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ADVERTISEMENT FOR BIDS/PUBLIC NOTICE TO BIDDERS 

 

Sealed bids will be received at the office of the at the Sealed bids will be received at office of 

the Service Director at Willoughby, City Hall, until 12:00 p.m. on November 1, 2024, and will be 

opened and read immediately thereafter for the 

 

RIVER STREET 

WATERLINE REPLACEMENT PART A  

AND SOIL STABILIZATION PROJECT PART B 
 

OPINION OF PROBABLE CONSTRUCTION COST:  $2,600,000.00 

 

COMPLETION DATE:  JUNE 27, 2025 

 

The bid specifications, drawings, plan holders list, addenda, and other bid information (but not 

the bid forms) may be viewed and/or downloaded for free via the internet at 

https://bids.ctconsultants.com .  The bidder shall be responsible to check for Addenda and obtain same 

from the web site. 
 

Bids must be in accordance with drawings and specifications and on forms available from 

CT Consultants, Inc. at a non-refundable cost of One Hundred Fifty Dollars ($150.00) for hard copies 

and $45.00 for electronic files Documents may be ordered by registering and paying online at 

https://bids.ctconsultants.com.  Please contact planroom@ctconsultants.com or call (440) 530-2351 if 

you encounter any problems viewing, registering or paying for the documents.  

 

  

Publish: The News Herald 

 October 11, 2024 

 October 18, 2024 

 

 

https://bids.ctconsultants.com/
https://bids.ctconsultants.com/
mailto:planroom@ctconsultants.com
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 BID DOCUMENTS 
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INSTRUCTIONS TO BIDDERS 

 

 

PART 1  GENERAL 

 

1.1  Sealed bids shall be received by the Owner at the location specified and until the time 

and date specified in the Advertisement for Bids/Public Notice to Bidders. 

 

1.2  Each bid shall contain the full name and address of each person or company interested 

in said bid.  If no other person be so interested, the Bidder shall distinctly so state the 

fact. 

 

1.3  Bid forms must be completed in ink or by typewriter.  Any corrections to the bid forms 

prior to submission must be initialed by the person signing the bid.  Failure to submit 

any bid form(s) or other required document(s) may be cause for rejection of the bidder's 

bid at the sole discretion of the Owner. 

 

1.4  Bids by Corporations must be executed in the corporate name by the President, Vice 

President, or other officer accompanied by evidence of authority to sign and the 

corporate seal must be affixed and attested by the Secretary on the Corporate Resolution 

form. 

 

1.5  Bids by partnerships must be executed in the partnership name and signed by a partner, 

whose title must appear under the signature. 

 

1.6  All names must be typed or printed below the signature. 

 

1.7  The bid shall contain an acknowledgment of receipt of all Addenda. 

 

1.8  If a Bidder wishes to withdraw their bid prior to the opening of bids, they shall state 

their purpose in writing to the Owner before the time fixed for the opening, and when 

reached it shall be handed to them unread. 

 

1.9  After the opening of bids, no Bidder may withdraw their bid for a period of 60 days. 

 

PART 2  EXAMINATION OF CONTRACT DOCUMENTS AND SITE 

 

2.1  Before submitting a bid, each Bidder must 
 

A. Examine the Contract Documents thoroughly. 
 

B. Visit the site to familiarize themselves with local conditions that may in any 

manner affect cost, progress, or performance of the work. 
 

C. Familiarize themselves with Federal, State, and local laws, ordinances, rules, and 

regulations that may in any manner affect cost, progress, or performance of the 

work. 
 

D. Study and carefully correlate Bidder's observations with the Contract Documents. 
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2.2  Reference is made to the Specific Project Requirements for the identification of any 

reports of investigations and tests of subsurface and latent physical conditions at the site 

or otherwise affecting cost, progress or performance of the work which have been relied 

upon by the Engineer in preparing the drawings and specifications.  Owner will make 

copies of such reports available to any Bidder requesting them if not made available 

with the bid documents.  These reports are not guaranteed as to accuracy or 

completeness; nor are they part of the Contract Documents.  Before submitting their bid 

each Bidder will, at their own expense, make such additional investigations and tests as 

the Bidder may deem necessary to determine their bid for performance of the work in 

accordance with the time, price and other terms and conditions of the Contract 

Documents. 

 

2.3  Upon request, the Owner will provide each Bidder access to the site to conduct such 

reasonable investigations and tests as each Bidder deems necessary for submission for 

their bid. 

 

2.4  The lands upon which the work is to be performed, rights-of-way for access thereto, and 

other lands designated for use by Bidder in performing the work are identified on the 

Drawings. 

 

2.5  The submission of a bid will constitute an incontrovertible representation by the Bidder 

that they have complied with every requirement of this section and that the Contract 

Documents are sufficient in scope and detail to indicate and convey understanding of all 

terms and conditions for performance of the work. 

 

PART 3  ESTIMATED QUANTITIES 

 

3.1  In Unit Price Contracts, the quantities of the work itemized in the bid are approximate 

only and the bidders are hereby notified that the estimated quantities made by the 

Engineer are merely for the guidance of the Owner in comparing on a uniform basis all 

bids received for the work. 

 

3.2  The contract quantities, where itemized, are based on plan horizontal and vertical 

dimensions unless otherwise specified.  It is the Contractor's responsibility to verify and 

determine actual quantities of materials such as pipe, pavement, subgrade, etc. in their 

ordering materials. 

 

3.3  Payments, except for lump sum contracts and except for lump sum items in unit price 

contracts, will be made to the Contractor only for the actual quantities of work 

performed or materials furnished in accordance with the plans and specifications.   

 

3.4 The successful Bidder will be required to furnish the Owner with a complete breakdown 

of the lump sum bid items, to the satisfaction of the Engineer/Architect, before signing 

the Contract documents. 

 

 

 

 

 



 

BD. 3 

PART 4  CONTRACTOR'S QUALIFICATION 

 

4.1  Bidder shall provide detailed information relating to similar projects completed within 

the past 5 years which demonstrates the bidder’s capability, responsibility, experience, 

skill, and financial standing to undertake this type of project and shall include a list of 

all projects currently under construction including status and contact person.   

 

4.2  Bidder shall own, have rental or lease agreements for, or otherwise have readily 

available any and all equipment and tools necessary for proper execution of the work.  

The Owner reserves the right to request lists of equipment or tools available for the 

project including sources. 

 

4.3  Bidder shall provide pertinent information to the Owner relative to any pending suits or 

outstanding liens.  If no information is provided by the Bidder, the Owner shall assume 

that any such suits or liens do not exist. 

 

4.4  The Owner may require similar information on any or all subcontractors proposed by 

the Bidder. 

 

4.5 Bids of corporations not chartered in the state in which the work will take place must be 

accompanied by proper certification that the corporation is authorized to do business in 

that state.   

 

PART 5  SUBCONTRACTORS 

 

5.1  The Bidder shall state on the appropriate bid form the names of all Subcontractors, Sub 

Consultants and other professional service providers proposed and the items of work 

they are to be assigned.  All work not assigned to a Subcontractor shall be assumed by 

the Owner to be performed by the Bidder. 

 

5.2  The Owner reserves the right to approve all subcontractors proposed by the Bidder. If 

the Owner, after due investigation, rejects the use of a proposed subcontractor, the 

apparent successful Bidder may either submit an acceptable substitution without 

increase in bid price or decline substitution and withdraw their bid without sacrificing 

their bid security.  Any listed subcontractor to whom the Owner does not make written 

objection prior to award of contract, shall be deemed acceptable to the Owner. 

 

5.3  Requests for changes of Subcontractor by the Bidder after the award shall be subject to 

the Owner's approval and shall not change the contract bid prices. 

 

5.4  No contractor shall be required to employ any Subcontractor, person or organization 

against whom they have reasonable objection. 

 

PART 6  BID REVIEW BY OWNER 

 

6.1  The Owner reserves the right to reject any and all bids, to waive as an informality any 

and all irregularities, and to disregard all nonconforming, nonresponsive or conditional 

bids. 
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6.2  All extensions and totals of unit prices and quantities submitted as part of the bid shall 

be considered informal until verified by the Owner.  All bids must be made on the 

forms contained herein and the bid prices must be written therein, in figures only.  Unit 

prices shall be separately written for "Unit Price Labor," "Unit Price Material," and 

"Total Unit Price" for each item listed.  Should an error in addition and/or multiplication 

be determined while checking the Contractor's math and verifying their total bid, the 

"Unit Price Labor" and the "Unit Price Material" figures shall govern in determining the 

correct "Total Unit Price" and the correct "Item Total." 

 

6.3  Each bidder must bid on all Items, Alternates, Deductions, and Additions contained in 

the Bidding Forms.  All bids not in conformity with this notice may be considered non-

responsive and may be rejected.   

 

6.4 More than one bid for the same work from an individual or entity under the same of 

different names will not be considered. Reasonable grounds for believing that any 

bidder has an interest in more than one bid for the work may be cause for 

disqualification of that bidder and the rejection of all bids in which the bidder has an 

interest. A subcontractor or supplier is not a bidder, and may submit prices to multiple 

bidders. 

 

6.5  In evaluating bids, the Owner may consider: 
 

A. The qualifications and experience of the Bidder, proposed subcontractors, and 

principal material suppliers as outlined in the plans and specifications. 
 

B. Financial ability and soundness of the Bidder and proposed subcontractors. 
 

C. Completeness of all bid forms and bid requirements. 
 

D. Alternates and unit prices requested in the Bid Forms. 
 

E. Unit prices or schedules of values that are or appear to be unbalanced. 
 

F. Previous contractual experience with the Owner. 
 

G. Whether or not the bid package complies with the prescribed requirements. 
 

H. The proposed completion date, if applicable. 
 

I. Any other matter allowed by law or local ordinance or resolution. 

 

6.6 Owner may conduct further investigations as they deem necessary to assist in the 

evaluation of any bid and to establish the responsibility, qualifications, and financial 

ability of the Bidder, proposed Subcontractors, and other persons and organizations to 

do the work in accordance with the Contract Documents to Owner's satisfaction within 

the prescribed time. 

 

6.7 Owner reserves the right to reject the bid of any Bidder who does not pass any such 

evaluation to Owner's satisfaction. 
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6.8 The Contract award shall be based on the lowest and best bid or lowest responsive and 

responsible bid (as applicable for the public contracting agency receiving bids) for the 

base bid and selected alternate items (if any) for this project.   

 

PART 7  BID SECURITY 

 

7.1  Each bid must be accompanied by a certified or cashier's check in the amount of 10% of 

the amount bid, an irrevocable letter of credit in the amount of 10% of the amount bid 

or an original bond in the amount of 100% of the amount bid per ORC 153.54 and 

153.571.  The certified or cashier's check, or irrevocable letter of credit shall be from a 

financial institution authorized to transact business in the State of Ohio and acceptable 

to the Owner.  The bond shall be underwritten by a Surety Company authorized to 

transact business in the State of Ohio having an Ohio agent and listed on the most 

current Department of the Treasury Circular 570, "Surety Companies Acceptable on 

Federal Bonds."  The bond shall be a "Bid Guarantee and Contract Bond" ("rollover 

bond") per O.R.C. sections 153.54 and 153.571 submitted for the full amount of the bid 

including all alternates, if any. 

 

If bid security is made by bond, the Bidder and their Surety shall sign the Supplemental 

Bond Acknowledgement form and submit with their bid. 

 

7.2  The certified or cashier's check, irrevocable letter of credit, or bond shall be made 

payable to the Owner and shall serve as a guarantee that in the event the bid is accepted 

and a contract is awarded to the successful Bidder, the contract will be executed by the 

bidder including any certifications, certificates or additional bonds required by the 

contract. 

 

7.3  Failure on the part of the successful Bidder to execute the contract documents will cause 

the certified or cashier's check, irrevocable letter of credit, or bond to be forfeited to the 

Owner as damages. 
 

A. If the Owner awards the contract without rebidding, the Bidder (and the Surety on 

their bond if a bond was submitted) shall be liable to the Owner for a penal sum 

not to exceed the difference between the low bid and the next lowest bidder or 

10% of the amount of the bid, whichever is less. 
 

B. If the Owner does not award the Contract to the next lowest Bidder, but resubmits 

the project for bidding; the Bidder (and the Surety on their bond if a bond was 

submitted) shall be liable to the Owner for a penal sum not to exceed the costs in 

connection with the resubmission of bids or 10% of the amount of the bid, 

whichever is less. 

 

7.4  Checks or letters of credit for bid security of all bidders will be returned in the manner 

and timeframe stipulated in the Ohio Revised Code. 
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PART 8 CONTRACT BOND 

 

8.1 As security for faithful performance and payment of all obligations under the Contract, 

the Owner shall require and the successful Bidder shall furnish either: 
 

A. If submitted as Bid Security at time of bid:  "Bid Guarantee and Contract Bond" 

(AKA "rollover bond") per O.R.C. sections 153.54 and 153.571. 
 

B. If a cashier’s check or irrevocable letter of credit is submitted as Bid Security at 

time of bid:  Contract Bond per Ohio Revised Code Sections 153.54 and 153.57, 

in the amount of 100% of the Contract Price.  The Contractor and their Surety 

shall sign the Supplemental Bond Acknowledgement form and submit with the 

Contract forms  

 

8.2 The bond shall be underwritten by a Surety Company authorized to transact business in 

the State of Ohio having an Ohio agent and listed on the most current Department of the 

Treasury Circular 570, "Surety Companies Acceptable on Federal Bonds." 

 

8.3 The contract bond shall cover correction of the work for the period stated in the 

specifications and the correction period shall start upon Final Acceptance of the entire 

project and final payment by the Owner. 

 

8.4 Nothing in the performance of the Engineer's service to the Owner in connection with 

this project shall in any way imply any undertaking for the benefit of the successful 

Bidder, its subcontractor(s), or the surety of any of them. 

 

PART 9  AWARD AND EXECUTION OF CONTRACT 

 

9.1  After the Owner's legislative body awards the project, the successful bidder will receive 

the unsigned contract documents.  Within 10 days after their receipt, the successful 

Bidder shall sign and deliver to the Owner said contract documents including any 

certifications, certificates, or additional bonds required by the contract. 

 

9.2  The Owner shall execute the Contract within 60 days after the day of the bid opening.   

When necessary and by mutual consent between the Owner and the Successful Bidder, 

this 60-day period may be extended. 

 

9.3  The date of the Owner's signature on the Contract Agreement shall be the effective 

contract date. 

 

9.4  The Owner shall execute and deliver to the successful Bidder one set of fully executed 

contract documents. 

 

PART 10  INSURANCE 

 

10.1  Verification of limits for public liability, property damage, automobile, Worker's 

Compensation, or any other insurance required by the provisions of this Contract must 

be submitted to the Owner prior to execution of the Contract. 
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10.2 All insurance shall be endorsed so that it cannot be cancelled for non-payment of 

premium for 10 days or cancelled or non-renewed for any other reason in less than 30 

days after a written notice of such proposed action by the insurer is given to the Owner.  

The cancellation clause on the Certificate(s) of Insurance shall read as specified in the 

Supplementary Conditions and failure to submit an insurance certificate and/or policy 

endorsement verifying same shall be reason for the Owner to consider the Contractor 

non-responsive in complying with the requirements for contract execution and may be 

cause for forfeiture of the Bid Security to Owner. 

 

10.3 The Insurer’s affording coverage shall be authorized to transact business in the State of 

Ohio and be listed on the most current Ohio Department of Insurance list of Ohio 

Licensed Companies. 

 

10.4 The Contractor’s Liability Insurance policy(s) shall be endorsed such that limits are on 

a Per Project basis. 

 

10.5 The Contractor shall also provide an Owner's and Contractor's Protective Policy. 

 

PART 11   NON-COLLUSION AFFIDAVIT 

 

11.1 Collusion between bidders will be cause for rejection of affected bids and may be cause 

for rejection of all bids. Multiple bids submitted by one bidder under the same name or 

different names, whether as an individual, firm, partnership, corporation, profit or non-

profit, affiliate, or association will be cause for rejection of bids. A subcontractor is not 

a bidder, and may submit prices to multiple bidders. 

 

11.2   All bidders shall submit an affidavit that their bid is genuine and not collusive or sham; 

that such bidder has not colluded, conspired, connived, or agreed, directly or indirectly, 

with any bidder or person, to put in a sham bid, or that such other bidder or person 

shall refrain from bidding; that such bidder has not in any manner, directly or 

indirectly sought by agreement or collusion, or communication or conference, with any 

person, to fix the bid price of affiant or any other bidder, or to fix any overhead, profit 

or cost element of said bid price, or of that of any other bidder, or to secure any 

advantage against the Owner or any person or persons interested in the proposed 

contract; that such bidder is the only party (or parties) who has an interest with the 

bidder in the profits of any contract which may result from the herein contained 

proposal; that no individual affiliated with the Owner, including but not limited to the 

head of any department, any employee, or any other official or officer of the Owner, is 

or will be directly or indirectly interested in this bid, and/or the profits from this bid if 

successful; that no individual affiliated with the Owner, including but not limited to the 

head of any department, any employee, or any other official or officer of the Owner, 

has or will receive anything of value as a result of the submission of this bid or its 

award; that no individual affiliated with the Owner, including but not limited to the 

head of any department, any employee, or any other official or officer of the Owner, 

has been solicited to provide assistance and/or provided assistance to the bidder which 

might give the bidder a competitive advantage or circumvent the competitive bidding 

process; and that all statements contained in said proposal are true; and further, that 

such bidder has not, directly or indirectly submitted this bid, or the contents thereof, or 

divulged information or data relative thereto to any association or to any member or 
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agent thereof. 

 

11.3 Each bid must be accompanied by a completed Noncollusion Affidavit provided within 

the contract documents. 

11.4 Where there is reason to believe collusion or combination among bidders exists, the 

Owner reserves the right to reject the bid of those concerned. 

 

PART 12  DELINQUENT PERSONAL PROPERTY STATEMENT 

 

12.1 Included with the contract documents is a Delinquent Personal Property Statement to be 

filled out by the successful Bidder. 

 

12.2 The statement shall be sent to both the County Auditor and the County Treasurer.  A 

signed copy shall remain in the contract documents as well. 

 

PART 13   ORIGINAL DOCUMENTS 

 

13.1 All bid forms, contract forms, bonds and any other bid documents or contract 

documents requiring signatures shall be submitted with original signatures.  No photo 

copies or faxed copies of signed documents shall be accepted. 

 

PART 14   ADDENDA 

 

14.1 The bidder shall be responsible to obtain Addenda from the web at 

https://bids.ctconsultants.com . 

 

 
END OF SECTION    10/31/23 

https://bids.ctconsultants.com/
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PRICES TO INCLUDE 

 

PART 1 – GENERAL  

 

Any work shown on the plans or required in the specification but not paid for separately as a bid 

item shall be included in the cost of other bid items.  The amount bid shall include the following: 

 

1. All labor, materials, tools, equipment and transportation necessary for the proper execution 

of the work in accordance with Contract Documents. 

2. All assistance required by the Engineer to verify compliance with the Contract Documents, 

including measuring for final pay quantities. 

3. Project coordination and scheduling. 

4. Detailed breakdown of lump sum bid items as requested by the Engineer. 

5. All provisions necessary to protect workmen, the general public and property along the work 

in accordance with the Contract Documents and OSHA requirements. 

6. Protection and/or replacement of existing property corner monuments.  

7. Record drawings of the installed location elevations of all underground electrical conduit, 

gas lines, cable, waterlines, sewers, tees, wyes, laterals, etc. 

8. All costs for inspection by a representative of Lake County Department of Utilities (LCDU). 

Costs for all other inspection required herein. 

9. Reimbursement to Owner for costs for re-inspection or re-testing of any work not installed 

in compliance with the Contract Documents. 

10. Construction staking of the improvements performed by licensed Ohio Professional 

Surveyor. 

11. All erosion control measures in accordance with Contract Documents and any jurisdictional 

entity. 

12. All provisions included as described or implied in this Prices to Include Section for each Bid 

Item listed. 

13. Completion and execution of all work shown, specified, or implied regardless of specific 

mention of such work in this section herein.  Costs for all work items not specifically 

mentioned herein shall be included in the related items bid. 

 

PART 2 – ITEMS  

 

2.1  (SPC) PRE-CONSTRUCTION VIDEO DOCUMENTATION, AS PER PLAN  

 

 Basis of Payment 

 

 The lump sum price shall include costs associated with hiring a professional video DVD 

firm to document in detail the existing surface conditions of the entire work area and 

potential disturbed areas and submitting a high quality DVD with audio commentary and 
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video log.  The lump sum shall be full compensation for furnishing all labor, equipment 

and materials as detailed in the specifications. 

 

2.2  (SPC) BONDS AND INSURANCES, AS PER PLAN 

 

Basis of Payment 

 

A "Bonds and Insurances" item (including "Owner/Contractor Protective Policy," "All 

Risk Builder's Risk Insurance," and/or "Installation Floater Insurance," as required) has 

been included in the bid proposal.   

 

2.3 (SPC) TYPE C PAVEMENT REPLACEMENT (ASPHALT), ROADWAY, AS PER 

PLAN 

 

Method of Measurement 

 

The method of measurement shall be as per ODOT 253 as applicable with the exception 

that lengths used for calculation of each individual repair area shall not exceed the 

maximum pay length indicated on the drawings. 

 

Basis of Payment 

 

The basis of payment shall be as per ODOT 253 as applicable with the following additions: 

The unit price shall also include furnishing, saw cutting; integral or non-integral curb 

removal; curb replacement, installation, maintenance, removal, and disposal of temporary 

road materials or temporary pavement courses; preparation for permanent pavement 

courses; and any additional expenses for cold weather protection.  

 

2.4 (SPC) APRON OR DRIVE REPLACEMENT (ALL TYPES), AS PER PLAN 

 

Method of Measurement 

 

The method of measurement shall be the number of square yards of apron or drive replaced. 

 

Basis of Payment 

 

The basis of payment shall be as per ODOT 253 as applicable with the following additions: 

The unit price shall also include furnishing, saw cutting; integral or non-integral curb 

removal; curb replacement, installation, maintenance, removal, and disposal of temporary 

road materials or temporary pavement courses; preparation for permanent pavement 

courses; and any additional expenses for cold weather protection.  

 

 

2.5 (614) MAINTAINING TRAFFIC, AS PER PLAN 

 

The lump sum price shall include maintaining and protecting vehicular and pedestrian 

traffic according to the requirements of O.D.O.T Item 614 and the Ohio Manual of Uniform 
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Traffic Control Devices including, but not limited to, the following: detour notifications; 

lane transitions, temporary pavement markings, barrels, modification of existing traffic 

signals including: phasing, timing and covering of signal heads; installation of temporary 

signal and  detection; and temporary strain poles and hardware.  Contractor shall submit a 

maintenance of traffic plan for review and approval by the engineer that is coordinated with 

the means and methods expected to be utilized for the construction of the water main, 

cutting & capping and water service installations.   

 

Payment shall be made progressively throughout the contract period in proportion to the 

percentage of work completed or otherwise approved by the Engineer. 

 

2.6 (624) MOBILIZATION, AS PER PLAN 

 

Basis of Payment 

 

The basis of payment shall be as per ODOT 624.  The lump sum price shall include all 

labor to transfer all equipment, materials, personnel, field offices, storage area, sanitary 

facilities, and incidentals to the project site as required to complete the project per plans 

and specifications and for demobilization. Payment shall be made for 40% of lump sum 

price for mobilization and 60% of the lump sum price for demobilization. 

 

2.7 (638) CONNECT NEW WATER MAIN TO EXISTING WATER MAIN, AS PER PLAN 

 

 Basis of Payment 

 

This item is for the connection to the existing waterline utilizing a restrained mechanical 

joint solid sleeve and mechanical joint coupling. 

 

The unit price each shall include advanced excavation of tie-in locations or suspected 

conflict locations, excavation, bedding, backfill, restrained joints as required, thrust 

blocking, connecting to the existing waterline, all costs associated with connecting to the 

asbestos-cement waterline, all costs associated with the temporary shutdown of the existing 

waterline, all costs associated with notifying Property Owners that will be affected by the 

loss of service during shutdown, flushing, chlorinating, testing and furnishing of all labor, 

materials, tools, and appurtenances necessary to complete the work as specified or as 

shown. 

 

Note:  If the Contractor is not equipped to perform necessary work on the asbestos-cement 

pipe himself, he shall be responsible for employing and paying for the services of a 

subcontractor that specializes in dealing with asbestos to perform the work.  The 

subcontractor shall be licensed with and approved by Lake County. 

  

 The unit price shall include and be full compensation for each connection made including, 

but not limited to: disposal of surplus material, furnishing and installing joint material, long 

solid sleeve, reducers, bends, other fittings, saw cutting pipe, removal of existing caps or 

plugs and making connections as required, hypochlorite swabbing, joint restrains, thrust 

blocking and polyethylene encasement. 
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2.8 (638) 4”, 6”, 8” AND 12” WATER MAIN POLYVINYL CHLORIDE PIPE AND 

FITTINGS, AWWA C909 PVCO, AS PER PLAN 

 

 Method of Measurement 

 

 The measurement of water main of the size and class specified to be paid for shall be the 

horizontal projected length in feet installed complete, tested and ready for service, 

including fittings as measured along the centerline of the pipe through fittings from center 

to center and through valves.   No measurement will be made for the required bedding or 

backfill; payment will be included in the unit price stipulated for water main. 

 

 Basis of Payment 

 

 The basis of payment shall be as per ODOT Item 638 with the following additions; the unit 

price shall also include rock excavation, removal and disposal of excess materials as 

needed, all necessary pipe fittings, bends, lowerings - irrespective of the depth of lowering, 

specials, branches, plugs, caps, bulkheads, backfilling as specified, blow off and sampling 

assemblies as needed or directed; chlorination, chlorination sampling and testing, bacteria 

sampling and testing, zinc anode caps for all bolts; joint restraint; thrust blocking, tracer 

wire, snake pits furnishing, installing and operation necessary pumps, pipes and 

appurtenances necessary for trench dewatering; removal of valve and valve box for 

disposal; removal of fire hydrants including the hydrant branch tee, bends for over-pass (if 

required), restrained fittings and nipples, restrained pipe between the tee and valve and/or 

valve and hydrant, nuts and bolts, zinc anode caps if specified, gate valve and valve box; 

curb stop and curb stop box removed and disposed of: abandon the existing water main of 

all sizes including cutting and removing for disposal existing water main at locations 

required to complete the work as per plan or as a result of the contractor’s work; plugging, 

bulk heading abandoned mains, capping existing live tees and water main; backfill and 

compaction; surface restoration not included in other items;  support protection, relocation 

and/or replacement of all existing utilities (sanitary force mains, storm and sanitary sewers, 

culverts, gas lines, curb drains, catch basins, underground conduit, wires, cables, utility 

poles, signs, etc.); excavating sanitary laterals and utilities in advance of waterline to 

determine depth in order to install waterline at specified vertical offset from utilities; 

installing and maintaining temporary traffic surface in paved areas; maintenance, removal 

and replacement of all signs, mailboxes, paper boxes, fences, guardrails, or other structures; 

regrading of ditches and/or swales; and the furnishing of all labor, materials, tools and 

appurtenances necessary to complete the work as specified or as shown.  

 

2.9 (638) 1-INCH AND 2-INCH COPPER SERVICE BRANCH, AS PER PLAN 

 

Method of Measurement 

 

The method of measurement shall be as per ODOT 638 except that the water service 

connections shall be paid per each service connections, for the diameter designated on the 

plans or directed by the Engineer regardless of length of the connection. 
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Basis of Payment 

 

The basis of payment shall be as per ODOT 638 and shall include locating and connecting 

to all existing services; exploratory excavation and field location of existing service 

connections, new curb stops and boxes, corporation stops, copper services, blocking, and 

the furnishing of all labor, materials, tools and appurtenances necessary to complete the 

work as specified or as shown. 

 

Note:  The Contractor shall open cut service connections across the roadway.  Drive 

aprons and sidewalks shall be protected and avoided during connection work unless 

the shut-off is located in the apron or sidewalk.  If shut-off is located in the apron or 

sidewalk, the contractor will be paid under the contract unit price bid for the various 

apron and sidewalk line items.   

 

2.10 (638) 8-INCH AND 12-INCH GATE VALVE AND VALVE BOX, AS PER PLAN 

  

  Method of Measurement 

 

  The quantity to be paid shall be the number each of valves and boxes installed per the plans 

and specifications.  

 

  Basis of Payment 

 

 The unit price shall include valve and valve box set to finish grade, where shown on the 

plans and as specified, installed complete including excavation regardless of soil or rock 

type, backfill per typical trench details, testing, and furnishing all labor, materials, tools, 

and appurtenances necessary to complete the work as specified or as shown. 

 

2.11 (638) FIRE HYDRANT ASSEMBLY INCLUDING 6” VALVE AND VALVE BOX, 

TYPE A, AS PER PLAN 

 

 Method of Measurement 

 

 The method of measurement shall be as per ODOT 638. 

 

 Basis of Payment 

 

 The basis of payment shall be as per ODOT 638 and shall include the hydrant branch tee, 

bends for over-pass (if required), restrained fittings and nipples, restrained pipe between 

the tee and valve and/or valve and hydrant, nuts and bolts, zinc anode caps if specified, 

gate valve and valve box. 

 

2.12 (659) LAWN RESTORATION INCLUDING LINEAL GRADING AND TOPSOIL, AS 

PER PLAN 
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The work, method of construction and materials for lawn restoration shall be in accordance 

with Section 329200.19 with the following modifications: 

 

A. There will be no separated measurement or payment for furnishing and placing the 

required 4-inch topsoil bed. 

B. Cost to prepare the subgrade to receive the 4-inch topsoil bed including any necessary 

excavation or embankment to bring the subgrade to the lines indicated on the plans 

and parallel to the proposed finished grade shall be included in this bid item. 

C. The cost to furnish and place sphagnum peat moss at the rate specified and mix into 

the topsoil shall be included in this bid item. 

D. Restoration within the contract pay limits will be paid as directed by the Engineer on 

a one-time basis.  Subsequent repairs of previously repaired seeded areas, repair of 

areas outside the contract pay limits and repairs to areas not planted within the 

designated spring or fall sowing season shall be at the Contractor's expense. 

E. Cost to inventory and restore existing tree lawn landscape i.e., decorative stone, 

mulch, trees, brick pavers or any other special features damaged by the Contractor 

shall be included in this bid item.  

 

Basis of Payment 

 

The lump sum price stipulated for lawn restoration of all disturbed and damaged lawn 

areas shall be full compensation for excavation and/or embankment of all areas to be 

restored to a depth necessary for placing topsoil to the grades shown or directed by the 

Engineer; removal and disposal of excess and unsuitable materials; preparation of the 

subgrade for topsoil; furnishing, placing, spreading and rolling topsoil; preparing the 

topsoil bed for sowing of seed; furnishing and placing soil amendments, fertilizer, peat 

moss and seed; maintaining lawn by watering, fertilizing, weeding, mowing, trimming 

and other operations as rolling, regrading and replanting as required to establish an 

acceptable standard of growth; inventory and restore damaged tree lawn landscape 

features; and the furnishing of all labor, material, tools, materials and appliances necessary 

to complete the work as specified or as shown. 

 

2.13 (SPC) TEMPORARY SEDIMENT AND EROSION CONTROL, AS PER PLAN 

 

 Basis of Payment 

 

 The lump sum price shall include installation, implementation and maintenance of all 

appropriate erosion control measures, any and all labor, equipment, and materials including 

but not limited to inlet protection, straw bales, concrete truck washout areas, silt fence, and 

temporary seeding to provide erosion control commensurate with the Contractor's means, 

methods, work schedule, and in accordance with specifications, if any. 
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2.14 (SPC) CONTINGENCY/DISCRETIONARY ALLOWANCE 

 

  A Contingency/Discretionary Allowance has been included in the Bid Proposal to be 

utilized as directed by the Engineer for unscheduled work items not included on the 

proposal forms or other changes in the work.  The contingency allowance or portions 

thereof shall only be released upon execution of approved Change Orders or as approved 

by the Engineer.  Any portion of the allowance not utilized shall be credited to the Owner.  

The contractor should expect to repair existing landscape sprinkler system when 

encountered and shall be paid from this pay item at an agreed price negotiated when scope 

of work is determined. 

 





 

BID FORMS 
 

 

The bid forms are not available online.  The bid 

forms are available only by purchasing a set of plans 

and specifications at the location indicated in the 

Advertisement for Bids/Public Notice to Bidders. 
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NOTICE OF AWARD 
 

TO: «ContractName» 

 «ContractAddr» 

 «ContractCity», «ContractState»  «ContractZip» 
 

 

PROJECT: «TitleCaps»  
 

 

You are notified that your Bid which was opened on «Bidopening» has been accepted for 

items in the amount of «ContractDollars» at the unit bid prices as reflected in the bid tabulation 

contained herein for both Part A- Waterline and Part B – Soil Stabilization. 

 

You are required by the Instructions to Bidders to execute the Agreement and furnish the 

required Bonds, Certificates of Insurance, and other documents within 10 calendar days from the date 

of receipt of this Notice. 

 

Failure to comply with these conditions within the time specified will entitle Owner to consider 

your Bid in default, to annul this Notice and to declare your Bid Security forfeited. 

 

The Owner will return to you one (1) fully signed set of the contract documents.  
 

 

«OwnerCaps» 

 

 

 

    

«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle» 

 

 

    

Date 
 

 

 

 

ACKNOWLEDGMENT 

 

«ContractCAPName» 

 

 

DO NOT SIGN THIS PAGE.  FOR REFERENCE ONLY. OWNER 

WILL SEND SIGNED COPY. 
  

«ContractFirst» «ContractLast», «ContractTitle» 

 

 

    

Date 
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CONTRACT 
 

FOR «TitleCaps» 

 

THIS CONTRACT, made and entered into at «OwnerCity», «OwnerState», this _______ day 

of ____________________, 20____, by and between the «OwnerMuni» (“OWNER”), 

«OwnerState» and «ContractName» (“CONTRACTOR”). 

WITNESSETH:  That the said CONTRACTOR has agreed and by this presents does agree 

with the OWNER for the consideration hereinafter mentioned and contained, and under penalty 

expressed in a bond given with these presents, and herein contained or hereunto annexed, to furnish 

at its own cost and expense, all the necessary tools, equipment, materials, labor, and tests in an 

expeditious, substantial and workmanlike manner, the equipment and appurtenances herein 

contemplated, commencing work within 20 days from the date of the Notice to Proceed and 

executing the work within the time and in the manner specified and in conformity with the 

requirements set forth in this Contract. 

 

The following form essential parts of the Contract (may vary with project). 
 

 1. Advertisement for Bids/Public Notice to Bidders  

 2. Instruction to Bidders 

 3. Bid Forms and Proposal 

 4. Contract Forms and Exhibits 

 5. Contract Bond – ORC 153.571 or ORC 153.57 

 6. Contract Provisions 

 7. General Conditions 

 8. Supplementary Conditions 

 9. Specifications 

10. Specific Project Requirements 

11. Prevailing Wage Rate Schedule  

12. Contract Drawings; if any. 

13. Addenda; if any. 

 

The CONTRACTOR agrees and understands that the work on this contract shall be subject to 

the acceptance of the OWNER based upon and in accordance with the contract specifications and 

contract plans and drawings on file in the office of the OWNER. 

 

The CONTRACTOR agrees that each individual employed by the CONTRACTOR or any 

Subcontractor and engaged in work on the project under this contract shall be paid by prevailing 

wage established by the Department of Industrial Relations of the State of Ohio or the U.S. 

Department of Labor (Davis-Bacon Act) as detailed in the section titled "Wage Rates."  This shall 

occur regardless of any contractual relationship which may be said to exist between the Contractor or 

any Subcontractor and such individual.   

 

The CONTRACTOR shall proceed with the said work in a prompt and diligent manner and 

shall do the several parts thereof.  Further the CONTRACTOR shall complete the whole of said 

work in accordance with the specifications and contract drawings to the satisfaction of the OWNER 

on or before the time stated, and in default of completion within the time as fixed, the 

CONTRACTOR shall pay to the OWNER as liquidated damages, an amount equal to «Liquidated», 

for each and every day (Sundays and legal holidays excepted) the completion of the work may be 

delayed beyond the date fixed in the manner and as stipulated. 



CF.3 

 

It is hereby mutually agreed that the OWNER is to pay and the CONTRACTOR is to 

receive, as full compensation for furnishing all materials and labor in building, constructing and 

testing and in all respect completing the herein described work and appurtenances in the manner and 

under the conditions herein specified, the prices stipulated in the proposal herein contained or hereto 

annexed and the total contract sum is «ContractDollars». 

 

This Contract shall be in full force and effect from the date of execution by the OWNER and 

CONTRACTOR. 

 

IN WITNESS WHEREOF:  The OWNER and CONTRACTOR hereunto affixed their 

signature the day and year first mentioned above. 

 

 

«ContractCAPName» 

 

 

  

«ContractFirst» «ContractLast», «ContractTitle» 

 

 

 

«OwnerCaps» 

 

 

  

«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle» 

 

 

 

I hereby certify that funds in the amount of «ContractAmtwords» Dollars 

(«ContractDollars») necessary for the foregoing Contract have been appropriated and are in the 

Treasury, or are in the process of collection, or are available through grants and/or loans from other 

funding sources. 

 

 

  

«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscalTitle» 

 

 

 

APPROVED AS TO FORM: 

 

 

  

«OwnerLegalName», «OwnerLegalTitle» 
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THE CONTRACTOR SHALL FURNISH THE FOLLOWING ITEMS 

WITHIN 10 DAYS OF NOTIFICATION OF AWARD: 

 

 

 

 

A) CERTIFICATE OF INSURANCE FOR 

 CONTRACTOR'S PUBLIC LIABILITY INSURANCE POLICY 

AND AUTOMOTIVE INSURANCE POLICY 

City of Willoughby, Lake County Commissioners and CT Consultants, Inc.  

named as Additional Insured 

 

 

 

 

 

B) CERTIFICATE OF INSURANCE FOR 

 OWNER'S AND CONTRACTOR'S PROTECTIVE POLICY 

City of Willoughby & Lake County Commissioners Named as Insured 

 

 

 

 

C) CERTIFICATE OF WORKER'S COMPENSATION 

 

 

 

 

 

D) CONTRACT BOND THAT COMPLIES WITH ORC 153.54 AND 153.57  

 

 

 

 

 

* D above is not required if a bond complying with ORC 153.54 and 153.571 (rollover bond) was 

submitted at time of bid. 
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DELINQUENT PERSONAL PROPERTY STATEMENT 

 

 
 
STATE OF 

 
 

 
) 

 
 

 
                                               

 
)  SS  

COUNTY OF 
 
                                               

 
) 

 

 

«ContractName», having been awarded a contract by the «OwnerMuni», «OwnerState», 

hereby affirms under oath, pursuant to Ohio Revised Code Section 5719.042, that at the time the bid 

was submitted, my company was / was not (CIRCLE ONE) charged with delinquent personal 

property taxes on the General Tax List of Personal Property for «OwnerCounty» County, Ohio. 

 

If such charge for delinquent personal property tax exists on the General Tax List of Personal 

Property for «OwnerCounty» County, Ohio, the amount of such due and unpaid delinquent taxes, 

including due and unpaid penalties and interest shall be set forth below. 

 

A copy of this statement shall be transmitted by the Taxing District's Fiscal Officer to the 

County Treasurer within thirty days of the date it is submitted.  A copy of this statement shall also be 

incorporated into the Contract made between «OwnerMuni», «OwnerState», and «ContractName», 

and no payment shall be made with respect to any Contract unless such statement has been so 

incorporated as a part thereof. 

 

 

Delinquent Personal Property Tax $   

Penalties $   

Interest $   

 

 

«ContractCAPName» 

 

 

  

«ContractFirst» «ContractLast», «ContractTitle» 

 

 
 

 

Subscribed and sworn to before me this                 day of                                       , 20 _____. 

 

 

Notary Public 

 

My Commission Expires:                                             
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AFFIDAVIT 
OF COMPLIANCE WITH OHIO REVISED CODE SECTION 3517.13 

 
 
STATE OF 

 
 

 
) 

 
 

 
                                               

 
)  SS  

COUNTY OF 
 
                                               

 
) 

 

_____________________________________________ being duly sworn deposes and states as 

follows: 

 

1. I am duly authorized to make the statements contained herein on behalf of  

 __________________________________ (“the Contracting Party”). 

 

2. The Contracting Party is a/an (select one): 

 

 Individual, partnership, or other unincorporated business association (including 

without limitation, a professional association organized under Ohio Revised Code 

Chapter 1787), estate, or trust 

 

 Corporation organized and existing under the laws of the State of _________ 

 

 Labor organization 

 

3. I hereby affirm that the Contracting Party and each of the individuals specified in R.C. 

3517.13(I) (with respect to non-corporate entities and labor organizations) or R.C. 3517.13(J) 

(with respect to corporations) are in full compliance with the political contribution limitations 

set forth in R.C. 3517.13(I) and (J), as applicable. 

 

4. I understand that a false representation on this certification will incur penalties pursuant to 

3517.992(R). 

 

 

Affiant further sayeth naught. 

 

     By: _______________________________________ 

 

     Title:  _____________________________________ 

 

SWORN TO BEFORE ME and subscribed in my presence this ______________ day of 

 

_______________________, 20_________. 

 

      ___________________________________ 

       Notary Public 

 

      My commission expires: ________________ 
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ESCROW AGREEMENT FOR CONTRACTOR’S RETAINAGE 

 

 
 In accordance with a certain Contract between the City of Willoughby, (hereinafter referred to as 

“the Owner”) and __________________________________, (hereinafter referred to as “the 

Contractor”), an Escrow Agent is hereby appointed to hold funds arising out of the Owner’s agreement to 

pay retainage into an escrow fund.  Said fund and said Escrow Agent to be: 

 

LOCAL CONTACT  

Star Ohio       Cher Hoffman  

30 E. Broad St.       Director of Finance 

9th Floor       City of Willoughby 

Columbus, Ohio  43215     One Public Square   

        Willoughby, Ohio 44094 

(440) 953-4333 

 

 All retained funds will be placed in the above escrow account from the date the Contract is 

certified as being 50% complete pursuant to Ohio Revised Code Sections 153.13, 153.14 and 153.63. 

 

 During the time the aforementioned retained funds are in the custody of the Escrow Agent, the 

Escrow Agent has authority to invest the escrow funds in the classes of securities listed below which, in 

the judgment of the Escrow Agent allow for the least risk to capital preservation and provide for a 

reasonable income.  The income from investment of the escrowed funds shall be accumulated into the 

escrow account. 

 

a) Obligation issued or guaranteed as to interest and principal by the government of the United 

States, or obligations of the State of Ohio or any political subdivision thereof; 

b) Obligations including certificates of deposit of any national bank located in this State and/or any 

bank as defined by Section 1101.01, O.R.C.; 

c) Repurchase agreements fully secured by obligations of any kind specified in clauses (a) and (b) 

above; or 

d) Interest in any money market fund or trust, the investments of which are generally restricted to 

obligations of any of the kinds specified in clauses (1) through © above. 

 

The Escrow Agent shall hold the escrowed principal and interest until receipt of notice from the Owner 

or until receipt of an Arbitration Order, an Order of the Court of Claims, or other appropriate courts 

specifying the amount of the escrowed principal to be released and the person to whom it is to be 

released.  Upon receipt of such request or order, the Escrow Agent shall, within 30 days, pay such 

amount of principal and interest earned on the retainage to the Contractor less the Escrow Agent’s fee. 

 

 It is understood and agreed that the Escrow Agent shall have no duties, obligations, or liabilities 

hereunder other than to hold and invest said funds and to deliver them in accordance with the provisions 

hereof. 

 

OWNER      CONTRACTOR 
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ESCROW WAIVER 

 

 

In accordance with a certain Contract between the «OwnerMuni», «OwnerState», 

(hereinafter referred to as "the Owner") and «ContractName», (hereinafter referred to as "the 

Contractor") it is mutually agreed by and between the parties hereto that because of the short-term 

duration of the within contract, no escrow account will be established pursuant to Sections 153.13, 

153.14 and 153.63 of the Ohio Revised Code nor shall any interest be paid on any retainage.  

 

 

 

«ContractCAPName» 

 

 

 

  

«ContractFirst» «ContractLast», «ContractTitle» 

 

 

 

«OwnerCaps» 

 

 

 

  

«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscalTitle» 
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NOTICE TO PROCEED 

 

 

Project: «Title» 

 

 

Owner: «OwnerMuni» 

 «OwnerAddr» 

 «OwnerCity», «OwnerState»  «OwnerZip» 

 

 

To: «ContractName» 

 «ContractAddr» 

 «ContractCity», «ContractState»  «ContractZip» 

 

 

Date:    

 

 

You are hereby notified to commence work in accordance with the Contract.  All work shall be 

completed by «Completion_Date». 

 

 

 

 

«OwnerCaps» 

 

 

 

  

«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle» 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

REV.  08/19/24 



N.1 

 

 

 

 

 

THE OWNER OR THEIR AUTHORIZED REPRESENTATIVE SHALL INSERT THE 

FOLLOWING CONTRACT DOCUMENTATION IN THE EXECUTED CONTRACT:  

 

A)  FINDINGS FOR RECOVERY – ORC 9.24 

(http://ffr.ohioauditor.gov/ ) 

 

 

 

B1)  CHECK FOR DEBARRED CONTRACTORS IN THE STATE OF OHIO 

(https://www.sos.state.oh.us/records/debarred-contractors/ ) 

 

 

 

B2)  CHECK FEDERAL SAM (System for Award Management) for 

FEDERAL FUNDING (including sub-contractors), (if applicable) 

(https://www.sam.gov/SAM/ ) 

 

 

 

C)  NOTIFICATION OF SURETY AND AGENT OF CONSTRUCTION  

CONTRACT AWARD – ORC 9.32 (if applicable) 

 

 

 

 

D)  NOTIFICATION TO UTILITY COMPANIES OF COMMENCEMENT  

OF CONTRACT EXECUTION – ORC 153.64 (if applicable) 

 

 

 

REV. 01/21 

http://ffr.ohioauditor.gov/
https://www.sos.state.oh.us/records/debarred-contractors/
https://www.sam.gov/SAM/


 

 

 

 

 SECTION 3 

 GENERAL CONDITIONS 

 





EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

This document has important legal consequences; consultation with an attorney is encouraged with respect to its 
use or modification. This document should be adapted to the particular circumstances of the contemplated Project 
and the controlling Laws and Regulations. 

STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

Prepared by 

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE 

and 

Issued and Published Jointly by 

AMERICAN COUNCIL OF ENGINEERING COMPANIES 
______________________ 

ASSOCIATED GENERAL CONTRACTORS OF AMERICA 
______________________ 

AMERICAN SOCIETY OF CIVIL ENGINEERS 
_______________________ 

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE 
A Practice Division of the 

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS 

Endorsed by 

CONSTRUCTION SPECIFICATIONS INSTITUTE 

1



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

These General Conditions have been prepared for use with the Suggested Forms of Agreement Between 
Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their provisions are interrelated and a 
change in one may necessitate a change in the other. Comments concerning their usage are contained in the 
Narrative Guide to the EJCDC Construction Documents (EJCDC C-001, 2007 Edition). For guidance in 
the preparation of Supplementary Conditions, see Guide to the Preparation of Supplementary Conditions 
(EJCDC C-800, 2007 Edition). 

Copyright © 2007 National Society of Professional Engineers 
1420 King Street, Alexandria, VA 22314-2794 

(703) 684-2882 
www.nspe.org 

American Council of Engineering Companies 
1015 15th Street N.W., Washington, DC 20005 

(202) 347-7474 
www.acec.org 

American Society of Civil Engineers 
1801 Alexander Bell Drive, Reston, VA 20191-4400 

(800) 548-2723 
www.asce.org 

Associated General Contractors of America 
 2300 Wilson Boulevard, Suite 400, Arlington, VA   22201-3308 

(703) 548-3118 
www.agc.org 

The copyright for this EJCDC document is owned jointly by the four 
EJCDC sponsoring organizations and held in trust for their benefit by NSPE. 

2



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page i 

STANDARD GENERAL CONDITIONS OF THE 
CONSTRUCTION CONTRACT 

TABLE OF CONTENTS 

Page 

Article 1 – Definitions and Terminology .......................................................................................................... 1 
1.01 Defined Terms ............................................................................................................................... 1 
1.02 Terminology .................................................................................................................................. 5 

Article 2 – Preliminary Matters ......................................................................................................................... 6 
2.01 Delivery of Bonds and Evidence of Insurance ............................................................................. 6 
2.02 Copies of Documents .................................................................................................................... 6 
2.03 Commencement of Contract Times; Notice to Proceed ............................................................... 6 
2.04 Starting the Work .......................................................................................................................... 7 
2.05 Before Starting Construction ........................................................................................................ 7 
2.06 Preconstruction Conference; Designation of Authorized Representatives ................................. 7 
2.07 Initial Acceptance of Schedules.................................................................................................... 7 

Article 3 – Contract Documents:  Intent, Amending, Reuse ............................................................................ 8 
3.01 Intent .............................................................................................................................................. 8 
3.02 Reference Standards ...................................................................................................................... 8 
3.03 Reporting and Resolving Discrepancies ....................................................................................... 8 
3.04 Amending and Supplementing Contract Documents ................................................................... 9 
3.05 Reuse of Documents ................................................................................................................... 10 
3.06 Electronic Data ............................................................................................................................ 10 

Article 4 – Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental 
Conditions; Reference Points ........................................................................................................... 10 

4.01 Availability of Lands .................................................................................................................. 10 
4.02 Subsurface and Physical Conditions .......................................................................................... 11 
4.03 Differing Subsurface or Physical Conditions ............................................................................. 11 
4.04 Underground Facilities ............................................................................................................... 13 
4.05 Reference Points ......................................................................................................................... 14 
4.06 Hazardous Environmental Condition at Site .............................................................................. 14 

Article 5 – Bonds and Insurance ..................................................................................................................... 16 
5.01 Performance, Payment, and Other Bonds .................................................................................. 16 
5.02 Licensed Sureties and Insurers ................................................................................................... 16 
5.03 Certificates of Insurance ............................................................................................................. 16 
5.04 Contractor’s Insurance ................................................................................................................ 17 
5.05 Owner’s Liability Insurance ....................................................................................................... 18 
5.06 Property Insurance ...................................................................................................................... 18 
5.07 Waiver of Rights ......................................................................................................................... 20 
5.08 Receipt and Application of Insurance Proceeds ......................................................................... 21 

3



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page ii 

5.09 Acceptance of Bonds and Insurance; Option to Replace ........................................................... 21 
5.10 Partial Utilization, Acknowledgment of Property Insurer ......................................................... 21 

Article 6 – Contractor’s Responsibilities ........................................................................................................ 22 
6.01 Supervision and Superintendence ............................................................................................... 22 
6.02 Labor; Working Hours ................................................................................................................ 22 
6.03 Services, Materials, and Equipment ........................................................................................... 22 
6.04 Progress Schedule ....................................................................................................................... 23 
6.05 Substitutes and “Or-Equals” ....................................................................................................... 23 
6.06 Concerning Subcontractors, Suppliers, and Others.................................................................... 25 
6.07 Patent Fees and Royalties ........................................................................................................... 27 
6.08 Permits ......................................................................................................................................... 27 
6.09 Laws and Regulations ................................................................................................................. 27 
6.10 Taxes ........................................................................................................................................... 28 
6.11 Use of Site and Other Areas ....................................................................................................... 28 
6.12 Record Documents ...................................................................................................................... 29 
6.13 Safety and Protection .................................................................................................................. 29 
6.14 Safety Representative .................................................................................................................. 30 
6.15 Hazard Communication Programs ............................................................................................. 30 
6.16 Emergencies ................................................................................................................................ 30 
6.17 Shop Drawings and Samples ...................................................................................................... 30 
6.18 Continuing the Work ................................................................................................................... 32 
6.19 Contractor’s General Warranty and Guarantee .......................................................................... 32 
6.20 Indemnification ........................................................................................................................... 33 
6.21 Delegation of Professional Design Services .............................................................................. 34 

Article 7 – Other Work at the Site ................................................................................................................... 35 
7.01 Related Work at Site ................................................................................................................... 35 
7.02 Coordination ................................................................................................................................ 35 
7.03 Legal Relationships ..................................................................................................................... 36 

Article 8 – Owner’s Responsibilities ............................................................................................................... 36 
8.01 Communications to Contractor ................................................................................................... 36 
8.02 Replacement of Engineer ............................................................................................................ 36 
8.03 Furnish Data ................................................................................................................................ 36 
8.04 Pay When Due ............................................................................................................................ 36 
8.05 Lands and Easements; Reports and Tests ................................................................................... 36 
8.06 Insurance ..................................................................................................................................... 36 
8.07 Change Orders ............................................................................................................................. 36 
8.08 Inspections, Tests, and Approvals .............................................................................................. 37 
8.09 Limitations on Owner’s Responsibilities ................................................................................... 37 
8.10 Undisclosed Hazardous Environmental Condition .................................................................... 37 
8.11 Evidence of Financial Arrangements ......................................................................................... 37 
8.12 Compliance with Safety Program ............................................................................................... 37 

Article 9 – Engineer’s Status During Construction ........................................................................................ 37 
9.01 Owner’s Representative .............................................................................................................. 37 
9.02 Visits to Site ................................................................................................................................ 37 

4



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page iii 

9.03 Project Representative ................................................................................................................ 38 
9.04 Authorized Variations in Work .................................................................................................. 38 
9.05 Rejecting Defective Work .......................................................................................................... 38 
9.06 Shop Drawings, Change Orders and Payments .......................................................................... 38 
9.07 Determinations for Unit Price Work .......................................................................................... 39 
9.08 Decisions on Requirements of Contract Documents and Acceptability of Work ..................... 39 
9.09 Limitations on Engineer’s Authority and Responsibilities ........................................................ 39 
9.10 Compliance with Safety Program ............................................................................................... 40 

Article 10 – Changes in the Work; Claims ..................................................................................................... 40 
10.01 Authorized Changes in the Work ............................................................................................... 40 
10.02 Unauthorized Changes in the Work ........................................................................................... 40 
10.03 Execution of Change Orders ....................................................................................................... 41 
10.04 Notification to Surety .................................................................................................................. 41 
10.05 Claims .......................................................................................................................................... 41 

Article 11 – Cost of the Work; Allowances; Unit Price Work ....................................................................... 42 
11.01 Cost of the Work ......................................................................................................................... 42 
11.02 Allowances .................................................................................................................................. 45 
11.03 Unit Price Work .......................................................................................................................... 45 

Article 12 – Change of Contract Price; Change of Contract Times ............................................................... 46 
12.01 Change of Contract Price ............................................................................................................ 46 
12.02 Change of Contract Times .......................................................................................................... 47 
12.03 Delays .......................................................................................................................................... 47 

Article 13 – Tests and Inspections; Correction, Removal or Acceptance of Defective Work ...................... 48 
13.01 Notice of Defects ........................................................................................................................ 48 
13.02 Access to Work ........................................................................................................................... 48 
13.03 Tests and Inspections .................................................................................................................. 48 
13.04 Uncovering Work ........................................................................................................................ 49 
13.05 Owner May Stop the Work ......................................................................................................... 50 
13.06 Correction or Removal of Defective Work ................................................................................ 50 
13.07 Correction Period ........................................................................................................................ 50 
13.08 Acceptance of Defective Work ................................................................................................... 51 
13.09 Owner May Correct Defective Work ......................................................................................... 51 

Article 14 – Payments to Contractor and Completion .................................................................................... 52 
14.01 Schedule of Values...................................................................................................................... 52 
14.02 Progress Payments ...................................................................................................................... 52 
14.03 Contractor’s Warranty of Title ................................................................................................... 55 
14.04 Substantial Completion ............................................................................................................... 55 
14.05 Partial Utilization ........................................................................................................................ 56 
14.06 Final Inspection ........................................................................................................................... 56 
14.07 Final Payment .............................................................................................................................. 57 
14.08 Final Completion Delayed .......................................................................................................... 58 
14.09 Waiver of Claims ........................................................................................................................ 58 

5



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page iv 

Article 15 – Suspension of Work and Termination ........................................................................................ 58 
15.01 Owner May Suspend Work ........................................................................................................ 58 
15.02 Owner May Terminate for Cause ............................................................................................... 58 
15.03 Owner May Terminate For Convenience ................................................................................... 60 
15.04 Contractor May Stop Work or Terminate .................................................................................. 60 

Article 16 – Dispute Resolution ...................................................................................................................... 61 
16.01 Methods and Procedures ............................................................................................................. 61 

Article 17 – Miscellaneous .............................................................................................................................. 61 
17.01 Giving Notice .............................................................................................................................. 61 
17.02 Computation of Times ................................................................................................................ 61 
17.03 Cumulative Remedies ................................................................................................................. 62 
17.04 Survival of Obligations ............................................................................................................... 62 
17.05 Controlling Law .......................................................................................................................... 62 
17.06 Headings ...................................................................................................................................... 62 

6



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 1  of  62 

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

2. Agreement—The written instrument which is evidence of the agreement between Owner and
Contractor covering the Work.

3. Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and which
is to be accompanied by such supporting documentation as is required by the Contract
Documents.

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

6. Bidder—The individual or entity who submits a Bid directly to Owner.

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

9. Change Order—A document recommended by Engineer which is signed by Contractor and
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A
demand for money or services by a third party is not a Claim.

11. Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or
agreements, whether written or oral.

7



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 2  of  62 

12. Contract Documents—Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it
is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

15. Contractor—The individual or entity with whom Owner has entered into the Agreement.

16. Cost of the Work—See Paragraph 11.01 for definition.

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes
effective, but if no such date is indicated, it means the date on which the Agreement is signed
and delivered by the last of the two parties to sign and deliver.

19. Engineer—The individual or entity named as such in the Agreement.

20. Field Order—A written order issued by Engineer which requires minor changes in the Work
but which does not involve a change in the Contract Price or the Contract Times.

21. General Requirements—Sections of Division 1 of the Specifications.

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances
that may present a substantial danger to persons or property exposed thereto.

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations,
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and
courts having jurisdiction.

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all the Work.
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform the
Work under the Contract Documents.

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and
for whom the Work is to be performed.

30. PCBs—Polychlorinated biphenyls.

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and
oil mixed with other non-Hazardous Waste and crude oils.

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish the
Work within the Contract Times.

33. Project—The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

34. Project Manual—The bound documentary information prepared for bidding and constructing
the Work. A listing of the contents of the Project Manual, which may be bound in one or
more volumes, is contained in the table(s) of contents.

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

36. Resident Project Representative—The authorized representative of Engineer who may be
assigned to the Site or any part thereof.

37. Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which such
portion of the Work will be judged.

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions
of the Contract Price to various portions of the Work and used as the basis for reviewing
Contractor’s Applications for Payment.
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and submitted
by Contractor to illustrate some portion of the Work.

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon
which the Work is to be performed, including rights-of-way and easements for access
thereto, and such other lands furnished by Owner which are designated for the use of
Contractor.

42. Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and
certain administrative requirements and procedural matters applicable thereto.

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

44. Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the purposes for which it is intended.
The terms “substantially complete” and “substantially completed” as applied to all or part of
the Work refer to Substantial Completion thereof.

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an
award.

46. Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions.

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a
direct contract with Contractor or with any Subcontractor to furnish materials or equipment
to be incorporated in the Work by Contractor or Subcontractor.

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements
containing such facilities, including those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or other control systems.

49. Unit Price Work—Work to be paid for on the basis of unit prices.

50. Work—The entire construction or the various separately identifiable parts thereof required to
be provided under the Contract Documents. Work includes and is the result of performing or
providing all labor, services, and documentation necessary to produce such construction, and
furnishing, installing, and incorporating all materials and equipment into such construction,
all as required by the Contract Documents.

51. Work Change Directive—A written statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Engineer ordering an
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of professional judgment
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,”
“satisfactory,” or adjectives of like effect or import are used to describe an action or
determination of Engineer as to the Work. It is intended that such exercise of professional
judgment, action, or determination will be solely to evaluate, in general, the Work for
compliance with the information in the Contract Documents and with the design concept of
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless
there is a specific statement indicating otherwise). The use of any such term or adjective is
not intended to and shall not be effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work, or any duty or authority to undertake
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the
Contract Documents.

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide: 
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment complete
and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment complete
and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide”
is implied.

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or 
any additional insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting
and completing the various stages of the Work, including any Milestones specified in the
Contract Documents;

2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of
items which when added together equal the Contract Price and subdivides the Work into
component parts in sufficient detail to serve as the basis for progress payments during
performance of the Work. Such prices will include an appropriate amount of overhead and
profit applicable to each item of Work.

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, and 
maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for acceptability to 
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of
the Work to completion within the Contract Times. Such acceptance will not impose on
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, 
documentation, services, materials, or equipment that reasonably may be inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be specific or
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there
were no Bids), except as may be otherwise specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set
forth in the Contract Documents. No such provision or instruction shall be effective to assign
to Owner, Engineer, or any of their officers, directors, members, partners,  employees,
agents, consultants, or subcontractors, any duty or authority to supervise or direct the
performance of the Work or any duty or authority to undertake responsibility inconsistent
with the provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 
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1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each
part of the Work, Contractor shall carefully study and compare the Contract Documents and
check and verify pertinent figures therein and all applicable field measurements. Contractor
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy
which Contractor discovers, or has actual knowledge of, and shall obtain a written
interpretation or clarification from Engineer before proceeding with any Work affected
thereby.

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy
within the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall
not proceed with the Work affected thereby (except in an emergency as required by
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been
issued by one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual
knowledge thereof.

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or
discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any
Supplier (whether or not specifically incorporated by reference in the Contract
Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would result
in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph
6.17.D.3); or
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3. Engineer’s written interpretation or clarification.

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its
consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of
the Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user’s sole 
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
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Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or
contiguous to the Site;  and

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to
rely as provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the Contract Documents; or

17



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 12  of  62 

3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer 
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining 
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 
Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a
result of any examination, investigation, exploration, test, or study of the Site and
contiguous areas required by the Bidding Requirements or Contract Documents to be
conducted by or for Contractor prior to Contractor’s making such final commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any
of their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
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professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on 
information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;

b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any Work in connection therewith
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that owner and to Owner and Engineer.
Engineer will promptly review the Underground Facility and determine the extent, if any, to
which a change is required in the Contract Documents to reflect and document the
consequences of the existence or location of the Underground Facility. During such time,
Contractor shall be responsible for the safety and protection of such Underground Facility.

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and document such consequences. An
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the
extent that they are attributable to the existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated with reasonable accuracy in the
Contract Documents and that Contractor did not know of and could not reasonably have been
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price
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or Contract Times, Owner or Contractor may make a Claim therefor as provided in 
Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to Engineer whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary changes in 
grades or locations, and shall be responsible for the accurate replacement or relocation of such 
reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at the 
Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by 
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Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for 
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to 
permit Owner to timely obtain required permits and provide Contractor the written notice 
required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract 
Times, or both, as a result of such Work stoppage or such special conditions under which Work 
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in 
Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate 
Contractor to indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 
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I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under the Contract Documents. These bonds shall remain in effect until one year after 
the date when final payment becomes due or until completion of the correction period specified 
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or 
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and 
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s 
authority to bind the surety.  The evidence of authority shall show that it is effective on the date 
the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the event giving rise to such notification, provide 
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B 
and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 
policies for the limits and coverages so required. Such surety and insurance companies shall also 
meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 
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B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance 
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to 
maintain such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees;

4. claims for damages insured by reasonably available personal injury liability coverage which
are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of
such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall: 
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1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be
written on an occurrence basis, include as additional insureds (subject to any customary
exclusion regarding professional liability) Owner and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, all of whom shall be listed as additional
insureds, and include coverage for the respective officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of all such additional
insureds, and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby;

2. include at least the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is
greater;

3. include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

4. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least 30 days prior written notice has been
given to Owner and Contractor and to each other additional insured identified in the
Supplementary Conditions to whom a certificate of insurance has been issued (and the
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so
provide);

5. remain in effect at least until final payment and at all times thereafter when Contractor may
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07;
and

6. include completed operations coverage:

a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in the
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence
satisfactory to Owner and any such additional insured of continuation of such insurance
at final payment and one year thereafter.

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 
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1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them, each of whom is deemed to have an insurable interest and shall be listed as a loss
payee;

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for
physical loss or damage to the Work, temporary buildings, falsework, and materials and
equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake,
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations,
water damage (other than that caused by flood), and such other perils or causes of loss as
may be specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including but
not limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the Work, provided that such materials and
equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;

6. include testing and startup; and

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to
whom a certificate of insurance has been issued.

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the 
Work to the extent of any deductible amounts that are identified in the Supplementary 
Conditions. The risk of loss within such identified deductible amount will be borne by 
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property 
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insurance coverage within the limits of such amounts, each may purchase and maintain it at the 
purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property 
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such 
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior 
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or 
not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any 
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 
other and their respective officers, directors, members, partners, employees, agents, consultants 
and subcontractors of each and any of them for all losses and damages caused by, arising out of 
or resulting from any of the perils or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions as loss payees (and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them) under such policies for losses and 
damages so caused. None of the above waivers shall extend to the rights that any party making 
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or
resulting from fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting
from fire or other insured peril or cause of loss covered by any property insurance maintained
on the completed Project or part thereof by Owner during partial utilization pursuant to
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final
payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
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against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special agreement is 
reached, the damaged Work shall be repaired or replaced, the moneys so received applied on 
account thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 
of the bonds or insurance required to be purchased and maintained by the other party in 
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the 
objecting party shall so notify the other party in writing within 10 days after receipt of the 
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 
shall each provide to the other such additional information in respect of insurance provided as the 
other may reasonably request. If either party does not purchase or maintain all of the bonds and 
insurance required of such party by the Contract Documents, such party shall notify the other 
party in writing of such failure to purchase prior to the start of the Work, or of such failure to 
maintain prior to any change in the required coverage. Without prejudice to any other right or 
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and a 
Change Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or 
occupancy shall commence before the insurers providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in 
coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement on the policy or policies, but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or occupancy. 
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ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work 
at the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 
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6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will not result in changing the Contract
Times. Such adjustments will comply with any provisions of the General Requirements
applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times
may only be made by a Change Order.

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or “or-equal” item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so that no
change in related Work will be required, it may be considered by Engineer as an “or-equal”
item, in which case review and approval of the proposed item may, in Engineer’s sole
discretion, be accomplished without compliance with some or all of the requirements for
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a
proposed item of material or equipment will be considered functionally equal to an item so
named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.
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2. Substitute Items:

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

b. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is essentially equivalent to that
named and an acceptable substitute therefor. Requests for review of proposed substitute
items of material or equipment will not be accepted by Engineer from anyone other than
Contractor.

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as
supplemented by the General Requirements, and as Engineer may decide is appropriate
under the circumstances.

d. Contractor shall make written application to Engineer for review of a proposed substitute
item of material or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general
design,

b) be similar in substance to that specified, and

c) be suited to the same use as that specified;

2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract
with Owner for other work on the Project) to adapt the design to the proposed
substitute item, and

c) whether incorporation or use of the proposed substitute item in connection with
the Work is subject to payment of any license fee or royalty;

3) will identify:

a) all variations of the proposed substitute item from that specified, and

b) available engineering, sales, maintenance, repair, and replacement services; and
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4) shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and claims of
other contractors affected by any resulting change.

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may 
require Contractor to furnish additional data about the proposed substitute item. Engineer will be 
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or 
not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or 
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection 
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or 
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other individual or entity so identified may be revoked on the basis of reasonable objection after 
due investigation. Contractor shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by 
the difference in the cost occasioned by such replacement, and an appropriate Change Order will 
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or 
Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between Owner or Engineer and any such Subcontractor,
Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as
may otherwise be required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or 
Supplier, Contractor will obtain the same. 
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6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or royalty 
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in the Work of any invention, design, process, 
product, or device specified in the Contract Documents, but not identified as being subject to 
payment of any license fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, 
or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of 
utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
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court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas permitted by Laws and Regulations, and
shall not unreasonably encumber the Site and other areas with construction equipment or
other materials or equipment. Contractor shall assume full responsibility for any damage to
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the
Work, Contractor shall promptly settle with such other party by negotiation or otherwise
resolve the claim by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused by or based upon Contractor’s performance of the
Work.

B. Removal of Debris During Performance of the Work:  During the progress of the Work 
Contractor shall keep the Site and other areas free from accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
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shall remove from the Site all tools, appliances, construction equipment and machinery, and 
surplus materials and shall restore to original condition all property not designated for alteration 
by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on
or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 
Work. 
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D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the 
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 
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1. Shop Drawings:

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Engineer the services, materials, and equipment Contractor proposes to provide and
to enable Engineer to review the information for the limited purposes required by
Paragraph 6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Engineer may require to enable
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and
Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog numbers,
and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the
indicated application, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and safety
precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents with respect to Contractor’s review
and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations
that the Shop Drawing or Sample may have from the requirements of the Contract
Documents. This notice shall be both a written communication separate from the Shop
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Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only
to determine if the items covered by the submittals will, after installation or incorporation in
the Work, conform to the information given in the Contract Documents and be compatible
with the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents.

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence,
or procedure of construction is specifically and expressly called for by the Contract
Documents) or to safety precautions or programs incident thereto. The review and approval
of a separate item as such will not indicate approval of the assembly in which the item
functions.

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each
such variation by specific written notation thereof incorporated in or accompanying the Shop
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from
responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number
of corrected copies of Shop Drawings and submit, as required, new Samples for review and
approval. Contractor shall direct specific attention in writing to revisions other than the
corrections called for by Engineer on previous submittals.

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 
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1. abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is
responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 
the Work in accordance with the Contract Documents: 

1. observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related
thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice
of acceptability by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work or anyone for whose acts any of them may be liable . 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, 
or anyone for whose acts any of them may be liable, the indemnification obligation under 
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 
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Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 
or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions,
reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. 
Shop Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
required by the Contract Documents. 
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ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with 
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor 
in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed 
by others under this Article 7, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and

3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 
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7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property 
insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 
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8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor’s executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a greater degree of confidence that the 
completed Work will conform generally to the Contract Documents. On the basis of such visits 
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and observations, Engineer will keep Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and programs 
incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable 
to the performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and 
responsibilities of any such Resident Project Representative and assistants will be as provided in 
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided 
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require 
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 
Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 
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B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 
on such matters before rendering a written decision thereon (by recommendation of an 
Application for Payment or otherwise). Engineer’s written decision thereon will be final and 
binding (except as modified by Engineer to reflect changed factual conditions or more accurate 
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability 
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to 
the performance of the Work, will be referred initially to Engineer in writing within 30 days of 
the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 
of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or 
not exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 
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10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii)
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including
any undisputed sum or amount of time for Work actually performed in accordance with a
Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of
executing any such Change Order, an appeal may be taken from any such decision in
accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to
the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to the Contract within 60 days after the 
start of such event (unless Engineer allows additional time for claimant to submit additional or 
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment 
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. 
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is 
the entire adjustment to which the claimant believes it is entitled as a result of said event. The 
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opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part;

2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole
discretion, it would be inappropriate for the Engineer to do so. For purposes of further
resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, 
and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment, excise, and payroll taxes, workers’
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expenses of performing Work outside of regular working hours, on
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Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized 
by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and Suppliers’ field services required in connection
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with
Contractor with which to make payments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may
be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01.

4. Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically related
to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost,
less market value, of such items used but not consumed which remain the property of
Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether
rented from Contractor or others in accordance with rental agreements approved by
Owner with the advice of Engineer, and the costs of transportation, loading, unloading,
assembly, dismantling, and removal thereof. All such costs shall be in accordance with
the terms of said rental agreements. The rental of any such equipment, machinery, or
parts shall cease when the use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them may
be liable, and royalty payments and fees for permits and licenses.
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f. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance of the Work (except losses and damages within the deductible amounts of
property insurance established in accordance with Paragraph 5.06.D), provided such
losses and damages have resulted from causes other than the negligence of Contractor,
any Subcontractor, or anyone directly or indirectly employed by any of them or for
whose acts any of them may be liable. Such losses shall include settlements made with
the written consent and approval of Owner. No such losses, damages, and expenses shall
be included in the Cost of the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the
Site, express and courier services, and similar petty cash items in connection with the
Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the
Site or in Contractor’s principal or branch office for general administration of the Work and
not specifically included in the agreed upon schedule of job classifications referred to in
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be
considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not
limited to, the correction of defective Work, disposal of materials or equipment wrongly
supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and
significantly from the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a decrease in
Contract Price and the parties are unable to agree as to the amount of any such increase or
decrease.

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the
provisions of Paragraph 11.03); or

2. where the Work involved is not covered by unit prices contained in the Contract Documents,
by a mutually agreed lump sum (which may include an allowance for overhead and profit not
necessarily in accordance with Paragraph 12.01.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract Documents
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for
overhead and profit (determined as provided in Paragraph 12.01.C).

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various
portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall
be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;

52



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 47  of  62 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4,
11.01.A.5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results
in a net decrease in cost will be the amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal to five percent of such net decrease;
and

f. when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
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control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required 
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph
13.04.B shall be paid as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.
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C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 
otherwise make available for observation, inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 
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13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not 
limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty 
and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found 
to be defective, Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work
of others or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
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resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) 
will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to 
run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer in accordance 
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the 
Contract Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 
such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
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equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be 
issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties 
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be 
limited to all costs of repair, or replacement of work of others destroyed or damaged by 
correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but
not more often than once a month), Contractor shall submit to Engineer for review an
Application for Payment filled out and signed by Contractor covering the Work completed as
of the date of the Application and accompanied by such supporting documentation as is
required by the Contract Documents. If payment is requested on the basis of materials and
equipment not incorporated in the Work but delivered and suitably stored at the Site or at
another location agreed to in writing, the Application for Payment shall also be accompanied
by a bill of sale, invoice, or other documentation warranting that Owner has received the
materials and equipment free and clear of all Liens and evidence that the materials and
equipment are covered by appropriate property insurance or other arrangements to protect
Owner’s interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account of the
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Work have been applied on account to discharge Contractor’s legitimate obligations 
associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in
writing a recommendation of payment and present the Application to Owner or return the
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend
payment. In the latter case, Contractor may make the necessary corrections and resubmit the
Application.

2. Engineer’s recommendation of any payment requested in an Application for Payment will
constitute a representation by Engineer to Owner, based on Engineer’s observations of the
executed Work as an experienced and qualified design professional, and on Engineer’s
review of the Application for Payment and the accompanying data and schedules, that to the
best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject
to an evaluation of the Work as a functioning whole prior to or upon Substantial
Completion, the results of any subsequent tests called for in the Contract Documents, a
final determination of quantities and classifications for Unit Price Work under Paragraph
9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have
been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

3. By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
involved detailed inspections of the Work beyond the responsibilities specifically
assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or
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b. for the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used the
moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner
free and clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s
opinion, it would be incorrect to make the representations to Owner stated in
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because
of subsequently discovered evidence or the results of subsequent inspections or tests, revise
or revoke any such payment recommendation previously made, to such extent as may be
necessary in Engineer’s opinion to protect Owner from loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph
14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a. claims have been made against Owner on account of Contractor’s performance or
furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of
such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended; or
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d. Owner has actual knowledge of the occurrence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for
such action and promptly pay Contractor any amount remaining after deduction of the
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the
reasons for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph
14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. 
There shall be attached to the certificate a tentative list of items to be completed or corrected 
before final payment. Owner shall have seven days after receipt of the tentative certificate during 
which to make written objection to Engineer as to any provisions of the certificate or attached 
list. If, after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s 
objections, Engineer considers the Work substantially complete, Engineer will, within said 14 
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 
Completion (with a revised tentative list of items to be completed or corrected) reflecting such 
changes from the tentative certificate as Engineer believes justified after consideration of any 
objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
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pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, 
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final 
payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable 
part of the Work that can be used by Owner for its intended purpose without significant 
interference with Contractor’s performance of the remainder of the Work, subject to the 
following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any
such part of the Work which Owner believes to be ready for its intended use and
substantially complete. If and when Contractor agrees that such part of the Work is
substantially complete, Contractor, Owner, and Engineer will follow the procedures of
Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers
any such part of the Work ready for its intended use and substantially complete and request
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall
make an inspection of that part of the Work to determine its status of completion. If Engineer
does not consider that part of the Work to be substantially complete, Engineer will notify
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with
respect to certification of Substantial Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 
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14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, marked-up record
documents (as provided in Paragraph 6.12), and other documents, Contractor may make
application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:

a. all documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in connection with the Work.

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor
that:  (i) the releases and receipts include all labor, services, material, and equipment for
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner might in any way be responsible, or
which might in any way result in liens or other burdens on Owner's property, have been paid
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and accompanying
documentation as required by the Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations under the Contract Documents have
been fulfilled, Engineer will, within ten days after receipt of the final Application for
Payment, indicate in writing Engineer’s recommendation of payment and present the
Application for Payment to Owner for payment. At the same time Engineer will also give
written notice to Owner and Contractor that the Work is acceptable subject to the provisions
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment, in
which case Contractor shall make the necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due: 

63



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 58  of  62 

1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum Owner
is entitled to set off against Engineer’s recommendation, including but not limited to
liquidated damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06,
from failure to comply with the Contract Documents or the terms of any special guarantees
specified therein, or from Contractor’s continuing obligations under the Contract Documents;
and

2. a waiver of all Claims by Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing as
still unsettled.

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 
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1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;

3. Contractor’s repeated disregard of the authority of Engineer; or

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s
tools, appliances, construction equipment, and machinery at the Site, and use the same to the
full extent they could be used by Contractor (without liability to Contractor for trespass or
conversion);

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner
has paid Contractor but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its 
failure to perform and proceeds diligently to cure such failure within no more than 30 days of 
receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 
Any retention or payment of moneys due Contractor by Owner will not release Contractor from 
liability. 
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F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and
profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on
such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors,
Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor 
may, seven days after written notice to Owner and Engineer, stop the Work until payment is 
made of all such amounts due Contractor, including interest thereon. The provisions of this 
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage 
directly attributable to Contractor’s stopping the Work as permitted by this Paragraph. 
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ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary
Conditions; or

2. agrees with the other party to submit the Claim to another dispute resolution process; or

3. gives written notice to the other party of the intent to submit the Claim to a court of
competent jurisdiction.

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period falls on 
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 
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17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.
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 SECTION 4 

 SUPPLEMENTARY CONDITIONS 

 





SC.1 

 SUPPLEMENTARY CONDITIONS 

 

 

These Supplementary Conditions amend or supplement the Standard General Conditions of the 

Construction Contract (EJCDC C-700, 2007 ed.) and other provisions of the Contract Documents as 

indicated below.  All provisions which are not so amended or supplemented herein or in the Specific 

Project Requirements remain in full force and effect. 

 

SC-1.01 The terms used in these Supplementary Conditions which are defined in the 

General Conditions have the meaning assigned to them in the General Conditions. 

 

SC-2.02 Delete paragraph 2.02(A) in its entirety and insert the following in its place: 

 

 Owner shall furnish one (1) printed/hard copy of the drawings and Project Manual 

which shall be an executed contract set and one set in electronic format (.pdf), if 

requested. 

 

SC-2.03(A) In the last sentence of 2.03A, change "sixtieth day" to "ninetieth day." 

 

SC-4.02(A) Change "Supplementary Conditions" to read "Specific Project Requirements." 

 

SC-4.06(G) Delete paragraph 4.06(G) in its entirety. 

 

SC-5.03(A)(1) The required Certificate of Insurance shall be in a form satisfactory to the Owner 

(most current version of ACORD 25 or approved equal).  If the Contractor fails to 

procure and maintain any specified and/or required insurance, the Owner shall 

have the right to procure and maintain the said insurance for and in the name of the 

Contractor and the Contractor shall pay the cost thereof and shall furnish all 

necessary information to make effective and maintain such insurance. 

 

SC-5.04(B)(1) Change "Supplementary Conditions" to read "Specific Project Requirements." 

 

SC-5.04(B)(2) The limits of liability for the insurance required by paragraph 5.04(A) of the 

General Conditions shall provide coverage for not less than the following amounts 

or greater where required by Laws and Regulations: 

 

 All of the limits below may be satisfied with an Umbrella/Excess Liability as 

needed to increase the Primary Policy to required limits. 

 

5.04(A)(1) and (2) Workers' Compensation, etc., under paragraphs 5.04(A)(1) and 

5.04(A)(2) of the General Conditions:  

 

(a) State        Statutory 

(b) Applicable Federal (e.g., Longshoreman's):  Statutory 

(c) Employer's Liability:     $1,000,000 

 

 

 

 

 



SC.2 

5.04(A)(3), (4) and (5).  Contractor's Liability Insurance under paragraphs 

5.04(A)(3) through 5.04(A)(5) of the General Conditions which shall also include 

completed operations and product liability coverage. 

 

 (a) Bodily Injury and Property Damage, Combined Single Limit (CSL) 

(Except Products and Completed Operations) Property Damage liability 

insurance will provide Explosion, Collapse, and Underground coverage 

where applicable.  

 

Each Occurrence      $2,000,000 

 

General Aggregate     $4,000,000 

 

(b) Products and Completed Operations 

Aggregate      $1,000,000 

 

Products and Completed Operations to be maintained for two (2) years 

after final payment and Contractor shall continue to provide evidence of 

such coverage to the Owner on an annual basis during the 

aforementioned period. 

 

(c) Personal and Advertising Injury (Per Person/Organization and per 

occurrence).      $1,000,000 

 

(d) Fire Damage   $100,000 

 

(e) If the General Liability Policy includes a General Aggregate, such 

policy shall be endorsed to have the General Aggregate Per Project 

Aggregate Limit. 

 

5.04(A)(6)  Automobile Liability - (Owned, Non-Owned, Hired) 

Contractor may provide split limits or combined single limit. 

 

(a) Split Limits:  

 

Bodily Injury,  Each Person:   $2,000,000 

Each Occurrence  $2,000,000 

 

Property Damage, Each Occurrence $1,000,000 

 

or 

 

(b) Combined Single Limit  

 

Bodily Injury and Property Damage,  

Each Occurrence  $2,000,000 

 

 

 

 



SC.3 

SC-5.04(B)(3) Add the following to the end of the paragraph: “to the extent available in the 

insurance industry with industry standard exclusions and as allowed under the laws 

and regulations in the State of Ohio;” 

 

SC-5.04(B)(4) Add the following: 

 

Written notice of cancellation for non-payment of premium shall be at least 10 

days. 

 

Add the following section: 

 

SC-5.04(C) Unless otherwise stated in Specific Project Requirements, the Contractor shall 

purchase and provide an "Owner's and Contractor's Protective Policy" with an 

immediate Effective Date and the Owner listed as the insured (No additional 

insureds) for the following limits: 

 

 Each Occurrence      $1,000,000 

 General Aggregate      $2,000,000 

 

Add the following section: 

 

SC-5.04(D) Unless otherwise stated in Specific Project Requirements the Contractor shall 

purchase and maintain during the Contract Time "All Risk Builders' Risk 

Insurance," and/or "Installation Floater Insurance," and/or "Boiler and Machinery 

Insurance,"  and any and all insurance requirements of section GC-5.06 of the 

General Conditions as applicable for the type of work to be performed upon the 

Project to the full insurable value thereof for the benefit of the Owner, the 

Contractor,  Subcontractors and Suppliers as their interest may appear.  This 

insurance shall cover the work until final acceptance and final payment by the 

Owner.  This provision shall in no way release the Contractor or Contractor's 

Surety from obligations under the Contract Documents to fully complete the 

Project.  The original policy(s) shall be filed with the Owner or his designated 

representative. 

 

SC-5.05 Owner’s Liability Insurance 

 

 See SC-5.04(C) above. 

 

SC-5.06 Property Insurance 

 

 Unless otherwise stated in Specific Project Requirements, the Contractor, not the 

Owner, shall purchase and maintain during the Contract Time all property 

insurance required in section GC-5.06 of the General Conditions and as outlined in 

SC-5.04(D) above. 

 

Add the following section: 

 

SC-6.02(C) The Contractor shall be responsible for the Owner and/or Engineer's additional 

inspection and administrative costs for work performed beyond regular working 

hours as defined in this Section. 



SC.4 

SC-6.07(B) Delete paragraph 6.07(B) in its entirety. 

 

SC-6.09 (D) Add the following: 

 D. The contractor agrees to the requirements of RC 153.59, RC 153.591, and RC 

153.60. 

 

Add the following section: 

 

SC-6.10(B) Add the following: 

 

 Should the Owner be exempt from Ohio State Sales and Use Taxes on materials 

and equipment to be incorporated in the Project, the Contractor may obtain a 

waiver and said taxes shall not be included in the Contract Price. 

 

1. Owner will furnish the required certificates of tax exemption to Contractor 

for use in the purchase of supplies and materials to be incorporated into the 

work 

2. Owner’s exemption to Contractor does not apply to construction tools, 

machinery, equipment, or other property by or leased by Contractor, or to 

supplies or materials not incorporated into the work. 

 

 The Contractor shall withhold and/or pay all consumer, use, property, employment, 

income and other taxes in accordance with the laws and regulations of the United 

States, State of Ohio, Owner and other applicable agencies which are applicable 

during the performance of the work. 

 

SC-6.17 Shop Drawings and Samples 

 

 Add the following new paragraphs immediately after paragraph 6.17(E): 

 

F. Contractor shall furnish required submittals with sufficient information and 

accuracy in order to obtain required approval of an item with no more than three 

(3) submittals. Engineer will record Engineer’s time for reviewing subsequent 

materials of shop drawings, samples, or other items requiring approval and 

Contractor shall reimburse Owner for Engineer’s charges for such time. 

 

G. In the event that Contractor requests a substitution for a previously approved item, 

Contractor shall reimburse Owner for Engineer’s charges for such time unless the 

need for such substitution is beyond the control of the Contractor. 

 

SC-7.02 Delete Section 7.02 of the General Conditions in its entirety and insert the 

following: 

 

SC-7.02(A) The General Construction Contractor shall be referred to and 

defined as the Construction Coordinator. 

 

 

 

 

 



SC.5 

SC-7.02(B) Duties of the Construction Coordinator include the following: 

 

1. Scheduling and coordinating the work of the Prime Contractors 

including submission and periodic updating of project schedule. 

 

2. Establishing and administrating the site safety program and procedures 

for the project. 
 

3. See that permits are applied for and obtained on a timely basis.  Advise 

the Engineer of any problems related to permit approval. 
 
4. Monitoring compliance with Laws and Regulations. 

 
5. Maintain project site for dust, sedimentation, debris, waste, and general 

site cleanliness.  
 

6. Coordinate location and use of temporary construction facilities 

including but not limited to sanitary, water, power, telephone, and 

parking. 
 

7. Coordinate Owner interface for utility tie-ins/shut downs.  
 

8. Monitor shop drawing submittal and coordination of submittal 

information between Prime Contractors.  

 

SC-10.01 (A)  Add the following: 

 The Owner may request from the Contractor and the Contractor shall provide 

within ten days of the request, a quote for all ordered changes in the work or work 

the Owner may be considering to be ordered.  The quote shall be a line item, 

detailed, itemized breakdown of the work. 

 

SC-11.01(A) For purposes of "Cost of the Work" delete Section 11.01(A), (B), and (C) of the 

General Conditions in their entirety and insert ODOT 109.05, in its place. 

 

SC-13.07(A) In the First sentence of Section 13.07(A) remove "Substantial Completion" and 

insert "Final Acceptance of the entire project and final payment by the Owner." 

 

SC-13.07(C) Remove 13.07(C) and replace with the following: 

 

 All materials and equipment shall be warranted by the respective material supplier 

or equipment manufacturer until the end of the Contractor's "correction period" (or 

longer if specified elsewhere in the contract) regardless of date of initial 

installation or operation of the material or equipment.  The cost of such extended 

warranties as needed from material suppliers or equipment manufacturers to 

provide warranty coverage until the end of the "correction period" or other period 

as specified in the contract shall be the responsibility of the prime contractor and 

shall be assumed to have been included in his bid. 

 

 

 

 



SC.6 

SC-14.02(A) (3) Delete Section 14.02(A) (3) of the General Conditions in its entirety and insert the 

following: 
 

Until the job is 50% complete, the Contractor will be paid 92% of the estimated 

value of labor and material completed in acceptable form.  After the work is 50% 

complete, no further funds shall be retained and the Contractor shall be paid 100% 

of the estimated value of the remaining labor and material completed in acceptable 

form, provided that the Contractor is making satisfactory progress and there is no 

specific cause for greater withholding.  Upon the Owner’s agreement that the 

project is substantially complete, the Retainage may be reduced to twice the value 

of the remaining punch list work subject to the recommendation of the Engineer 

and the approval by the Owner. 

 

Add the following section: 

 

SC-14.02(A) (4) 

 

 Payment for stored materials at invoice prices or at the unit price bid for 

materials, or the lesser value of the two, will be made for accepted 

nonperishable equipment and materials which are to be incorporated into the 

work, when accepted, delivered, properly stored, and protected upon the site 

and verified to the Engineer by a copy of the invoice.  For materials and 

equipment meeting the foregoing conditions, the Owner will pay, when 

properly included in an approved estimate, 92% of the invoice value of the 

same.  Subsequent to the inclusion of a payment for delivered materials in a 

progress payment, Contractor shall submit no later than the next payment 

submission, a partial waiver of lien from each and every supplier for whom 

delivered materials were paid.  If no such waiver is submitted prior to or along 

with the next payment, the amount of delivered materials paid commensurate 

with that particular item will be deducted from future payments.  No payment 

for delivered materials shall be made for any items that are scheduled to be 

incorporated in the work within 30 days of submission of the pay estimate.  

Delivered materials will not be paid in any given month for a total amount less 

than $5,000.00.  Payment for delivered materials for such items as pipe backfill 

and roadway subbase will not be routinely considered. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SC.7 

SC-16.01 Delete Article 16 in its entirety and replace with the following: 

 

ARTICLE 16 - DISPUTE RESOLUTION AGREEMENT - JUDICIAL SYSTEM  

 

 

 OWNER and CONTRACTOR hereby agree that Article 16 of the General 

Conditions to the Agreement between OWNER and CONTRACTOR is amended to 

include the following agreement of the parties: 

 

16.01 All claims, disputes and other matters in question between Owner and Contractor 

arising out of or relating to the Contract Documents or the breach thereof (except for 

claims which have been waived by the making or acceptance of final payment as 

provided by Paragraph 14.09) will be decided through the Lake County Court of 

Common Pleas. Arbitration will be entered into only if agreed upon in writing by 

both parties. 

 

 

END OF SECTION 

 

01/2024 
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SECTION 011100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 LOCATION OF THE PROJECT 

A. The project is located on River Street in the City of Willoughby, Ohio from 4636 River 
Street south of South Street north to Union Street. 

1.2 PROJECT DESCRIPTION 

The project is divided into two parts but will be bid as one project.  Contractor must 
bid both Parts. 
 

A. Part A – Waterline Replacement: The project consists of installation of approximately 2900 
linear feet of 12” waterline, 53 service line replacements, connections to waterlines on three 
side streets, new hydrants, waterline abandonment of an existing 12” waterline and an 
existing 8” waterline, trench repairs, sidewalk restoration and curb replacement. Pay items 
for the waterline within the retaining wall limits will need to be tracked separately due to 
funding sources. 

 

B. Part B – Soil Stabilization: This project installs 300-feet of drilled shaft plug pile retaining 
walls and 400-feet of incidental roadway improvements to remediate the slope failures along 
River Street. The wall consists of 30-inch diameter concrete drilled shafts, reinforced with 
grade 50 ksi strength steel, W24x62 structural sections spaced at 4 feet on center and 
socketed into bedrock. Between each reinforced drilled shaft, a 30-inch unreinforced 
concrete drilled shaft (called plug pile) will be placed to serve as lagging. New guardrails 
will be installed behind guardrails and in front of the wall. The roadway alignment and lane 
widths will be adjusted to the west to improve retaining wall integrity while still maintaining 
typical roadway design criteria.  

1.3 SPECIFICATIONS 

A. In general, these Specifications describe the work to be performed by the various trades, 
other than work specifically excluded.  It shall be the responsibility of the Contractor and 
Subcontractors to perform all work incidental to their trade, whether or not specific mention 
is made of each item, unless such incidentals are included under another Item. 

B. It is advised that the Contractor and all Subcontractors familiarize themselves with the 
contents of the complete Specifications, particularly for the trades preceding, following, 
related or adjacent to their work. 
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1.4 DRAWING SCHEDULE 

A. The work to be done under this Contract is shown on the following Drawings: 

PART A – Waterline Replacement: 
 

Title       Sheet No.    
   Cover Sheet  1 
   General Notes  2-3 
   Legend   4 
   Project Survey Control 5 
   Plan and Profile Sta. 31+50 to 37+00 6 
   Plan and Profile Sta. 37+00 to 42+00 7 
   Plan and Profile Sta. 42+00 to 47+00 8 
   Plan and Profile Sta. 47+00 to 52+00 9 
   Plan and Profile Sta. 52+00 to 57+00 10 
   Plan and Profile Sta. 57+00 to 62+25 11 
   Intersection Details  12-13 
   Details   14-16 
   SWPPP Details  17 
   Maintenance of Traffic 18-19 

PART B – Soil Stabilization:  
 

Title       Sheet No.    
   Cover Sheet  1 
   General Notes   2 
   Plan & Profile - Road  3 
   Retaining Wall Plan  4 
   Retaining Wall Pian  5 
   Cross Sections   6 
   Cross Sections   7 
   Cross Sections   8 
   Cross Sections   9 
   Cross Sections   10 
   Cross Sections   11 
   Cross Sections   12 
   Cross Sections   13 
   Cross Sections   14 
   Cross Sections   15 
   Typical Section & Details   16 
   Shaft Tables   17 
   Shaft Tables   18 
 
 
END OF SECTION  
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SECTION 011419 – USE OF SITE 

PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor will be allowed the use of as much of the site designated for the 
improvements as is necessary for his operation. 

1.2 USE OF STREETS 

A. During the progress of the work, the Contractor shall make ample provisions for both 
vehicle and pedestrian traffic on any public street and shall indemnify and save 
harmless the Owner from any expense whatsoever due to their operations over said 
streets.  The Contractor shall also provide free access to all the fire hydrants, water, and 
gas valves located along the line of his work.  Gutters and waterways must be kept open 
or other provisions made for the removal of storm water.  Street intersections may be 
blocked only one-half at a time, and the Contractor shall lay and maintain temporary 
driveways, bridges and crossings, such as in the opinion of the Engineer are necessary 
to reasonably accommodate the public. 

B. In the event of the Contractor's failure to comply with these provisions, the Owner may 
cause the same to be done, and may deduct the cost of such work from any monies due 
the Contractor under this Agreement, but the performance of such work by the Owner 
at its instance shall serve in no way to release the Contractor from his general or 
particular liability for the safety of the public or the work. 

C. The Contractor shall repair at no cost to the Owner, all existing roads, parking areas, 
grassed areas that are damaged due to the execution of his work.  The Contractor shall 
remove daily all mud, soil and debris that may be tracked onto existing streets, drives, 
or walks by his equipment or that of subcontractors or suppliers. 

1.3 CLOSING STREETS TO TRAFFIC 

The Contractor may with the approval of the Engineer, close streets, or parts of streets, 
to vehicular traffic.  The streets are to remain closed as long as the construction work or 
the condition of the finished work requires or as determined by the Engineer.  The 
Engineer shall be the judge of how many streets or parts of streets it is necessary for the 
Contractor to close at any time, and may refuse to permit the closing of additional 
streets to traffic until the majority of the work on the closed streets is completed and 
they are opened to traffic. 

1.4 RIGHTS-OF-WAY 

A. Whenever it is required to perform work within the limits of public or private property 
or in rights-of-way, such work shall be done in conformity with all agreements between 
the Owner and the owners of such.  Care shall be taken to avoid injury to the premises 
entered, which premises shall be left in a neat and orderly condition by the removal of 
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rubbish and the grading of surplus materials, and the restoration of said public or 
private property to the same general conditions as pertained at the time of entry for 
work to be performed under this contract. 

B. The Contractor shall not (except after consent from the proper parties) enter or occupy 
with men, tools or equipment, any land outside the rights-of-way or property of the 
Owner. 

C. When the Contractor performs construction within 10 ft. of a right-of-way or easement 
line, he shall place tall stakes properly identified at points of change in width or 
direction of the right-of-way or easement line and at points along the line so that at least 
two stakes can be seen distinctly from any point on the line. 

1.5 EASEMENTS 

A. Where the work is to be constructed upon easements, such easements will be secured by 
the Owner without cost to the Contractor.  The Contractor shall not enter upon or 
occupy any private property outside of the limits of the easements furnished. 

B. Care shall be taken to avoid injury to the premises entered, which premises shall be left 
in a neat and orderly condition by the removal of rubbish and the grading of surplus 
materials, and the restoration of said public or private property to the same general 
conditions as pertained at the time of entry for work to be performed under this contract. 

1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS 

A. The Contractor shall, at his own expense, shore up and protect any buildings, roadways, 
utilities or other public or private structures which may be encountered or endangered in 
the prosecution of the work, and that may not be otherwise provided for, and he shall 
repair and make good any damages caused to any such property by reason of his 
operations.  All existing fences removed due to the prosecution of the work shall be 
replaced by the Contractor.  No extra payment will be made for said work or material, 
but the cost of this work must be included in the price stipulated for the work to be done 
under this contract. 

1.7 SITE FACILITIES 
 

A. The Contractor shall furnish and place sufficient quantities of portable toilet 
facilities at locations convenient for use by the Contractor's personnel, 
Subcontractors, the Engineer, and the Owner. 

1.8 RESTORATION 

A. The contractor shall restore all areas per the plans and specifications and if not 
specified, at least to the condition existing prior to the start of work.  

END OF SECTION  
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SECTION 011423 - ADDITIONAL WORK, OVERTIME 

PART 1 - GENERAL 

1.1 NIGHT, SUNDAY AND HOLIDAY WORK 

A. No work will be permitted at night, Sunday or legal holidays except as noted on the plans 
or in the case of emergency and then only upon written authorization of the Engineer. 
Where no emergency exists, but the Contractor feels it advantageous to work at night, 
Sunday or legal holidays, the Contractor shall notify the Engineer at least two (2) days in 
advance, requesting written permission.  Any work performed during the absence of the 
Engineer will be done at the Contractor's risk and responsibility and may be subject to 
rejection upon later inspection. 

END OF SECTION 011423 
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SECTION 012513 – PRODUCT SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 MATERIALS AND EQUIPMENT 

A. In the specifications and on the Engineer's drawings, are specified and shown certain pieces 
of equipment and materials deemed most suitable for the service anticipated.  This is not 
done to eliminate other equipment and materials equally as good and efficient.  The 
Contractor shall prepare his bid on the particular materials and equipment specified.  
Following the award of the contract, should the Contractor desire to use other equipment 
and materials, he shall submit to the Owner a written request for such change and state the 
advantage to the Owner and the savings or additional cost involved by the proposed 
substitution.  The determination as to whether or not such change will be permitted rests 
with the Owner and the Engineer. 

B. Each major item of equipment shall be inspected by a manufacturer's representative during 
installation and upon completion of the work.  The Contractor shall supply the Engineer 
with a certificate of such inspection. 

END OF SECTION 012513 



 013119 - 1 

SECTION 013119 - PROJECT MEETINGS 

PART 1 - GENERAL 

1.1 PRECONSTRUCTION MEETING 

A. Prior to the Contractor beginning any work on the project, the Owner will schedule and 
hold a preconstruction meeting to discuss all aspects of the contract work. 

B. The Contractor shall be present and be prepared to comment in detail on all aspects of his 
work. 

C. The Contractor shall bring to the preconstruction meeting a proposed construction progress 
schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix 
designs (JMF), etc.  Approval of each by the Engineer is required prior to the start of any 
work. 

D. Included in the construction progress schedule shall be an implementation sequence of the 
proposed erosion control efforts required by the contract. 

1.2 PROGRESS MEETINGS 

A. Monthly progress meetings will be held at a location to be determined by the Owner on a 
regularly scheduled day mutually convenient to the Owner, Contractor, and Engineer. 

B. The Contractor shall provide an updated construction progress schedule and be prepared to 
comment in detail on all aspects of his work. 

 

END OF SECTION  
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SECTION 013216 – CONSTRUCTION PROGRESS SCHEDULE 

PART 1 - GENERAL 

1.1 PROGRESS SCHEDULE 

A. Immediately after signing the Contract, the General Construction Contractor shall prepare a 
graphic progress schedule, indicating the work to be executed during each month and the 
rate of expected progress to secure completion on the agreed-upon completion date. The 
progress schedule shall be approved by the Engineer and Owner prior to starting work on 
the site.  Copies of such graphic progress charts, upon which has been indicated the actual 
progress, shall be furnished to the Engineer with each requisition for payment. 

B. Should the rate of progress fall materially behind the scheduled rate of progress, and unless 
the delay is authorized by the Engineer, each offending Contractor shall furnish additional 
labor, work overtime, or take other necessary means required for completion of the work on 
the scheduled date. No additional compensation beyond the set Contract price shall be paid 
for action taken or overtime expense incurred in maintaining scheduled progress. 

END OF SECTION 013216 
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SECTION 013223.02 – SURVEY AND LAYOUT DATA 

PART 1 - GENERAL 

1.1 REFERENCE POINTS AND STAKING 

A. The Owner shall provide a surveyor to provide all reference points and staking.  The 
Contractor shall protect and preserve the established staking and reference points as long as 
required for installation of the work and field verifications by any party.  He shall report to 
the Engineer whenever any staking or reference point is destroyed.  The Contractor shall 
reimburse the Owner for any staking or reference points destroyed by any party. 

1.2 LAYOUT OF WORK 

A. The Contractor shall lay out his work and be responsible for correct locations, elevations 
and dimensions of all work executed by him under this Contract.  The Contractor must 
exercise proper precautions to verify the figures shown on the Drawings before laying out 
the work and will be held responsible for any error resulting from his failure to exercise 
such precaution.  The Contractor shall insure the new construction aligns with any existing 
work.  

END OF SECTION  013223.02 
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SECTION 013319 - FIELD TEST REPORTING 

1.1 SUMMARY 

A. This Section includes, but is not limited to, services performed by an independent 
testing laboratory.  Laboratory services covered under this section are for testing 
materials used for field constructed elements of the work.  Performance testing of 
manufactured items and shop fabricated materials shall be covered under their 
respective specification section. 

B. All testing performed under this item shall be for the protection and benefit of the 
Owner and shall not be construed by the Contractor as a comprehensive quality 
control program intended to protect the Contractor, his subcontractors, or his 
suppliers.  The testing frequency and types of testing shall be at the discretion of 
the Owner. 

C. Inspections, tests, and related actions specified in this section and elsewhere in the 
contract documents are not intended to limit the Contractor’s own quality control 
procedures and testing, which facilitate overall compliance with requirements of 
the contract documents. Requirements for the Contractor to provide quality control 
services as required by the Engineer, the Owner, governing authorities, or other 
authorized entities are not limited by the provisions of this Section. 

D. The Contractor is required to cooperate with the independent testing laboratories 
performing required inspections, test, and similar services and the Engineer or his 
representative. 

E. Materials and installed work may require testing or retesting at any time during 
progress of work.  Retesting of rejected materials or installed work shall be done at 
Contractor’s expense.   

1.2 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Supplementary 
Conditions and Division 1 Specifications sections, apply to work of this section.  

B. The Contract Documents may include testing requirements furnished under other 
Sections.  Work elements which may include other testing requirements are: 
 
1. Water distribution systems. 

1.3 SELECTION AND PAYMENT 

A. The Contractor will employ an independent testing laboratory to perform specified 
testing.  Payment shall be incidental to the related work bid item.  The laboratory 
shall be mutually agreed upon by the Owner, Engineer, and Contractor.   
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B. Employment of testing laboratory in no way relieves the Contractor of the 
obligation to perform work in accordance with requirements of the contract 
documents. 

C. The testing laboratory and their personnel shall be under the direction of the 
Engineer’s on-site representative, regardless of who employs their services. 

1.4 REFERENCES 
 
A. AASHTO T-19, Standard Method of Test for Unit Weight and Voids in Aggregate. 
 
B. AASHTO T-37, Standard Method of Test for Sieve Analysis of mineral Filler for 

Road and Paving Materials. 
 
C. AASHTO T-230, Standard Method of Test for Determining Degree of Pavement 

Compaction of Bituminous Aggregate Mixtures. 
 
D. ASTM C-29, Standard Method of Test for Unit Weight and Voids in Aggregate. 
 
E. ASTM C-31, Standard Practice for Making and Curing Concrete Test Specimens 

in the Field. 
 
F. ASTM C-33, Standard Specification for Concrete Aggregates. 
 
G. ASTM C-39, Standard Test Method for Compressive Strength of Cylindrical 

Concrete Specimens. 
 
H. ASTM C-40, Test Method for Organic Impurities in Fine Aggregates for Concrete. 
 
I. ASTM C-42, Standard Test Methods for Obtaining and Testing Drilled Cored and 

Sawed Beams of Concrete. 
 
J. ASTM C-88, Standard Test Method for Soundness of Aggregate by use of Sodium 

Sulfate or Magnesium Sulfate. 
 
K. ASTM C-94, Standard Specification for Ready-Mixed Concrete. 
 
L. ASTM C-117, Standard Test Method for Materials Finer than 75-um (No. 200) 

Sieve in Mineral Aggregates by Washing. 
 
M. ASTM C-136, Standard Method for Sieve Analysis of Fine and Course Aggregate. 
 
N. ASTM C-142, Test Method for Clay Lumps and Friable Particles in Aggregate. 
 
O. ASTM C-143, Standard Test Method for Slump of Hydraulic Cement Concrete. 
 
P. ASTM C-172, Standard Practice for Sampling Freshly Mixed Concrete. 
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Q. ASTM C-173, Standard Test Method for Air Content of Freshly Mixed Concrete 
by the Volumetric Method. 

 
R. ASTM C-231, Standard Test Method for Air Content of Freshly Mixed Concrete 

by the Pressure Method. 
 
S. ASTM C-535, Standard Test Method for Resistance to Degradation of Large-Size 

Course Aggregate by Abrasion and Impact in the Los Angeles Machine. 
 
T. ASTM C-1064, Standard Test Method for Temperature of Freshly Mixed Portland 

Cement Concrete. 
 
U. ASTM D-698, Standard Test Methods for Moisture-Density Relations of Soils and 

Soil-Aggregate Mixtures Using 5.5-lb. (2.49-kg) Rammer and 12-inc. (305-mm) 
Drop. 

 
V. ASTM D-2487, Standard Test Method for Classification of Soils for engineer 

purposes. 
 
W. ASTM D-2940, Standard Specification for Graded Aggregate Material for Bases or 

Subbases for Highways or Airports. 
 
X. ASTM D-4253, Standard Test Method for Maximum Index Density and Unit 

Weight of Soils Using a Vibratory Table. 
 
Y. ASTM D-4254, Standard Test Method for Minimum Index Density and Unit 

Weight of Soils and Calculation of Relative Density. 
 
Z. ASTM D-4832, Standard Test Method for Preparation and Testing of Controlled 

Low Strength Material (CLSM) Test Cylinders. 
 
AA. ODOT Supplement 1021, Method of Test for Determination of the Percent of 

Fractured Pieces in Gravel. 
 
AB. ODOT Supplement 1029, Method of Test for Determining the Percentage of 

Deleterious Materials in Course Aggregate. 
 
AC. ODOT Supplement 1036, Method of Test for Determination of Percent Air Voids 

in Compacted Dense Bituminous Paving Mixtures. 
 
AD. ODOT Supplement 1044, Mix Design Method for Bituminous Aggregate Base. 
 
AE. Uni-Bell PVC Pipe Association UNI-B-6-98 for Low Pressure Air Testing of 

Installed Sewer Pipe. 
 
AF. ASTM – C969 – Standard practice for infiltration and exfiltration acceptance of 

installed concrete sewer pipe.   
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1.5 SUBMITTALS 
 

A. Prior to the start of work, submit testing laboratory name, address, and telephone 
number, and names of full-time (registered Engineer) (specialist) and responsible 
officer. 

 
B. Submit copy of the testing laboratory’s evaluation report issued by one of the 

evaluation authorities identified in Article 1.6 of this Section with memorandum of 
remedies of any deficiencies reported by the inspection. 

 
C. Submit the chain of custody and other QA/QC procedures for each test to be utilized 

by the laboratory. 
 
D. Submit a sample test report for review by the Engineer to demonstrate conformance 

with Article 3.2 herein. 

1.6 QUALITY ASSURANCE 
 

A. Except as otherwise indicated, the testing laboratory engaged shall be prequalified 
by the Ohio Department of Transportation for the types of services specified herein.  

 
B. The field personnel utilized to perform all field-testing and preparation shall be 

certified for those tests being performed.   

1.7 RESPONSIBILITIES 
 

A. Testing Laboratory Responsibilities: 
1. Provide qualified personnel at the site.  Cooperate with the Engineer and 

Contractor in performance of services. 
2. Perform specified sampling and testing of products in accordance with the 

specified standards. 
3. Ascertain compliance of materials and mixes with requirements of the 

contract documents. 
4. Immediately notify the Engineer and Contractor of observed irregularities 

or nonconformance of work or products. 
5. Perform additional tests required by the Engineer. 
6. Testing personnel are to report to the Engineer or his representative upon 

arrival on site for instructions and requirements.  Prior to leaving the site, 
furnish the Engineer or his representative all test results whether in a formal 
or informal format. 

7. Attend preconstruction meetings and progress meetings. 
 

B. Contractor Responsibilities: 
1. Provide access to materials proposed to be used which require testing. 
2. Cooperate with laboratory personnel and provide access to the work (and to 

manufacturers’ facilities). 
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3. Provide incidental labor and facilities: 
a. To provide access to work to be tested. 
b. To obtain and handle samples at the site or at the source of products 

to be tested. 
c. To facilitate tests. 
d. To provide storage and curing of test samples as required by the 

testing laboratory. 
 

4. Notify the Engineer and laboratory 24 hours prior to expected time for 
operations requiring testing services for scheduling purposes.  Materials 
will not be permitted to be placed without the proper testing being 
performed in conformance with this Section. 

1.8 LIMITS OF LABORATORY AUTHORITY 
 

A. The laboratory may not release, revoke, alter, or enlarge the requirements of the 
contract documents.  

 
B. The laboratory may not approve or accept any portion of the work.  
 
C. The laboratory may not assume any duties of the Contractor. 
 
D. The laboratory has no authority to stop the work. 

1.9 SCHEDULE OF TESTS 
 
Testing anticipated on this project shall include, but is not limited to: 

 
A. Earthwork 

1. Special backfill material sieve analysis per ASTM C-136, one test per 
source. 

2. On-site trench backfill analysis per ASTM D-2487, as directed by Engineer. 
3. Pipe bedding and cover sieve analysis per ASTM C-136, one test per source. 
4. Drainage fill sieve analysis per ASTM C-136, one test per source. 
5. Soil compaction per ASTM D-698. 

a. Embankment testing shall be at least one (1) test/5,000 S.F. of each 
lift; 

b. Trench backfill testing shall be at least one (1) test/50 L.F. of each 
lift; 

c. Subgrade and/or subbase testing shall be at least one (1) test/200 
L.F. of pavement or 5,000 S.F. of slabs subject to greater frequency 
due to soil conditions or Engineer’s direction. 

6. Backfill compaction per ASTM D-4253 and D-4254, one test per 50 L.F. of 
each lift. 

7. Low Strength Mortar testing per ASTM D-4832. 
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B. Concrete 
1. Concrete aggregate deleterious substances per ASTM C-40, ASTM C-117, 

and ASTM C-142, one test per source. 
2. Concrete aggregate abrasion per ASTM C-535, one test per source. 
3. Sodium sulfate soundness of coarse aggregate per ASTM C-88, one test per 

source. 
4. Sampling Fresh Concrete:  ASTM C-172, except modified for slump to 

comply with ASTM C 94. 
 

a. When cylinders and/or beam samples are made, the slumps and air 
test shall be made using concrete from the same batch. 

b. Slump:  ASTM C-143; one test at point of discharge for each day’s 
pour of each type of concrete; additional tests when concrete 
consistency seems to have changed. 

c. Air Content: ASTM C-173, volumetric method of lightweight 
concrete; ASTM C-231 pressure method for normal weight 
concrete; at least one for each pour of each type of air-entrained 
concrete, and each time a set of compression test specimens is made. 

d. Concrete Temperature: ASTM C-1064, test hourly when air 
temperature is 40º F. (4º C.) and below, and when 80º F. (27º C.) and 
above; and each time a set of compression test specimens is made. 

e. Compression Test Specimen: ASTM C-31; one set of 4 standard 
cylinders for each compressive strength test, unless otherwise 
directed.  Mold and store cylinders for laboratory cured test 
specimens except when field-cure test specimens are required. 

f. Compressive Strength Tests: ASTM C-39; one set for each day’s 
pour exceeding 5 cubic yards plus additional sets for each 50 cubic 
yards over and above the first 25 cubic yards of each concrete class 
placed in any one day; one specimen tested at 7 days, two specimens 
tested at 28 days, and one specimen retained in reserve for later 
testing if required.  A strength test shall be the average of the 
strengths of two cylinders made from the same sample of concrete 
and tested at 28 days. 

 
i. When frequency of testing will provide less than 5 strength 

tests for a given class of concrete, conduct testing from at 
least 5 randomly selected batches or from each batch if fewer 
than 5 are used. 

ii. Strength level of concrete will be considered satisfactory if 
averages of sets of three consecutive strength test results 
equal or exceed specified compressive strength, and no 
individual strength test result falls below specified 
compressive strength by more than 500 psi. 

 
 
 

g. Two (2) tests beams shall be made for each 250 square yards of 
concrete pavement and/or slabs on grade placed. 
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i. For traffic to be allowed on pavement or slab, the modulus 
of rupture shall be a minimum of 600 psi for Class C 
concrete or 400 psi for ODOT Class MS or FS. 

h. When cylinders and/or beam samples are made, the slumps and air 
test shall be made using concrete from the same batch. 

 
5. Nondestructive Testing:  Penetration resistance, sonoscope, or other 

nondestructive devices may be permitted but shall not be used as the sole 
basis for acceptance or rejection. 

 
6. Additional Tests:  The testing service will make additional tests of in-place 

concrete when test results indicate specified concrete strengths and other 
characteristics have not been attained in the structure, as directed by 
Engineer.  Testing service may conduct tests to determine adequacy of 
concrete by cored cylinders complying with ASTM C 42, or by other 
methods as directed. 

 
a. Contractor shall pay for such tests conducted, and any other 

additional testing as may be required, when unacceptable concrete 
is verified. 

 
C. Pavement 

1. Aggregate base sieve analysis per ASTM D-2940, one test per source. 
2. Sodium sulfate soundness of aggregate base per ASTM C-88, one test per 

source. 
3. Percent of fractured pieces for aggregate base per ODOT Supplement 1021, 

one test per source. 
 

D. Asphalt 
1. Provide testing for mixture acceptance in accordance with Ohio Department 

of Transportation Procedures.  The person performing the testing must have 
a current Level 1 Bituminous Concrete approval from ODOT. 

 
E. Hydrostatic Testing – Pressure Pipe, For Watermain and Force Main 

a. The pipe to be tested must be sufficiently backfilled to prevent 
movement while under test pressure. 

b. Joint restraint at fittings should be permanent and constructed to 
withstand test pressure. If concrete thrust blocks are used, sufficient 
time must be allowed before testing to permit the concrete to cure. 
A cure time of seven (7) days is recommended when Type I Portland 
Cement is used; three (3) days is recommended when Type III 
high-early Portland Cement is used. 

c. Test ends should be restrained to withstand the appreciable thrusts 
that are developed under test pressure. 

 
d. Air pressure testing of installed pressure pipe is expressly 

prohibited. 
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e. Any testing performed without the knowledge of the Engineer shall 
not be considered a test for the purpose of this specification. 

f. The hydrostatic testing sheet marked “Exhibit D” following this 
section shall be filled out for each section of piping tested in this 
manner. 

g. After the pipe has been installed and partially backfilled (if applicable) 
subject all newly installed pipe, or any valved sections of it in such 
lengths of the force main as determined by the responsible agency, 
unless otherwise specified, to a hydrostatic pressure test equal to 1-1/2 
times the line working pressure (50% over the working pressure) but 
not less than 1.25 times the working pressure at the highest point along 
the test section; but, in no case, shall such force mains be tested at 
less than 150 pounds per square inch..  The duration of each test shall 
be at least 2 hours. 

h. Each section of pipeline shall be slowly filled with water and the 
specified test pressure, measured at the point of lowest elevation, 
shall be applied by means of a booster pump connected to the pipe 
in a manner satisfactory to the Engineer.  The duration of the test 
shall be for a minimum of sixty (60) minutes. 

i. No pipe installation will be accepted unless the leakage rate for the 
section of pipe being tested does not exceed a rate as shown on 
hydrostatic test chart, during a 24-hour test duration. 

j. The Contractor shall furnish suitable means for determining the 
quantity of water lost by leakage during the test. 

PART 2 – PRODUCTS (NOT APPLICABLE)  

PART 3 – EXECUTION 

3.1 SEQUENCING AND SCHEDULING 
 

A. The Contractor shall coordinate the sequence of work activities so as to 
accommodate required testing and shall allow sufficient time for testing of 
materials by the laboratory so as to cause no delay in the work or the work of any 
other Contractor.  In addition, the Contractor shall coordinate his work so as to 
avoid the necessity of removing and replacing work to accommodate inspections 
and tests. 

3.2 LABORATORY TEST RESULTS 
 

A. The testing laboratory shall submit a certified written report of each inspection, test, 
or similar service concurrently to the Owner, Engineer, and Contractor. 

 
B. Written reports of each inspection, test, or similar service shall include, but not be 

limited to, the following: 
1. Name of testing laboratory. 
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2. Project name and construction contract reference number. 
3. Dates and locations of samples and tests or inspections. 
4. Date of report. 
5. Names of individuals making the inspection or test. 
6. Designation of the work and test method. 
7. Test results. 
8. Notation of significant ambient conditions at the time of sample taking and 

testing. 
 
 
END OF SECTION 013319
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HYDROSTATIC LEAKAGE TEST 
 
JOB. NO.    PROJECT:  
 
CONTRACTOR:       CLIENT:  
 
WATERLINE TESTED AT:                   
                              (Street Name)    (Station of Gauge) 
 
FROM STATION          TO STATION           ON  
 
WATERLINE SIZE             TYPE  
 
TESTED                              ,                               AT                             FOR     
        TOTAL L.F.             PIPE SIZE                    PSI                                     DURATION 
 
ALLOWABLE LEAKAGE                 PER 1,000 L.F. OR         PER 
    GALS./HR.       TOTAL GALS.            TOTAL L.F. 
 
1ST TEST                                  ,        AND  
                  PASS / FAIL             PRESSURE LOST                    GALLONS LOST 
 
2nd TEST                                                     ,                                         AND 
         PASS / FAIL             PRESSURE LOST                    GALLONS LOST 
 
APPROVED BY  
                                                               (INSPECTOR) 
 
COMMENTS:      
                                                                                                 
              
              
  
_____________________________________________________________________________________ 
 
 ALLOWABLE LEAKAGE PER 1,000 FEET OF WATERMAIN: 
 
   PIPE SIZE     ALLOWABLE LEAKAGE 
   INCH DIAMETER    GALS. / 1,000 FEET 
 
    6      1 
    8      1.3 
    10      1.6 
    12      1.9 
    16      2.5 
    20      3.2 
    24      3.8 
    30      4.8 
    36      5.7 
 
NOTE:  IN NO CASE SHALL THE TESTED SECTION EXCEED 2,000 FEET IN LENGTH.       
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SECTION 013323 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor shall submit detailed drawings, acceptable catalog data, specifications and 
material certifications for all equipment and materials specified or required for the proper 
completion of the work. 

B. The intent of these items is to demonstrate compliance with the design concept of the work 
and to provide the detailed information necessary for the fabrication, assembly and 
installation of the work specified.  It is not intended that every detail of all parts of 
manufactured equipment be submitted, however sufficient detail will be required to 
ascertain compliance with the specifications and establish the quality of the equipment 
proposed. 

 
Shop Drawings shall be sufficiently clear and complete to enable the Engineer/Architect 
and Owner to determine that items proposed to be furnished conform to the specifications 
and that items delivered to the site are actually those that have been reviewed. 

C. It is emphasized that the Engineer/Architect's review of Contractor's submitted data is for 
general conformance to the contract drawings and specifications but subject to the detailed 
requirements of drawings and specifications.  Although the Engineer/Architect may review 
submitted data in detail, such review is an effort to discover errors and omissions in 
Contractor's drawings.  The Engineer/Architect's review shall in no way relieve the 
Contractor of his obligation to properly coordinate the work and to Engineer/Architect the 
details of the work in such manner that the purposes and intent of the contract will be 
achieved.  Such review by the Engineer/Architect shall not be construed as placing on him 
or on the Owner any responsibility for the accuracy and for proper fit, functioning or 
performance of any phase of the work included in the contract. 

D. Shop Drawings shall be submitted in proper sequence and with due regard to the time 
required for checking, transmittal and review so as to cause no delay in the work.  The 
Contractor's failure to transmit appropriate submittals to the Engineer/Architect sufficiently 
in advance of the work shall not be grounds for time extension. 

E. The Contractor shall submit Shop Drawings for all fabricated work and for all 
manufactured items required to be furnished in the Contract in accordance with the General 
Provisions and as specified herein.  Shop Drawings shall be submitted in sufficient time to 
allow at least twenty-one (21) calendar days after receipt of the Shop Drawings from the 
Contractor for checking and processing by the Engineer/Architect. 

F. It is the responsibility of each Prime Contractor to furnish to all other Prime Contractors 
and especially the General Construction Contractor reviewed Shop Drawings for guidance 
in interfacing the various trades; i.e.,  sleeves, inserts, anchor bolts, terminations, and space 
requirements. 
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G. No work shall be performed requiring Shop Drawings until same have been reviewed by 
Engineer/Architect. 

H. Accepted and reviewed Shop Drawings shall not be construed as approval of changes from 
Contract plan and specification requirements. 

I. The Engineer/Architect will review the first and second Shop Drawing item submittals at 
no cost to the Contractor.  Review of the third submittal and any subsequent submittal will 
be at the Contractor's expense.  Payment will be deducted from the Contract amount at a 
rate of 2.8 times direct labor cost plus expenses. 

1.2 SUBMITTAL PROCEDURE 

A. All required submissions shall be made to the Engineer/Architect by the Prime 
Contractor(s) only. Any data prepared by subcontractors and suppliers and all 
correspondence originating with subcontractors, suppliers, etc., shall be submitted through 
the Contractor. 

B. Contractor shall review and approve all Shop Drawings prior to submission.  Contractor's 
approval shall constitute a representation to Owner and Engineer/Architect that Contractor 
has either determined and verified all quantities, dimensions, field construction criteria, 
materials, catalog numbers, and similar data or assumes full responsibility for doing so, and 
that Contractor has reviewed or coordinated each Shop Drawing or sample with the 
requirements of the work and the Contract Documents. 

C. Submittal Preparation:  Mark each submittal with a permanent label or page for 
identification.  Provide the following information on the label for proper processing and 
recording of action taken: 

 
1. Location 
2. Project Name 
3. Contract 
4. Name and Address of Engineer/Architect 
5. Name and Address of Contractor 
6. Name and Address of Subcontractor 
7. Name and Address of Supplier 
8. Name of Manufacturer 
9. Number and Title of appropriate Specification Section 
10. Drawing Number and Detail References, as appropriate. 
11. Submittal Sequence or Log Reference Number. 
 

a. Provide a space on the label for the Contractor's review and approval markings 
and a space for the Engineer/Architect's "Action Stamp". 

D. Each Shop Drawing, sample and product data submitted by the Contractor shall have 
affixed to it the following Certification Statement including the Contractor's Company 
name and signed by the Contractor: 
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Certification Statement:  By this submittal, I hereby represent that I have determined and 
verified all field measurements, field construction criteria, materials, dimensions, catalog 
numbers and similar data and I have checked and coordinated each item with other 
applicable approved shop drawings and all Contract requirements. 

 
 

                                                     
Signature     Date 

 
                                                                  
Company 

E. Shop Drawings shall be submitted in not less than six (6) copies to the Engineer/Architect 
at the address specified at the Preconstruction Conference.  Single mylar or sepia 
reproducible copies of simple Shop Drawings may be submitted with prior approval of the 
Engineer/Architect. 

F. At the time of each submission, Contractor shall in writing identify any deviations that the 
Shop Drawings or samples may have from the requirements of the Contract Documents. 

G. Drawings shall be clean, legible and shall show necessary working dimensions, 
arrangement, material finish, erection data, and like information needed to define what is to 
be furnished and to establish its suitability for the intended use.  Specifications may be 
required for equipment or materials to establish any characteristics of performance where 
such are pertinent.  Suitable catalog data sheets showing all options and marked with 
complete model numbers may, in certain instances, be sufficient to define the articles 
which it is proposed to furnish. 

H. For product which require submittal of samples, furnish samples so as not to delay 
fabrication, allowing the Engineer reasonable time for the consideration of the samples 
submitted.  Properly label samples, indicating the material or product represented, its place 
of origin, the names of the vendor and Contractor and the name of the project for which it 
is intended.  Ship samples prepaid. Accompany samples with pertinent data required to 
judge the quality and acceptability of the sample, such as certified test records and, where 
required for proper evaluation, certified chemical analyses. 

1.3 REVIEW PROCEDURE 

A. Engineer/Architect will review with reasonable promptness all properly submitted Shop 
Drawings.  Such review shall be only for conformance with the design concept of the 
Project and for compliance with the information given in the plans and specifications and 
shall not extend to means, methods, sequences, techniques or procedures of construction or 
to safety precautions or programs incident thereto. 

B. The review of a separate item as such will not constitute the review of the assembly in 
which the item functions.  The Contractor shall submit entire systems as a package. 

C. All Shop Drawings submitted for review shall be stamped with the Engineer/Architect's 
action and associated comments. 
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D. Except for submittals for record, information or similar purposes, where action and return 
is required or requested, the Engineer/Architect will review each submittal, mark to 
indicate action taken, and return accordingly.  Compliance with specified characteristics is 
the Contractor's responsibility. 
 
Action Stamp:  The Engineer/Architect will stamp each submittal with a uniform, self-
explanatory action stamp.  The stamp will be appropriately marked, as follows, to indicate 
the action taken: 

 
1. If Shop Drawings are found to be in general compliance, such review will be 

indicated by marking the first statement. 
2. If only minor notes in reasonable number are needed, the Engineer/Architect will 

make same on all copies and mark the second statement.  Shop Drawings so marked 
need not be resubmitted. 

3. If the submitted Shop Drawings are incomplete or inadequate, the Engineer/Architect 
will mark the third statement, request such additional information as required, and 
explain the reasons for revision.  The Contractor shall be responsible for revisions, 
and/or providing needed information, without undue delay, until such Shop Drawings 
are acceptable.  Shop Drawings marked with No. 3 shall be completed resubmitted. 

4. If the submitted Shop Drawings are not in compliance with the Contract Documents, 
the Engineer/Architect will mark the fourth statement.  The Contractor will be 
responsible to submit a new offering conforming to specific products specified herein 
and/or as directed per review citations. 

E. No submittal requiring a Change Order for either value or substitution or both, will be 
returned until the Change Order is approved or otherwise directed by the Owner. 
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APPLICATION FOR USE OF SUBSTITUTE ITEM 
 

TO:         

PROJECT:           

SPECIFIED ITEM: 

                                                                                                                   

  Page             Paragraph     Description 

 

A. The undersigned requests consideration of the following as a substitute item in accordance with 
Article 6.05 of the General Conditions. 

 
                                                                                                                                                              
 
B. Change in Contract Price (indicate + or -)  $                                                                                  
 
C. Attached data includes product description, specifications, drawings, photographs, references, past 

problems and remedies, and performance and test data adequate for evaluation of the request; 
applicable portions of the data are clearly identified.  For consideration of the attached data as SHOP 
DRAWINGS, submittal shall be in accordance with requirements of Section 01061.  

 
D. Attached data also includes a description of changes to the Contract Documents that the proposed 

substitution will require for its proper installation. 
 
 The undersigned certifies that the following paragraphs, unless modified by attachments are 

correct: 
 
 1. The proposed substitute does not affect dimensions shown on Drawings. 
 
 2. The undersigned will pay for changes to the building design, including engineering 

design, detailing, and construction costs caused by the requested  substitution. 
 
 3. The proposed substitution will have no adverse affect on other contractors, the construction 

schedule, or specified warranty requirements.  (If proposed substitution affects construction 
schedule, indicate below using + or -) 

 
                     CONSECUTIVE CALENDAR DAYS 
 
 4. Maintenance and service parts will be locally available for the proposed substitution. 
 
  The undersigned further states that the function, appearance, and quality of the proposed 

substitution are equivalent or superior to the specified item, and agrees to reimburse the 
OWNER for the charges of the ENGINEER for evaluating this proposed substitute item. 
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E. Signature:                                                                                                                                             
          

 
 Firm:                                                                                                                                                 

        
 
 Address:                                                                                                                                               

           
                                    
                            
 
Telephone:                                                           Date:           
 
Attachments:        
 
   
 
 
 
  
 
For use by ENGINEER: 
 
               Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp. 
               Accepted as evidenced by included CHANGE ORDER. 
               Not accepted as submitted.  See Remarks. 
               Acceptance requires completion of submittal as required for SHOP DRAWINGS. 
               Not accepted.  Do not resubmit. 
 
By:              Date:         
 
 
Remarks:           
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APPLICATION FOR USE OF “OR-EQUAL” ITEM 
 

TO:         

PROJECT:           

SPECIFIED ITEM: 

                                                                                                                   

  Page             Paragraph     Description 

 

A. The undersigned requests consideration of the following as an “or-equal” item in accordance with 
Article 6.05 of the General Conditions. 

 
                                                                                                                                                              
 
B. Change in Contract Price (indicate + or -)  $                                                                                  
 
C. Attached data includes product description, specifications, drawings, photographs, references, past 

problems and remedies, and performance and test data adequate for evaluation of the request; 
applicable portions of the data are clearly identified.  For consideration of the attached data as SHOP 
DRAWINGS, submittal shall be in accordance with requirements of Section 01061.  

 
D. Signature:                                                                                                                                             

          
 
 Firm:                                                                                                                                                 

        
 
 Address:                                                                                                                                               

           
                                    
                            
 
Telephone:                                                           Date:           
 
Attachments:        
 
   
 
 
 
  
 
For use by ENGINEER: 
 
               Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp. 
               Accepted as evidenced by included CHANGE ORDER. 
               Not accepted as submitted.  See Remarks. 
               Acceptance requires completion of submittal as required for SHOP DRAWINGS. 
               Not accepted.  Do not resubmit. 
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By:              Date:         
 
 
 
 
Remarks:           
                                                                                                                                                                              
    
    
    
    
    
    
    
    
    
    
  
  
  
 
    
      

 

END OF SECTION 013323 
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SECTION 013326 – PRODUCT TESTING AND CERTIFYING  

PART 1 - GENERAL 

1.1 QUALITY OF MATERIALS 

A. Where the specifications call for mill or shop tests, the Contractor shall furnish duplicate 
copies of attested manufacturer's certificates showing details of quality or performance 
sufficient to demonstrate conformity to contract requirements.  Mill, shop or witness tests 
shall be subject to view by the Engineer's representative, but the Engineer's representation 
shall not relieve the Contractor from the necessity of furnishing certificates specified.  The 
Engineer shall be notified by the Contractor in writing, sufficiently in advance of the time 
of making tests, so that proper arrangements may be made.  Waiving of witness of tests by 
the Engineer may be in writing only by the Engineer.  All costs for travel, lodging, food 
and transportation that are necessary for the Engineer's representative and the Owner's 
representative to attend witness tests shall be included in the Contractor's bid for those 
item(s) specifically designated as being subject to witness testing. 

B. Unless otherwise specified, all materials, equipment and articles shall be erected, installed, 
applied, or connected, used, cleaned and conditioned in accordance with the printed 
instructions and directions of the manufacturer. 

C. The installation shall be so made that its several component parts will function together as a 
workable system.  It shall be complete with all accessories necessary for its operation and 
shall be left with all equipment properly adjusted and in working order. 

D. The work shall be executed in conformity with the best practice and so as to contribute to 
efficiency of operation, minimum maintenance, accessibility and sightliness.  It shall also 
be executed so that the installation will conform and accommodate itself to the building 
structure, its equipment and usage. 

E. Whenever in the contract documents a particular brand, make of material, device or 
equipment is shown or specified, such brand, make of material, device or equipment is to 
be regarded merely as a standard and such trade name shall be followed by "or equal". 

1.2 QUALITY ASSURANCE 

A. The equipment and materials to be furnished under this Contract shall be the products of 
well established and reliable firms which have had ample experience for at least five (5) 
years in the manufacture of equipment or materials similar in design and of equal quality to 
that specified.  If required, the manufacturer shall submit a list of installations of similar 
equipment which have been in successful operation for at least five (5) years. 

1.3 EXPERIENCE CLAUSE REQUIREMENT AND PERFORMANCE BONDS FOR 
MANUFACTURER 

A. For every piece of equipment furnished under this Contract, the manufacturer will be 
required to have a minimum of five (5) years of experience in providing this specific type 
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of equipment.  In lieu of this experience requirement, the manufacturer will be required to 
provide performance bond(s) for the faithful performance of the equipment and guarantee 
payment in a sum of not less than one hundred and fifty percent (150%) of the total 
equipment price for the completed work for that item.  In the absence of verifiable 
experience, the manufacturer will be required to provide the performance bond(s) for the 
same number of years that the manufacturer was found lacking in experience from the 
specified five (5) year period.  The performance bond(s) shall be from an approved surety 
company, to the satisfaction of the Owner's Law Director. 

B. Agents of bonding companies which write bonds for the performance and payment of the 
contract shall furnish power of attorney bearing the seal of the company, evidencing such 
agent's authority to execute the particular type of bond to be furnished, and evidencing also 
the right of the surety company to do business in the State of Ohio.  Copy of this proof shall 
be attached to each copy of the contract. 

C. The bond shall be purchased through a surety company with a local agent upon whom 
service of process can be made. 

D. In event of failure of surety or co-surety, the manufacturer shall immediately furnish a new 
bond, as required herein.  The manufacturer's bond will not be released until all provisions 
of the contract have been fulfilled. 

E. The surety used for the bid bond and performance bond shall be listed in the latest U.S. 
Treasury Circular 570 and the Penal Sums shall be within the maximum specified for such 
company in said Circular 570. 

END OF SECTION 013326 
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SECTION 013543 - ENVIRONMENTAL PROTECTION 

PART 1 - GENERAL 

1.1 UNNECESSARY NOISE, DUST AND ODORS 

A. The Contractor's performance of this contract shall be conducted so as to eliminate all 
unnecessary noise, dust and odors. 

1.2 SEWAGE, SURFACE AND FLOOD FLOWS 

A. The Contractor shall take whatever action is necessary to provide all necessary tools, 
equipment and machinery to adequately handle all sewage, surface flows and flood flows 
which may be encountered during the performance of the work.  The entire cost of and 
liability for handling such flows is the responsibility of the Contractor and shall be included 
in the price for the appropriate item. 

1.3 WORK IN FREEZING WEATHER 

A. Written permission from the Engineer shall be obtained before any work is performed 
which, in the judgment of the Engineer, may be affected by frost, cold, or snow.  When 
work is performed under such conditions, the Contractor shall provide facilities for heating 
the materials and for protecting the finished work. 

1.4 POLLUTION CONTROL 

A. It shall be the responsibility of the Contractor to prevent or limit pollution of air and water 
resulting from his operations. 

B. The Contractor shall perform work required to prevent soil from eroding or otherwise 
entering onto all paved areas and into natural watercourses, ditches, and public sewer 
systems.  This work shall conform to all local ordinances and/or regulations, if any, and if 
not otherwise regulated by local ordinances or regulations shall at a minimum conform to 
the Ohio EPA General Storm Water NPDES Permit for Construction Activities and the 
Ohio Department of Natural Resources Rainwater and Land Development manual.  This 
work may consist of but not be limited to construction and continual maintenance of silt 
fence, bio bag filters, sedimentation traps, stilling basins, check dams, temporary seeding, 
temporary mulching, erosion mats and other means to clarify waters containing suspended 
materials from excavations, embankments, cleared and grubbed or stripped areas, 
stockpiles, well points, and disposal sites and shall be commensurate with the contractor’s 
schedule, sequence of work, means and methods.  If a SWPPP plan is not required for the 
project, the contractor shall at a minimum submit a plan of his proposed erosion control 
prevention methods for approval by the Owner and/or other regulatory authorities having 
jurisdiction prior to starting any construction activities which may cause erosion. 
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C. The Contractor shall perform work required to prevent dust attributable to his operations 
from entering the atmosphere.  Dust on unsurfaced streets or parking areas and any 
remaining dust on surfaced streets shall be controlled with water and/or calcium chloride 
dust palliative as needed. 

D. Any material removed from sanitary or storm sewers shall be disposed in accordance with 
all applicable regulations. 

END OF SECTION 
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SECTION 014126 - GENERAL REGULATIONS AND PERMITS 

PART 1 - GENERAL 

1.1 REGISTRATION 
 
All Contractors and subcontractors shall be registered with the Building Department having 
jurisdiction.  Contact the Building Department for additional registration information. 
 
 PERMITS 
 
The Contractor shall apply for and pay for all permits from the Owner and/or other authorities 
having jurisdiction. 

1.2 ARCHAEOLOGICAL DISCOVERIES 
 
Contractors and subcontractors are required under O.R.C. Section 149.53, to notify the Ohio 
Historical Society and the Ohio Historic Site Preservation Board of Archaeological Discoveries 
located in the project area, and to cooperate with those entities in archaeological and historic surveys 
and salvage efforts if such discoveries are uncovered within the project area. 
 
Contact: Department Head 
  Resource Protection and Review 
  Ohio Historic Preservation Office 
  800 E. 17th Avenue 
  Columbus, Ohio  43211-2497 
  614-298-2000 
 
Should archaeological discoveries or other activities delay progress of the work, an adjustment in 
contract time will be made. 

END OF SECTION  

mailto:mepstein@ohiohistory.org
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SECTION 014223 - INDUSTRY STANDARDS 

PART 1 - GENERAL 

1.1 ABBREVIATIONS 

A. Abbreviations, as used, designate the following: 
 

AASHTO  - American Association of State Highway and Transportation   
    Officials 
ACI   - American Concrete Institute 
AIEE   - American Institute of Electrical Engineers 
AISC   - American Institute of Steel Construction 
ANSI   - American National Standards Institute 
ASTM   - American Society of Testing and Materials 
AWWA  - American Water Works Association 
CMS   - Construction and Material Specifications 
NEMA  - National Electrical Manufacturers Association 
ODOT  - Ohio Department of Transportation 
ORC   - Ohio Revised Code 
UL   - Underwriters Laboratories, Inc. 

1.2 REFERENCE TO OTHER SPECIFICATIONS 

A. Where reference is made to specifications such as ASTM, AWWA or AASHTO, the latest 
edition shall be used, unless otherwise noted on the plans or in the specifications. 

1.3 CODES AND STANDARDS 

A. All work provided for by these specifications must be installed according to the provisions 
of the State and local building codes, subject to inspection and acceptance by the State and 
local inspectors. 

END OF SECTION 014223 
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SECTION 014323 – QUALIFICATIONS OF TRADESMEN 

PART 1 - GENERAL 

1.1 CHARACTER OF WORKMEN AND EQUIPMENT 

A. The Contractor shall employ competent and efficient workmen for every kind of work. Any 
person employed on the work who shall refuse or neglect to obey directions of the Engineer 
or his representative, or who shall be deemed incompetent or disorderly, or who shall 
commit trespass upon public or private property in the vicinity of the work, shall be 
dismissed when the Engineer so orders, and shall not be re-employed unless express 
permission be given by the Engineer.  The methods, equipment and appliances used on the 
work and the labor employed shall be such as will produce a satisfactory quality of work, 
and shall be adequate to complete the contract within the specified time limit. 

B. In hiring of employees for the performance of work under this Contract, or any Subcontract 
hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such 
Contractor or Subcontractor, shall, by reason of race, sex, creed or color, discriminate 
against any citizen of the State of Ohio in the work to which the employment relates.  No 
Contractor, Subcontractor, nor any person on his behalf shall, in any manner, discriminate 
against or intimidate any employee hired for the performance of work under this contract 
on account of race, creed, sex or color. 

END OF SECTION 014323 
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SECTION 015100 - TEMPORARY POWER SERVICE 

PART 1 - GENERAL 

1.1 ELECTRICAL POWER 

A. The Contractor shall furnish at his own expense all electrical power which may be required 
for the project.  All temporary lines shall be furnished and installed by the Contractor at his 
own expense in a manner which meets the approval of the Engineer, and shall be removed 
by the Contractor at the completion of the construction. 

END OF SECTION 015100 
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SECTION 015136 - TEMPORARY WATER AND DISTRIBUTION 

PART 1 - GENERAL 

1.1 WATER 

A. The Contractor shall be responsible for an adequate supply of water suitable for his use 
for construction and drinking.  At his own expense, he shall provide and maintain 
adequate supplies and supply lines in such locations and installed in such a manner as 
may be satisfactory to the Engineer. 

END OF SECTION  
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SECTION 015526 - TEMPORARY TRAFFIC CONTROL DEVICES 

PART 1 - GENERAL 

1.1 BARRICADES, SIGNS AND LIGHTS 

A. The Contractor shall employ watchmen on the work when and as necessary.  The 
Contractor shall erect and maintain such strong and suitable barriers and such lights as will 
effectively prevent the occurrence of any accident to health, limb or property.  Lights shall 
be maintained between the hours of one-half (1/2) hour after sunset and one-half (1/2) hour 
before sunrise. 

B. No manhole, trench, excavation will be left open awaiting connection or removal at a later 
date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced 
if applicable with a temporary pavement passable to traffic at no additional cost to the 
Owner. 

C. In addition to other safety requirements, a minimum of four (4) foot high fence will be 
incorporated around any shaft or manhole or other excavation left open at the end of a day's 
work. 

1.2 MAINTENANCE OF TRAFFIC 

A. The Contractor is required to provide maintenance of traffic in conformance with the Ohio 
Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and 
Material Specifications of the Ohio Department of Transportation. 

B. This work shall include providing suitable and satisfactorily trained and properly attired 
flagmen for use at any location where existing roadway is narrowed to a width of less than 
2 full lanes (20 feet). 

C. The Contractor is also responsible for maintaining local access to all residences and 
businesses along the route of the construction and to provide whatever temporary materials 
are necessary to provide a safe, adequate drive surface. 

D. At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic 
control devices as may be deemed necessary by the Engineer or the responsible authority in 
the case of the Department of Transportation, Turnpike Commission, or affected railroad.  
This may extend to maintain facilities on a 24-hour basis until such time as the areas are 
completely backfilled. 

END OF SECTION  015526 
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SECTION 015713 - TEMPORARY EROSION CONTROL 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 
 

A. Furnishing all labor, materials, tools, equipment and services for the temporary soil 
erosion and sediment control work as indicated. 

 
B. Coordinating the temporary pollution and erosion control with work of all other 

trades. 
 
C. Reducing to the greatest extent practicable the area and duration of exposure of 

readily erodible soils. 
 
D. Protecting the soils by use of temporary vegetation or mulch or by accelerating the 

establishment of permanent vegetation. 
 
E. Mechanically retarding the rate of runoff from the construction site and control 

disposal of runoff. 
 
F. Traping all sediment resulting from construction in temporary or permanent debris 

basins. 
 
G. Using temporary measures to keep erosion under control if construction is 

suspended for any appreciable length of time. 
 
H. Providing protection against chemical, fuel, or lubricant spills, and sewage 

pollutants. 
 
I. Protecting project and existing structures from surface water damage due to utility 

line excavations. 
 
J. Controling soil erosion and sedimentation by use of silt fences, dikes, ditches, slope 

protection, sediment pits, basins, dams, slope drains, coarse aggregate, mulches, 
sod, grasses, filter fabrics, and other erosion control devices or methods. 

PART 2 - PRODUCTS 

2.1 INLET FILTERS AND SILT FENCE 
 

A. Temporary inlet filters and silt fences shall be adequately supported as detailed on 
the drawings. 
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PART 3 - EXECUTION 

3.1 CONSTRUCTION REQUIREMENTS 
 

A. In the event of conflict between these requirements and pollution control laws, 
rules, or regulations or other Federal, State or local agencies, the more restrictive 
laws, rules or regulations shall apply. 

 
B. Temporary erosion control features shall be acceptably maintained and shall 

subsequently be removed or replaced when directed by the Engineer.   
 
C. Removed materials shall become the property of the Contractor and shall be 

disposed of off the site at the Contractor's expense. 

3.2 PERFORMANCE 
 

A. If, in the opinion of the Engineer and Owner, proper control of soil erosion and 
sedimentation is not being provided by the Contractor, the Owner may take all 
necessary steps to provide corrective measures and the cost of such services will be 
deducted from any money which may be due or become due the Contractor. 

 
B. Control work performed for protection of construction areas outside the 

construction site, such as borrow and waste areas, haul roads, equipment and 
material storage sites, and temporary plant sites shall be considered as a subsidiary 
obligation of the Contractor, with all necessary control costs included in the 
contract price. 

 
C. In the event that temporary erosion and sediment control measures are required due 

to the Contractor's negligence, carelessness, or failure to install permanent controls 
as a part of the work as scheduled, and are ordered by the Engineer, such temporary 
work shall be performed by the Contractor at his expense. 

 
 
END OF SECTION 015713 
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SECTION 016600 - PRODUCT HANDLING AND PROTECTION 

PART 1 - GENERAL 

1.1 DELIVERY AND STORAGE OF MATERIALS 

A. The Contractor shall be responsible for delivery and storage of all materials. 

B. The Contractor shall coordinate with the Engineer on the arrangement for storing 
construction materials and equipment.  Deliveries of all construction materials and 
equipment should be made at suitable times. 

C. The Contractor shall store all materials required for the performance of this contract at sites 
designated by the Engineer. 

D. All stockpiles shall be neat, compact, completely safe, and barricaded with warning lights if 
necessary. 

E. Precautions shall be taken so that no shade trees, shrubs, flowers, sidewalks, driveways or 
other facilities will be damaged by the storage of materials.  The Contractor shall be 
responsible for the restoration of all stockpile sites to their original condition. 

F. Materials, tools and machinery shall not be piled or placed against shade trees, unless they 
shall be amply protected against injury therefrom.  All materials, tools, machinery, etc. 
stored upon public thoroughfares must be provided with red lights at night time so as to 
warn the traffic of such obstruction. 

G. Materials shall be so stored as to assure the preservation of their quality and fitness for the 
work.  Stored materials, even though approved before storage, shall again be inspected 
prior to their use in the work.  Stored materials shall be located so as to facilitate their 
prompt inspection.  Approved portions of the construction site may be used for storage 
purposes and for the placing of the Contractor's plant and equipment, but any additional 
space required therefore must be provided by the Contractor at his expense. Private 
property shall not be used for storage purposes without written permission of the property 
owner or lessee, and copies of such written permission shall be furnished the Engineer.  All 
storage sites shall be restored to their original condition by the Contractor at his expense. 

END OF SECTION 016600 
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SECTION 017800 - FINAL COMPLIANCE AND SUBMITTALS 

PART 1 - GENERAL 

1.1 The following forms and related sign-offs shall be documented in accordance with 
provisions of the contract.  These forms shall be completed by the Contractor and approved 
by the Owner before final retainer is approved for release.  Forms for Items A to E will be 
attached to the Contractor's executed copy of the contract. 

A. Certificate of Substantial Completion (To be submitted at time of Substantial Completion). 

B. Contractor's Certification of Completion. 

C. Contractor's Affidavit of Prevailing Wage. 

D. Consent of Surety Company for Final Payment. 

E. Affidavit of Final Acceptance Date and Correction Period. 

F. DBE Subcontractor Participation Forms SR-EPA.7-8 (Applicable for WPCLF & WSRLA 
funded projects only). 

G. CDBG Subcontractor List 01099CT (Applicable for CDBG funded projects only). 

END OF SECTION  
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SECTION 017821 - CLEANING AND PROTECTION 

PART 1 - GENERAL 

1.1 GENERAL 

A. On or before the completion date for the work, the Contractor shall tear down and remove 
all temporary structures built by him, all construction plant used by him, and shall repair 
and replace all parts of existing embankments, fences or other structures which were 
removed or injured by his operations or by the employees of the Contractor. The Contractor 
shall thoroughly clean out all buildings, sewers, drains, pipes, manholes, inlets and 
miscellaneous and appurtenant structures, and shall remove all rubbish leaving the grounds 
in a neat and satisfactory condition. 

B. As circumstances require and when ordered by the Engineer, the Contractor shall clean the 
road, driveway, and/or sidewalk on which construction activity under this contract has 
resulted in dirt or any other foreign material being deposited with an automatic self-
contained mechanical sweeper with integral water spray, vacuum and on-board or 
supplementary containment. 

C. Failure to comply with this requirement when ordered by the Engineer or his 
representative, may serve as cause for the Engineer to stop the work and to withhold any 
monies due the Contractor until such order has been complied with to the satisfaction of the 
Engineer. 

D. As the work progresses, and as may be directed, the Contractor shall remove from the site 
and dispose of debris and waste material resulting from his work.  Particular attention shall 
be given to minimizing any fire and safety hazard from form materials or from other 
combustibles as may be used in connection with the work, which should be removed daily. 

E. The Contractor shall wash all windows and other glass surfaces, leaving all areas free from 
putty marks, paint, etc. 

F. During and after installation, the Contractor shall furnish and maintain satisfactory 
protection to all equipment against injury by weather, flooding or breakage thereby 
permitting all work to be left in a new condition at the completion of the contract. 

END OF SECTION  
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SECTION 017839 - PROJECT RECORDS, DRAWINGS 

PART 1 - GENERAL 

1.1 RECORD DRAWINGS 

A. The Contractor shall furnish an authentic set of marked-up drawings showing the 
installation insofar as the installation shall have differed from the Engineer's drawings. The 
drawings shall be delivered to the Engineer for making revisions to the original drawings 
immediately after final acceptance by the Owner. 

B. The Contractor shall furnish dimensioned drawings indicating locations of all underground 
mechanical and electrical facilities. 

1.2 SERVICE CONNECTION RECORDS 

A. The Contractor shall record the location of all service and property connections, new or 
existing, made to utilities constructed under this contract.  Such records shall be turned over 
to the Owner upon completion of the work.  The cost of making such records shall be 
included in the various unit or lump sum prices stipulated for the various items of the work. 

B. The location of each sewer connection as measured along the sewer from the nearest 
downstream manhole and its description with respect to the sewer shall be recorded.  The 
record shall include the depth of new stubs for future connections and the depth of existing 
connections as measured from the surface grade.  Also, the use of any vertical riser pipe 
shall be noted. 

C. The location of each water connection as measured along the water line from the nearest 
fire hydrant. 

END OF SECTION 017839 
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SECTION 024119 - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification sections, apply to work of this section.  

1.2 DESCRIPTION OF WORK 

A. This section includes removal of pavement, piping, and equipment necessary to clear space 
for new construction and/or to rehabilitate existing construction. 

1.3 REQUIREMENTS OF REGULATORY AGENCIES 

A. State and local code requirements shall control the disposal of debris resulting from the 
removal operation. 

1.4 PROTECTION 

A. Structures shall be removed in such a manner as not to damage portions of the existing 
structure which are to remain in place.  

PART 2 - PRODUCTS (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 PAVEMENTS, SIDEWALKS, CURBING, SIMILAR STRUCTURES 

A. Removal of existing pavements, sidewalks, curbing, and similar structures shall end at an 
existing joint or a sawed joint.  Sawed joints shall be straight, neat and free from chipped or 
damaged edges. 

B. For removal of reinforced or non-reinforced concrete, the minimum depth of saw cut shall 
be 3 in. 

C. For removal of reinforced concrete, the depth of saw cut shall be sufficient to cut the steel. 

D. If the concrete is coated with a bituminous surface or other material, the depth shall be 
sufficient to cut into the concrete, not including the coating depth, as specified above.  
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3.2 EXCAVATION OF RIGID PAVEMENT 

A. The Contractor shall excavate rigid pavement, consisting of concrete or concrete base with 
a wearing surface of brick or bituminous concrete, wherever such excavation is required for 
the purpose of this Contract.  

B. Pavement shall be excavated to neat lines and, only to widths required for trenches, for pipe 
laying and for construction of structures.  Adequate provision shall be made to prevent 
settlement and breakage of pavement beyond the approved limits of excavation.  

C. All pavement broken or damaged beyond the limits above stated, or the approved extension 
thereof, shall be replaced by the Contractor at his expense. 

3.3 FENCE 

A. Where so required by the Drawings, existing fence shall be carefully dismantled and stored 
for reuse or for salvage by the Owner. 

B. Wood posts and other materials not considered salvageable by the Engineer shall be 
disposed of by the Contractor.  

C. The Contractor will be required to replace, at no cost to the Owner, material lost or 
damaged by negligence or by the use of improper methods.  

3.4 EQUIPMENT REMOVAL 

A. All equipment, valves, piping, fittings, and miscellaneous steel structures that are removed 
shall remain the property of the Owner and shall be stored at site selected by the Owner.  
The Owner reserves the right to require the Contractor to dispose of certain unwanted 
portions of removed equipment and materials.  The Owner shall have the right to reject any 
or all materials removed during construction, and the Contractor shall haul away and 
dispose of these materials in a suitable manner at no additional cost to the Owner.  

3.5 DISPOSAL OF DEBRIS 

A. All debris resulting from demolition operations; i.e., broken concrete, masonry, pipe, 
miscellaneous metal, trees and brush, equipment, etc., shall be disposed of offsite.  

B. The Contractor shall police the hauling of debris to insure that all spillage from haul trucks 
is promptly and completely removed.  

3.6 BACKFILLING 

A. All trenches, holes, and pits resulting from the removal and abandonment of any structure 
or obstruction shall be backfilled and compacted in accordance with the requirements of 
Section 310000.  

END OF SECTION 024119 
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SECTION 310000 - EARTHWORK 

PART 1 - GENERAL 

1.1 SUMMARY 
  

A. The Work covered by this Section shall include all excavation, trenching and related 
work for the construction of the designated structures and pipelines, backfill and 
other incidental work. 

 
B. The Work covered by this Section consists of: 

1. making all necessary excavations for the construction of all Work; 
2. preparing subgrade for foundations, slabs, walks, and pavements; 
3. doing all pumping, fluming, and dewatering necessary to keep the trenches 

and other excavation free from water;  
4. providing for uninterrupted flow of existing drains and sewers, and the 

disposal of water from any sources during the progress of the Work; 
5. supporting and protecting all trench walls, structures, pipes, conduits, 

culverts, posts, poles, wires, fences, buildings and other public and private 
property adjacent to the Work; 

6. removing and replacing existing sewers, culverts, pipelines and bulkheads 
where necessary; 

7. removing after completion of the Work all sheeting and shoring or other soil 
support materials not necessary to support the sides of trenches; 

8. removing and disposing all surplus excavated material; 
9. doing all backfilling and grading, of compacting backfill to limits specified 

or ordered by the Engineer; 
10. restoring all property damaged as a result of the Work involved in this 

Contract. 
 

C. The Work includes transporting surplus excavated materials not needed for backfill 
at the location where the excavation is made, to other parts of the Work where filling 
is required, and disposal of all types of surplus material off the site. 

1.2 RELATED DOCUMENTS AND SECTIONS 
 
A. Section 013319 - Field Test Reporting 
 
B. Specific Project Requirements 

1.3 DEFINITIONS 
 

A. Backfill:  Soil or granular materials used to fill an excavation. 
1. Initial Backfill:  Backfill placed beside and over pipe in a trench, not 

including haunches to support sides of pipe. 
2. Final Backfill:  Backfill placed over initial backfill to fill a trench. 

 
B. Bedding:  Layer placed over the excavated subgrade in a trench before laying pipe. 
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C. Borrow:  Satisfactory soil imported for use as fill or backfill. 

 
D. Excavation:  Removal and disposal of material encountered above subgrade or 

foundation elevations. 
1. Additional Excavation:  Excavation below subgrade or foundation elevations 

as directed by Engineer. 
2. Trench:  Narrow linear excavation 
3. Unauthorized Excavation:  Excavation below subgrade or foundation 

elevations or beyond indicated dimensions without direction by Engineer.  
Unauthorized excavation, as well as remedial work directed by Engineer, 
shall be without additional compensation. 

4. Unclassified Excavation:  Excavation to subgrade elevations regardless of the 
character of surface or subsurface conditions encountered, including rock, 
soil materials and obstructions. 

 
E. Embankment:  A structure consisting of soil, granular material, shale, rock, or other 

approved material, constructed in layers to a predetermined elevation and cross-
section. 

 
F. Granular materials:  Natural aggregate, such as broken or crushed rock, gravel, or 

sand that can be readily incorporated into an 8-inch layer, and in which at least 65% 
by weight of the grains or particles are retained in a No. 200 sieve. 

 
G. Laboratory Dry Weight: The maximum laboratory dry weight shall be the weight 

provided by the laboratory when the sample is tested in accordance with ASTM D-
698 Method A, C, or D. 

 
H. Optimum Moisture:  The water content at which the maximum density is produced 

in a soil by a given compaction effort (ASTM D-698). 
 

I. Pavement Prism:  Also referred to as the zone of influence.  The area below a line 
drawn 45 degrees to the horizontal from the surface at the edge of pavement, 
sidewalk or curb.  

 
J. Pipe Embedment:  The material placed in a trench surrounding a pipe or conduit 

consisting of the foundation, bedding, haunching, and initial backfill. 
 
K. Rock:  Rock material in beds, ledges, unstratified masses, and conglomerate deposits 

and boulders of rock material one (1) cu. yd. or more in volume that when tested by 
an independent geotechnical testing agency, according to ASTM D 1586, exceeds a 
standard penetration resistance of 100 blows/2 inches. 

 
L. Shale:  Laminated material, formed by the consolidation in nature of soil, having a 

finely stratified structure.  For the purpose of these specifications, the following 
bedrock types shall also be considered shale: mudstone, claystone, siltstone and hard 
clay. 
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M. Soil:  All earth materials, organic or inorganic, which have resulted from natural 
processes such as weathering, decay, and chemical reaction. 

 
N. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, 

pavement, mechanical and electrical appurtenances, or other man-made stationary 
features constructed above or below the ground surface. 

 
O. Subgrade:  Surface or elevation remaining after completing excavation, or top 

surface of a fill or backfill immediately below subbase, drainage course, or topsoil 
materials. 

 
P. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as 

underground services within buildings. 

1.4 SUBMITTALS 
 

A. Comply with all provisions of Section 013323, Shop Drawings and Submittals. 
 

B. Product Data:  For the following: 
1. Source-locations of all materials shall be identified to the Engineer. 
2. Source quality laboratory test of all fill materials as required to show 

compliance with material specifications. 

1.5 REFERENCES 
 

A. AASHTO M 43  Standard Specification for Size of Aggregate for Road and Bridge 
Construction 

 
B. ASTM C-150  Standard Specification for Portland Cement 
 
C. ASTM C-618  Standard Specification for Fly Ash and Raw or Calcined Natural 

Pozzolan for Use as a Mineral Admixture in Portland Cement Concrete 
 
D. ASTM D-698  Standard Test Methods for Moisture-Density Relations of Soils and 

Soil-Aggregate Mixtures Using 5.5-lb (2.49-kg) Rammer and 12-in. (305-mm) Drop 
 
E. ASTM D-1586  Standard Method for Penetration Test and Split-Barrel Sampling of 

Soils 
 
F. ASTM D-2487  Standard Test Method for Classification of Soils for Engineering 

Purposes 
 
G. ASTM D-2940  Standard Specification for Graded Aggregate Material for Bases or 

Subbases for Highways or Airports 
 
H. ASTM D-4253  Standard Test Method for Maximum Index Density and Unit Weight 

of Soils Using a Vibratory Table 
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I. ASTM D-4254  Standard Test Method for Minimum Index Density and Unit Weight 
of Soils and Calculation of Relative Density 

 
J. State of Ohio - Department of Transportation - Construction and Material 

Specifications, Item 304, Aggregate Base. 
 
K. State of Ohio - Department of Transportation - Construction and Material 

Specifications, Material Detail 703.16, Suitable Materials for Embankment 
Construction. 

 
L. State of Ohio - Department of Transportation - Construction and Material 

Specifications, Material Detail 703.02.A.2, Fine Aggregate for Portland Cement 
Concrete 

1.6 QUALITY ASSURANCE 
 

 A. Pre-Construction Conference. 

1.7 PROJECT CONDITIONS 
 

A. Existing Conditions 
1. Existing ground elevations of the site are shown by figures and/or by 

contours on the Drawings.  The contours and elevations of the present ground 
are believed to be reasonably correct, but do not purport to be absolutely so, 
and, together with any schedule of quantities, are presented only as an 
approximation.  The Contractor shall satisfy himself, however, by actual 
examination on the site of the Work, as to the existing elevations and 
contours, and the amount of work required. 

1.8 DELIVERY, STORAGE AND HANDLING 
 

A. Deliver products to the site, store and protect under provisions of Section 016600, 
Product Handling and Protection. 

 
B. Comply with all provisions of  Section 013543, Environmental Protection. 

1.9 SEQUENCING AND SCHEDULING 
 

A. Refer to 013319 for testing laboratory service scheduling. 

1.10 PROHIBITION OF EXPLOSIVES 
 

A. The use of explosives is not permitted. 
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1.11 FIELD MEASUREMENTS 
 

A. The Contract Drawings may indicate locations where certain utilities, structures or 
facilities might possibly interfere with the installation of new improvements.  The 
Contractor shall dig such exploratory test pits as may be necessary to determine the 
exact location and elevation of the indicated subsurface structure and shall make 
acceptable provision for their protection, support and maintenance in operation.  The 
Contractor shall provide the Engineer a record of field locations of all listed utilities, 
structures or facilities a minimum of five (5) days prior to initiating construction of 
the project.  Locations and elevations are to be provided by a Surveyor registered in 
the State of Ohio. 

PART 2 - PRODUCTS 

2.1 GRANULAR PIPE EMBEDMENT 
 

A. Crushed gravel or crushed limestone meeting AASHTO M 43 gradation shall be 
used for bedding, haunching, and initial backfill as shown on the Drawings. 

2.2 ONSITE BACKFILL 
 

A. Excavated soil material, capable of meeting specified compaction, and approved by 
the Engineer for use as backfill in designated locations. 

 
B. Based upon subsurface investigation, the Owner does not guarantee the onsite soils 

in its present state consists of the proper moisture content to achieve the specified 
compaction without drying or adding water. 

 
C. Unsuitable Backfill Material 

1. Onsite materials that are unsuitable for backfill, unless otherwise specifically 
shown in the Drawings, include rock or other materials greater than six (6) 
inches in their largest dimension, pavement, rubbish, debris, wood, metal, 
plastic, frozen earth, and the following soils classified per ASTM D-2487: 

 
Symbol Description 
OL Organic silts and organic silty clays of low 

plasticity 
MH Inorganic silts, micaceous or diatomaceous fine 

sands or silts, elastic silts 
CH Inorganic clays of high plasticity, fat clays 
OH Organic clays of medium to high plasticity 
PT Peat, muck, and other highly organic soils 

2.4    SPECIAL BACKFILL MATERIAL (ODOT Item 304) 
 

A. Special backfill material shall meet the gradation requirements of ODOT Item 304 
and shall consist of crushed gravel or crushed limestone in combination with natural 
sand or stone.  The aggregate shall meet the following gradation requirements: 
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Sieve     Total Percent Passing 
2 inch       100 
1 inch      70-100 
¾ inch      50-90 
No. 4      30-60 
No. 30      9-33 
No. 200      0-15 

2.5 LOW STRENGTH MORTAR BACKFILL 
 
A. Low Strength Mortar shall comply with ODOT Item 613. 
 
B. Submit test data that demonstrates that the proposed mix has a strength of 50 to 100 

PSI at 28 days. 
 

C. Each load shall be tested with 3 cylinders for strength test broken at 3, 7, and 28 
days until the Engineer is assured that the mix will be between 50 to 100 PSI at 28 
days.  Thereafter, one set of strength tests shall be taken every 50 CY.  

 
 It is intended that the sand be fine enough to stay in suspension in the mixture to 

the extent required for proper flow.  The Engineer reserves the right to reject the 
sand if a flowable mixture cannot be produced. 

 
D. Mortar Mix Proportioning 

1. The initial trial mixture shall be as follows: 
 

Quantity of Dry Materials per Cubic Yard 
 

Cement 100 lbs. 
Fly Ash 250 lbs. 
Sand (SSD)* 2700 lbs. 
Water 500 lbs. 
  * saturated-surface dry 

 
2. These quantities of materials are expected to yield approximately l cubic yard 

of mortar of the proper consistency.  Adjustments of the proportions may be 
made providing the total absolute volume of the materials is maintained. 

2.6 EMBANKMENTS 
 

A. Soils suitable for use in an embankment must conform to ODOT 703.16 and are 
restricted as follows: 
1. Maximum laboratory dry weight shall not be less than 90 pounds per cubic 

foot, except that soils having maximum dry weights of less than 100 pounds 
per cubic foot shall not be used in the top 12 inches of embankment. 

2. Soil having a liquid limit in excess of 49 are considered as unsuitable for use 
in an embankment. 
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3. Silt from excavation or borrow identified as Ohio Classification A-4b shall 
be considered suitable for use in an embankment only when placed at least 3 
feet below the surface of the subgrade. 

4. No slag, recycled Portland cement concrete or recycled asphaltic concrete 
products are suitable for use in an embankment. 

5. Do not use any suitable material that cannot be incorporated in an 8-inch lift 
in the top 2 feet of the embankment. 

6. Do not use shale, hard shale, or siltstone in the top 2 feet of embankment. 
7. Do not use materials that cannot be satisfactorily placed and compacted to a 

stable and durable condition. 
8. Material excavated in the work that contains excessive moisture is unsuitable 

for embankment construction unless dried.  Dry or aerate such material 
before incorporating in the work.  The Contractor may elect to waste this 
material, instead of drying it. 

9. Granular material Type E as specified in ODOT 703.16.C, is not allowed. 
10. No petroleum contaminated soils are suitable for use in an embankment. 

2.7 ACCESSORIES 
 
A. Warning Tape 

1. Acid- and alkali-resistant polyethylene film warning tape manufactured for 
marking and identifying underground utilities, 6 inches wide and 4 mils 
thick, continuously inscribed with a description of the utility; colored as 
follows: 
a. Red:  Electric. 
b. Yellow:  Gas, oil, steam, and dangerous materials. 
c. Orange:  Telephone and other communications. 
d. Blue:  Water systems. 
e. Green:  Sewer systems. 

 
B. Detectable Warning Tape 

1. Acid- and alkali-resistant polyethylene film warning tape manufactured for 
marking and identifying underground utilities, a minimum of 6 inches wide 
and 4 mils thick, continuously inscribed with a description of the utility, with 
metallic core encased in a protective jacket for corrosion protection, 
detectable by metal detector when tape is buried up to 30 inches deep; 
colored as follows: 
a. Red:  Electric. 
b. Yellow:  Gas, oil, steam, and dangerous materials. 
c. Orange:  Telephone and other communications. 
d. Blue:  Water systems. 
e. Green:  Sewer systems. 
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PART 3 - EXECUTION 

3.1 PROTECTION 
 

A. Excavation; Temporary Sheeting, Shoring, and Bracing 
1. All excavation shall be in accordance with the Occupation Safety and Health 

Administration (OSHA) regulations. 
2. The Contractor shall furnish and install adequate sheeting, shoring, and 

bracing to maintain safe working conditions, and to protect newly built work 
and all adjacent neighboring structures from damage by settlement. 

3. Bracing shall be arranged so as not to place a strain on portions of completed 
work until construction has proceeded enough to provide ample strength.  
Sheeting and bracing may be withdrawn and removed at the time of 
backfilling, but the Contractor shall be responsible for all damage to newly 
built work and adjacent and neighboring structures. 

4. All sheeting shall be removed unless specifically authorized in writing by the 
Engineer to be left in place. 

 
B. Construction Sheeting Left in Place 

1. The Contractor shall furnish, install, and leave in place construction sheeting 
and bracing when specified or when indicated or shown on the Drawings. 

2. Any construction sheeting and bracing which the Contractor has placed to 
facilitate his work may be ordered in writing by the Engineer to be left in 
place.  The right of the Engineer to order sheeting and bracing left in place 
shall not be construed as creating an obligation on his part to issue such 
orders.  Failure of the Engineer to order sheeting and bracing left in place 
shall not relieve the Contractor of his responsibility under this Contract. 

3.2 REPLACING, MOVING AND REPAIRING OF EXISTING UTILITIES 
 

A. The Contractor shall: 
1. replace, move, repair and maintain all utilities and all other structures 

encountered in the work 
2. coordinate and communicate with applicable utility companies 
3. repair all damage done to any of the said structures and appurtenances 

through his acts or neglect and shall keep them in repair during the life of this 
contract.  The Contractor shall in all cases leave them in as good condition as 
they were previous to the commencement of the work and to the satisfaction 
of the Engineer. 

3.3 DEWATERING 
 

A. Drainage and Removal of Water 
1. The Contractor shall dispose of water from the Work in a suitable manner 

without damage to adjacent property or structures. 
2. The Contractor shall, when ordered by the Engineer, construct tight 

bulkheads across trench and provide pumps suitable for the removal of any 
water which may be encountered or which may accumulate in the trenches.  
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Unless otherwise provided for in the Contract Documents, drainage water 
will not be permitted to flow through the conduit. 

3. The trench shall be kept free from sewage and storm, surface, and subsurface 
water to at least 2 feet below the bottom of the excavation. 

4. Where open water courses, ditches, or drain pipes are encountered during the 
progress of the Work, the Contractor shall provide protection and securing of 
the continuous flow in such courses or drains and shall repair any damage 
that may be done to them. 

3.4 EXCAVATION CLASSIFICATION 
 
A. All excavated materials are unclassified as defined in Article 1.3. 

3.5 GENERAL EXCAVATION 
 

A. All necessary excavation for buildings, structures, pavements, and site improvements 
shall be performed to accommodate the completion of all related Contract Work. 

 
B. The Drawings show the horizontal and the lower limits of structures.  The methods 

and equipment used by the Contractor when approaching the bottom limits of 
excavation shall be selected to provide a smooth surface and to prevent disturbing 
the soil below the bottom limits of excavation.  All soil loosened during excavation 
shall be removed from the bottom of the excavation. 

 
C. Conform to elevations and dimensions shown within a tolerance of plus or minus 

0.10 feet, and extending a sufficient distance from footings and foundations to 
permit placing and removal of concrete formwork, installation of services, other 
construction, and for inspection. 

 
D. Excavation which is carried below the bottom limits of structures shall be classified 

as Unauthorized Excavation, unless said excavation below bottom limits of 
structures has been authorized by the  Engineer prior to each occurrence. 

 
E. Unauthorized Excavation shall be filled with Class B concrete to the bottom limits of 

structures.  Under circumstances where structural integrity is not a factor, the 
Engineer may authorize the filling of Unauthorized Excavation with Low Strength 
Mortar Backfill or Special Backfill material compacted to 100% density as specified 
under the compaction requirements in this Section.  Such work shall be at the cost of 
the Contractor. 

3.6 TRENCH EXCAVATION 
 

A. Excavation for trenches in which pipelines, sewers, and conduits are to be installed 
shall provide adequate space for workmen to space and joint pipe properly, but in 
every case the trench shall be kept to a minimum width.  The width of trench shall 
not exceed the limits shown on the Drawings. 
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B. Excavation shall be to the depth necessary for placing of granular bedding material 
under the pipe as shown on the Drawings.  If over-excavation occurs, the trench 
bottom shall be filled to grade with compacted granular bedding material. 

 
C. Trenching operations shall not be performed beyond the distance that will be 

backfilled and compacted the same day. 
 
D. In general, backfilling shall begin as soon as the conduit is in approved condition to 

receive it and shall be carried to completion as rapidly as possible.  New trenching 
shall not be started when earlier trenches need backfilling or the surfaces of streets or 
other areas need to be restored to a safe and proper condition. 

3.7 EXCAVATION OF UNSUITABLE MATERIALS 
 

A. Unsuitable materials existing below the Contract bottom limits for excavation shall 
be removed as directed by the Engineer.  Such excavation shall not exceed the 
vertical and lateral limits as prescribed by the Engineer. 

 
B. In utility trenches, the voids left by removal of unsuitable excavated material shall be 

filled with AASHTO M 43 No. 1 and No. 2 aggregate conforming to the material 
requirements of Article 2.1 of this Section. 

 
C. In excavations other than utility trenches, the voids left by removal of unsuitable 

excavated material shall be filled with material consisting or either: (1) Special 
Backfill Material; (2) Class B concrete; or (3) Low Strength Mortar Backfill, 
whichever is ordered by the Engineer. 

 
D. Removal of unsuitable excavated material and its replacement as directed will be 

paid on basis of Contract Conditions relative to Changes in Work unless specific unit 
prices have been established for excavation of unsuitable material. 

3.8 DISPOSAL OF UNSUITABLE AND SURPLUS MATERIAL 
 

A. It shall be the responsibility of the Contractor to dispose of all surplus material that 
cannot be used in backfill or embankments at his expense outside the limits of the 
project.  Unsuitable excavated material, including rock or large boulders, shall be 
disposed of outside the limits of the project. 

 
B. Surplus material may be wasted adjacent to or incorporated in the regular 

construction only when ordered in writing by the Engineer. 

3.9 BACKFILL 
 

A. Pipelines, Sewers and Conduits 
1. All pipe shall have bedding extending the width of the trench with depth in 

conformance with the Drawings.  The bedding material shall be thoroughly 
compacted by tamping until no further densification is possible. 
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2. Pipe cover material shall be used for filling above the pipe bedding along the 
sides of the pipe and to a height of twelve (12) inches over the top of the 
pipe.  The pipe cover material shall be brought up evenly on both sides of the 
pipe to eliminate the possibility of lateral displacement of the pipe and shall 
be thoroughly compacted by tamping until no further densification is 
possible.  Care shall be taken to spade the aggregate under the pipe haunch 
below the spring line. 

3. All trenches and excavations shall be backfilled immediately after pipe is laid 
therein, unless otherwise directed by the Engineer. 

4. After the pipe cover has been placed and compacted around the pipe as 
specified above, the remainder of the trench may be backfilled by machine.  
The backfill material shall be deposited in eight (8) inch horizontal layers, 
and each layer shall be thoroughly compacted to the specified density by 
approved methods before a succeeding layer is placed.  In no case will 
backfilling material from a bucket be  allowed to fall directly on a pipe and 
in all cases the bucket must be lowered so that the shock of the falling earth 
will not cause damage. 

 
C. Where any new, proposed, or future pavement, driveway, parking lot, curb, curb and 

gutter, or walk is to be placed over a backfilled area, Special Backfill material shall 
be used for any portion of the trench falling within the pavement prism. 

 
D. Where it is necessary to undercut or replace existing utility conduits and/or service 

lines, the excavation beneath such lines shall be backfilled the entire length with 
approved Granular Pipe Embedment Material compacted in place in eight (8) inch 
layers to the required density.  The approved Granular Pipe Embedment Material 
shall extend outward from the spring line of the conduit a distance of two (2) feet on 
either side and thence downward at its natural slope. 

3.10 LOW STRENGTH MORTAR BACKFILL 
 

A. Low strength mortar backfill shall be discharged from the mixer as recommended by 
the supplier and approved by the Engineer. 

 
B. Low strength mortar backfill may be placed in the trench in as few lifts as may be 

practical. 
 
C.  Secure conduit or pipelines before placing low strength mortar backfill to prevent 

conduits and pipelines from floating during backfilling. 
 
D. For low strength mortar backfill placed against existing structures of unknown 

strength, backfill material shall be brought up uniformly in maximum 12 inch lifts 
and allowed to cure for a minimum of 24 hours or until it can carry a person's weight 
without leaving imprints before the next lift is placed. 

 
D. Low strength mortar backfill shall be brought up to subgrade elevation or the 

pavement prism, whichever may be applicable. 
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3.11 SUBGRADE 
 

A. All soil subgrade shall be prepared in accordance with this subsection. 
 
B. Drainage 

1. The surface of the subgrade shall be maintained in a smooth condition to 
prevent ponding of water after rains to insure the thorough drainage of the 
subgrade surface at all times. 

 
C. Unsuitable Subgrade 

1. Where unsuitable subgrade or subgrade not meeting the required bearing 
capacity is encountered in cuts, due to no fault or neglect of the Contractor, 
in which satisfactory stability cannot be obtained by moisture control and 
compaction, the unstable material shall be excavated to the depth required by 
the Engineer. 

2. Suitable material required for the embankment to replace the undercut will be 
paid on basis of Contract Conditions relative to changes in Work. 

3. Where soft subgrade in cuts is due to the failure of the Contractor to maintain 
adequate surface drainage as required in this article,  or is due to any other 
fault or neglect of the Contractor, the unstable condition shall be corrected as 
outlined above at no expense to the Owner. 

3.14 CONSTRUCTION WITH MOISTURE AND DENSITY CONTROL 
 

A. All backfill and embankments, except rock embankments, shall be constructed using 
moisture and density control.  All subgrade, except rock and shale in cut sections, 
shall be constructed using moisture and density control. 

 
B. Backfill, embankment and subgrade material which does not contain sufficient 

moisture to be compacted in accordance with the requirements of Article 3.17 of this 
Section shall be sprinkled with water as directed by the Engineer to bring the 
moisture content to within the range of optimum plus or minus three (3) percent.  
Water shall be thoroughly incorporated into the material by means of discs or other 
approved equipment. 

 
B. Backfill, embankment and subgrade material containing excess moisture shall be 

dried, prior to installation, to a moisture content not greater than three (3) percentage 
points above optimum, except that for material within the moisture content range 
specified herein that displays pronounced elasticity or deformation under the action 
of loaded construction equipment, the moisture content shall be reduced to optimum 
or below if necessary to secure stability.  For subgrade material, these requirements 
for maximum moisture shall apply at the time of compaction of the subgrade and 
also at the time of placing pavement or subbase.  Drying of wet soil shall be 
expedited by the use of plows, discs, or by other approved methods when so ordered 
by the Engineer. 
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3.15 COMPACTION REQUIREMENTS 
 

A. The bottom of excavations upon which concrete foundations or structures are to be 
placed shall be compacted so as to obtain 100% of maximum dry density per ASTM 
D-698 in the top twelve (12) inches.  

 
B. The top twelve (12) inches of stripped original subgrade and final subgrade shall be 

compacted to not less than 100% of maximum dry density per ASTM D-698. 
1. Subgrade under new, proposed, or future pavement shall be compacted 18 

inches beyond the edge of pavement, paved shoulders or paved medians. 
 
C. Compaction of subgrade for sidewalks (regardless of paving material) shall be 100% 

of maximum dry density per ASTM D-698 in the top six (6) inches. 
 
D. Compaction of non-paved areas shall be 90% of maximum dry density per ASTM 

D-698. 
 
E. Aggregate pipe embedment and aggregate backfill around structures shall be 

compacted to not less than 100% of maximum dry density per ASTM D-4253 and 
ASTM D-4254. 

 
F. Final backfill shall be compacted to not less than 100% of maximum dry density per 

ASTM D-698. 
 
G. Fill placed within the interior of structures shall be compacted to not less than 100% 

of maximum dry density per ASTM D-698. 
 
H. Embankment shall be placed and compacted in layers until the density is not less 

than the percentage of maximum dry density indicated in the following table 
determined by ASTM D-698. 

 
EMBANKMENT SOIL COMPACTION REQUIREMENTS 
 

 Minimum Compaction 
Maximum Laboratory Requirements 
Dry Weight Percent Laboratory 
Pounds/Cubic Foot Maximum 
90-104.9 102 
105-119.9 100 
120 and more 98 

 
I. Test Sections 

1. If it is determined by the Engineer that the composition of the material is 
such that it cannot be tested for density using a nuclear densometer or other 
methods; or where, in the opinion of the Engineer, in-place compaction 
testing is not feasible; and if approved by the Engineer, the Contractor may 
construct a test section to demonstrate acceptable compactive effort in lieu of 
in-place compaction testing.  Test sections shall be constructed at no 
additional cost to the Owner. 
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2. The test section shall be completed by repeatedly compacting the material 
until no further density is achieved.  This value shall be the Minimum Test 
Section Density (MTSD).  The compaction equipment used to complete the 
test section shall be of suitable size to compact the material and shall be the 
same equipment used to compact the in-place material. 

3. The test section shall be constructed with moisture density control as 
specified in this Section. 

4. The material shall be compacted to at least 98% of the MTSD. 
5. Each lift of in-place fill or backfill shall be densified using a compactive 

effort equal to or greater than the effort applied to achieve the MTSD; i.e., if 
six passes were required to achieve MTSD, then each lift of material shall be 
compacted using six or more passes. 

6. Construct a new test section when, in the opinion of the Engineer, the fill or 
backfill material has changed character or when the supporting material has 
changed character. 

 
 
END OF SECTION 310000 
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SECTION 312323.33 - LOW STRENGTH MORTAR BACKFILL MATERIAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of contract, including General and Supplementary 
Conditions and Division - 1 Specification sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. This work shall consist of the placement of a flowable low strength mortar for backfilling 
conduits or at other locations as shown on the plans or as specified.  The work shall be in 
accordance with ODOT Item 603 and 499 unless otherwise specified. 

1.3 QUALITY ASSURANCE 

A. In addition to requirements of these specifications, comply with manufacturer's instructions 
and recommendations for work. 

1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's technical data and application instructions.  

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cement 
 

1. ODOT 701.01 or ODOT 701.04. 

B. Fly Ash 
 

1. Fly Ash shall come from a source approved by the Engineer. 

C. Fine Aggregate 
 

1. Fine Aggregate shall be natural sand consisting of mineral aggregate particles.  The 
gradation of the sand shall be as follows: 

 
Sieve Size                        Percent Passing 

 
   3/4"                                      100       

     200                                      0 - 10      
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2. It is intended that the sand be fine enough to stay in suspension in the mixture to the 
extent required for proper flow.  The Engineer reserves the right to reject the sand if 
a flowable mixture cannot be produced. 

2.2 MORTAR MIX PROPORTIONING 

A. The initial trial mixture shall be as follows: 
 
 Quantity of Dry Materials per Cubic Yard 

 
  Cement   100 lbs. 
  Fly Ash   250 lbs. 
  Sand (SSD)*  2700 lbs. 
  Water   500 lbs. 
    * saturated-surface dry 

B. These quantities of materials are expected to yield approximately l cubic yard of mortar of 
the proper consistency.  Adjustments of the proportions may be made providing the total 
absolute volume of the materials is maintained. 

PART 3 - EXECUTION 

3.1 TRIAL BATCH 

A. To expedite consolidation of the mortar, it will be necessary for bleed water to appear on 
the surface immediately after the mortar is struck off. 

 
A delay in bleeding indicates there are too many fines in the mixture, so the fly ash quantity 
shall be reduced in increments of 50 lbs. until mixture is bleeding freely.  Approximately 
60 lbs. of sand shall be added to replace each 50 lbs. of fly ash to maintain the original 
yield. 

B. Fluidity of the mortar mixture shall be measured by the Corps. of Engineers' Flow Cone 
Method according to CRD-C611.  Prior to filling the flow cone with mortar, the mixture 
shall be passed through a 1/4-inch screen.  Time of efflux shall be approximately 12 
seconds.  

C. Prior to the first placement, the Contractor shall make one or more trial batches of mortar 
of the size to be hauled to job site and shall cast one or more test samples equivalent to the 
approximate dimensions of the trench to be backfilled (either in a form or trench). Amount 
of bleeding, settlement rate and time required to support pavement replacement shall be 
determined from these full-size tests.  The Contractor shall furnish the required materials 
and samples.  

3.2 MIXING EQUIPMENT 

A. Sufficient mixing capacity of mixers shall be provided to permit the mortar to be placed 
without interruption. 
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3.3 PLACING MORTAR 

A. Flowable mortar shall be discharged from the mixer by any reasonable means into the 
space to be filled.  The fill material shall be brought up uniformly to the fill line shown on 
the plans or as directed by the Engineer.  

END OF SECTION  312323.33 
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SECTION 330110.80 – WATERLINE ABANDONMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

 
B. The following Detailed Specifications are specifically referenced and apply to the work 

as may be required: 
 

1. Section 331413 - Waterline Construction  

1.2 DESCRIPTION OF WORK 
 

A. This work shall consist of the permanent abandonment of existing pipelines noted on the 
drawings to be abandoned in place by filling pipelines with Low Strength Mortar (LSM).  
This includes cutting pipes at all required locations, plugging ends with concrete, 
providing necessary equipment, and completely filling existing pipelines with LSM 
flowable fill. 

1.3 SUBMITTALS 
 

A. Comply with the requirements of Section 013323 Shop Drawings, Product Data and 
Samples. 

 
C. Flowable Fill mix design report, comply with requirements of ODOT Item 613. 

PART 2 - PRODUCTS 

2.1 CONCRETE 
 

A. Concrete for end plugs, Class C. 
 
B. Grout 
 1.  ODOT Item 613, Type 2 Low Strength Mortar (LSM), flowable fill. 

  2.  Unconfined compressive strength: minimum 75 psi and maximum 150 psi at 56 days, 
as determined based on an average of three tests for same placement. Present at least 
three acceptable strength tests for proposed mix design in mix design report. 

 3.  Placement characteristics: self-leveling. 
 4.  Shrinkage characteristics: non-shrink. 
 5.  Water bleeding for fill to be placed by grouting method in pipes: not to exceed 2 

percent according to ASTM C940. 
 6.  Minimum wet density: 90 pounds per cubic foot. 
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PART 3 - EXECUTION 

3.1 PREPARATION 
 

A. Do not begin cut, plug and abandonment operations until replacement waterlines have   
been constructed, disinfected, and tested and services have been transferred to 
replacement waterline. 

 
B.   Notify Inspector at least 24-hours in advance of filling with flowable fill. 

 
C. Select fill placement equipment and follow procedures with sufficient safety and care to 

avoid damage to existing underground utilities and structures.  Operate equipment at 
pressure that will not distort or imperil portions of the work, new or existing. 

 
D.   Cut and cap portions of the piping system to remain, as shown on the Drawings.   

 
E.   Drain water main to be abandoned. 

 
F. Perform demolition work prior to starting fill placement.  Clean placement area pipes as 

needed of debris that may hinder fill placement.  Remove and dispose of debris in 
accordance with applicable codes and regulations. 

 
G. Plug or cap ends or openings in abandoned water mains with concrete plug bulkheads, 

providing two-inch PVC pipes through bulkhead for fill and vent pipes needed to place 
LSM. 

 
H. Remove and dispose of surface identifications such as valve boxes and hydrants as 

required for this project. 

3.2 EQUIPMENT FOR FLOWABLE FILL 
 

A. Mix flowable fill in automated batch plant and deliver it to site in ready-mix trucks.  
Performance additives may be added at placement site if required by mix design. 

 
B.  Use concrete or grout pumps capable of continuous delivery at planned placement rate. 

3.3 INSTALLATION OF FLOWABLE FILL 
 

A. Abandon pipelines by completely filling with flowable fill.  
 
B. Perform operation with experienced crews with equipment to monitor density of flowable 

fill and to control pressure. 
 
C.  Temporarily plug or cap pipe segments which are to remain in operation during filling to 

keep lines free of flowable fill. 
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D. Place flowable fill to full volume inside pipelines being abandoned.  Continuously place 
flowable fill with no intermediate pour points, but not exceeding 500 feet in length. 

 
E.  Pump flowable fill through fill pipes provided for this purpose.  Place flowable fill under 

pressure flow conditions into properly vented open system until flowable fill emerges 
from vent pipes.  Pump with sufficient pressure to overcome friction and to fill pipelines 
from downstream end to discharge at upstream end. 

 
F. Backfill excavation as required. 
 
G.  Collect and dispose of excess LSM material and debris. 

3.4 QUALITY CONTROL 
 

A. Provide batch plant tickets for each truck delivery of flowable fill.  Note on tickets 
addition of admixtures at site. 

  
B. Check flow characteristics and workability of fill as placement proceeds. 

 
C. Obtain at least three test cylinders for each placement area for determination of 56-day 

compressive strength and bleeding.  Acceptance of placement will be based on average 
strength of three tests.  

 
D. Record volume of flowable fill placement to demonstrate that pipe and voids have been 

filled.  If voids exceed 10% of pipeline volume, injection grouting may be required at 
the direction of the ENGINEER. 

3.5 PROTECTION OF PERSONS AND PROPERTY 
 

A. Provide safe working conditions for employees throughout demolition and removal 
operations.  Observe safety requirements for work below grade. 

 
B. Maintain safe access to adjacent property and buildings.  Do not obstruct roadways, 

sidewalks or passageways adjacent to the Work. 
 
 
END OF SECTION 330110.80 
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SECTION 330130 - MISCELLANEOUS TEMPORARY FACILITIES 

PART 1 - GENERAL 

1.1 MAINTENANCE OF SANITARY FLOWS 

A. The Contractor for this contract shall be responsible for maintaining all sanitary flows 
through the existing sanitary sewerage systems.  Provisions shall be made for temporary 
pumping and/or storage of sanitary flows during periods of sewer and manhole 
reconstruction, or when flows must be interrupted to make connections to the new facilities 
as directed by the Engineer. 

END OF SECTION 330130 
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SECTION 330597.25 – TRACER WIRE 

PART 1 - GENERAL 

1.1 MATERIALS 
 
A. All trace wire and trace wire products shall be domestically manufactured in the U.S.A. 

 
B. All trace wire shall have HDPE insulation intended for direct bury, color coated per APWA 

standard for the specific utility being marked. 
 

C. Trace wire 
1. Open Trench - Trace wire shall be #12 AWG Copper Clad Steel, High Strength with 

minimum 450 lb. break load, with minimum 30 mil HDPE insulation thickness. 
 

D. Connectors 
1. All mainline trace wires must be interconnected.  
2. Direct bury wire connectors - shall include 3-way lockable connectors and mainline to 

lateral lug connectors specifically manufactured for use in underground trace wire 
installation. Connectors shall be dielectric silicon filled to seal out moisture and corrosion, 
and shall be installed in a manner so as to prevent any uninsulated wire exposure. 

3. Non locking friction fit, twist on or taped connectors are prohibited. 
 
E. Termination/Access 

1. All trace wire termination points must utilize an approved trace wire access box (above 
ground access box or grade level/in-ground access box as applicable), specifically 
manufactured for this purpose. 

2. All grade level/in-ground access boxes shall be appropriately identified with "water" 
cast into the cap and be color coded. 

3. A minimum of 2 ft. of excess/slack wire is required in all trace wire access boxes after 
meeting final elevation. 

4. All trace wire access boxes must include a manually interruptible 
conductive/connective link between the terminal(s) for the trace wire connection and 
the terminal for the grounding anode wire connection. 

5. Grounding anode wire shall be connected to the identified (or bottom) terminal on all 
access boxes. 

 
F. Grounding 

1. Trace wire must be properly grounded at all dead ends/stubs. 
2. Grounding of trace wire shall be achieved by use of a drive-in magnesium grounding 

anode rod with a minimum of 20ft of #12 red HDPE insulated copper clad steel wire 
connected to anode (minimum 1.5 lb.) specifically manufactured for this purpose, and 
buried at the same elevation as the utility. 

3. When grounding the trace wire at dead ends/stubs, the grounding anode shall be 
installed in a direction 180 degrees opposite of the trace wire, at the maximum possible 
distance. 
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4. When grounding the trace wire in areas where the trace wire is continuous and neither 
the mainline trace wire or the grounding anode wire will be terminated at/above grade, 
install grounding anode directly beneath and in-line with the trace wire.  Do not coil 
excess wire from grounding anode.  In this installation method, the grounding anode 
wire shall be trimmed to an appropriate length before connecting to trace wire with a 
mainline to lateral lug connector.  

5. Where the anode wire will be connected to a trace wire access box, a minimum of 2 ft. 
of excess/slack wire is required after meeting final elevation. 

 
G. Installation 

1. General 
a. Trace wire installation shall be performed in such a manner that allows proper 

access for connection of line tracing equipment, proper locating of wire without 
loss or deterioration of low frequency (512Hz) signal for distances in excess of 
1,000 linear feet, and without distortion of signal caused by multiple wires being 
installed in close proximity to one another. 

b. Trace wire systems must be installed as a single continuous wire, except where 
using approved connectors.  No looping or coiling of wire is allowed. 

c. Any damage occurring during installation of the trace wire must be immediately 
repaired by removing the damaged wire, and installing a new section of wire with 
approved connectors.   Taping and/or spray coating shall not be allowed. 

d. Trace wire shall be installed at the bottom half of the pipe and secured (taped/tied) 
at 5' intervals. 

e. Trace wire must be properly grounded as specified. 
f. Trace wire on all service laterals/stubs must terminate at an approved trace wire 

access box located directly above the utility, at the edge of the road right-of-way, 
but out of the roadway.  (See Trace wire Termination/Access) 

g. At all mainline dead-ends, trace wire shall go to ground using an approved 
connection to a drive-in magnesium grounding anode rod, buried at the same depth 
as the trace wire.  (See Grounding) 

h. Mainline trace wire shall not be connected to existing conductive pipes.  Treat as a 
mainline dead-end, ground using an approved waterproof connection to a 
grounding anode buried at the same depth as the trace wire. 

i. All service lateral trace wires shall be a single wire, connected to the mainline trace 
wire using a mainline to lateral lug connector, installed without cutting/splicing the 
mainline trace wire. 

j. In occurrences where an existing trace wire is encountered on an existing utility 
that is being extended or tied into, the new trace wire and existing trace wire shall 
be connected using approved splice connectors, and shall be properly grounded at 
the splice location as specified. 

 
H. Water Main 

1. A mainline trace wire must be installed to ensure full tracing/locating capabilities from 
a single connection point. 

2. Lay mainline trace wire continuously. 
3. Trace wire on mains must terminate at an approved trace wire access box color coded 

blue and located directly above the main. 
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I. Testing 
1. All new trace wire installations shall be located using typical low frequency (512Hz) 

line tracing equipment, witnessed by the Contractor, Engineer and facility Owner as 
applicable, prior to acceptance of ownership. 

2. This verification shall be performed upon completion of rough grading and again prior 
to final acceptance of the project. 

3. Continuity testing in lieu of actual line tracing shall not be accepted. 
 
J. Products 

1. The following products have been deemed acceptable.  Alternative products of equal 
specifications will also be considered for approval. 

2. Copper clad Steel (CCS) trace wire 
a. Open Trench — Copperhead #12 High Strength part # 1230*-HS** 

3. Connectors 
a. Copperhead 3-way locking connector part # LSC1230* 
b. DryConn 3- way Direct Bury Lug: Copperhead Part # 3WB-01 

4. Termination/Access 
a. Non-Roadway access boxes applications: Trace wire access boxes Grade level 

Copperhead adjustable lite duty Part # LD14*2T-SW. 
b. Roadway access box applications: Trace wire access boxes Grade level Copperhead 

Part # RB14*2T-SW. (“Roadway” shall reference areas within the public right of 
way.) 

5. Grounding 
a. Drive in Magnesium Anode: Copperhead Part # ANO-12 (1.5 lb.) 

 
END OF SECTION 330597.25 
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SECTION 331113 - WATERLINE CONSTRUCTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. This work shall consist of the construction of a potable water pipeline in accordance with 
these specifications and in reasonably close conformity to the lines and grades indicated on 
the plans or as established by the Engineer.  This work shall include excavating for pipe, 
fittings, valves, thrust blocks and other appurtenances, clearing and grubbing and the 
removal of all materials necessary for placing the pipe, except removals listed separately; 
furnishing and placing granular or concrete bedding and granular backfill as required, 
constructing and subsequently removing all necessary cofferdams, cribs, and sheeting, 
pumping and dewatering, making all pipe joints as required, installing all necessary pipe, 
joining to existing and proposed appurtenances as required, performing leakage tests as 
specified, disinfecting and restoration of disturbed facilities and surfaces. Arrangements for 
and the performance of the adequate and satisfactory disposal of all test and disinfection 
waters shall be the Contractor's responsibility.  The Contractor shall chlorinate the water 
main as often as necessary to achieve an approved potable water test. 

1.3 QUALITY ASSURANCE 

A. In addition to requirements of these specifications, comply with manufacturer's instructions 
and recommendations for work. 

1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's technical data and application instructions. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Pipe, fittings, specials, valves, joint materials, hydrants, thrust blocks, backfill and other 
appurtenances shall be the size and kind specified in the proposal and shown on the plans. 
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PART 3 - EXECUTION 

3.1 LAYING PIPE 

A. The Contractor shall furnish all of the proper tools and equipment required for the safe, 
proper handling and laying of all pipe, fittings, and specials that are to be installed in this 
work.  All storage, handling, laying, and backfill methods shall be performed so as to avoid 
damaging either the interior or the exterior surfaces of all pipe fittings, specials, joint 
materials, or other appurtenances, and any such damage shall be remedied at the 
Contractor's expense. 

B. Before any pipe is lowered into the trench, it shall be inspected for damage, and any 
unsatisfactory lengths shall be rejected.  Cast metal pipe and fittings shall be inspected for 
cracks by ringing with a light hammer while suspended.  The interior and exterior of each 
pipe length used shall be cleaned as necessary to remove all dirt or other foreign material 
before it is inspected.  The interior of the pipe shall be kept clean until the work is accepted. 

C. No pipe shall be laid in water, mud or when trench conditions or weather is unsuitable for 
such work. 

D. If mud, surface water, leaves and/or other debris have been permitted to enter the 
strung-out pipe, the inside shall be cleaned with a strong hypochlorite solution after all such 
foreign materials are completely cleaned from the pipe and before the pipe is lowered into 
the trench. 

E. Pipe shall not be pushed off the bank nor shall it be permitted to fall into the trench.  Each 
type of pipe, fitting, special or other appurtenances shall be handled in strict accordance 
with recommendations of its respective manufacturer. 

F. No rocks, stones, metal, concrete, bricks, pavement pieces, wood, soil lumps or other hard 
materials too big to pass through a six (6") inch screen shall be permitted within six (6") 
inches of the pipe after it is laid in the trench.  Any pipe endangered by such debris shall be 
subject to removal and disposal at the Contractor's expense. 

G. When pipe laying is not in progress, the open ends of installed pipe shall be closed by 
appropriate means to prevent the entrance of dirt and water.  In the event ground water, 
sewage water or other potential contaminants enter any portion of the pipeline, after it is 
laid, cleaning and preliminary disinfection with a strong hypochlorite solution shall be 
done. 

H. Pipe lengths shall not be deflected at the joint to any greater degree than recommended by 
the manufacturer of the particular joint being used. Where deflections in excess of such 
recommendations are necessary, the appropriate specifications for the particular type of 
pipe being installed shall govern the mode of accomplishing such excessive deflections. 
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3.2 JOINTING PROCEDURES 

A. The particular method of making up pipe joints shall be governed by the type of pipe 
material and type of joint in accordance with the drawings and/or specifications. 

3.3 ANCHORAGE 

A. All hydrants, plugs, caps, tees and bends shall be provided with a reaction backing or shall 
be restrained by attaching suitable metal rods, clamps, anchored fittings or harnessed joints, 
as shown on the plans or as specified so as to prevent movement. 

B. Reaction backing shall be of concrete, with steel reinforcement as required, unless 
otherwise shown on the drawings.  Backing shall be placed between solid ground and the 
fitting or other part of the pipeline to be anchored; the area of bearing on the pipe and on 
the ground in each instance shall be that as indicated on the plans.  The backing shall be so 
placed unless otherwise directed, that the pipe and fitting joints will be accessible for 
repair. 

C. Steel tie rods or clamps of adequate strength to prevent movement may be used instead of 
concrete backing.  Steel tie rods or clamps shall be used to connect the hydrant watch 
valves to the main and to connect the hydrant to the water valves when shown on the 
drawings.  Steel rods or clamps shall be painted with three coats of an approved bituminous 
paint or coat tar enamel. 

3.4 BACKFILLING 

A. Backfilling shall be accomplished in a two-step procedure as follows:  1) partial backfill 
before leakage tests, and 2) completion of backfill after tests.  Departure from this 
procedure due to traffic or other conditions shall be approved by the Engineer. 

3.5 MAINTENANCE OF EXISTING DITCHES 

A. The Contractor shall use the utmost care in maintaining ditches and other waterways, and, 
if either bottoms or banks of such ditches are disturbed, they shall be promptly restored and 
maintained for the life of the guaranty period.  Similar care shall be used in preventing 
damage to existing pavement by caving of trench walls and undermining such pavement.  If 
pavement is damaged, the Contractor shall repair same at his own expense. 

3.6 CLEARING SITE AND RESTORING DAMAGED SURFACES 

A. Upon completion of the backfill work, the Contractor shall immediately remove and 
dispose of all surplus materials including dirt and rubbish. 

B. Unless otherwise called for on the plans, the Contractor shall replace all pavement, 
sidewalks, sod, or other surfaces disturbed to a condition equal to that existing before the 
work was started, furnishing all materials, labor, equipment, etc., at no additional cost to 
the Owner. 
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C. All restoration of lawns shall be performed in accordance with these specifications as a part 
of performing the work as specified herein. 

D. All restoration of driveways, sidewalks, roadways and shoulders (berms) shall be in 
accordance with these specifications as a part of performing the work as specified herein. 

E. Upon completion of the foregoing work, all tools and other property belonging to the 
Contractor shall be removed, and the site shall be left in good condition. 

3.7 LEAKAGE TESTS 

A. All pipeline construction shall be subjected to hydrostatic leakage testing of each valved 
section, as it is completed, unless otherwise directed by the Engineer.  All pipes, valves, 
fittings, etc. shall be laid in such a manner as to leave all joints watertight. 

B. Each section of pipe being tested shall be filled slowly with water, and, before applying the 
specified test pressure, all air shall be expelled from the pipe.  The method of obtaining and 
placing test water(s) into the pipeline shall be approved by the Engineer. 

C. The test shall be observed by the Engineer or his designate.  The Owner will furnish a 
pressure gauge for measuring the pressure on the water main.  The Contractor shall furnish 
a suitable pump, pipes, bulkheads and all appliances, labor, fuel, and other appurtenances 
necessary to make these tests. 

D. The test pressure shall be maintained for sufficient length of time to allow for a thorough 
examination of joints and elimination of leakage where necessary. The pipeline shall be 
made absolutely tight under the test pressure. 

E. The Contractor shall drain each section of the waterline piping after it has been tested.  If 
the drains are connected to valve or drain vaults, then, within a reasonable period of time 
after the test has been completed, the Contractor shall pump all water out of the vaults. 

F. In cold weather, immediately after testing a section of the waterline piping, the Contractor 
shall open all valves, air cocks, by-passes, and drains; shall drain that section of the 
pipeline, including the bonnets of all valves contained therein, and shall take all other 
precautions necessary to prevent injury due to freezing to the water main, piping and 
appurtenances. 

G. Every precaution must be taken to remove, valve-off, or otherwise protect delicate control 
equipment in or attached to pipelines to prevent damage or injury thereto. 

H. Leakage is defined as the quantity of water that must be  supplied into the newly laid pipe, 
or any valved section thereof, as required to maintain the specified leakage test pressure 
after the pipe has been filled with water and the air expelled as herein required. 

I. In calculating leakage, the Engineer will not make allowance for any leakage at the valves, 
the removable bulkheads, etc. 
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J. The evaluation of actual leakage to standard pressure leakage is calculated by the 
application of the ratio determined from the square root of respective pressures, other 
factors being equal. 

K. The test pressure shall be 250 psi unless otherwise specified elsewhere in these 
specifications.  Testing procedure shall be as specified herein for the particular pipe 
material contained in the section tested and shall be subject to modification as required by a 
particular pipeline material specification or part thereof, as contained elsewhere in these 
specifications. 

L. For cast iron pipe (CIP) or ductile iron pipe (DIP), AWWA C 600 shall govern the test, 
except that the allowable leakage rate shall be 12 gpd per mile of pipe per inch of diameter. 

M. All defective materials and construction found in the pipeline as a result of leakage tests 
shall be corrected by removal of the defective materials and reconstruction with sound 
materials and construction. The entire section shall then be retested in accordance with the 
foregoing. 

N. Any testing performed without the knowledge of the Engineer shall not be considered a test 
for the purpose of this specification. 

O. The lack of hydrants, branch shutoff valves, or any other attachments to the line being 
tested shall not preclude the testing of each valved section as it is completed.  In the event 
that hydrants, branch shutoff valves or any other attached appurtenances are not available 
for installation prior to testing of each valved section, then plugs or other approved means 
of containing line pressure must be utilized so as to test each valved section of main line as 
it is completed.  A retest of each valved section will then be necessary after all 
appurtenances are installed. There will be no additional payment for any such retests. 

P. The Contractor shall provide all pressure test equipment.   The Owner shall provide all test 
water required and shall provide test gauges. 

3.8 DISINFECTION 

A. Prior to disinfection, all pipeline construction shall be flushed to remove any foreign 
material.  Flushing shall be performed after completion and approval of the leakage tests. 
The minimum requirements for flushing are as follows: 

 
     Pipe Size                           Minimum GPM Required 

 
   6"      220 
   8"      390 
   10"      610 
   12"      880 
   14"      1,200 
   16"      1,565 
   18"      1,980 
   20"      2,450 
   24"      3,500 
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B. Flushing at these rates shall be continued for at least five (5) minutes.  In the event the 
foregoing requirements cannot be met due to the Owner's facilities being inadequate, 
alternate rate(s) and duration(s) of flushing shall be used. 

C. Disinfecting water mains shall be in accordance with AWWA C 651 and as specified 
herein. 

D. The following disinfectants may be used:  Chlorine or chlorine water; calcium 
hypochlorite; sodium hypochlorite solution, or chlorinated lime-water mixture.  Chlorine 
shall be applied at one extremity of a pipe section via a corporation stop (installed in the 
top of the pipe by the Contractor) and bled at the opposite extremity of a properly 
segregated section.  Precautions shall be taken to prevent dosed water from flowing into the 
potable water supply.  All high points on the section treated shall be properly vented for air 
escape. 

E. The rate of applying the disinfectant shall provide at least 25 ppm (mg per liter) chlorine 
dose at the outlet end of the line section being treated.  The disinfecting period shall be 
twenty-four (24) hours, and, at the end of this period, a chlorine residual of at least 10 mg 
per liter shall exist at the outlet end of the line. 
 
In the event of unfavorable or unsanitary conditions of installation, poor packing, or high 
pH, the period of disinfection may be extended.  For shorter periods of disinfection, higher 
dosages shall be required. 

F. Sterilizing water shall be disposed of in a satisfactory manner by the Contractor.  If the 
foregoing disinfection procedure fails to provide thorough disinfection of the line, it shall 
be repeated as necessary in the pipeline for a period of 20 - 30 days after it is placed into 
operation. 

G. Tests for efficacy of sterilization shall be made by the Owner, and repeated sterilization 
shall be carried out by the Contractor when required. 

H. Contractor shall provide all disinfectants and disinfection equipment.  Owner shall provide 
all test waters needed. 

3.9 DISINFECTION (ALTERNATE METHOD) 

A. Application of disinfectant may be performed as follows: 
 
1. While installing the main, a powdered calcium hypochlorite compound (HTH, 

perchloron, monochlor, or equal), shall be placed in the main at intervals such that 
the minimum quantity of disinfectant per 100 feet of main is as follows: 
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                        4" pipe                     1 oz. 
                        6" pipe                     2 oz. 
                        8" pipe                     3 oz. 
                       10" pipe                     5 oz. 
                       12" pipe                     8 oz. 
                       16" pipe                    12 oz. 
                       20" pipe                    18 oz. 
                       24" pipe                    25 oz. 

B. Although the foregoing alternate method of disinfection  precludes the performance of 
leakage tests and flushing prior to disinfection, the requirements pertaining to the 
disinfection period, requisite chlorine residual, repeating the disinfection procedure, 
leakage tests and flushing shall be met. 

END OF SECTION  
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SECTION 331113.10 - PIPE JOINTS 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section.  

1.2 DESCRIPTION OF WORK 

A. The installation of all piping, fittings, valves, hydrants, etc. in the performance of pipeline 
construction work shall include the making of one or more types of pipe joints as specified 
herein. 

1.3 QUALITY ASSURANCE 

A. In addition to requirements of these specifications, comply with manufacturer's instructions 
and recommendations for work. 

1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's technical data and application instructions. 

PART 2 - PRODUCTS 

2.1 PUSH-ON TYPE JOINTS 

A. Push-on type of joints for cast iron and ductile iron pipe shall be made where shown on the 
plans and as specified herein in strict accordance with the manufacturer's recommendations. 

B. No more than one joint at a time shall be "pushed home".  In the event that two (2) or more 
joints are "pushed home" simultaneously, the Contractor shall remove all pipe which was 
not pushed home "one at a time" and remove and discard the "used" gaskets and relay the 
pipe "one at a time". 

C. Rubber gaskets shall be a rubber O-ring type shaped to fit the particular inside 
configuration of the bells of the pipe being installed and shall produce a leak-free piping 
system. 

D. Immediately prior to assembly, thoroughly clean all pipe surfaces which the rubber gasket 
contacts, insert the gasket properly and lubricate the joint surfaces. 

E. All ends shall be beveled and square to the pipe barrel and shall be kept in a straight and 
square alignment to the receiving bell during assembly. 

F. No weight will be allowed for nor payment made for the gasket or lubricant used, but the 
cost thereof shall be included in the unit price bid for compression joint cast iron and/or 
ductile iron pipe and fittings. 
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G. All "job" cut pipe ends shall be ground, filed or otherwise properly worked on so as to be 
both square to the pipe barrel and beveled similar to "factory" finished pipe ends.  There 
shall be no "burrs" on any part of the cut pipe end. 

2.2 COMPRESSION JOINTS FOR PRESTRESSED CONCRETE CYLINDER PIPE 

A. Compression joints for prestressed concrete cylinder pipe shall be made in accordance with 
AWWA C301 and with the requirements of the particular item specification(s) for 
prestressed concrete cylinder pipe. 

2.3 COMPRESSION JOINTS FOR ASBESTOS CEMENT PIPE 

A. Compression joints for asbestos cement pipe shall be made in accordance with the 
requirements of AWWA C400 for asbestos cement pipe.  All pipe ends, pushing home 
methods, pipe cutting, etc. shall be similar to that specified in the foregoing specifications. 

2.4 FLANGED JOINTS FOR CAST IRON/DUCTILE IRON PIPE AND FITTINGS 

A. All flanged joints shall be thoroughly bolted with through stud or tap bolts of required size. 
 Full face type rubber gaskets of an approved quality equal in all respects to "Rainbow" 
gaskets one-eighth (1/8) inch thick as manufactured by the U.S. Rubber Company shall be 
used in all flanged joints.  All bolt heads and nuts shall conform in dimensions to the 
American Standard heavy series and nuts shall be hexagonal cold pressed with well fitting 
threads. Bolts and nuts shall be cadmium plated by an approved process with a plate 
thickness of 0.0003 to 0.0005 inches.  In lieu of cadmium plating, galvanizing will be 
acceptable.  All studs shall be made from silicon bronze ASTM B 124 with bronze nuts 
where used in contact with any liquid or buried underground or as called for on the contract 
drawings. 

B. All nuts and bolts that come into contact with water shall be painted with two (2) heavy 
coats of Inertol No. 49 thick or approved equal, made for bolts, studs, nuts or gaskets used 
for flanged joints, and the cost thereof shall be included in the unit price bid for flanged 
cast/ductile iron pipe and flanged cast/ductile iron fittings. 

2.5 FLANGED JOINTS FOR STEEL CYLINDER PIPE 

A. Flanged joints for pre-stressed concrete cylinder pipe and for steel pipe shall be installed as 
shown on the drawings.  Flanges shall be either cast steel, forged or rolled steel, or properly 
welded and machined fabricated steel plates welded to pipe cylinder with two (2) 
continuous welds.  They shall have plain faces and shall be faced true and smooth at right 
angles to the axis of the pipe and shall be spot faced on the back.  Drilling shall conform to 
ANSI one hundred twenty-five (125) pound standards.  All bolts for flanges and for other 
types of bolting shall conform to ASTM A 307, Grade A, except where one or both flanges 
are cast iron, in which case bolts shall be Grade B. 
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B. All bolts used in the finished work for flanges and tied joints for concrete pipe shall be of 
medium open hearth or electric furnace steel.  The ends of all bolts must be finished to a 
standard radius in an acceptable manner.  All screw threads shall be American Standard 
Coarse Thread (N.C.).  Stud bolts shall be used to make the flanged joints on pipe. 
 
All nuts shall be hexagonal, cold pressed, semi-finished and made of medium open hearth, 
electric furnace or Bessemer process steel.  All dimensions shall be according to American 
Standard Heavy.  Bolts and nuts shall be galvanized before shipment and not primed. 
Gaskets for flanged pipe shall be full faced rubber one-eighth (1/8) inch thick equal to 
Rainbow Style 9 as manufactured by the U.S. Rubber Company. 

C. All forged or rolled steel pipe flanges shall conform to ASTM A 181, Class 60. 

D. All structural steel shall conform to ASTM A 36. 

E. Iron castings must be smooth and free from blowholes and other defects and the material 
shall conform to ASTM A 48, Class 30 B. 

2.6 MECHANICAL JOINTS 

A. All mechanical joints shall be thoroughly bolted in accordance with the manufacturer's 
recommendations with cadmium plated tee head bolts and nuts of high strength, heat 
treated cast iron or other approved materials having a minimum yield strength of forty- five 
thousand (45,000) pounds per square inch and an ultimate tensile strength of seventy 
thousand (70,000) pounds per square inch.  Gaskets for sludge, gas, waste lines, etc., shall 
be plain rubber gaskets coated with Thickol or ASTM D 2000, Type SA-710, or equal.  
Gaskets for water service shall be plain rubber gaskets made of first grade plantation 
rubberin accordance with ANSI A21.11.  Glands shall be of high strength cast/ductile iron. 

B. Where connections are made between wrought iron pipe and mechanical joints, an 
approved type of transition gasket and fitting shall be used in the mechanical joint in 
accordance with the manufacturer's standards and recommendations. 

C. All "job" cut pipe ends shall be ground, filed or otherwise properly worked on so as to be 
both square to the pipe barrel and beveled similar to "factory" finished pipe ends.  There 
shall be no "burrs" on any part of the cut pipe end. 

D. Joint bolts shall be tightened by the use of approved wrenches and to a tension 
recommended by the pipe manufacturer.  Overstressing of bolts to compensate for poor 
installation practice shall not be permitted. 

E. If sections of pipeline are "preassembled", at a location other than the intended final resting 
location of the piping, so as to include a fitting or line valve, the Contractor shall handle 
such "preassembled" sections so as to avoid deflections greater than allowed in published 
data normally provided by the respective pipe manufacturer.  Such sections shall be limited 
in length to include no more than a standard length of pipe plus one (1) fitting and shall 
contain no more than two (2) preassembled joints.  Any excessively deflected 
"preassembled pipe" shall be disassembled, the gaskets shall be discarded, and the 
preassembly (if it be repeated) all at the Contractor's risk and expense. 
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F. Where joints are underground, bolts and nuts shall be stainless steel Type 316. 

G. Where shown on the drawings, or ordered, mechanical joints shall be provided with 
approved harnesses to effect tied joints. 

H. No special payment will be made for lock type joints, glands, bolts, nuts or gaskets used for 
mechanical joints, but the cost thereof shall be included in the unit price bid for mechanical 
joint cast/ductile iron pipe and mechanical joint cast/ductile iron fittings. Payment on a 
tonnage basis will be based on the body weight of the pipe or fittings only and will not 
show additional weight of accessories. 

I. Approved harnesses to effect tied joints will be paid for as a part of their respective pipeline 
construction. 

2.7 BALL AND SOCKET JOINTS 

A. Ball and socket joints shall be made where shown on the drawings and shall conform to 
AWWA C111 and shall be subject to the approval of the Engineer. 

B. Ball and socket joints shall be as manufactured by Clow Corporation, American Cast Iron 
Pipe Company or equal. 

2.8 GROOVED-END JOINT COUPLINGS 

A. Grooved-end joint couplings for ductile iron piping shall be used where indicated on the 
drawings. Grooved and joint couplings shall be watertight, and designed for the working 
pressures specified for the piping system with which they are to be used. Couplings shall be 
self-centering and shall engage and lock in place the grooved pipe and pipe fitting ends, in 
a positive couple.  Where grooved-end joint couplings are shown on the drawings, pipe 
grooves shall be located such as to provide a flexible-type joint which provides for linear 
and angular movement. Coupling housing clamps shall be fabricated in two or more 
sections of malleable iron castings, conforming to the requirements of ASTM A 47, Grade 
32510. Coupling gaskets shall be molded synthetic rubber, conforming to ASTM D 2000, 
Grade 3BA615A14-B13.  Bolts shall be oval neck, track head type, with hexagonal heavy 
nuts conforming to ASTM A 183.  Grooved, hinged flange adapters, with gaskets, shall be 
furnished for making valve or flanged connections, and shall be constructed of the same 
materials as used for the couplings. 

B. Pipe grooving shall be done by the manufacturer and in accordance with the pipe coupling 
manufacturer's specifications. 

C. Field grooving of pipe shall not be permitted, except for occasional field make-up pieces 
when permitted by the Engineer. 

D. Grooved-end joint couplings shall be Victaulic, Dresser or equal. 
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2.9 BOLTLESS RESTRAINED JOINT 

A. Boltless restrained joints shall be used where called for on the drawings or as directed by 
the Engineer to provide restraint against external forces or against separation due to internal 
pressure. 

B. Types of boltless restrained joints acceptable are "Super-Lock" by Clow Corporation, 
"Flex-Ring" by American Cast Iron Pipe Company, "TR-Flex" by United States Pipe and 
Foundry Company or equal. 

PART 3 - INSTALLATION (NOT APPLICABLE) 

END OF SECTION 331113.10 
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SECTION 331213 - WATER SERVICE CONNECTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

1.2 SUMMARY 

A. This Section shall consist of laying new copper service branches from the water main to the 
curb box.  This work shall include, but is not necessarily limited to, furnishing all materials, 
excavating and backfilling, restoration of areas disturbed by construction, bedding, 
constructing all necessary joints and connections, hydrostatic testing, disinfection and 
disposal of all surplus excavation. 

1.3 QUALITY ASSURANCE 

A. In addition to requirements of these specifications, comply with manufacturer's instructions 
and recommendations for work. 

1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's technical data and application instructions. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. All service pipe shall be Type K soft temper for underground piping installed.  Fittings and 
unions shall be cast bronze solder joint fittings manufactured in accordance with ASTM 
Designation B62 and with ends complying to ANSI B16.18. 

PART 3 - EXECUTION 

3.1 TESTING 

A. The Contractor shall test and disinfect all service connections. 
 
END OF SECTION 331213   
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SECTION 331216 - VALVES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Extent of each type of size of valve required is indicated on drawings and/or schedule. 

B. All valves used for a particular service are to be of the same manufacturer, make and style 
for each valve type. 

C. Each valve unit shall be of the proper size and type to suit the intended service with 
appropriate; body style, operator, joint accessories, coatings, guides, supports, pertinent 
accessories to be complete, in placed, tested and ready for service in conformance with 
project conditions. 

1.3 SUBMITTALS 

A. General:  Submit the following in accordance with conditions of Contract and Division 1 
Specification Sections. 

B. Product Data:  Provide manufacturer's illustrated catalog data depicting general 
construction, materials list, coatings and necessary appurtenances in sufficient detail to 
verify product compliance. 

C. Shop Drawings:  Provide manufacturer's drawings showing; principal dimensions, operator 
detail and arrangements, project schedule tag reference or location of intended usage as 
required to suit project conditions. 

1.4 QUALITY ASSURANCE 

A. Each valve shall be subjected to operation and hydrostatic tests at the manufacturer's plant 
as specified within applicable AWWA Standards. 

B. All coated surfaces shall receive manufacturer's production and holiday testing as specified 
in applicable AWWA Standards. 

1.5 DELIVERY, STORAGE AND HANDLING 

A. Preparation for Transport:  Prepare valves for shipping as follows: 
 
1. Ensure valves are dry and internally protected against rust and corrosion. 
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2. Protect valve ends against damage and entry of dirt, etc. by use of appropriate end 
protectors. 

3. Set valves in best position for handling.  Set gate valves closed to prevent rattling; set 
ball and plug valves open to minimize exposure of functional surfaces; set butterfly 
valves closed or slightly open; and block swing check valves in either closed or open 
position. 

B. Storage:  Use the following precautions during storage: 
 
1. Do not remove valve end protectors unless necessary for inspection; then reinstall for 

storage. 
2. Protect valves from weather.  Store valves indoors.  Maintain valve temperature 

higher than the ambient dew point temperature.  If outdoor storage is necessary, 
support valves off the ground or pavement in watertight enclosures. 

C. Handling:  Use a sling to handle valve whose size requires handling by crane or lift.  Rig 
valves to avoid damage to exposed or internal valve parts.  Do not use handwheels and 
stems as lifting or rigging points. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. ALL MATERIALS shall be supplied by manufacturers listed in the LCDU Approved 
Materials List. 

B. GATE OR TAPPING VALVES 

C. The valves, described in this section shall be resilient seated gate valves manufactured to 
meet or exceed AWWA C509.  Valves shall be of compression type seal design, providing 
bubble tight shut-off with bi-directional seating ability for pressures up to 200 psi. 

D. The valve shall have a smooth, unobstructed waterway free from any sedimentation 
pockets.  Valve shall provide a 100% port of nominal pipe size when fully open.  Tapping 
valve port shall be sized to permit a full pipe port tap. 

E. Body style shall be mechanical joint type for buried service, flange joint type for exposed 
service and when required, to include special end connections for tapping requirements or 
otherwise if indicated on the contract drawings. 

F. Stuffing boxes shall be O-ring seal type with two (2) rings located in steam above thrust 
collar. 

G. Thrust bearings shall be of the low friction torque reduction type, located both above and 
below the steam collar. 

H. Valves shall be as manufactured by; American-Darling, Clow, M & H, Mueller, U.S. Pipe 
or an approved equivalent. 
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2.2 OPERATORS 

2.3 PROTECTIVE COATINGS 

A. All iron parts of valve assemblies shall be painted before leaving the shop. 

B. All exterior and internal waterway ferrous surfaces of each valve, except finished or 
bearing surfaces shall be shop painted with a liquid or powder epoxy coating of 
approximately 10 mils dry film thickness conforming to AWWA C-550. 

2.4 VALVE BOXES 

A. Valve boxes shall be cast iron, coated with bitumastic paint, 5-1/4" shaft, three-piece screw 
type, adjustable boxes.  The top section to have a drop lid of which to be marked for service 
which it is used cast thereon.  Cover and boxes shall be round pattern. 

B. Provide proper base size and shape to straddle the valve bonnet without touching or being 
supported by the valve mechanism.  Use No. 6 base size for 6-inch and 8-inch gate valves 
or typical butterfly valve operators, No. 160 oval base size for 12-inch and larger gate 
valves or other size necessary to suit a particular valve manufacturer's requirements. 

C. Extension sections shall be provided where the depth of trench is such that they are needed 
to bring the top of the box to finished grade.  The valve box shall be installed so that it is 
perfectly vertical and centered on the valve operating nut. 

PART 3 - EXECUTION 

3.1  INSTALLATION 

A. Valves shall be carefully handled and placed so as not to permit any damage to the interior 
coatings, disc or seat.  Internal type lifting devices shall not be permitted.  Do not use 
handwheels or stems as lifting of rigging points. 

B. All valves shall be carefully installed in their respective positions free from distortion and 
stress. Connecting joints shall conform to applicable requirements of the specifications. 

C. Stem guides shall be accurately aligned. 

D. If the valve box is tipped or otherwise not centered on the valve operating nut or not 
installed at the proper elevation, the Contractor shall, at his own expense, make whatever 
correction is required to remedy the defect promptly, upon notice to do so by the Engineer. 

3.2  TESTING 

A. All valves shall be tested in place by the Contractor as far as practicable under conditions 
for the pipelines in which they are placed, and defects revealed in valves or connections 
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under test shall be corrected at the expense of the Contractor to the satisfaction of the 
Engineer. 

3.3 OPERATION AND MAINTENANCE MANUALS 

A. Prior to or with the delivery of equipment, the manufacturer shall provide copies of an 
operation and maintenance manual including storage, installation, start-up, operating and 
maintaining instructions, and a complete parts and recommended spare parts list. The O & 
M Manuals shall be in compliance with the General Requirements of these specifications. 

END OF SECTION 331216 
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 STANDARD SPECIFICATIONS 

 





12/19 SS.1 

STANDARD SPECIFICATIONS 

 

 

1. The "Construction and Material Specifications" of the State of Ohio Department of 

Transportation (ODOT), 2023 edition, current ODOT supplemental specifications, and 

current ODOT standard drawings shall govern work and materials which are not specified or 

modified herein or on the project Contract Drawings.  All references to "the Department" 

shall be changed to "the Owner or his Representative."  The project Contract Drawings and 

Specifications, in the event of a discrepancy, shall supersede the ODOT Specifications. 

 

The absence of an “As Per Plan” designation on some item descriptions in the proposal for 

which there are clear and controlling plan notes, specifications, or other requirements does 

not relieve the Contractor of the responsibility to read, bid and construct those particular 

items in accordance with the governing plan notes, specifications, or other requirements and 

the Contractor shall have no basis of claim based upon an “order of precedence”. 

 

 ODOT 104.02 D., 611.04, 611.12, and 611.13 shall not apply to this project. 

 

 

 

 

 





 

 

 

 

 SECTION 7 

 SPECIFIC PROJECT REQUIREMENTS 

 





 
 SR.1 

SPECIFIC PROJECT REQUIREMENTS 

 

1 - CONTACT DURING BIDDING 

 

1.1 All questions during bidding should be addressed to Lene C. Hill at (440) 530-2212 for 

Waterline and Michael Sasso at (419) 214-5022 for Soil Stabilization. 

 

2 - GEOTECHNICAL REPORTS 

 

2.1  A Geotechnical Subsurface Investigation dated February 21, 2024 by CT Consultants, Inc. 

was relied upon by the Engineer in the preparation of drawings and specifications.  Copies of 

the report are provided along with each bid set but are not considered to be part of the 

contract documents. 

 

2.2 A Geotechnical Subsurface Investigation and Conceptual Alternatives Evaluation Report 

dated December 21, 2024 by CT Consultants, Inc. was relied upon by the Engineer in the 

preparation of drawings and specifications.  Copies of the report are provided along with 

each bid set but are not considered to be part of the contract documents.? 

 

3 - CORRECTION PERIOD 

 

3.1 Yes, The Correction Period in Section 13.07 of the General Conditions shall be changed 

from a one (1) year to a three (3) year period. 

 

4- INSURANCE 

 

4.1 Section SC-5.04(D) of the Supplementary Conditions shall be deleted and no "all risk 

builders’ risk" or "installation floater" insurance need be purchased by the Contractor.  

 

4.2 See the following Bid Set Sections for Insurance Requirements:  

A. Section 1, Instructions to Bidders, Part 10 Insurance 

B. Section 3, General Conditions, Article 5 Bonds and Insurance (EJCDC) or Article 11 

Insurance and Bonds (AIA), whichever is used in the Bid Set 

C. Section 4, Supplemental Conditions 

 

5- WORKING HOURS 

 

5.1 No work shall be performed between the hours of 7:30 p.m. and 7:30 a.m. nor on Saturday, 

Sunday, or legal Holidays, without written permission of the Owner. 

 

6 - PROJECT COMPLETION 

 

6.1 All work including restoration and clean-up shall be completed no later than the contract 

completion date.  Failure to complete all work within the allotted time will result in 

assessment of liquidated damages.  Upon completion of all work and written notification of 

same by the Contractor, the Engineer and Owner will compile a punch list.  The punch list 

will be sent to the Contractor.  All punch list work shall be completed to the satisfaction of 

the Engineer and the Owner within 14 days after receipt of the punch list.  Failure to 



 
 SR.2 

complete the punch list work within the allotted time will result in assessment of liquidated 

damages.  

 

7 - LAKE COUNTY SEWER/WATER CONTRACTORS LICENSE 
 

7.1 The contractor or subcontractor performing any sanitary sewer or waterline work shall have a 

Lake County Sewer/Water Contractors License and shall submit a copy of same prior to the 

final execution of the contract. 

 

 

END OF SECTION 



 

 

 

 

 SECTION 8 

 PREVAILING WAGE RATES 

       





DAVIS-BACON FEDERAL WAGE DECISION 

The Contractor agrees that each individual employed by the Contractor or any 

Subcontractor and engaged in work on the project under this contract shall be paid the prevailing 

wage established by the U.S. Department of Labor under the Davis-Bacon and related Acts. This 

shall occur regardless of any contractual relationship which may be said to exist between the 

Contractor and any individual or any Subcontractor and any individual. 

The Prevailing Wage Determination Schedule for this project is attached for review. 

These wages are subject to change pending modifications by the Department of Labor. Wage 

Determination Schedules can be viewed via the internet at http://www.wdol.gov/dba.aspx. 

DB.1 DB.1

http://www.wdol.gov/dba.aspx


U
.S

. D
ep

ar
tm

en
t 

o
f 

L
ab

o
r

P
A

Y
R

O
L

L
 

(F
o

r 
C

o
n

tr
ac

to
r'

s 
O

p
ti

o
n

al
 U

se
; 

S
ee

 In
st

ru
ct

io
n

s 
at

 w
w

w
.d

ol
.g

ov
/w

hd
/fo

rm
s/

w
h3

47
in

st
r.h

tm
)


W
ag

e 
an

d 
H

ou
r D

iv
is

io
n 

  

P
er

so
ns

 a
re

 n
ot

 r
eq

ui
re

d 
to

 r
es

po
nd

 to
 th

e 
co

lle
ct

io
n 

of
 in

fo
rm

at
io

n 
un

le
ss

 it
 d

is
pl

ay
s 

a 
cu

rr
en

tly
 v

al
id

 O
M

B
 c

on
tr

ol
 n

um
be

r.



N
A

M
E

 O
F 

C
O

N
TR

A
C

TO
R

 
O

R
 S

U
BC

O
N

TR
AC

TO
R

 
AD

D
R

ES
S

O
M

B
 N

o.
: 1

23
5-

00
08

 
Ex

pi
re

s:
 

02
/2
8/

20
18

PA
YR

O
LL

 N
O

. 
FO

R
 W

EE
K 

EN
D

IN
G

 
PR

O
JE

C
T 

AN
D

 L
O

C
AT

IO
N

 
PR

O
JE

C
T 

O
R

 C
O

N
TR

AC
T 

N
O

. 

(1
) 

(2
) 

(3
) 

(4
) D

AY
 A

N
D

 D
AT

E
(5

) 
(6

) 
(7

) 
(9

) 
(8

) 
D

ED
U

C
TI

O
N

S 

O
 

O
 

O
 

O
 

O
 

O
 

O
 

O
 

N
AM

E 
AN

D
 IN

D
IV

ID
U

AL
 ID

EN
TI

FY
IN

G
 N

U
M

BE
R

   
(e

.g
., 

LA
ST

 F
O

U
R

 D
IG

IT
S 

O
F 

S
O

C
IA

L 
SE

C
U

R
IT

Y
 

N
U

M
BE

R
) O

F 
W

O
R

KE
R

NO. OF 
WITHHOLDiNG 
EXEMPTIONS 

W
O

R
K

 
C

LA
SS

IF
IC

AT
IO

N
 

OT. OR ST. 

H
O

U
R

S 
W

O
R

KE
D

 E
AC

H
 D

AY
 

TO
TA

L 
H

O
U

R
S

 
R

AT
E

 
O

F 
PA

Y
 

G
R

O
SS

 
AM

O
U

N
T 

EA
R

N
ED

FI
C

A 

W
IT

H
-

H
O

LD
IN

G
 

TA
X

O
TH

ER
 

TO
TA

L 
D

ED
U

C
TI

O
N

S 

N
ET

 
W

AG
ES

 
PA

ID
 

FO
R

 W
EE

K 

S
 S S
 

S
 

S
 

S
 

S
 

S
 

R
ev

. D
ec

. 2
00

8

R
ev

. D
ec

. 2
00

8

W
hi

le
 c

om
pl

et
io

n 
of

 F
or

m
 W

H
-3

47
 is

 o
pt

io
na

l, 
it 

is
 m

an
da

to
ry

 fo
r c

ov
er

ed
 c

on
tra

ct
or

s 
an

d 
su

bc
on

tra
ct

or
s 

pe
rfo

rm
in

g 
w

or
k 

on
 F

ed
er

al
ly

 fi
na

nc
ed

 o
r a

ss
is

te
d 

co
ns

tru
ct

io
n 

co
nt

ra
ct

s 
to

 re
sp

on
d 

to
 th

e 
in

fo
rm

at
io

n 
co

lle
ct

io
n 

co
nt

ai
ne

d 
in

 2
9 

C
.F

.R
. §

§ 
3.

3,
 5

.5
(a

). 
Th

e 
C

op
el

an
d 

A
ct

 
(4

0 
U

.S
.C

. §
 3

14
5)

 c
on

tra
ct

or
s 

an
d 

su
bc

on
tra

ct
or

s 
pe

rfo
rm

in
g 

w
or

k 
on

 F
ed

er
al

ly
 fi

na
nc

ed
 o

r a
ss

is
te

d 
co

ns
tru

ct
io

n 
co

nt
ra

ct
s 

to
 "f

ur
ni

sh
 w

ee
kl

y 
a 

st
at

em
en

t w
ith

 re
sp

ec
t t

o 
th

e 
w

ag
es

 p
ai

d 
ea

ch
 e

m
pl

oy
ee

 d
ur

in
g 

th
e 

 p
re

ce
di

ng
 w

ee
k.

"  
U

.S
. D

ep
ar

tm
en

t o
f L

ab
or

 (D
O

L)
 re

gu
la

tio
ns

 a
t  

29
 C

.F
.R

. §
 5

.5
(a

)(
3)

(ii
) r

eq
ui

re
 c

on
tra

ct
or

s 
to

 s
ub

m
it 

w
ee

kl
y 

a 
co

py
 o

f a
ll 

pa
yr

ol
ls

 to
 th

e 
Fe

de
ra

l a
ge

nc
y 

co
nt

ra
ct

in
g 

fo
r o

r f
in

an
ci

ng
 th

e 
co

ns
tru

ct
io

n 
pr

oj
ec

t, 
ac

co
m

pa
ni

ed
 b

y 
a 

si
gn

ed
 "S

ta
te

m
en

t o
f C

om
pl

ia
nc

e"
 in

di
ca

tin
g 

th
at

 th
e 

pa
yr

ol
ls

 a
re

 c
or

re
ct

 a
nd

 c
om

pl
et

e 
an

d 
th

at
 e

ac
h 

la
bo

re
r 

or
 m

ec
ha

ni
c 

ha
s 

be
en

 p
ai

d 
no

t l
es

s 
th

an
 th

e 
pr

op
er

 D
av

is
-B

ac
on

 p
re

va
ili

ng
 w

ag
e 

ra
te

 fo
r t

he
 w

or
k 

pe
rfo

rm
ed

. D
O

L 
an

d 
fe

de
ra

l c
on

tra
ct

in
g 

ag
en

ci
es

 re
ce

iv
in

g 
th

is
 in

fo
rm

at
io

n 
re

vi
ew

 th
e 

in
fo

rm
at

io
n 

to
 d

et
er

m
in

e 
th

at
 e

m
pl

oy
ee

s 
ha

ve
 re

ce
iv

ed
 le

ga
lly

 re
qu

ire
d 

w
ag

es
 a

nd
 fr

in
ge

 b
en

ef
its

. 

Pu
bl

ic
 B

ur
de

n 
St

at
em

en
t

W
e 

es
tim

at
e 

th
at

 is
 w

ill
 ta

ke
 a

n 
av

er
ag

e 
of

 5
5 

m
in

ut
es

 to
 c

om
pl

et
e 

th
is

 c
ol

le
ct

io
n,

 in
cl

ud
in

g 
tim

e 
fo

r r
ev

ie
w

in
g 

in
st

ru
ct

io
ns

, s
ea

rc
hi

ng
 e

xi
st

in
g 

da
ta

 s
ou

rc
es

, g
at

he
rin

g 
an

d 
m

ai
nt

ai
ni

ng
 th

e 
da

ta
 n

ee
de

d,
 a

nd
 c

om
pl

et
in

g 
an

d 
re

vi
ew

in
g 

th
e 

co
lle

ct
io

n 
of

 in
fo

rm
at

io
n.

 If
 y

ou
 h

av
e  

an
y 

co
m

m
en

ts
 re

ga
rd

in
g 

th
es

e 
es

tim
at

es
 o

r a
ny

 o
th

er
 a

sp
ec

t o
f t

hi
s 

co
lle

ct
io

n,
 in

cl
ud

in
g 

su
gg

es
tio

ns
 fo

r r
ed

uc
in

g 
th

is
 b

ur
de

n,
 s

en
d 

th
em

 to
 th

e 
A

dm
in

is
tra

to
r, 

W
ag

e 
an

d 
H

ou
r D

iv
is

io
n,

 U
.S

. D
ep

ar
tm

en
t o

f L
ab

or
, R

oo
m

 S
35

02
, 2

00
 C

on
st

itu
tio

n 
A

ve
nu

e,
 N

.W
.  

W
as

hi
ng

to
n,

 D
.C

. 2
02

10

(o
ve

r)

DB.2

nthai

nthai

nthai

nthai



D
at

e 

I,
(N

am
e 

of
 S

ig
na

to
ry

 P
ar

ty
) 

(T
itl

e)
 

do
 h

er
eb

y 
st

at
e:

 

(1
) T

ha
t I

 p
ay

 o
r s

up
er

vi
se

 th
e 

pa
ym

en
t o

f t
he

 p
er

so
ns

 e
m

pl
oy

ed
 b

y 

on
 th

e 
(C

on
tra

ct
or

 o
r S

ub
co

nt
ra

ct
or

) 

; t
ha

t d
ur

in
g 

th
e 

pa
yr

ol
l p

er
io

d 
co

m
m

en
ci

ng
 o

n 
th

e 
(B

ui
ld

in
g 

or
 W

or
k)

 

da
y 

of
,

, 
an

d 
en

di
ng

 th
e

da
y 

of
,

, 
al

l p
er
so

ns
 e

m
pl

oy
ed

 o
n 

sa
id

 p
ro

je
ct

 h
av
e 

be
en

 p
ai

d 
th

e 
fu

ll 
w

ee
kl

y 
w

ag
es

 e
ar

ne
d,

 t
ha

t 
no

 r
eb

at
es

 h
av

e 
be

en
 o

r w
ill

 b
e 

m
ad

e 
ei

th
er

 d
ire

ct
ly

 o
r i

nd
ire

ct
ly

 to
 o

r o
n 

be
ha

lf 
of

 s
ai

d 

fro
m

 th
e 

fu
ll 

(C
on

tra
ct

or
 o

r S
ub

co
nt

ra
ct

or
) 

w
ee

kl
y 

w
ag

es
 e

ar
ne

d 
by

 a
ny

 p
er

so
n 

an
d 

th
at

 n
o 

de
du

ct
io

ns
 h

av
e 

be
en

 m
ad

e 
ei

th
er

 d
ire

ct
ly

 o
r i

nd
ire

ct
ly

 
fro

m
 th

e 
fu

ll 
w

ag
es

 e
ar

ne
d 

by
 a

ny
 p

er
so

n,
 o

th
er

 th
an

 p
er

m
is

si
bl

e 
de

du
ct

io
ns

 a
s 

de
fin

ed
 in

 R
eg

ul
at

io
ns

, P
ar

t 
3 

(2
9 

C
.F

.R
. S

ub
tit

le
 A

), 
is

su
ed

 b
y 

th
e 

S
ec

re
ta

ry
 o

f L
ab

or
 u

nd
er

 th
e 

C
op

el
an

d 
A

ct
, a

s 
am

en
de

d 
(4

8 
S

ta
t. 

94
8,

 
63

 S
ta

t. 
10

8,
 7

2 
S

ta
t. 

96
7;

 7
6 

S
ta

t. 
35

7;
 4

0 
U

.S
.C

. §
 3

14
5)

, a
nd

 d
es

cr
ib

ed
 b

el
ow

: 

(2
) 

Th
at

 a
ny

 p
ay

ro
lls

 o
t h

er
w

is
e 

un
de

r 
th

is
 c

on
tra

ct
 re

qu
ire

d 
to

 b
e 

su
bm

itt
ed

 fo
r t

he
 a

bo
ve

 p
er

io
d 

ar
e 

co
rr

ec
t a

nd
 c

om
pl

et
e;

 th
at

 th
e 

w
ag

e 
ra

te
s 

fo
r l

ab
or

er
s 

or
 m

ec
ha

ni
cs

 c
on

ta
in

ed
 th

er
ei

n 
ar

e 
no

t l
es

s 
th

an
 th

e 
ap

pl
ic

ab
le

 w
ag

e 
ra

te
s 

co
nt

ai
ne

d 
in

 a
ny

 w
ag

e 
de

te
rm

in
at

io
n 

in
co

rp
or

at
ed

 in
to

 th
e 

co
nt

ra
ct

; t
ha

t t
he

 c
la

ss
ifi

ca
tio

ns
se

t f
or

th
 th

er
ei

n 
fo

r e
ac

h 
la

bo
re

r o
r m

ec
ha

ni
c 

co
nf

or
m

 w
ith

 th
e 

w
or

k 
he

 p
er

fo
rm

ed
. 

(3
) T

ha
t a

ny
 a

pp
re

nt
ic

es
 e

m
pl

oy
ed

 in
 th

e 
ab

ov
e 

pe
rio

d 
ar

e 
du

ly
 re

gi
st

er
ed

 in
 a

 b
on

a 
fid

e 
ap

pr
en

tic
es

hi
p

pr
og

ra
m

re
gi

st
er

ed
 w

ith
 a

 S
ta

te
 a

pp
re

nt
ic

es
hi

p 
ag

en
cy

 re
co

gn
iz

ed
 b

y 
th

e 
B

ur
ea

u 
of

 A
pp

re
nt

ic
es

hi
p 

an
d

Tr
ai

ni
ng

, U
ni

te
d 

S
ta

te
s 

D
ep

ar
tm

en
t o

f L
ab

or
, o

r i
f n

o 
su

ch
 re

co
gn

iz
ed

 a
ge

nc
y 

ex
is

ts
 in

 a
 S

ta
te

, a
re

 re
gi

st
er

ed
w

ith
 th

e 
B

ur
ea

u 
of

 A
pp

re
nt

ic
es

hi
p 

an
d 

Tr
ai

ni
ng

, U
ni

te
d 

S
ta

te
s 

D
ep

ar
tm

en
t o

f L
ab

or
. 

(4
) T

ha
t: 

(a
) W

H
ER

E 
FR

IN
G

E 
BE

N
EF

IT
S 

AR
E 

PA
ID

 T
O

 A
PP

R
O

VE
D

 P
LA

N
S,

 F
U

N
D

S,
 O

R
 P

R
O

G
R

A
M

S
 

 −
	 

in
 a

dd
iti

on
 to

 th
e 

ba
si

c 
ho

ur
ly

 w
ag

e 
ra

te
s 

pa
id

 to
 e

ac
h 

la
bo

re
r o

r 
m

ec
ha

ni
c 

lis
te

d 
in

 
th

e 
ab

ov
e 

re
fe

re
nc

ed
 p

ay
ro

ll,
 p

ay
m

en
ts

 o
f 

fri
ng

e 
be

ne
fit

s 
as

 l
is

te
d 

in
 t

he
 c

on
tra

ct
 

ha
ve

 b
ee

n 
or

 w
ill

 b
e 

m
ad

e 
to

 a
pp

ro
pr

ia
te

 p
ro

gr
am

s 
fo

r t
he

 b
en

ef
it 

of
 s

uc
h 

em
pl

oy
ee

s,
 

ex
ce

pt
 a

s 
no

te
d 

in
 s

ec
tio

n 
4(

c)
 b

el
ow

. 

(b
) W

H
E

R
E

 F
R

IN
G

E
 B

E
N

E
FI

TS
 A

R
E

 P
A

ID
 IN

 C
A

S
H

 

−	
 E

ac
h 

la
bo

re
r o

r m
ec

ha
ni

c 
lis

te
d 

in
 th

e 
ab

ov
e 

re
fe

re
nc

ed
 p

ay
ro

ll 
ha

s 
be

en
 p

ai
d,

 
as

 in
di

ca
te

d 
on

 th
e 

pa
yr

ol
l, 

an
 a

m
ou

nt
 n

ot
 le

ss
 th

an
 th

e 
su

m
 o

f t
he

 a
pp

lic
ab

le
 

ba
si

c 
ho

ur
ly

 w
ag

e 
ra

te
 p

lu
s 

th
e 

am
ou

nt
 o

f t
he

 re
qu

ire
d 

fri
ng

e 
be

ne
fit

s 
as

 li
st

ed
 

in
 th

e 
co

nt
ra

ct
, e

xc
ep

t a
s 

no
te

d 
in

 s
ec

tio
n 

4(
c)

 b
el

ow
. 

(c
) E

XC
E

P
TI

O
N

S
 

R
EM

AR
KS

: 

E
XC

E
P

TI
O

N
 (C

R
A

FT
)  

E
XP

LA
N

A
TI

O
N

 

N
AM

E 
AN

D
 T

IT
LE

 
SI

G
N

AT
U

R
E 

TH
E

 
W

IL
LF

U
L 

FA
LS

IF
IC

AT
IO

N
 O
F 

AN
Y 
O
F 
TH

E 
AB

O
VE

 S
TA

TE
M

EN
TS

 M
A

Y 
SU

BJ
EC

T 
TH

E 
C

O
N

TR
AC

TO
R

 O
R

 
SU

BC
O

N
TR

AC
TO

R
 T

O
 C

IV
IL

 O
R

 C
R

IM
IN

AL
 P

R
O

SE
C

U
TI

O
N

. S
EE

 S
EC

T
IO

N
 1

00
1 

O
F 

TI
TL

E 
18

 A
N

D
 S

EC
TI

O
N

 2
31

 O
F 

TI
TL

E
 

31
 O

F 
TH

E 
U

N
IT

ED
 S

TA
TE

S 
C

O
D

E.
 

DB.3

nthai


nthai

nthai

nthai

nthai

nthai

nthai



ll 
s
y
s
te

m
 a

s
 l
o
n
g

 

ili
z
e
 

Ch
ec
k 
on

e 
of
 th

e 
bo

xe
s 
an
d 

lis
t n

am
e 
of
 c
on

tr
ac
to
r o

r 
su
bc
on

tr
ac
to
r

Fi
ll 
ou

t c
om

pl
et
el
y 
w
ith

co
nt
ra
ct
or
 o
r 

su
bc
on

tr
ac
to
r a
dd

re
ss

Th
e 
la
st
da
y 
of
 th

e 
pa
yr
ol
l p
er
io
d.

H
o

w
 t

o
 C

o
rr

e
c

tl
y
 F

il
l 

O
u

t 
a

 W
H

-3
4

7
 P

a
y
ro

ll
 F

o
rm

T
h
e
 c

o
m

p
le

ti
o
n
 o

f 
th

e
 W

H
-3

4
7
 P

a
y
ro

ll 
F

o
rm

 i
s
 o

p
ti
o
n
a
l;
 c

o
n
tr

a
c
to

rs
 m

a
y
 u

ti
liz

e
 t

h
e
ir
 o

w
n
 p

a
y
ro

a
s
 i
t 

c
o
n
fo

rm
s
 t

o
 t

h
e
 W

H
-3

4
7
 P

a
y
ro

ll 
F

o
rm

 a
n
d
 c

o
n
ta

in
s
 a

ll 
th

e
 n

e
c
e
s
s
a
ry

 i
n
fo

rm
a
ti
o
n
. 

If
 y

o
u
 u

t

W
H

-3
4
7
 P

a
y
ro

ll 
F

o
rm

 a
s
 a

 p
d
f,

 s
a
v
in

g
 i
t 

e
le

c
tr

o
n
ic

a
lly

 a
id

s
 i
n
 m

a
k
in

g
 a

n
y
 n

e
e
d
e
d
 c

o
rr

e
c
ti
o
n
s
.

Ch
ec
k 
on

e 
of
 th

e 
bo

xe
s 
an
d 

lis
t n

am
e 
of
 c
on

tr
ac
to
r o

r 
su
bc
on

tr
ac
to
r

Fi
ll 
ou

t c
om

pl
et
el
y 
w
ith

co
nt
ra
ct
or
 o
r 

su
bc
on

tr
ac
to
r a
dd

re
ss

Pa
yr
ol
ls
 m
us
t b

e 
nu

m
be

re
d 

se
qu

en
tia

lly
 a
nd

 s
ho

ul
d 
be

 b
as
ed

 
on

 th
e 
w
ee
ks
 w
or
ke
d 
un

de
r 
a 

co
nt
ra
ct
.

Ty
pe

 th
e 
w
or
d 
"F
in
al
" 
w
he

n 
th
e 

la
st
 p
ay
ro
ll 
is
 s
ub

m
itt
ed

 fo
r t
he

 
pr
oj
ec
t.

Th
e 
la
st
da
y 
of
 th

e 
pa
yr
ol
l p
er
io
d.

Th
e 
na
m
e 
an
d 

lo
ca
tio

n 
of
 p
ro
je
ct
.

Th
e 
pr
im

e 
co
nt
ra
ct
or
 

sh
ou

ld
 in
cl
ud

e
th
e 

pr
oj
ec
t n

um
be

r a
s 

lis
te
d 
in
 th

e 
lo
an

 

In
di
ca
te
 th

e 
da
ys

an
d 

da
te
s
of
 th

e 
pa
y 
pe

ri
od

. 
(s
ho

ul
d 
m
at
ch
 w
ee
k 

en
di
ng

 d
ir
ec
tly

 a
bo

ve
) 

DB.4



Li
st
ea
ch
 w
or
ke
r's
 n
am

e.
 

O
nl
y 
la
bo

re
rs
 a
nd

 m
ec
ha
ni
cs
 

pe
rf
or
m
in
g 
co
ns
tr
uc
tio

n 
w
or
k 

un
de

r t
he

 c
on

tr
ac
t s
ho

ul
d 
be

 
lis
te
d.
 

Pl
ea
se
 n
ot
e:
 B
us
in
es
s 
O
w
ne

rs
 

ne
ed

 o
nl
y 
in
cl
ud

e 
th
ei
r n

am
e,
 

w
or
k 
cl
as
si
fic
at
io
n 
in
cl
ud

in
g 

"o
w
ne

r"
 a
nd

 th
e 
da
ily
  t
ot
al
 

ho
ur
s 
w
or
ke
d.

Sp
ec
ify

 th
e  
jo
b 
cl
as
si
fic
at
io
n 

lo
ca
te
d 
in
 th

e 
co
nt
ra
ct
 w
ag
e 

de
ci
si
on

 a
nd

/o
r t
he

 
co
rr
es
po

nd
in
g 
jo
b 
tit
le
.

Sp
ec
ify

 th
e 
to
ta
l

ov
er
tim

e
an
d 
st
ra
ig
ht

tim
e 
ho

ur
s 
w
or
ke
d 
on

 
th
e 
pr
oj
ec
t.

Sp
ec
ify

 th
e  
ne

t 
am

ou
nt
 p
ai
d 
to
 th

e 
em

pl
oy
ee

 fo
r t
he

 p
ay
 

M
us
ta

cc
ur
at
el
y
re
fle

ct

Li
st
 h
ou

rl
y 
w
ag
e 
ra
te
 a
nd

 
fr
in
ge
s 
pa
id
 in

 c
as
h 

(n
ot
 th

os
e 
pa
id
 to

 p
la
ns
)

Li
st
ea
ch
 w
or
ke
r's
 n
am

e.
 

O
nl
y 
la
bo

re
rs
 a
nd

 m
ec
ha
ni
cs
 

pe
rf
or
m
in
g 
co
ns
tr
uc
tio

n 
w
or
k 

un
de

r t
he

 c
on

tr
ac
t s
ho

ul
d 
be

 
lis
te
d.
 

Pl
ea
se
 n
ot
e:
 B
us
in
es
s 
O
w
ne

rs
 

ne
ed

 o
nl
y 
in
cl
ud

e 
th
ei
r n

am
e,
 

w
or
k 
cl
as
si
fic
at
io
n 
in
cl
ud

in
g 

"o
w
ne

r"
 a
nd

 th
e 
da
ily
  t
ot
al
 

ho
ur
s 
w
or
ke
d.

Sp
ec
ify

 th
e 
jo
b 
cl
as
si
fic
at
io
n 

lo
ca
te
d 
in
 th

e 
co
nt
ra
ct
 w
ag
e 

de
ci
si
on

 a
nd

/o
r t
he

 
co
rr
es
po

nd
in
g 
jo
b 
tit
le
.

Sp
ec
ify

 th
e 
to
ta
l

ov
er
tim

e
an
d 
st
ra
ig
ht

tim
e 
ho

ur
s 
w
or
ke
d 
on

 
th
e 
pr
oj
ec
t.

Sp
ec
ify

 th
e 
ne

t 
am

ou
nt
 p
ai
d 
to
 th

e 
em

pl
oy
ee

 fo
r t
he

 p
ay
 

M
us
t a

cc
ur
at
el
y 
re
fle

ct
 

ov
er
tim

e
an
d 
st
ra
ig
ht
 ti
m
e 

ho
ur
s 
w
or
ke
d 
un

de
r 
th
e 

co
nt
ra
ct
.

Sp
ec
ify

 th
e 
gr
os
s 
ea
rn
in
gs
 fo

r
th
e 
ho

ur
s 
w
or
ke
d 
un

de
r 
th
e 

co
nt
ra
ct
.

Li
st
 h
ou

rl
y 
w
ag
e 
ra
te
 a
nd

 
fr
in
ge
s 
pa
id
 in

 c
as
h 

(n
ot
 th

os
e 
pa
id
 to

 p
la
ns
)

DB.5



If 
pa
rt
 o
f a

 w
or
ke
r's
 w
ee
kl
y 
w
ag
e 
w
as
 

ea
rn
ed

 o
n 
pr
oj
ec
ts
 o
th
er
 th

an
 th

e 
pr
oj
ec
t 

de
sc
ri
be

d 
on

 th
is
 p
ay
ro
ll,
 e
nt
er
  t
he

gr
os
s 

am
ou

nt
 e
ar
ne

d 
on

 th
is
 c
on

tr
ac
t i
n 
th
e 
to
p 

ha
lf 
of
 c
ol
um

n 
7.
En
te
r t
he

 g
ro
ss
 a
m
ou

nt
 

ea
rn
ed

 d
ur
in
g 
th
e 
w
ee
k 
fo
r a

ll 
pr
oj
ec
ts
in
 

th
e 
bo

tt
om

 h
al
f.

A
le
x 
D
ri
ve
r w

or
ke
d 
29

.5
 h
ou

rs
 o
n 

th
is
 c
on

tr
ac
t a

nd
 1
2.
5 
ho

ur
s 
on

 
an
ot
he

rc
on

tr
ac
t.
  

Th
e 
gr
os
s 
w
ag
es
 e
ar
ne

d 
on

 th
is
 

pr
oj
ec
t,
 $
1,
42

2.
84

, i
s 
en

te
re
d 
in
 th

e 
to
p 
ha
lf 
of
 c
ol
um

n 
7.

Th
e 
gr
os
s 
w
ag
es
 e
ar
ne

d 
on

 a
ll 

pr
oj
ec
ts
, $
2,
01

2.
46

, i
s 
en

te
re
d 
in
 th

e 

If 
an

 e
m
pl
oy
ee

 p
er
fo
rm

s 
m
ul
tip

le
 w
or
k 

cl
as
si
fic
at
io
ns
 u
nd

er
 t
he

 c
on

tr
ac
t,
 u
se
 

tw
o 
or
 m

or
e 
lin
es
 to

 d
is
tin

gu
is
h 
th
e 

di
ff
er
en

t j
ob

 c
la
ss
ifi
ca
tio

ns
, h
ou

rs
 

w
or
ke
d,
 a
nd

 h
ou

rl
y 
w
ag
e 
ea
rn
ed

 fo
r 

ea
ch
.

If 
pa
rt
 o
f a

 w
or
ke
r's
 w
ee
kl
y 
w
ag
e 
w
as
 

ea
rn
ed

 o
n 
pr
oj
ec
ts
 o
th
er
 th

an
 th

e 
pr
oj
ec
t 

de
sc
ri
be

d 
on

 th
is
 p
ay
ro
ll,
 e
nt
er
  t
he

gr
os
s 

am
ou

nt
 e
ar
ne

d 
on

 th
is
 c
on

tr
ac
t i
n 
th
e 
to
p 

ha
lf 
of
 c
ol
um

n 
7.
En
te
r t
he

 g
ro
ss
 a
m
ou

nt
 

ea
rn
ed

 d
ur
in
g 
th
e 
w
ee
k 
fo
r a

ll 
pr
oj
ec
ts
in
 

th
e 
bo

tt
om

 h
al
f.

A
le
x 
D
ri
ve
r w

or
ke
d 
29

.5
 h
ou

rs
 o
n 

th
is
 c
on

tr
ac
t a

nd
 1
2.
5 
ho

ur
s 
on

 
an
ot
he

rc
on

tr
ac
t.
  

Th
e 
gr
os
s 
w
ag
es
 e
ar
ne

d 
on

 th
is
 

pr
oj
ec
t,
 $
1,
42

2.
84

, i
s 
en

te
re
d 
in
 th

e 
to
p 
ha
lf 
of
 c
ol
um

n 
7.

Th
e 
gr
os
s 
w
ag
es
 e
ar
ne

d 
on

 a
ll 

pr
oj
ec
ts
, $
2,
01

2.
46

, i
s 
en

te
re
d 
in
 th

e 

Co
m
bi
ne

th
e 
tw

o 
cl
as
si
fic
at
io
ns
 w
he

n 
re
co
rd
in
g 

th
e 
gr
os
s 
am

ou
nt
 e
ar
ne

d 
fo
r t
hi
s 
pa
y 
pe

ri
od

, 
de

du
ct
io
ns
, a
nd

 n
et
 w
ag
es
.

DB.6



A
re
gi
st
er
ed

 a
pp

re
nt
ic
e 
pe

rf
or
m
in
g 

w
or
k 
un

de
r 
a 
co
nt
ra
ct
 m
us
t b

e 
re
po

rt
ed

. T
he

 p
ay
ro
ll 
m
us
t i
nc
lu
de

 th
e 

cu
rr
en

t p
ay
 s
ca
le
 &
 p
ro
vi
de

 a
 c
op

y 
of
 

th
e 
ap
pr
en

tic
es
hi
p 
ag
re
em

en
t.

Pr
ov
id
e 
ex
pl
an
at
io
n 
of
 

"o
th
er
" 
de

du
ct
io
ns

on
 

si
gn
at
or
y 
pa
ge
.

A
re
gi
st
er
ed

 a
pp

re
nt
ic
e 
pe

rf
or
m
in
g 

w
or
k 
un

de
r 
a 
co
nt
ra
ct
 m
us
t b

e 
re
po

rt
ed

. T
he

 p
ay
ro
ll 
m
us
t i
nc
lu
de

 th
e 

cu
rr
en

t p
ay
 s
ca
le
 &
 p
ro
vi
de

 a
 c
op

y 
of
 

th
e 
ap
pr
en

tic
es
hi
p 
ag
re
em

en
t.

Pr
ov
id
e 
ex
pl
an
at
io
n 
of
 

"o
th
er
" 
de

du
ct
io
ns

on
 

si
gn
at
or
y 
pa
ge
.

Fr
in
ge

be
ne

fit
s 
ar
e 
no

t p
ai
d 
as
 c
as
h 
to
 

Ba
rt
 T
ur
ne

r:
 e
xp
la
na
tio

n 
is
 in
cl
ud

ed
 

un
de

r "
(c
) e

xc
ep

tio
ns
" 
 o
n 
si
gn
at
or
y 

pa
ge
.

DB.7



Ex
pl
an
at
io
n 
of
 "
ot
he

r"
 

Ex
pl
an
at
io
n
of
 

ex
ce
pt
io
n 
to
 

fr
in
ge
 b
en

ef
its
 

Ex
pl
an
at
io
n 
of
 "
ot
he

r"
 

Ex
pl
an
at
io
n
of
 

ex
ce
pt
io
n 
to
 

fr
in
ge
 b
en

ef
its
 

DB.8



GSLC CONTRACTOR FRINGE BENEFIT STATEMENT 
 
Contract # /Project Name: Contract Location: Today’s Date: 

 
Contractor / Subcontractor Name: Business Address: 

 
In order that the proper Fringe Benefit rates can be verified when checking payrolls on the above contract, the hourly rates for fringe benefits, 
subsistence and/or travel allowance payment made for employees by the employer on the various classes of work are tabulated below. Please 
Include Apprentice Rates. 
Classification: Effective Date:    Subsistence or Travel Pay: 

                                              $________________________ 
Health & Welfare             
 
$_______________hr  

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

Pension          
                             
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

Vacation/Holiday               
 
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

EM
PL

OY
ER

 P
AI

D 
 F

RI
NG

E 
 B

EN
EF

IT
S 

 

Training 
                          
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

 Other               
                          
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

 
Classification: Effective Date:   

  
Subsistence or Travel Pay: 
                                              $________________________ 

Health & Welfare             
 
$_______________hr     

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

Pension          
                             
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

Vacation/Holiday               
 
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

EM
PL

OY
ER

 P
AI

D 
 F

RI
NG

E 
BE

NE
FI

TS
 

 

Training 
                          
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

 Other               
                          
$_______________hr 

Paid To: 
                    Name of Plan/Fund/Program:   
                                                                
                                                      Address: 

 
__________________________________________________ 
 
__________________________________________________ 

Supplemental statements must be submitted during the progress of the work should there be an increase or change in rates. Use additional sheets 
as necessary. (Attach a copy of your most recent premium transmittal (including copy of check submitted) into each of the above 
plans/funds/programs or a letter from the above plans/funds/programs reflecting current payment status). 
 
I certify under penalty of perjury that fringe benefits are paid to the approved plans, funds or programs as listed above. 
Name and Title Signature and Date (Wet Signature Required) 

GSLC #16 (1/09) 
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PREVAILING WAGE NOTIFICATION TO EMPLOYEE 

whpw1512 

Project Name:    Job Number: 

Contractor: 

Project Location: 

Jobsite posting of prevailing wage rates located:

Prevailing Wage Coordinator Employee 
Name: Name: 
Street: Street: 

City: City: 
State I Zip: State I Zip: 

Phone: Phone: 

You will be performing work on this project that falls under these classifications. You will be paid the appropriate rate 
for the type of work you are performing.

Classification Prevailing Wage 
Rate Total Package 

Minus Your 
Fringe 

Benefits 

Your Hourly 
Base Rate 

Hourly fringe benefits paid on your behalf by this company.

Fringe Amount Fringe Amount 
Health Insurance Vacation

Life Insurance Holiday

Pension Sick Pay

Bonus Training

Other TOTAL HOURLY FRINGES

Contractor's Signature: Date:

Employee's Signature: Date:

DB.10



          "General Decision Number: OH20240001 09/06/2024

Superseded General Decision Number: OH20230001

State: Ohio

Construction Types: Heavy and Highway

Counties: Ohio Statewide.

Heavy and Highway Construction Projects

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(1).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract.                  |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022:       |  least $17.20 per hour (or  |
|                              |  the applicable wage rate   |
|                              |  listed on this wage        |
|                              |  determination, if it is    |
|                              |  higher) for all hours      |
|                              |  spent performing on the    |
|                              |  contract in 2024.          |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract.                  |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022:                     |  $12.90 per hour (or the    |
|                              |  applicable wage rate listed|
|                              |  on this wage determination,|
|                              |  if it is higher) for all   |
|                              |  hours spent performing on  |
|                              |  that contract in 2024.     |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
          0              01/05/2024
          1              01/26/2024
          2              03/08/2024
          3              04/05/2024
          4              07/05/2024
          5              07/26/2024

10/10/24, 4:36 PM SAM.gov
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          6              08/23/2024
          7              09/06/2024
          8              09/06/2024

 BROH0001-001 06/01/2023

DEFIANCE, FULTON (Excluding Fulton, Amboy & Swan Creek
Townships), HENRY (Excluding Monroe, Bartlow, Liberty,
Washington, Richfield, Marion, Damascus & Townships & that part
of Harrison Township outside corporate limits of city of
Napoleon), PAULDING, PUTNAM and WILLIAMS COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0001-004 06/01/2023

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 32.40            19.30
----------------------------------------------------------------
 BROH0003-002 06/01/2023

FULTON (Townships of Amboy, Swan Creek & Fulton), HENRY
(Townships of Washington, Damascus, Richfield, Bartlow,
Liberty, Harrison, Monroe, & Marion), LUCAS and WOOD (Townships
of Perrysburg, Ross, Lake, Troy, Freedom, Montgomery, Webster,
Center, Portage, Middleton, Plain, Liberty, Henry, Washington,
Weston, Milton, Jackson & Grand Rapids) COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0005-003 06/01/2020

CUYAHOGA, LORAIN & MEDINA (Hinckley, Granger, Brunswick,
Liverpool, Montville, York, Homer, Harrisville, Chatham,
Litchfield & Spencer Townships and the city of Medina)

                                  Rates          Fringes

BRICKLAYER  
     BRICKLAYERS; CAULKERS; 
     CLEANERS; POINTERS; & 
     STONEMASONS.................$ 36.64            17.13
     SANDBLASTERS................$ 36.39            17.13
     SEWER BRICKLAYERS & STACK 
     BUILDERS....................$ 36.64            17.13
     SWING SCAFFOLDS.............$ 37.14            17.13
----------------------------------------------------------------
 BROH0006-005 06/01/2023

CARROLL, COLUMBIANA (Knox, Butler, West & Hanover Townships),
STARK & TUSCARAWAS

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0007-002 06/01/2023

LAWRENCE
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                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0007-005 06/01/2023

PORTAGE & SUMMIT

                                  Rates          Fringes

BRICKLAYER.......................$ 32.40            19.30
----------------------------------------------------------------
 BROH0007-010 06/01/2023

PORTAGE & SUMMIT

                                  Rates          Fringes

MASON - STONE....................$ 32.40            19.30
----------------------------------------------------------------
 BROH0008-001 06/01/2023

COLUMBIANA (Salem, Perry, Fairfield, Center, Elk Run,
Middleton, & Unity Townships and the city of New Waterford),
MAHONING & TRUMBULL

                                  Rates          Fringes

BRICKLAYER.......................$ 32.40            19.30
----------------------------------------------------------------
 BROH0009-002 06/01/2023

BELMONT & MONROE COUNTIES and the Townships of Warren & Mt.
Pleasant and the Village  of Dillonvale in JEFFERSON COUNTY

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
Refractory.......................$ 31.45            19.01
----------------------------------------------------------------
 BROH0010-002 06/01/2023

COLUMBIANA (St. Clair, Madison, Wayne, Franklin, Washington,
Yellow Creek & Liverpool Townships) & JEFFERSON (Brush Creek &
Saline Townships)

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0014-002 06/01/2023

HARRISON & JEFFERSON (Except Mt. Pleasant, Warren, Brush Creek,
Saline & Salineville Townships & the Village of Dillonvale)

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0016-002 06/01/2023

ASHTABULA, GEAUGA, and LAKE COUNTIES
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                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0018-002 06/01/2023

BROWN, BUTLER, CLERMONT, HAMILTON, PREBLE (Gasper, Dixon,
Israel,  Lanier, Somers & Gratis Townships) & WARREN COUNTIES:

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0022-004 06/01/2023

CHAMPAIGN, CLARK, CLINTON, DARKE, GREENE, HIGHLAND, LOGAN,
MIAMI, MONTGOMERY, PREBLE (Jackson, Monroe, Harrison, Twin,
Jefferson & Washington Townships) and SHELBY COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0032-001 06/01/2023

GALLIA & MEIGS

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0035-002 06/01/2023

ALLEN, AUGLAIZE, MERCER and VAN WERT COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0039-002 06/01/2023

ADAMS & SCIOTO

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0040-003 06/01/2023

ASHLAND, CRAWFORD, HARDIN, HOLMES, MARION, MORROW, RICHLAND,
WAYNE and WYANDOT (Except Crawford, Ridge, Richland & Tymochtee
Townships) COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30

  FOOTNOTE: Layout Man and Sawman rate: $1.00 per hour above
  journeyman rate.
  Free standing stack work ground level to top of stack;
  Sandblasting and laying of carbon masonry material in swing
  stage and/or scaffold; Ramming and spading of plastics and
  gunniting: $1.50 per hour above journeyman rate.
""Hot"" work: $2.50 above journeyman rate.
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----------------------------------------------------------------
 BROH0044-002 06/01/2023

                                  Rates          Fringes

Bricklayer, Stonemason  
     COSHOCTON, FAIRFIELD, 
     GUERNSEY, HOCKING, KNOX, 
     KICKING, MORGAN, 
     MUSKINGUM, NOBLE (Beaver, 
     Buffalo, Seneca & Wayne 
     Townships) & PERRY 
     COUNTIES:...................$ 32.40            19.30
----------------------------------------------------------------
 BROH0045-002 06/01/2023

FAYETTE, JACKSON, PIKE, ROSS and VINTON COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 35.39            17.47
----------------------------------------------------------------
 BROH0046-002 06/01/2023

ERIE, HANCOCK, HURON, OTTAWA, SANDUSKY, SENECA, WOOD (Perry &
Bloom Townships) and WYANDOT (Tymochtee, Crawford, Ridge &
Richland Townships) COUNTIES & the Islands of Lake Erie north
of Sandusky

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30

  FOOTNOTE: Layout Man and Sawman rate: $1.00 per hour above
  journeyman rate.
  Free standing stack work ground level to top of stack;
  Sandblasting and laying of carbon masonry material in swing
  stage and/or scaffold; Ramming and spading of plastics and
  gunniting: $1.50 per hour above journeyman rate.
""Hot"" work: $2.50 above journeyman rate.

----------------------------------------------------------------
 BROH0052-001 06/01/2023

ATHENS COUNTY

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0052-003 06/01/2023

NOBLE (Brookfield, Noble, Center, Sharon, Olive, Enoch, Stock,
Jackson, Jefferson & Elk Townships) and  WASHINGTON COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
----------------------------------------------------------------
 BROH0055-003 06/01/2023

DELAWARE, FRANKLIN, MADISON, PICKAWAY and UNION COUNTIES

                                  Rates          Fringes

Bricklayer, Stonemason...........$ 32.40            19.30
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----------------------------------------------------------------
 CARP0003-004 05/01/2017

MAHONING & TRUMBULL

                                  Rates          Fringes

CARPENTER........................$ 26.20            17.42
----------------------------------------------------------------
 CARP0069-003 05/01/2017

CARROLL, STARK, TUSCARAWAS & WAYNE

                                  Rates          Fringes

CARPENTER........................$ 25.98            15.98
----------------------------------------------------------------
 CARP0069-006 05/01/2017

COSHOCTON, HOLMES, KNOX & MORROW

                                  Rates          Fringes

CARPENTER........................$ 24.04            15.29
----------------------------------------------------------------
 CARP0171-002 05/01/2024

BELMONT, COLUMBIANA, HARRISON, JEFFERSON & MONROE

                                  Rates          Fringes

CARPENTER........................$ 31.82            25.11
----------------------------------------------------------------
 CARP0200-002 05/01/2024

ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING,
MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY,
PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON and WASHINGTON
COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 33.15            22.43
Diver............................$ 39.41            10.40
PILEDRIVERMAN....................$ 33.15            22.43
----------------------------------------------------------------
 CARP0248-005 07/01/2008

LUCAS & WOOD

                                  Rates          Fringes

CARPENTER........................$ 27.27            14.58
----------------------------------------------------------------
 CARP0248-008 07/01/2008

                                  Rates          Fringes

CARPENTER  
     DEFIANCE, FULTON, HANCOCK, 
     HENRY, PAULDING & WILLIAMS 
     COUNTIES....................$ 23.71            13.28
----------------------------------------------------------------
 CARP0254-002 05/01/2017

ASHTABULA, CUYAHOGA, GEAUGA & LAKE
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                                  Rates          Fringes

CARPENTER........................$ 32.40            16.97
----------------------------------------------------------------
 CARP0372-002 05/01/2024

ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM & VAN WERT

                                  Rates          Fringes

CARPENTER........................$ 30.73            25.09
----------------------------------------------------------------
 CARP0639-003 05/01/2017

MEDINA, PORTAGE & SUMMIT

                                  Rates          Fringes

CARPENTER........................$ 30.42            16.99
----------------------------------------------------------------
 CARP0735-002 05/01/2024

ASHLAND, ERIE, HURON, LORAIN & RICHLAND

                                  Rates          Fringes

CARPENTER........................$ 33.43            22.31
----------------------------------------------------------------
 CARP1311-001 05/01/2017

BROWN, BUTLER, CHAMPAIGN, CLARK, CLERMONT, CLINTON, DARKE,
GREENE, HAMILTON, LOGAN, MIAMI, MONTGOMERY, PREBLE, SHELBY &
WARREN

                                  Rates          Fringes

Carpenter & Piledrivermen........$ 29.34            15.95
Diver............................$ 40.58             9.69
----------------------------------------------------------------
 CARP1393-002 05/01/2024

CRAWFORD, DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA,
PAULDING, SANDUSKY, SENECA, WILLIAMS & WOOD

                                  Rates          Fringes

Piledrivermen & Diver's Tender...$ 36.84            27.72

DIVERS - $250.00 per day
----------------------------------------------------------------
 CARP1393-003 05/01/2024

ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM, VAN WERT & WYANDOT

                                  Rates          Fringes

Piledrivermen & Diver's Tender...$ 34.68            27.60

DIVERS - $250.00 per day
----------------------------------------------------------------
 CARP1871-006 05/01/2017

BELMONT, HARRISON, & MONROE

                                  Rates          Fringes
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Diver, Wet.......................$ 48.11            17.33
Piledrivermen; Diver, Dry........$ 32.07            17.33
----------------------------------------------------------------
 CARP1871-008 05/01/2017

ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE,
LORAIN, MEDINA, PORTAGE, RICHLAND & SUMMIT

                                  Rates          Fringes

Diver, Wet.......................$ 45.80            18.84
Piledrivermen; Diver, Dry........$ 30.53            18.84
----------------------------------------------------------------
 CARP1871-014 05/01/2017

CARROLL, STARK, TUSCARAWAS & WAYNE

                                  Rates          Fringes

Diver, Wet.......................$ 38.34            16.95
Piledrivermen; Diver, Dry........$ 25.56            16.95
----------------------------------------------------------------
 CARP1871-015 05/01/2017

COSHOCTON, HOLMES, KNOX & MORROW

                                  Rates          Fringes

Diver, Wet.......................$ 37.34            16.07
Piledrivermen; Diver, Dry........$ 24.89            16.07
----------------------------------------------------------------
 CARP1871-017 05/01/2017

MAHONING & TRUMBULL

                                  Rates          Fringes

Diver, Wet.......................$ 40.65            17.62
Piledrivermen; Diver, Dry........$ 27.10            17.62
----------------------------------------------------------------
 CARP2235-012 01/01/2014

COLUMBIANA & JEFFERSON

                                  Rates          Fringes

PILEDRIVERMAN....................$ 31.74            16.41
----------------------------------------------------------------
 CARP2239-001 07/01/2008

CRAWFORD, OTTAWA, SANDUSKY, SENECA & WYANDOT

                                  Rates          Fringes

CARPENTER........................$ 23.71            13.28
----------------------------------------------------------------
 ELEC0008-002 05/29/2023

DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING,
PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD

                                  Rates          Fringes

CABLE SPLICER....................$ 38.98            18.96
ELECTRICIAN......................$ 46.38       4.5%+21.96
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----------------------------------------------------------------
 ELEC0032-003 06/01/2024

ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY, VAN WERT &
WYANDOT (Crawford, Jackson, Marseilles, Mifflin, Ridgeland,
Ridge & Salem Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 35.17            22.92
----------------------------------------------------------------
 ELEC0038-002 04/29/2024

CUYAHOGA, GEAUGA (Bainbridge, Chester & Russell Townships) &
LORAIN (Columbia Township)

                                  Rates          Fringes

ELECTRICIAN  
     Excluding Sound & 
     Communications Work.........$ 45.23            23.88

FOOTNOTES;  
  a. 6 Paid Holidays: New Year's Day; Memorial Day; July 4th;
  Labor Day; Thanksgiving Day; & Christmas Day
  b. 1 week's paid vacation for 1 year's service; 2 weeks' paid
  vacation for 2 or more years' service

----------------------------------------------------------------
 ELEC0038-008 04/24/2023

CUYAHOGA, GEAUGA (Bainbridge, Chester & Russell Townships) &
LORAIN (Columbia Township)

                                  Rates          Fringes

Sound & Communication   
Technician  
     Communications Technician...$ 29.80            13.80
     Installer Technician........$ 28.55            13.76

FOOTNOTES;  
  a. 6 Paid Holidays: New Year's Day; Memorial Day; July 4th;
  Labor Day; Thanksgiving Day; & Christmas Day
  b. 1 week's paid vacation for 1 year's service; 2 weeks' paid
  vacation for 2 or more years' service

----------------------------------------------------------------
 ELEC0064-003 11/27/2023

COLUMBIANA (Butler, Fairfield, Perry, Salem & Unity Townships)
MAHONING (Austintown, Beaver, Berlin, Boardman, Canfield,
Ellsworth, Coitsville, Goshen, Green, Jackson, Poland,
Springfield & Youngstown Townships), & TRUMBULL (Hubbard &
Liberty Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 37.90            20.08
----------------------------------------------------------------
 ELEC0071-001 01/01/2024

ASHLAND, CHAMPAIGN, CLARK, COSHOCTON, CRAWFORD, DELAWARE,
FAIRFIELD, FAYETTE, FRANKLIN, GUERNSEY, HIGHLAND, HOCKING,
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JACKSON (Coal, Jackson, Liberty, Milton, Washington & Wellston
Townships), KNOX, LICKING, MADISON, MARION, MONROE, MORGAN,
MORROW, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE (Beaver,
Benton, Jackson, Mifflin, Pebble, Peepee, Perry & Seal
Townships),  RICHLAND, ROSS, TUSCARAWAS (Auburn, Bucks, Clay,
Jefferson, Oxford, Perry, Salem, Rush, Washington & York
Townships), UNION, VINTON (Clinton, Eagle, Elk, Harrison,
Jackson, Richland & Swan Townships), and WASHINGTON COUNTIES

                                  Rates          Fringes

Line Construction  
     Equipment Operators.........$ 39.11            17.14
     Groundmen...................$ 25.90            13.97
     Linemen & Cable Splicers....$ 44.52            18.43
----------------------------------------------------------------
 ELEC0071-004 01/01/2024

AUGLAIZE, CLINTON, DARKE, GREENE, LOGAN, MERCER, MIAMI,
MONTGOMERY, PREBLE, and SHELBY COUNTIES

                                  Rates          Fringes

Line Construction  
     Equipment Operator..........$ 39.11            17.14
     Groundman...................$ 25.90            13.97
     Lineman & Cable Splicers....$ 44.52            18.43
----------------------------------------------------------------
 ELEC0071-005 01/01/2024

ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN

                                  Rates          Fringes

LINE CONSTRUCTION:  Equipment   
Operator  
     DOT/Traffic Signal & 
     Highway Lighting Projects...$ 37.43         26%+7.75
     Municipal Power/Transit 
     Projects....................$ 47.86         27%+7.65
LINE CONSTRUCTION:  Groundman  
     DOT/Traffic Signal & 
     Highway Lighting Projects...$ 25.63         26%+7.75
     Municipal Power/Transit 
     Projects....................$ 31.91         27%+7.65
LINE CONSTRUCTION:    
Linemen/Cable Splicer  
     DOT/Traffic Signal & 
     Highway Lighting Projects...$ 42.20         26%+7.75
     Municipal Power/Transit 
     Projects....................$ 53.18         27%+7.65
----------------------------------------------------------------
 ELEC0071-008 01/01/2024

COLUMBIANA, MAHONING, and  TRUMBULL COUNTIES

                                  Rates          Fringes

Line Construction  
     Equipment Operator..........$ 39.11            17.14
     Groundman...................$ 25.90            13.97
     Lineman & Cable Splicers....$ 44.52            18.43
----------------------------------------------------------------
 ELEC0071-010 01/01/2024

                                  Rates          Fringes
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Line Construction  
     Equipment Operator..........$ 39.11            17.14
     Groundman...................$ 25.90            13.97
     Lineman & Cable Splicers....$ 44.52            18.43
----------------------------------------------------------------
 ELEC0071-013 01/01/2024

BROWN, BUTLER, CLERMONT, HAMILTON, and WARREN COUNTIES

                                  Rates          Fringes

Line Construction  
     Equipment Operator..........$ 39.11            17.14
     Groundman...................$ 25.90            13.97
     Lineman & Cable Splicers....$ 44.52            18.43
----------------------------------------------------------------
 ELEC0071-014 01/01/2024

ADAMS, ATHENS, GALLIA, JACKSON (Bloomfield, Franklin, Hamilton,
Lick, Jefferson, Scioto & Madison Townships), LAWRENCE, MEIGS,
PIKE (Camp Creek, Marion, Newton, Scioto, Sunfish & Union
Townships), SCIOTO & VINTON (Brown, Knox, Madison, Vinton &
Wilkesville Townships)

                                  Rates          Fringes

Line Construction  
     Equipment Operator..........$ 39.11            17.14
     Groundman...................$ 25.90            13.97
     Lineman & Cable Splicers....$ 44.52            18.43
----------------------------------------------------------------
 ELEC0082-002 12/04/2023

CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN
(Wayne, Clear Creek & Franklin Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 36.00            21.99
----------------------------------------------------------------
* ELEC0082-006 11/28/2022

CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN
(Wayne, Clear Creek & Franklin Townships)

                                  Rates          Fringes

Sound & Communication   
Technician  
     Cable Puller................$ 13.10 **          4.76
     Installer/Technician........$ 26.20            13.89
----------------------------------------------------------------
 ELEC0129-003 02/26/2024

LORAIN (Except Columbia Township) & MEDINA (Litchfield &
Liverpool Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 41.40            18.36
----------------------------------------------------------------
 ELEC0129-004 02/26/2024
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ERIE & HURON (Lyme, Ridgefield, Norwalk, Townsend, Wakeman,
Sherman, Peru, Bronson, Hartland, Clarksfield, Norwich,
Greenfield, Fairfield, Fitchville & New London Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 41.40            18.36
----------------------------------------------------------------
 ELEC0141-003 06/02/2024

BELMONT COUNTY

                                  Rates          Fringes

CABLE SPLICER....................$ 42.94            27.74
ELECTRICIAN......................$ 39.04            27.62
----------------------------------------------------------------
 ELEC0212-003 11/26/2018

BROWN, CLERMONT & HAMILTON

                                  Rates          Fringes

Sound & Communication   
Technician.......................$ 24.35            10.99
----------------------------------------------------------------
 ELEC0212-005 06/03/2024

BROWN, CLERMONT, and HAMILTON COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 35.43            22.05
----------------------------------------------------------------
 ELEC0245-001 08/29/2022

ALLEN, HARDIN, VAN WERT & WYANDOT (Crawford, Jackson,
Marseilles, Mifflin, Richland, Ridge & Salem Townships)

                                  Rates          Fringes

Line Construction  
     Equipment Operator..........$ 32.37       26.5%+7.25
     Groundman Truck Driver......$ 19.35      7.00+27.25%
     Lineman.....................$ 44.22      7.00+27.25%

  FOOTNOTE:  a. Half day's Paid Holiday: The last 4 hours of
  the workday prior to Christmas or New Year's Day

----------------------------------------------------------------
 ELEC0245-003 01/01/2024

DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA,
PAULDING,  PUTNAM, SANDUSKY, SENECA, WILLIAMS, and WOOD COUNTIES

                                  Rates          Fringes

Line Construction  
     Cable Splicer...............$ 52.53         7.75+27%
     Groundman/Truck Driver......$ 19.99         7.75+27%
     Heli-arc Welding............$ 45.98         7.75+27%
     Lineman.....................$ 45.68         7.75+27%
     Operator - Class 1..........$ 36.54         7.75+27%
     Operator - Class 2..........$ 31.98         7.75+27%
     Traffic Signal & Lighting 
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     Technician..................$ 41.11         7.75+27%

  FOOTNOTE:  a. 6 Observed Holidays: New Year's Day; Memorial
  Day; Independence Day; Labor Day; Thanksgiving Day; &
  Christmas Day. Employees who work on a holiday shall be
  paid at a rate of double their applicable classified
  straight-time rates for the work performed on such holiday.

----------------------------------------------------------------
 ELEC0245-004 08/28/2023

ERIE COUNTY

                                  Rates          Fringes

Line Construction  
     Cable Splicer...............$ 49.14      26.75%+6.75
     Cablesplicer................$ 52.76         27%+7.50
     Groundman/Truck Driver......$ 20.07         27%+7.50
     Lineman.....................$ 45.88         27%+7.50
     Operator - Class 1..........$ 36.70         27%+7.50
     Operator - Class 2..........$ 32.12         27%+7.50

  FOOTNOTE:  a. 6 Observed Holidays: New Year's Day; Memorial
  Day; Independence Day; Labor Day; Thanksgiving Day; &
  Christmas Day. Employees who work on a holiday shall be
  paid at a rate of double their applicable classified
  straight-time rates for the work performed on such holiday.

----------------------------------------------------------------
 ELEC0246-001 10/30/2023

                                  Rates          Fringes

ELECTRICIAN......................$ 42.50        55%+13.88

  FOOTNOTE:  a. 1 1/2 Paid Holidays: The last scheduled workday
  prior to Christmas & 4 hours on Good Friday.

----------------------------------------------------------------
 ELEC0306-005 05/27/2024

MEDINA (Brunswick, Chatham, Granger, Guilford, Harrisville,
Hinckley, Homer, Lafayette, Medina, Montville, Sharon, Spencer,
Wadsworth, Westfield & York Townships), PORTAGE (Atwater,
Aurora, Brimfield, Deerfield, Franklin, Mantua, Randolph,
Ravenna, Rootstown, Shalersville, Streetsboro & Suffield
Townships), SUMMIT & WAYNE (Baughman, Canaan, Chester,
Chippewa, Congress, Green, Milton, & Wayne Townships)

                                  Rates          Fringes

CABLE SPLICER....................$ 36.87            16.56
ELECTRICIAN......................$ 42.55      5.25%+20.95
----------------------------------------------------------------
 ELEC0317-002 05/29/2023

GALLIA & LAWRENCE

                                  Rates          Fringes

CABLE SPLICER....................$ 32.68            18.13
ELECTRICIAN......................$ 37.15            28.48
----------------------------------------------------------------
 ELEC0540-005 01/01/2024

CARROLL (Northern half, including Fox, Harrison, Rose &
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Washington Townhships), COLUMBIANA (Knox Township), HOLMES,
MAHONING (Smith Township), STARK, TUSCARAWAS (North of Auburn,
Clay, Rush & York Townships), and WAYNE (South of Baughman,
Chester, Green & Wayne Townships) COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 36.96            28.18
----------------------------------------------------------------
 ELEC0573-003 05/27/2024

ASHTABULA (Colebrook, Wayne, Williamsfield, Orwell & Windsor
Townships), GEAUGA (Auburn, Middlefield, Parkman & Troy
Townships), MAHONING (Milton Township), PORTAGE (Charlestown,
Edinburg, Freedom, Hiram, Nelson, Palmyra, Paris & Windham
Townships), and TRUMBULL (Except Liberty & Hubbard Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 40.40            22.20
----------------------------------------------------------------
 ELEC0575-001 05/29/2023

ADAMS, FAYETTE, HIGHLAND, HOCKING, JACKSON (Bloomfield,
Franklin, Hamilton, Jefferson, Lick, Madison, Scioto, Coal,
Jackson, Liberty, Milton & Washington Townships), PICKAWAY
(Deer Creek, Perry, Pickaway, Salt Creek & Wayne Townships),
PIKE (Beaver, Benton, Jackson, Mifflin, Pebble, PeePee, Perry,
Seal, Camp  Creek, Newton, Scioto, Sunfish, Union & Marion
Townships), ROSS, SCIOTO & VINTON (Clinton, Eagle, Elk,
Harrison, Jackson, Richland & Swan Townships)

                                  Rates          Fringes

ELECTRICIAN......................$ 37.00            22.26
----------------------------------------------------------------
 ELEC0648-001 08/29/2023

BUTLER and WARREN COUNTIES (Deerfield, Hamilton, Harlan,
Massie, Salem, Turtle Creek, Union & Washington Townships)

                                  Rates          Fringes

CABLE SPLICER....................$ 30.50            18.23
ELECTRICIAN......................$ 34.00            21.98
----------------------------------------------------------------
 ELEC0673-004 05/27/2024

ASHTABULA (Excluding Orwell, Colebrook, Williamsfield, Wayne &
Windsor Townships), GEAUGA (Burton, Chardon, Claridon, Hambden,
Huntsburg, Montville, Munson, Newbury & Thompson Townships) and
LAKE COUNTIES

                                  Rates          Fringes

CABLE SPLICER....................$ 33.81            21.47
ELECTRICIAN......................$ 39.64            23.86
----------------------------------------------------------------
 ELEC0683-002 05/29/2023

CHAMPAIGN, CLARK, DELAWARE, FAIRFIELD, FRANKLIN, MADISON,
PICKAWAY (Circleville, Darby, Harrison, Jackson, Madison,
Monroe, Muhlenberg, Scioto, Walnut & Washington Townships), and
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UNION COUNTIES

                                  Rates          Fringes

CABLE SPLICER....................$ 38.75            24.19
ELECTRICIAN......................$ 37.75            24.16
----------------------------------------------------------------
 ELEC0688-003 05/30/2022

ASHLAND, CRAWFORD, HURON (Richmond, New Haven, Ripley &
Greenwich Townships), KNOX (Liberty, Clinton, Union, Howard,
Monroe, Middleberry, Morris, Wayne, Berlin, Pike, Brown &
Jefferson Townships), MARION, MORROW, RICHLAND and WYANDOT
(Sycamore, Crane, Eden, Pitt, Antrim & Tymochtee Townships)
COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 32.30            21.83
----------------------------------------------------------------
 ELEC0972-002 06/01/2023

ATHENS, MEIGS, MONROE, MORGAN, NOBLE, VINTON (Brown, Knox,
Madison, Vinton & Wilkesville Townships), and  WASHINGTON
COUNITES

                                  Rates          Fringes

CABLE SPLICER....................$ 35.70            30.26
ELECTRICIAN......................$ 35.45            30.25
----------------------------------------------------------------
 ELEC1105-001 05/29/2023

COSHOCTON, GUERNSEY, KNOX (Jackson, Clay, Morgan, Miller,
Milford, Hilliar, Butler, Harrison, Pleasant & College
Townships), LICKING, MUSKINGUM, PERRY, and TUSCARAWAS (Auburn,
York, Clay, Jefferson, Rush, Oxford, Washington, Salem, Perry &
Bucks Townships) COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 36.45            24.22
----------------------------------------------------------------
 ENGI0018-003 05/01/2024

ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA,
PORTAGE, and SUMMIT COUNTIES

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR  
     GROUP 1.....................$ 45.63            16.41
     GROUP 2.....................$ 45.53            16.41
     GROUP 3.....................$ 44.49            16.41
     GROUP 4.....................$ 43.27            16.41
     GROUP 5.....................$ 37.98            16.41
     GROUP 6.....................$ 46.63            16.41
     GROUP 7.....................$ 46.63            16.41

OPERATING ENGINEER CLASSIFICATIONS   

  GROUP 1 - Air Compressor on Steel Erection; Barrier Moving
  Machine; Boiler Operator on Compressor or Generator when
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  mounted on a Rig; Cableway; Combination Concrete Mixer &
  Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump;
  Crane (All Types, Including Boom Truck, Cherry Picker);
  Crane-Compact, Track or Rubber over 4,000 lbs. capacity;
  Cranes-Self Erecting, Stationary, Track or Truck (All
  Configurations); Derrick; Dragline; Dredge (Dipper, Clam or
  Suction); Elevating Grader or Euclid Loader; Floating
  Equipment (All Types); Gradall; Helicopter Crew
  (Operator-Hoist or Winch); Hoe (all types); Hoisting Engine
  on Shaft or Tunnel Work; Hydraulic Gantry (Lifting System);
  Industrial-Type Tractor; Jet Engine Dryer (D8 or D9) Diesel
  Tractor; Locomotive (Standard Gauge); Maintenance Operator
  Class A; Mixer, Paving (Single or Double Drum); Mucking
  Machine; Multiple Scraper; Piledriving Machine (All Types);
  Power Shovel; Prentice Loader; Quad 9 (Double Pusher); Rail
  Tamper (with auto lifting & aligning device); Refrigerating
  Machine (Freezer Operation); Rotary Drill, on Caisson work;
  Rough Terrain Fork Lift with Winch/Hoist; Side-Boom;
  Slip-Form Paver; Tower Derrick; Tree Shredder; Trench
  Machine (Over 24"" wide); Truck Mounted Concrete Pump; Tug
  Boat; Tunnel Machine and/or Mining Machine; Wheel
  Excavator; and Asphalt Plant Engineer (Cleveland District
  Only).

  GROUP 2 - Asphalt Paver; Automatic Subgrader Machine,
  Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer
  Loader with Hoe Attachment Greater than 7,000 lbs.; Boring
  Machine More than 48""; Bulldozer; Endloader; Horizontal
  Directional Drill (Over 50,000 ft lbs thrust); Hydro
  Milling Machine; Kolman-type Loader (production type-Dirt);
  Lead Greaseman; Lighting & Traffic Signal Installation
  Equipment (includes all groups or classifications);
  Material Transfer Equipment (Shuttle Buggy) Asphalt;
  Pettibone-Rail Equipment; Power Grader; Power Scraper; Push
  Cat; Rotomill (all), Grinders & Planers of All types;
  Trench Machine (24"" wide & under); Vermeer type Concrete
  Saw; and  Maintenance Operators (Portage and Summit
  Counties Only).

  GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low
  pressure); Asphalt Plant Engineer (Portage and Summit
  Counties Only); Bobcat-type and/or Skid Steer Loader with
  or without Attachments; Highway Drills (all types);
  Locomotive (narrow gauge); Material Hoist/Elevator; Mixer,
  Concrete (more than one bag capacity); Mixer, one bag
  capacity (Side Loader); Power Boiler (Over 15 lbs.
  Pressure) Pump Operator installing & operating Well Points;
  Pump (4"" & over discharge); Roller, Asphalt; Rotovator
  (lime soil stabilizer); Switch & Tie Tampers (without
  lifting & aligning device); Utility Operator (Small
  equipment); Welding Machines; and Railroad Tie
  Inserter/Remover; Articulating/straight bed end dumps if
  assigned (minus $4.00 per hour.

  GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh
  Installing Machine; Batch Plant; Boring Machine Operator
  (48"" or less); Bull Floats; Burlap & Curing Machine;
  Concrete Plant (capacity 4 yd. & under); Concrete Saw
  (Multiple); Conveyor (Highway); Crusher; Deckhand;
  Farm-type Tractor with attachments (highway); Finishing
  Machine; Fireperson, Floating Equipment (all types);
  Forklift; Form Trencher; Hydro Hammer expect masonary;
  Hydro Seeder; Pavement Breaker; Plant Mixer; Post Driver;
  Post Hole Digger (Power Auger); Power Brush Burner; Power
  Form Handling Equipment; Road Widening Trencher; Roller
  (Brick, Grade & Macadam); Self-Propelled Power Spreader;
  Self-Propelled Power Subgrader; Steam Fireperson; Tractor
  (Pulling Sheepfoot, Roller or Grader); and Vibratory
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  Compactor with Integral Power.

  GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum
  Fireperson (Asphalt Plant); Generator; Masonry Fork Lift;
  Inboard-Outboard Motor Boat Launch; Oil Heater (asphalt
  plant); Oiler/Helper; Power Driven Heater; Power Sweeper &
  Scrubber; Pump (under 4"" discharge); Signalperson; Tire
  Repairperson; VAC/ALLS; Cranes - Compact, track or rubber
  under 4,000 pound capacity; fueling and greasing; and
  Chainmen.

GROUP 6 - Master Mechanic & Boom from 150 to 180.

GROUP 7 - Boom from 180 and over.

----------------------------------------------------------------
 ENGI0018-004 05/01/2024

ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN,
BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON,
COSHOCTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD,
FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON,
HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES,
HURON,  JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN,
LUCAS,  MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE,
MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PAULDING,
PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM, RICHLAND, ROSS,
SANDUSKY, SCIOTO, SENECA, SHELBY, STARK, TUSCARAWAS, UNION, VAN
WERT, VINTON, WARREN, WASHINGTON, WAYNE, WILLIAMS, WOOD, and
YANDOT COUNTIES

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR  
     GROUP 1.....................$ 44.14            16.41
     GROUP 2.....................$ 44.02            16.41
     GROUP 3.....................$ 42.98            16.41
     GROUP 4.....................$ 41.80            16.41
     GROUP 5.....................$ 36.34            16.41
     GROUP 6.....................$ 45.14            16.41
     GROUP 7.....................$ 45.14            16.41

OPERATING ENGINEER CLASSIFICATIONS   

  GROUP 1 - Air Compressor on Steel Erection; Barrier Moving
  Machine; Boiler Operator on Compressor or Generator when
  mounted on a Rig; Cableway; Combination Concrete Mixer &
  Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump;
  Crane (All Types, Including Boom Truck, Cherry Picker);
  Crane-Compact, Track or Rubber over 4,000 lbs. capacity;
  Cranes-Self Erecting, Stationary, Track or Truck (All
  Configurations); Derrick; Dragline; Dredge (Dipper, Clam or
  Suction); Elevating Grader or Euclid Loader; Floating
  Equipment (All Types); Gradall; Helicopter Crew
  (Operator-Hoist or Winch); Hoe (all types); Hoisting Engine
  on Shaft or Tunnel Work;  Hydraulic Gantry (Lifting
  System); Industrial-Type Tractor; Jet Engine Dryer (D8 or
  D9) Diesel Tractor; Locomotive (Standard Gauge);
  Maintenance Operator Class A; Mixer, Paving (Single or
  Double Drum); Mucking Machine; Multiple Scraper;
  Piledriving Machine (All Types); Power Shovel; Prentice
  Loader; Quad 9 (Double Pusher); Rail Tamper (with auto
  lifting & aligning device); Refrigerating Machine (Freezer
  Operation); Rotary Drill, on Caisson work; Rough Terrain
  Fork Lift with Winch/Hoist; Side-Boom; Slip-Form Paver;
  Tower Derrick; Tree Shredder; Trench Machine (Over 24""
  wide); Truck Mounted Concrete Pump; Tug Boat; Tunnel
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  Machine and/or Mining Machine; and Wheel Excavator.

  GROUP 2 - Asphalt Paver; Automatic Subgrader Machine,
  Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer
  Loader with Hoe Attachment Greater than 7,000 lbs.; Boring
  Machine More than 48""; Bulldozer; Endloader; Hydro Milling
  Machine; Horizontal Directional Drill (over 50,000 ft. lbs.
  thrust);Kolman-type Loader (production type-Dirt); Lead
  Greaseman; Lighting & Traffic Signal Installation Equipment
  (includes all groups or classifications); Material Transfer
  Equipment (Shuttle Buggy) Asphalt; Pettibone-Rail
  Equipment; Power Grader; Power Scraper; Push Cat; Rotomill
  (all), Grinders & Planers of All types; Trench Machine (24""
  wide & under); and Vermeer type Concrete Saw.

  GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low
  pressure); Asphalt Plant Engineer; Bobcat-type and/or Skid
  Steer Loader with or without Attachments; Highway Drills
  (all types); Locomotive (narrow gauge); Material
  Hoist/Elevator; Mixer, Concrete (more than one bag
  capacity); Mixer, one bag capacity (Side Loader); Power
  Boiler (Over 15 lbs. Pressure) Pump Operator installing &
  operating Well Points; Pump (4"" & over discharge); Railroad
  Tie Inserter/Remover; Roller, Asphalt; Rotovator (lime soil
  stabilizer); Switch & Tie Tampers (without lifting &
  aligning device); Utility Operator (Small equipment); and
  Welding Machines; Artiaculating/straight bed end dumps if
  assigned (minus $4.00 per hour.

  GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh
  Installing Machine; Batch Plant; Boring Machine Operator
  (48"" or less); Bull Floats; Burlap & Curing Machine;
  Concrete Plant (capacity 4 yd. & under); Concrete Saw
  (Multiple); Conveyor (Highway); Crusher; Deckhand;
  Farm-type Tractor with attachments (highway); Finishing
  Machine; Fireperson, Floating Equipment (all types); Fork
  Lift; Form Trencher; Hydro Hammer expect masonary; Hydro
  Seeder; Pavement Breaker; Plant Mixer; Post Driver; Post
  Hole Digger (Power Auger); Power Brush Burner; Power Form
  Handling Equipment; Road Widening Trencher; Roller (Brick,
  Grade & Macadam); Self-Propelled Power Spreader;
  Self-Propelled Power Subgrader; Steam Fireperson; Tractor
  (Pulling Sheepfoot, Roller or Grader); and Vibratory
  Compactor with Integral Power.

  GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum
  Fireperson (Asphalt Plant); Generator; Masonary Forklift;
  Inboard-Outboard Motor Boat Launch; Oil Heater (asphalt
  plant); Oiler/Helper; Power Driven Heater; Power Sweeper &
  Scrubber; Pump (under 4"" discharge); Signalperson; Tire
  Repairperson; VAC/ALLS; Cranes - Compact, track or rubber
  under 4,000 pound capacity; fueling and greasing; and
  Chainmen.

GROUP 6 - Master Mechanic & Boom from 150 to 180.

GROUP 7 - Boom from 180 and over.

----------------------------------------------------------------
 ENGI0066-023 06/01/2023

COLUMBIANA, MAHONING & TRUMBULL COUNTIES

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR  
     ASBESTOS; HAZARDOUS/TOXIC 
     WASTE PROJECTS
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     GROUP 1 - A & B.............$ 44.63            24.30
     ASBESTOS; HAZARDOUS/TOXIC 
     WASTE PROJECTS
     GROUP 2 - A & B.............$ 44.30            24.30
     ASBESTOS; HAZARDOUS/TOXIC 
     WASTE PROJECTS
     GROUP 3 - A & B.............$ 38.47            24.30
     ASBESTOS; HAZARDOUS/TOXIC 
     WASTE PROJECTS
     GROUP 4 - A & B.............$ 34.52            24.30
     ASBESTOS; HAZARDOUS/TOXIC 
     WASTE PROJECTS
     GROUP 5 - A & B.............$ 31.13            24.30
     HAZARDOUS/TOXIC WASTE 
     PROJECTS
     GROUP 1 - C & D.............$ 40.91            24.30
     HAZARDOUS/TOXIC WASTE 
     PROJECTS
     GROUP 2 - C & D.............$ 40.61            24.30
     HAZARDOUS/TOXIC WASTE 
     PROJECTS
     GROUP 3 - C & D.............$ 35.27            24.30
     HAZARDOUS/TOXIC WASTE 
     PROJECTS
     GROUP 4 - C & D.............$ 31.65            24.30
     HAZARDOUS/TOXIC WASTE 
     PROJECTS
     GROUP 5 - C & D.............$ 28.53            24.30
     ALL OTHER WORK
     GROUP 1.....................$ 37.19            24.30
     ALL OTHER WORK
     GROUP 2.....................$ 36.92            24.30
     ALL OTHER WORK
     GROUP 3.....................$ 32.06            24.30
     ALL OTHER WORK
     GROUP 4.....................$ 28.77            24.30
     ALL OTHER WORK
     GROUP 5.....................$ 25.94            24.30

  GROUP 1 - Rig, Pile Driver or Caisson Type; & Rig, Pile
  Hydraulic Unit Attached

  GROUP 2 - Asphalt Heater Planer; Backfiller with Drag
  Attachment; Backhoe; Backhoe with
  Shear attached; Backhoe-Rear Pivotal Swing; Batch
  Plant-Central Mix Concrete; Batch Plant,  Portable
  concrete; Berm Builder-Automatic; Boat Derrick; Boat-Tug;
  Boring Machine Attached  to Tractor; Bullclam; Bulldozer;
  C.M.I. Road Builder & Similar Type; Cable Placer & Layer;
  Carrier-Straddle; Carryall-Scraper or Scoop; Chicago Boom;
  Compactor with Blade Attached;  Concrete Saw (Vermeer or
  similar type); Concrete Spreader Finisher; Combination,
  Bidwell  Machine; Crane; Crane-Electric Overhead;
  Crane-Rough Terrain; Crane-Side Boom;  Crane-Truck;
  Crane-Tower; Derrick-Boom; Derrick-Car; Digger-Wheel (Not
  trencher or road  widener); Double Nine; Drag Line; Dredge;
  Drill-Kenny or Similar Type; Easy Pour Median  Barrier
  Machine (or similar type); Electromatic; Frankie Pile;
  Gradall; Grader; Gurry;  Self-Propelled; Heavy Equipment
  Robotics Operator/Mechanic; Hoist-Monorail;
  Hoist-Stationary  & Mobile Tractor; Hoist, 2 or 3 drum;
  Horizontal Directional Drill Operator; Jackall; Jumbo
  Machine; Kocal & Kuhlman; Land-Seagoing Vehicle; Loader,
  Elevating; Loader, Front End;  Loader, Skid Steer;
  Locomotive; Mechanic/Welder; Metro Chip Harvester with
  Boom; Mucking  Machine; Paver-Asphalt Finishing Machine;
  Paver-Road Concrete; Paver-Slip Form (C.M.I. or  similar);
  Place Crete Machine with Boom; Post Driver (Carrier
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  mounted); Power Driven Hydraulic  Pump & Jack (When used in
  Slip Form or Lift Slab Construction); Pump Crete Machine;
  Regulator-Ballast; Hydraulic Power Unit not attached to Rig
  for Pile Drillings; Rigs-Drilling; Roto  Mill or similar
  Full Lane (8' Wide & Over); Roto Mill or similar type
  (Under 8'); Shovel; Slip Form  Curb Machine; Speedwing;
  Spikemaster; Stonecrusher; Tie Puller & Loader; Tie Tamper;
  Tractor-Double Boom; Tractor with Attachments; Truck-Boom;
  Truck-Tire; Trench Machine;  Tunnel Machine (Mark 21 Java
  or similar); & Whirley (or similar type)

  GROUP 3 - Asphalt Plant; Bending Machine (Pipeline or similar
  type); Boring machine, Motor  Driven; Chip Harvester
  without Boom; Cleaning Machine, Pipeline Type; Coating
  Machine,  Pipeline Type; Compactor; Concrete Belt Placer;
  Concrete Finisher; Concrete Planer or  Asphalt; Concrete
  Spreader; Elevator; Fork Lift (Home building only); Fork
  lift & Lulls; Fork Lift Walk Behind  (Hoisting over 1 buck
  high); Form Line Machine; Grease Truck operator; Grout
  Pump; Gunnite  Machine; Horizontal Directional Drill
  Locator; Single Drum Hoist with or without Tower; Huck
  Bolting Machine; Hydraulic Scaffold (Hoisting building
  materials); Paving Breaker (Self-propelled  or Ridden);
  Pipe Dream; Pot Fireperson (Power Agitated); Refrigeration
  Plant; Road Widener;  Roller; Sasgen Derrick; Seeding
  Machine; Soil Stabilizer (Pump type); Spray Cure Machine,
  Self-Propelled; Straw Blower Machine; Sub-Grader; Tube
  Finisher or Broom C.M.I. or similar  type; & Tugger Hoist

  GROUP 4 - Air Curtain Destructor & Similar Type; Batch
  Plant-Job Related; Boiler Operator;  Compressor; Conveyor;
  Curb Builder, self-propelled; Drill Wagon;  Generator  Set;
  Generator-Steam; Heater-Portable Power; Hydraulic
  Manipulator Crane; Jack-Hydraulic  Power driven;
  Jack-Hydraulic (Railroad); Ladavator; Minor Machine
  Operator; Mixer-Concrete;  Mulching Machine; Pin Puller;
  Power Broom; Pulverizer; Pump; Road Finishing Machine (Pull
  Type); Saw-Concrete-Self-Propelled (Highway Work); Signal
  Person; Spray Cure  Machine-Motor Powered; Stump Cutter;
  Tractor; Trencher Form; Water Blaster; Steam Jenny;
  Syphon; Vibrator-Gasoline; & Welding Machine

GROUP 5 - Brakeperson; Fireperson; & Oiler

----------------------------------------------------------------
 IRON0017-002 05/01/2024

ASHTABULA (North of Route 6, starting at the Geauga County
Line, proceeding east to State Route 45), CUYAHOGA, ERIE
(Eastern 2/3), GEAUGA, HURON (East of a line drawn from the
north border through Monroeville & Willard), LAKE, LORAIN,
MEDINA (North of Old Rte. #224), PORTAGE (West of a line from
Middlefield to Shalersville to Deerfield), and SUMMIT (North of
Old Rte. #224, including city limits of Barberton) COUNTIES

                                  Rates          Fringes

IRONWORKER  
     Ornamental, Reinforcing, & 
     Structural..................$ 36.83            29.01
----------------------------------------------------------------
 IRON0017-010 05/01/2024

ASHTABULA (Eastern part from Lake Erie on the north to route
#322 on the south to include Conneaut, Kingsville, Sheffield,
Denmark, Dorset, Cherry Valley, Wayne, Monroe, Pierpont,
Richmond, Andover & Williamsfield Townships)
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                                  Rates          Fringes

IRONWORKER  
     Structural, including 
     metal building erection & 
     Reinforcing.................$ 36.83            29.01
----------------------------------------------------------------
 IRON0044-001 06/01/2022

ADAMS (Western Part), BROWN, BUTLER (Southern Part), CLERMONT,
CLINTON (South of a line drawn from Blanchester to Lynchburg),
HAMILTON, HIGHLAND (Excluding eastern one-fifth & portion of
county inside lines drawn from Marshall to Lynchburg from the
northern county line through E. Monroe to Marshall) and WARREN
(South of a line drawn from Blanchester through Morrow to the
west county line) COUNTIES

                                  Rates          Fringes

IRONWORKER, REINFORCING..........$ 32.37            22.30
     Beyond 30-mile radius of 
     Hamilton County Courthouse..$ 28.67            21.20
     Up to & including 30-mile 
     radius of Hamilton County 
     Courthouse..................$ 27.60            20.70
----------------------------------------------------------------
 IRON0044-002 06/01/2024

CLINTON (South of a line drawn from Blanchester to Lynchburg),
HAMILTON, HIGHLAND (Excluding eastern one-fifth & portion of
county inside lines drawn from Marshall to Lynchburg from the
northern county line through E. Monroe to Marshall) & WARREN
(South of a line drawn from Blanchester through Morrow to the
west county line)

                                  Rates          Fringes

IRONWORKER  
     Fence Erector...............$ 33.60            23.00
     Ornamental; Structural......$ 35.37            23.00
----------------------------------------------------------------
 IRON0055-003 07/01/2024

CRAWFORD (Area Between lines drawn from where Hwy #598 & #30
meet through N. Liberty to the northern border & from said Hwy
junction point due west to the border), DEFIANCE (S. of a line
drawn from where Rte. #66 meets the northern line through
Independence to the eastern county border), ERIE (Western 1/3),
FULTON, HANCOCK, HARDIN (North of a line drawn from Maysville
to a point 4 miles south of the northern line on the eastern
line), HENRY, HURON (West of a line drawn from the northern
border through Monroeville & Willard), LUCAS, OTTAWA, PUTNAM
(East of a line drawn from the northern border down through
Miller City to where #696 meets the southern border), SANDUSKY,
SENECA, WILLIAMS (East of a line drawn from Pioneer through
Stryker to the southern border), WOOD & WYANDOT (North of Rte.
#30)

                                  Rates          Fringes

IRONWORKER  
     Fence Erector...............$ 26.40            24.62
     Flat Road Mesh..............$ 29.77            21.30
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     Tunnels & Caissons Under 
     Pressure....................$ 29.77            21.30
     All Other Work..............$ 35.50            29.20
----------------------------------------------------------------
 IRON0147-002 06/01/2024

ALLEN (Northern half), DEFIANCE (Northern part, excluding south
of a line drawn from where Rte. #66 meets the northern line
through Independence to the eastern county border), MERCER
(Northern half), PAULDING, PUTNAM (Western part, excluding east
of a line drawn from the northern border down through Miller
City to where #696 meets the southern border), VAN WERT, and
WILLIAMS (Western part, excluding east of a line drawn from
Pioneer through Stryker to the southern border) COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 34.20            26.39
----------------------------------------------------------------
 IRON0172-002 06/01/2024

CHAMPAIGN (Eastern one-third), CLARK (Eastern one-fourth),
COSHOCTON (West of a line beginning at the northwestern county
line going through Walhonding & Tunnel Hill to the southern
county line), CRAWFORD (South of Rte. #30), DELAWARE,
FAIRFIELD, FAYETTE, FRANKLIN, HARDIN (Excluding a line drawn
from Roundhead to Maysville), HIGHLAND (Eastern one-fifth),
HOCKING, JACKSON (Northern half), KNOX, LICKING, LOGAN (Eastern
one-third), MADISON, MARION, MORROW, MUSKINGUM (West of a line
starting at Adams Mill going to Adamsville & going from
Adamsville through Blue Rock to the southern border), PERRY,
PICKAWAY, PIKE (Northern half), ROSS, UNION, VINTON and WYANDOT
(South of Rte. #30) COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 36.77            22.85
----------------------------------------------------------------
 IRON0207-004 06/01/2024

ASHTABULA (Southern part starting at the Geauga County line),
COLUMBIANA (E. of a line from Damascus to Highlandtown),
MAHONING (N. of Old Route #224), PORTAGE (E. of a line from
Middlefield to Shalersville to Deerfield) & TRUMBULL

                                  Rates          Fringes

IRONWORKER  
     Layout; Sheeter.............$ 35.83            27.41
     Ornamental; Reinforcing; 
     Structural..................$ 34.83            27.41
     Ornamental; Reinforcing.....$ 28.92            25.61
----------------------------------------------------------------
 IRON0290-002 06/01/2024

ALLEN (Southern half), AUGLAIZE, BUTLER (North of a line drawn
from east to the west county line going through Oxford,
Darrtown & Woodsdale), CHAMPAIGN (Excluding east of a line
drawn  from Catawla to the point where #68 intersects the
northern  county line), CLARK (Western two-thirds), CLINTON
(Excluding  south of a line drawn from Blanchester to
Lynchburg), DARKE,  GREENE, HIGHLAND (Inside lines drawn from
Marshall to Lynchburg  & from the northern county line through
East Monroe to  Marshall), LOGAN (West of a line drawn from
West Liberty to  where the northern county line meets the

10/10/24, 4:36 PM SAM.gov

https://sam.gov/wage-determination/OH20240001/7 22/38



western county line of  Hardin), MERCER (Southern half), MIAMI,
MONTGOMERY, PREBLE,  SHELBY & WARREN (Excluding south of a line
drawn from  Blanchester through Morrow to the western county
line) COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 35.39            24.35
----------------------------------------------------------------
 IRON0549-003 12/01/2022

BELMONT, GUERNSEY, HARRISON, JEFFERSON, MONROE & MUSKINGUM
(Excluding portion west of a line starting at Adams Mill going
to Adamsville and going from Adamsville through Blue Rock to
the south border)

                                  Rates          Fringes

IRONWORKER.......................$ 35.19            25.66
----------------------------------------------------------------
 IRON0550-004 05/01/2024

ASHLAND, CARROLL, COLUMBIANA (W. of a line from Damascus to
Highlandtown), COSHOCTON (E. of a line beginning at NW Co. line
going through Walhonding & Tunnel Hill to the South Co. line),
HOLMES, HURON (S. of Old Rte. #224), MAHONING (S. of Old Rte.
#224), MEDINA (S. of Old Rte. #224), PORTAGE (S. of Old Rte.
#224), RICHLAND, STARK, SUMMIT (S. of Old Rte. #224, Excluding
city limits of Barberton), TUSCARAWAS, & WAYNE

                                  Rates          Fringes

Ironworkers:Structural,   
Ornamental and Reinforcing.......$ 34.70            22.88
----------------------------------------------------------------
 IRON0769-004 06/01/2024

ADAMS (Eastern Half), GALLIA, JACKSON (Southern Half), LAWRENCE
& SCIOTO

                                  Rates          Fringes

IRONWORKER.......................$ 37.66            29.24
----------------------------------------------------------------
 IRON0787-003 06/01/2024

ATHENS, MEIGS, MORGAN, NOBLE, and WASHINGTON COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 33.00            24.25
----------------------------------------------------------------
 LABO0265-008 05/01/2024

                                  Rates          Fringes

LABORER  
     ASHTABULA, ERIE, HURON, 
     LORAIN, LUCAS, MAHONING, 
     MEDINA, OTTAWA,   PORTAGE, 
     SANDUSKY, STARK, SUMMIT, 
     TRUMBULL & WOOD COUNTIES
      GROUP 1....................$ 35.05            13.70
      GROUP 2....................$ 35.22            13.70
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      GROUP 3....................$ 35.55            13.70
      GROUP 4....................$ 36.00            13.70
     CUYAHOGA AND GEAUGA 
     COUNTIES ONLY: SEWAGE 
     PLANTS, WASTE PLANTS, 
     WATER TREATMENT 
     FACILITIES, PUMPING 
     STATIONS, & ETHANOL PLANTS 
     CONSTRUCTION................$ 37.66            13.70
     CUYAHOGA, GEAUGA & LAKE 
     COUNTIES
      GROUP 1....................$ 36.28            13.70
      GROUP 2....................$ 36.45            13.70
      GROUP 3....................$ 36.78            13.70
      GROUP 4....................$ 37.23            13.70
     REMAINING COUNTIES OF OHIO
      GROUP 1....................$ 35.52            14.45
      GROUP 2....................$ 35.69            14.45
      GROUP 3....................$ 36.02            14.45
      GROUP 4....................$ 36.47            14.45

LABORER CLASSIFICATIONS    

  GROUP 1 - Asphalt Laborer; Carpenter Tender; Concrete Curing
  Applicator; Dump Man (Batch Truck); Guardrail and Fence
  Installer; Joint Setter; Laborer (Construction); Landscape
  Laborer; Mesh Handlers & Placer; Right-of-way Laborer;
  Riprap Laborer & Grouter; Scaffold Erector; Seal Coating;
  Surface Treatment or Road Mix Laborer; Sign Installer;
  Slurry Seal; Utility Man; Bridge Man; Handyman;
  Waterproofing Laborer; Flagperson; Hazardous Waste (level
  D); Diver Tender; Zone Person & Traffic Control

  GROUP 2 - Asphalt Raker; Concrete Puddler; Kettle Man
  Pipeline); Machine Driven Tools (Gas, Electric, Air); Mason
  Tender; Brick Paver; Mortar Mixer; Power Buggy or Power
  Wheelbarrow; Paint Striper; Sheeting & Shoring Man; Surface
  Grinder Man; Plastic Fusing Machine Operator; Pug Mill
  Operator; & Vacuum Devices (wet or dry); Rodding Machine
  Operator; Diver; Screwman or Paver; Screed Person; Water
  Blast, Hand Held Wand; Pumps 4"" & Under (Gas, Air or
  Electric) & Hazardous Waste (level C); Air Track and Wagon
  Drill; Bottom Person; Cofferdam (below 25 ft. deep);
  Concrete Saw Person; Cutting with Burning Torch; Form
  Setter; Hand Spiker (Railroad); Pipelayer; Tunnel Laborer
  (without air) & Caisson; Underground Person (working in
  Sewer and Waterline, Cleaning, Repairing & Reconditioning);
  Sandblaster Nozzle Person; & Hazardous Waste (level B)

  GROUP 3 - Blaster; Mucker; Powder Person; Top Lander;
  Wrencher (Mechanical Joints & Utility Pipeline); Yarner;
  Hazardous Waste (level A); Concrete Specialist; Concrete
  Crew in Tunnels (With Air-pressurized - $1.00 premium);
  Curb Setter & Cutter; Grade Checker; Utility Pipeline
  Tapper; Waterline; and Caulker

  GROUP 4 - Miner (With Air-pressurized - $1.00 premium); &
  Gunite Nozzle Person

TUNNEL LABORER WITH AIR-PRESSURIZED ADD $1.00 TO BASE RATE

  SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID
  THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING.

----------------------------------------------------------------
 PAIN0006-002 05/01/2023

ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. of the
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East-West Turnpike) & SUMMIT (N. of the East-West Turnpike)

                                  Rates          Fringes

PAINTER  
     COMMERCIAL NEW WORK; 
     REMODELING; & RENOVATIONS
      GROUP 1....................$ 30.75            18.95
      GROUP 2....................$ 31.15            18.95
      GROUP 3....................$ 31.45            18.95
      GROUP 4....................$ 37.01            18.95
     COMMERCIAL REPAINT
      GROUP 1....................$ 29.25            18.95
      GROUP 2....................$ 29.65            18.95
      GROUP 3....................$ 29.95            18.95

  PAINTER CLASSIFICATIONS - COMMERCIAL NEW WORK; REMODELING; &
  RENOVATIONS

GROUP 1 - Brush; & Roller   

GROUP 2 - Sandblasting & Buffing   

  GROUP 3 - Spray Painting; Closed Steel Above 55 feet; Bridges
  & Open Structural Steel; Tanks - Water Towers; Bridge
  Painters; Bridge Riggers; Containment Builders

GROUP 4 - Bridge Blaster 

PAINTER CLASSIFICATIONS - COMMERCIAL REPAINT    

GROUP 1 - Brush; & Roller   

GROUP 2 - Sandblasting & Buffing   

GROUP 3 - Spray Painting

----------------------------------------------------------------
 PAIN0007-002 07/01/2024

FULTON, HENRY, LUCAS, OTTAWA (Excluding Allen, Bay, Bono,
Catawba  Island, Clay Center, Curtice, Danbury, Eagle Beach,
Elliston, Elmore, Erie, Fishback, Gem Beach & Genova) & WOOD

                                  Rates          Fringes

PAINTER  
     NEW COMMERCIAL WORK
      GROUP 1....................$ 31.84            20.79
      GROUP 2....................$ 32.84            20.79
      GROUP 3....................$ 32.84            20.79
      GROUP 4....................$ 32.84            20.79
      GROUP 5....................$ 32.84            20.79
      GROUP 6....................$ 32.84            20.79
      GROUP 7....................$ 32.84            20.79
      GROUP 8....................$ 32.84            20.79
      GROUP 9....................$ 32.84            20.79

REPAINT IS 90% OF JR                      

PAINTER CLASSIFICATIONS    

GROUP 1 - Brush; Spray & Sandblasting Pot Tender    

  GROUP 2 - Refineries & Refinery Tanks; Surfaces 30 ft. or
  over where material is applied to or labor performed on
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  above ground level (exterior), floor level (interior)

GROUP 3 - Swing Stage & Chair    

GROUP 4 - Lead Abatement

GROUP 5 - All Methods of Spray

  GROUP 6 - Solvent-Based Catalized Epoxy Materials of 2 or
  More Component Materials, to include Solvent-Based
  Conversion Varnish (excluding water based)

  GROUP 7 - Spray Solvent Based Material; Sand & Abrasive
  Blasting

GROUP 8 - Towers; Tanks; Bridges; Stacks Over 30 Feet

GROUP 9 - Epoxy Spray (excluding water based)

----------------------------------------------------------------
 PAIN0012-008 05/01/2019

BUTLER COUNTY

                                  Rates          Fringes

PAINTER  
     GROUP 1.....................$ 21.95            10.20
     GROUP 2.....................$ 25.30            10.20
     GROUP 3.....................$ 25.80            10.20
     GROUP 4.....................$ 26.05            10.20
     GROUP 5.....................$ 26.30            10.20

PAINTER CLASSIFICATIONS   

  GROUP 1:  Bridge Equipment Tender; Bridge/Containment Builder
  

GROUP 2:  Brush & Roller   

GROUP 3:  Spray   

GROUP 4:  Sandblasting; & Waterblasting   

  GROUP 5:  Elevated Tanks; Steeplejack Work; Bridge; & Lead
  Abatement

----------------------------------------------------------------
 PAIN0012-010 05/01/2019

BROWN, CLERMONT, CLINTON, HAMILTON & WARREN

                                  Rates          Fringes

PAINTER  
     HEAVY & HIGHWAY BRIDGES-
     GUARDRAILS-LIGHTPOLES-
     STRIPING
      Bridge Equipment Tender 
      and Containment Builder....$ 21.95            10.20
      Bridges when highest 
      point of clearance is 60 
      feet or more; & Lead 
      Abatement Projects.........$ 26.30            10.20
      Brush & Roller.............$ 25.30            10.20
      Sandblasting & Hopper 
      Tender; Water Blasting.....$ 26.05            10.20
      Spray......................$ 25.80            10.20

10/10/24, 4:36 PM SAM.gov

https://sam.gov/wage-determination/OH20240001/7 26/38



----------------------------------------------------------------
 PAIN0093-001 12/01/2023

ATHENS, GUERNSEY, HOCKING, MONROE, MORGAN, NOBLE and
WASHINGTON COUNTIES

                                  Rates          Fringes

PAINTER  
     Bridges; Locks; Dams; 
     Tension Towers; & 
     Energized Substations.......$ 35.45            23.69
     Power Generating Facilities.$ 32.30            23.69
----------------------------------------------------------------
 PAIN0249-002 05/01/2024

CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE

                                  Rates          Fringes

PAINTER  
     GROUP 1 - Brush & Roller....$ 27.15            13.64
     GROUP 2 - Swing, Scaffold 
     Bridges; Structural Steel; 
     Open Acid Tank; High 
     Tension Electrical 
     Equipment; & Hot Pipes......$ 27.15            13.64
     GROUP 3 - Spray; 
     Sandblast; Steamclean; 
     Lead Abatement..............$ 27.90            13.64
     GROUP 4 - Steeplejack Work..$ 28.10            13.64
     GROUP 5 - Coal Tar..........$ 28.65            13.64
     GROUP 6 - Bridge Equipment 
     Tender & or Containment 
     Builder.....................$ 35.86            13.64
     GROUP 7 - Tanks, Stacks & 
     Towers......................$ 31.09            13.64
     GROUP 8 - Bridge Blaster, 
     Rigger......................$ 38.86            13.64
----------------------------------------------------------------
 PAIN0356-002 09/01/2009

KNOX, LICKING, MUSKINGUM, and PERRY

                                  Rates          Fringes

PAINTER  
     Bridge Equipment Tenders 
     and Containment Builders....$ 27.93             7.25
     Bridges; Blasters; 
     andRiggers..................$ 34.60             7.25
     Brush and Roller............$ 20.93             7.25
     Sandblasting; Steam 
     Cleaning; Waterblasting; 
     and Hazardous Work..........$ 25.82             7.25
     Spray.......................$ 21.40             7.25
     Structural Steel and Swing 
     Stage.......................$ 25.42             7.25
     Tanks; Stacks; and Towers...$ 28.63             7.25
----------------------------------------------------------------
 PAIN0438-002 12/01/2023

BELMONT, HARRISON and JEFFERSON COUNTIES

                                  Rates          Fringes

PAINTER  
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     Bridges, Locks, Dams, 
     Tension Towers & Energized 
     Substations.................$ 36.09            19.49
     Power Generating Facilities.$ 32.94            19.49
----------------------------------------------------------------
 PAIN0476-001 06/01/2024

COLUMBIANA, MAHONING, and TRUMBULL COUNITES

                                  Rates          Fringes

PAINTER  
     GROUP 1.....................$ 28.39            17.14
     GROUP 2.....................$ 35.02            17.14
     GROUP 3.....................$ 28.60            17.14
     GROUP 4.....................$ 28.89            17.14
     GROUP 5.....................$ 29.04            17.14
     GROUP 6.....................$ 29.29            17.14
     GROUP 7.....................$ 30.39            17.14

PAINTER CLASSIFICATIONS:

GROUP 1:  Painters, Brush & Roller   

GROUP 2:  Bridges   

GROUP 3:  Structural Steel   

GROUP 4:  Spray, Except Bar Joist/Deck  

  GROUP 5:  Epoxy/Mastic; Spray- Bar Joist/Deck; Working Above
  50 Feet; and Swingstages

GROUP 6:  Tanks; Sandblasting   

GROUP 7:  Towers; Stacks

----------------------------------------------------------------
 PAIN0555-002 11/01/2023

ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO

                                  Rates          Fringes

PAINTER  
     GROUP 1.....................$ 32.18            20.29
     GROUP 2.....................$ 33.81            20.29
     GROUP 3.....................$ 35.44            20.29
     GROUP 4.....................$ 38.63            20.29

PAINTER CLASSIFICATIONS   

GROUP 1 - Containment Builder   

GROUP 2 - Brush; Roller; Power Tools, Under 40 feet   

  GROUP 3 - Sand Blasting; Spray; Steam Cleaning; Pressure
  Washing; Epoxy & Two Component Materials; Lead Abatement;
  Hazardous Waste; Toxic Materials; Bulk & Storage Tanks of
  25,000 Gallon Capacity or More; Elevated Tanks

GROUP 4 - Stacks; Bridges

----------------------------------------------------------------
 PAIN0639-001 05/01/2011

                                  Rates          Fringes
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Sign Painter & Erector...........$ 20.61       3.50+a+b+c

  FOOTNOTES: a. 7 Paid Holidays: New Year's Day; Memorial Day;
  July 4th; Labor Day; Thanksgiving Day; Christmas Day & 1
  Floating Day
  b. Vacation Pay: After 1 year's service - 5 days' paid
  vacation; After 2, but less than 10 years' service - 10
  days' paid vacation; After 10, but less than 20 years'
  service - 15 days' paid vacation; After 20 years' service -
  20 days' paid vacation
  c. Funeral leave up to 3 days maximum paid leave for death of
  mother, father, brother, sister, spouse, child,
  mother-in-law, father-in-law, grandparent and inlaw
  provided employee attends funeral

----------------------------------------------------------------
 PAIN0788-002 06/01/2024

ASHLAND, CRAWFORD, ERIE, HANCOCK, HURON, MARION, MORROW, OTTAWA
(Allen, Bay, Bono, Catawba Island,  Clay Center, Curtice,
Danbury, Eagle Beach, Elliston, Elmore,  Erie, Fishback, Gem
Beach & Genoa), RICHLAND, SANDUSKY, SENECA & WYANDOT

                                  Rates          Fringes

PAINTER  
     Brush & Roller..............$ 29.13            17.52
     Structural Steel............$ 30.73            17.52

WINTER REPAINT:  Between December 1 to March 31 - 90%JR   

  $.50 PER HOUR SHALL BE ADDED TO THE RATE OF PAY FOR THE
  CLASSIFICATION OF WORK:

  While working swingstage, boatswain chair, needle beam and
  horizontal cable. While operating sprayguns, sandblasting,
  cobblasting and high pressure waterblasting (4000psi).

  $1.00 PER HOUR SHALL BE ADDED TO THE RATE OF PAY FOR THE
  CLASSIFICATION OF WORK:

  For the application of catalized epoxy, including latex epoxy
  that is deemed hazardous, lead abatement, or for work or
  material where special precautions beyond normal work
  duties must be taken. For working on stacks, tanks, and
  towers over 40 feet in height.

----------------------------------------------------------------
 PAIN0813-005 12/01/2008

GALLIA, LAWRENCE, MEIGS & VINTON

                                  Rates          Fringes

PAINTER  
     Base Rate...................$ 24.83            10.00
     Bridges, Locks, Dams & 
     Tension Towers..............$ 27.83            10.00
----------------------------------------------------------------
 PAIN0841-001 06/01/2023

MEDINA, PORTAGE (South of and including Ohio Turnpike), and
SUMMIT (South of and including Ohio Turnpike) COUNTIES

                                  Rates          Fringes
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Painters:  
     GROUP 1.....................$ 30.18            15.50
     GROUP 2.....................$ 30.83            15.50
     GROUP 3.....................$ 30.93            15.50
     GROUP 4.....................$ 31.03            15.50
     GROUP 5.....................$ 31.43            15.50
     GROUP 6.....................$ 39.20            11.75
     GROUP 7.....................$ 31.68            15.50

PAINTER CLASSIFICATIONS:

GROUP 1 - Brush, Roller & Paperhanger

GROUP 2 - Epoxy Application

GROUP 3 - Swing Scaffold, Bosum Chair, & Window Jack

GROUP 4 - Spray Gun Operator of Any & All Coatings

  GROUP 5 - Sandblast, Painting of Standpipes, etc. from
  Scaffolds, Bridge Work and/or Open Structural Steel,
  Standpipes and/or Water Towers

  GROUP 6 - Public & Commerce Transportation, Steel or
  Galvanized, Bridges, Tunnels & Related Support Items
  (concrete)

  GROUP 7 -  Synthetic Exterior, Drywall Finisher and/or Taper,
  Drywall Finisher and Follow-up Man Using Automatic Tools

----------------------------------------------------------------
 PAIN0841-002 06/01/2023

CARROLL, COSHOCTON, HOLMES, STARK, TUSCARAWAS & WAYNE

                                  Rates          Fringes

PAINTER  
     Bridges; Towers, Poles & 
     Stacks; Sandblasting 
     Steel; Structural Steel & 
     Metalizing..................$ 31.43            15.50
     Brush & Roller..............$ 30.18            15.50
     Spray; Tank Interior & 
     Exterior....................$ 31.03            15.50
----------------------------------------------------------------
* PAIN1020-002 07/01/2024

ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER,
PAULDING, PUTNAM, SHELBY, VAN WERT, and WILLIAMS COUNTIES

                                  Rates          Fringes

PAINTER  
     Brush & Roller..............$ 26.54            17.66
     Drywall Finishing & Taping..$ 27.29            17.66
     Lead Abatement..............$ 28.29            17.66
     Spray, Sandblasting 
     Pressure Cleaning, & 
     Refinery....................$ 27.29            17.66
     Swing Stage, Chair, 
     Spiders, & Cherry Pickers...$ 26.79            17.66
     Wallcoverings...............$ 27.29            17.66

  All surfaces 40 ft. or over where material is applied to or
  labor performed on, above ground level (exterior), floor
  level (interior) - $.50 premium
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Applying Coal Tar Products - $1.00 premium

----------------------------------------------------------------
 PAIN1275-002 05/01/2024

DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS
& UNION

                                  Rates          Fringes

PAINTER  
     Bridges.....................$ 36.26            14.91
     Brush; Roller...............$ 30.65            14.91
     Sandblasting; 
     Steamcleaning; 
     Waterblasting (3500 PSI or 
     Over)& Hazardous Work.......$ 31.35            14.91
     Spray.......................$ 31.15            14.91
     Stacks; Tanks; & Towers.....$ 33.46            14.91
     Structural Steel & Swing 
     Stage.......................$ 29.50            14.91
----------------------------------------------------------------
 PLAS0109-001 06/01/2024

MEDINA, PORTAGE, STARK, and SUMMIT COUNTIES

                                  Rates          Fringes

PLASTERER........................$ 31.70            23.63
----------------------------------------------------------------
 PLAS0109-003 06/01/2024

CARROLL, HOLMES, TUSCARAWAS, and WAYNE COUNTIES

                                  Rates          Fringes

PLASTERER........................$ 31.70            23.63
----------------------------------------------------------------
* PLAS0132-002 07/01/2024

BROWN, BUTLER, CLERMONT,  HAMILTON, HIGHLAND, WARREN COUNTIES

                                  Rates          Fringes

PLASTERER........................$ 30.40            16.54
----------------------------------------------------------------
 PLAS0404-002 05/01/2018

ASHTABULA, CUYAHOGA, GEAUGA,  AND LAKE COUNTIES

                                  Rates          Fringes

PLASTERER........................$ 29.63            17.11
----------------------------------------------------------------
 PLAS0404-003 05/01/2018

LORAIN COUNTY

                                  Rates          Fringes

PLASTERER........................$ 28.86            17.11
----------------------------------------------------------------
 PLAS0526-022 05/01/2018

COLUMBIANA, MAHONING,  and TRUMBULL COUNTIES
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                                  Rates          Fringes

PLASTERER........................$ 28.86            17.11
----------------------------------------------------------------
 PLAS0526-023 05/01/2018

BELMONT, HARRISON, and JEFFERSON COUNTIES

                                  Rates          Fringes

PLASTERER........................$ 28.21            17.11
----------------------------------------------------------------
 PLAS0886-001 07/01/2024

FULTON, HANCOCK, HENRY, LUCAS, PUTNAM, and WOOD COUNTIES

                                  Rates          Fringes

PLASTERER........................$ 33.73            23.25
----------------------------------------------------------------
 PLAS0886-003 07/01/2024

                                  Rates          Fringes

PLASTERER........................$ 33.73            23.25
----------------------------------------------------------------
 PLAS0886-004 07/01/2024

                                  Rates          Fringes

PLASTERER........................$ 33.73            23.25
----------------------------------------------------------------
 PLUM0042-002 07/01/2024

ASHLAND, CRAWFORD, ERIE, HURON, KNOX, LORAIN, MORROW, RICHLAND
&  WYANDOT

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 40.62            25.67
----------------------------------------------------------------
 PLUM0050-002 07/01/2024

DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING,
PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 49.70            30.76
----------------------------------------------------------------
 PLUM0055-003 05/01/2024

ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA (N. of Rte. #18 &
Smith Road) & SUMMIT (N. of Rte. #303, including the corporate
limits of the city of Hudson)

                                  Rates          Fringes

PLUMBER..........................$ 42.36            29.90
----------------------------------------------------------------
 PLUM0083-001 07/01/2023

BELMONT & MONROE (North of Rte. #78)
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                                  Rates          Fringes

Plumber and Steamfitter..........$ 35.94            37.35
----------------------------------------------------------------
 PLUM0094-002 05/01/2023

CARROLL (Northen Half), STARK, and  WAYNE COUNTIES

                                  Rates          Fringes

PLUMBER/PIPEFITTER...............$ 38.03            23.09
----------------------------------------------------------------
 PLUM0120-002 04/29/2024

ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN (the C.E.I. Power
House in Avon Lake), MEDINA (N. of Rte. #18) & SUMMIT (N. of
#303)

                                  Rates          Fringes

PIPEFITTER.......................$ 47.07            28.15
----------------------------------------------------------------
 PLUM0162-002 06/01/2024

CHAMPAIGN, CLARK, CLINTON, DARKE, FAYETTE, GREENE, MIAMI,
MONTGOMERY & PREBLE

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 43.05            27.18
----------------------------------------------------------------
 PLUM0168-002 06/01/2024

MEIGS, MONROE (South of Rte. #78), MORGAN (South of Rte. #78)
& WASHINGTON

                                  Rates          Fringes

PLUMBER/PIPEFITTER...............$ 39.43            37.29
----------------------------------------------------------------
 PLUM0189-002 06/01/2024

DELAWARE, FAIRFIELD, FRANKLIN, HOCKING, LICKING, MADISON,
MARION,  PERRY, PICKAWAY, ROSS & UNION

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 43.25            26.94
----------------------------------------------------------------
 PLUM0219-002 06/01/2024

MEDINA (Rte. #18 from eastern edge of Medina Co., west to
eastern corporate limits of the city of Medina, & on the county
road from the west corporate limits of Medina running due west
to and through community of Risley to the western edge of
Medina County - All territory south of this line), PORTAGE, and
SUMMIT (S. of Rte. #303) COUNTIES

                                  Rates          Fringes
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Plumber and Steamfitter..........$ 45.37            27.64
----------------------------------------------------------------
 PLUM0392-002 06/01/2024

BROWN, BUTLER, CLERMONT, HAMILTON & WARREN

                                  Rates          Fringes

PLUMBER/PIPEFITTER...............$ 40.65            26.75
----------------------------------------------------------------
 PLUM0396-001 06/01/2024

COLUMBIANA (Excluding Washington & Yellow Creek Townships &
Liverpool Twp. - Secs. 35 & 36 - West of County Road #427),
MAHONING and TRUMBULL COUNTIES

                                  Rates          Fringes

PLUMBER/PIPEFITTER...............$ 38.45            28.96
----------------------------------------------------------------
 PLUM0495-002 06/01/2024

CARROLL (Rose, Monroe, Union, Lee, Orange, Perry & Loudon
Townships), COLUMBIANA (Washington & Yellow Creek Townships &
Liverpool Township, Secs. 35 & 36, West of County Rd. #427),
COSHOCTON, GUERNSEY, HARRISON, HOLMES, JEFFERSON, MORGAN (South
to State Rte. #78 & from McConnelsville west on State Rte. #37
to the Perry County line), MUSKINGUM, NOBLE, and TUSCARAWAS
COUNTIES

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 37.82            36.70
----------------------------------------------------------------
 PLUM0577-002 06/01/2024

ADAMS, ATHENS, GALLIA, HIGHLAND, JACKSON, LAWRENCE, PIKE,
SCIOTO & VINTON

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 41.65            27.48
----------------------------------------------------------------
 PLUM0776-002 07/01/2024

ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY and VAN WERT
COUNTIES

                                  Rates          Fringes

Plumber, Pipefitter,   
Steamfitter......................$ 42.07            29.35
----------------------------------------------------------------
 TEAM0377-003 05/01/2024

STATEWIDE, EXCEPT CUYAHOGA, GEAUGA & LAKE

                                  Rates          Fringes

TRUCK DRIVER  
     GROUP 1.....................$ 32.54            16.80
     GROUP 2.....................$ 32.96            16.80

10/10/24, 4:36 PM SAM.gov

https://sam.gov/wage-determination/OH20240001/7 34/38



TRUCK DRIVER CLASSIFICATIONS   

  GROUP 1 - Asphalt Distributor; Batch; 4- Wheel Service;
  4-Wheel Dump; Oil Distributor & Tandem

  GROUP 2 - Tractor-Trailer Combination: Fuel; Pole Trailer;
  Ready Mix; Semi-Tractor; & Asphalt Oil Spraybar Man When
  Operated From Cab; 5 Axles & Over; Belly Dump; End Dump;
  Articulated Dump; Heavy Duty Equipment; Low Boy; & Truck
  Mechanic

----------------------------------------------------------------
* TEAM0436-002 05/01/2024

CUYAHOGA, GEAUGA & LAKE

                                  Rates          Fringes

TRUCK DRIVER  
     GROUP 1.....................$ 32.25            18.95
     GROUP 2.....................$ 33.75            18.95

GROUP 1:  Straight & Dump, Straight Fuel

  GROUP 2:  Semi Fuel, Semi Tractor, Euclids, Darts, Tank,
  Asphalt Spreaders, Low Boys, Carry-All, Tourna-Rockers,
  Hi-Lifts, Extra Long Trailers, Semi-Pole Trailers, Double
  Hook-Up Tractor Trailers including Team Track & Railroad
  Siding, Semi-Tractor & Tri-Axle Trailer, Tandem Tractor &
  Tandem Trailer, Tag Along Trailer, Expandable Trailer or
  Towing Requiring Road Permits, Ready-Mix (Agitator or
  Non-Agitator), Bulk Concrete Driver, Dry Batch Truck,
  Articulated End Dump

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($17.20) or 13658
($12.90).  Please see the Note at the top of the wage
determination for more information. Please also note that the
minimum wage requirements of Executive Order 14026 are not
currently being enforced as to any contract or subcontract to
which the states of Texas, Louisiana, or Mississippi, including
their agencies, are a party.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
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https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
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the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

State Adopted Rate Identifiers

Classifications listed under the ""SA"" identifier indicate that
the prevailing wage rate set by a state (or local) government
was adopted under 29 C.F.R  �1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
01/03/2024 reflects the date on which the classifications and
rates under the ?SA? identifier took effect under state law in
the state from which the rates were adopted.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
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3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISION"
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	Insert from: "Combined.pdf"
	011100 - SUMMARY OF WORK
	PART 1 -  GENERAL
	1.1 LOCATION OF THE PROJECT
	A. The project is located on River Street in the City of Willoughby, Ohio from 4636 River Street south of South Street north to Union Street.

	1.2 PROJECT DESCRIPTION
	The project is divided into two parts but will be bid as one project.  Contractor must bid both Parts.
	A. Part A – Waterline Replacement: The project consists of installation of approximately 2900 linear feet of 12” waterline, 53 service line replacements, connections to waterlines on three side streets, new hydrants, waterline abandonment of an existi...
	B. Part B – Soil Stabilization: This project installs 300-feet of drilled shaft plug pile retaining walls and 400-feet of incidental roadway improvements to remediate the slope failures along River Street. The wall consists of 30-inch diameter concret...

	1.3 SPECIFICATIONS
	A. In general, these Specifications describe the work to be performed by the various trades, other than work specifically excluded.  It shall be the responsibility of the Contractor and Subcontractors to perform all work incidental to their trade, whe...
	B. It is advised that the Contractor and all Subcontractors familiarize themselves with the contents of the complete Specifications, particularly for the trades preceding, following, related or adjacent to their work.

	1.4 DRAWING SCHEDULE
	A. The work to be done under this Contract is shown on the following Drawings:

	PART A – Waterline Replacement:
	PART B – Soil Stabilization:


	Binder1
	011419 - USE OF SITE
	PART 1 -  GENERAL
	1.1 GENERAL
	A. The Contractor will be allowed the use of as much of the site designated for the improvements as is necessary for his operation.

	1.2 USE OF STREETS
	A. During the progress of the work, the Contractor shall make ample provisions for both vehicle and pedestrian traffic on any public street and shall indemnify and save harmless the Owner from any expense whatsoever due to their operations over said s...
	B. In the event of the Contractor's failure to comply with these provisions, the Owner may cause the same to be done, and may deduct the cost of such work from any monies due the Contractor under this Agreement, but the performance of such work by the...
	C. The Contractor shall repair at no cost to the Owner, all existing roads, parking areas, grassed areas that are damaged due to the execution of his work.  The Contractor shall remove daily all mud, soil and debris that may be tracked onto existing s...

	1.3 CLOSING STREETS TO TRAFFIC
	The Contractor may with the approval of the Engineer, close streets, or parts of streets, to vehicular traffic.  The streets are to remain closed as long as the construction work or the condition of the finished work requires or as determined by the E...
	1.4 RIGHTS-OF-WAY
	A. Whenever it is required to perform work within the limits of public or private property or in rights-of-way, such work shall be done in conformity with all agreements between the Owner and the owners of such.  Care shall be taken to avoid injury to...
	B. The Contractor shall not (except after consent from the proper parties) enter or occupy with men, tools or equipment, any land outside the rights-of-way or property of the Owner.
	C. When the Contractor performs construction within 10 ft. of a right-of-way or easement line, he shall place tall stakes properly identified at points of change in width or direction of the right-of-way or easement line and at points along the line s...

	1.5 EASEMENTS
	A. Where the work is to be constructed upon easements, such easements will be secured by the Owner without cost to the Contractor.  The Contractor shall not enter upon or occupy any private property outside of the limits of the easements furnished.
	B. Care shall be taken to avoid injury to the premises entered, which premises shall be left in a neat and orderly condition by the removal of rubbish and the grading of surplus materials, and the restoration of said public or private property to the ...

	1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS
	A. The Contractor shall, at his own expense, shore up and protect any buildings, roadways, utilities or other public or private structures which may be encountered or endangered in the prosecution of the work, and that may not be otherwise provided fo...

	1.7 SITE FACILITIES
	1.8 RESTORATION
	A. The contractor shall restore all areas per the plans and specifications and if not specified, at least to the condition existing prior to the start of work.



	011423 - ADDITIONAL WORK, OVERTIME
	PART 1 -  GENERAL
	1.1 NIGHT, SUNDAY AND HOLIDAY WORK
	A. No work will be permitted at night, Sunday or legal holidays except as noted on the plans or in the case of emergency and then only upon written authorization of the Engineer. Where no emergency exists, but the Contractor feels it advantageous to w...



	012513 - PRODUCT SUBSTITUTION PROCEDURES
	PART 1 -  GENERAL
	1.1 MATERIALS AND EQUIPMENT
	A. In the specifications and on the Engineer's drawings, are specified and shown certain pieces of equipment and materials deemed most suitable for the service anticipated.  This is not done to eliminate other equipment and materials equally as good a...
	B. Each major item of equipment shall be inspected by a manufacturer's representative during installation and upon completion of the work.  The Contractor shall supply the Engineer with a certificate of such inspection.



	013119 - PROJECT MEETINGS
	PART 1 -  GENERAL
	1.1 PRECONSTRUCTION MEETING
	A. Prior to the Contractor beginning any work on the project, the Owner will schedule and hold a preconstruction meeting to discuss all aspects of the contract work.
	B. The Contractor shall be present and be prepared to comment in detail on all aspects of his work.
	C. The Contractor shall bring to the preconstruction meeting a proposed construction progress schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix designs (JMF), etc.  Approval of each by the Engineer is required ...
	D. Included in the construction progress schedule shall be an implementation sequence of the proposed erosion control efforts required by the contract.

	1.2 PROGRESS MEETINGS
	A. Monthly progress meetings will be held at a location to be determined by the Owner on a regularly scheduled day mutually convenient to the Owner, Contractor, and Engineer.
	B. The Contractor shall provide an updated construction progress schedule and be prepared to comment in detail on all aspects of his work.



	013216 - CONSTRUCTION PROGRESS SCHEDULE
	PART 1 -  GENERAL
	1.1 PROGRESS SCHEDULE
	A. Immediately after signing the Contract, the General Construction Contractor shall prepare a graphic progress schedule, indicating the work to be executed during each month and the rate of expected progress to secure completion on the agreed-upon co...
	B. Should the rate of progress fall materially behind the scheduled rate of progress, and unless the delay is authorized by the Engineer, each offending Contractor shall furnish additional labor, work overtime, or take other necessary means required f...



	013223.02 - SURVEY AND LAYOUT DATA
	PART 1 -  GENERAL
	1.1 REFERENCE POINTS AND STAKING
	A. The Owner shall provide a surveyor to provide all reference points and staking.  The Contractor shall protect and preserve the established staking and reference points as long as required for installation of the work and field verifications by any ...

	1.2 LAYOUT OF WORK
	A. The Contractor shall lay out his work and be responsible for correct locations, elevations and dimensions of all work executed by him under this Contract.  The Contractor must exercise proper precautions to verify the figures shown on the Drawings ...



	013319 - FIELD TEST REPORTING
	1.1 SUMMARY
	A. This Section includes, but is not limited to, services performed by an independent testing laboratory.  Laboratory services covered under this section are for testing materials used for field constructed elements of the work.  Performance testing o...
	B. All testing performed under this item shall be for the protection and benefit of the Owner and shall not be construed by the Contractor as a comprehensive quality control program intended to protect the Contractor, his subcontractors, or his suppli...
	C. Inspections, tests, and related actions specified in this section and elsewhere in the contract documents are not intended to limit the Contractor’s own quality control procedures and testing, which facilitate overall compliance with requirements o...
	D. The Contractor is required to cooperate with the independent testing laboratories performing required inspections, test, and similar services and the Engineer or his representative.
	E. Materials and installed work may require testing or retesting at any time during progress of work.  Retesting of rejected materials or installed work shall be done at Contractor’s expense.

	1.2 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General Supplementary Conditions and Division 1 Specifications sections, apply to work of this section.
	B. The Contract Documents may include testing requirements furnished under other Sections.  Work elements which may include other testing requirements are:
	1. Water distribution systems.
	1.3 SELECTION AND PAYMENT
	A. The Contractor will employ an independent testing laboratory to perform specified testing.  Payment shall be incidental to the related work bid item.  The laboratory shall be mutually agreed upon by the Owner, Engineer, and Contractor.
	B. Employment of testing laboratory in no way relieves the Contractor of the obligation to perform work in accordance with requirements of the contract documents.
	C. The testing laboratory and their personnel shall be under the direction of the Engineer’s on-site representative, regardless of who employs their services.
	1.4 REFERENCES
	A. AASHTO T-19, Standard Method of Test for Unit Weight and Voids in Aggregate.
	B. AASHTO T-37, Standard Method of Test for Sieve Analysis of mineral Filler for Road and Paving Materials.
	C. AASHTO T-230, Standard Method of Test for Determining Degree of Pavement Compaction of Bituminous Aggregate Mixtures.
	D. ASTM C-29, Standard Method of Test for Unit Weight and Voids in Aggregate.
	E. ASTM C-31, Standard Practice for Making and Curing Concrete Test Specimens in the Field.
	F. ASTM C-33, Standard Specification for Concrete Aggregates.
	G. ASTM C-39, Standard Test Method for Compressive Strength of Cylindrical Concrete Specimens.
	H. ASTM C-40, Test Method for Organic Impurities in Fine Aggregates for Concrete.
	I. ASTM C-42, Standard Test Methods for Obtaining and Testing Drilled Cored and Sawed Beams of Concrete.
	J. ASTM C-88, Standard Test Method for Soundness of Aggregate by use of Sodium Sulfate or Magnesium Sulfate.
	K. ASTM C-94, Standard Specification for Ready-Mixed Concrete.
	L. ASTM C-117, Standard Test Method for Materials Finer than 75-um (No. 200) Sieve in Mineral Aggregates by Washing.
	M. ASTM C-136, Standard Method for Sieve Analysis of Fine and Course Aggregate.
	N. ASTM C-142, Test Method for Clay Lumps and Friable Particles in Aggregate.
	O. ASTM C-143, Standard Test Method for Slump of Hydraulic Cement Concrete.
	P. ASTM C-172, Standard Practice for Sampling Freshly Mixed Concrete.
	Q. ASTM C-173, Standard Test Method for Air Content of Freshly Mixed Concrete by the Volumetric Method.
	R. ASTM C-231, Standard Test Method for Air Content of Freshly Mixed Concrete by the Pressure Method.
	S. ASTM C-535, Standard Test Method for Resistance to Degradation of Large-Size Course Aggregate by Abrasion and Impact in the Los Angeles Machine.
	T. ASTM C-1064, Standard Test Method for Temperature of Freshly Mixed Portland Cement Concrete.
	U. ASTM D-698, Standard Test Methods for Moisture-Density Relations of Soils and Soil-Aggregate Mixtures Using 5.5-lb. (2.49-kg) Rammer and 12-inc. (305-mm) Drop.
	V. ASTM D-2487, Standard Test Method for Classification of Soils for engineer purposes.
	W. ASTM D-2940, Standard Specification for Graded Aggregate Material for Bases or Subbases for Highways or Airports.
	X. ASTM D-4253, Standard Test Method for Maximum Index Density and Unit Weight of Soils Using a Vibratory Table.
	Y. ASTM D-4254, Standard Test Method for Minimum Index Density and Unit Weight of Soils and Calculation of Relative Density.
	Z. ASTM D-4832, Standard Test Method for Preparation and Testing of Controlled Low Strength Material (CLSM) Test Cylinders.
	AA. ODOT Supplement 1021, Method of Test for Determination of the Percent of Fractured Pieces in Gravel.
	AB. ODOT Supplement 1029, Method of Test for Determining the Percentage of Deleterious Materials in Course Aggregate.
	AC. ODOT Supplement 1036, Method of Test for Determination of Percent Air Voids in Compacted Dense Bituminous Paving Mixtures.
	AD. ODOT Supplement 1044, Mix Design Method for Bituminous Aggregate Base.
	a. The pipe to be tested must be sufficiently backfilled to prevent movement while under test pressure.
	b. Joint restraint at fittings should be permanent and constructed to withstand test pressure. If concrete thrust blocks are used, sufficient time must be allowed before testing to permit the concrete to cure. A cure time of seven (7) days is recommen...
	c. Test ends should be restrained to withstand the appreciable thrusts that are developed under test pressure.
	d. Air pressure testing of installed pressure pipe is expressly prohibited.
	e. Any testing performed without the knowledge of the Engineer shall not be considered a test for the purpose of this specification.
	f. The hydrostatic testing sheet marked “Exhibit D” following this section shall be filled out for each section of piping tested in this manner.

	g. After the pipe has been installed and partially backfilled (if applicable) subject all newly installed pipe, or any valved sections of it in such lengths of the force main as determined by the responsible agency, unless otherwise specified, to a hy...
	h. Each section of pipeline shall be slowly filled with water and the specified test pressure, measured at the point of lowest elevation, shall be applied by means of a booster pump connected to the pipe in a manner satisfactory to the Engineer.  The ...
	i. No pipe installation will be accepted unless the leakage rate for the section of pipe being tested does not exceed a rate as shown on hydrostatic test chart, during a 24-hour test duration.
	j. The Contractor shall furnish suitable means for determining the quantity of water lost by leakage during the test.
	PART 2 – PRODUCTS (NOT APPLICABLE)
	PART 3 – EXECUTION
	3.1 SEQUENCING AND SCHEDULING
	A. The Contractor shall coordinate the sequence of work activities so as to accommodate required testing and shall allow sufficient time for testing of materials by the laboratory so as to cause no delay in the work or the work of any other Contractor...
	3.2 LABORATORY TEST RESULTS
	END OF SECTION 013319


	013323 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
	PART 1 -  GENERAL
	1.1 GENERAL
	A. The Contractor shall submit detailed drawings, acceptable catalog data, specifications and material certifications for all equipment and materials specified or required for the proper completion of the work.
	B. The intent of these items is to demonstrate compliance with the design concept of the work and to provide the detailed information necessary for the fabrication, assembly and installation of the work specified.  It is not intended that every detail...
	C. It is emphasized that the Engineer/Architect's review of Contractor's submitted data is for general conformance to the contract drawings and specifications but subject to the detailed requirements of drawings and specifications.  Although the Engin...
	D. Shop Drawings shall be submitted in proper sequence and with due regard to the time required for checking, transmittal and review so as to cause no delay in the work.  The Contractor's failure to transmit appropriate submittals to the Engineer/Arch...
	E. The Contractor shall submit Shop Drawings for all fabricated work and for all manufactured items required to be furnished in the Contract in accordance with the General Provisions and as specified herein.  Shop Drawings shall be submitted in suffic...
	F. It is the responsibility of each Prime Contractor to furnish to all other Prime Contractors and especially the General Construction Contractor reviewed Shop Drawings for guidance in interfacing the various trades; i.e.,  sleeves, inserts, anchor bo...
	G. No work shall be performed requiring Shop Drawings until same have been reviewed by Engineer/Architect.
	H. Accepted and reviewed Shop Drawings shall not be construed as approval of changes from Contract plan and specification requirements.
	I. The Engineer/Architect will review the first and second Shop Drawing item submittals at no cost to the Contractor.  Review of the third submittal and any subsequent submittal will be at the Contractor's expense.  Payment will be deducted from the C...

	1.2 SUBMITTAL PROCEDURE
	A. All required submissions shall be made to the Engineer/Architect by the Prime Contractor(s) only. Any data prepared by subcontractors and suppliers and all correspondence originating with subcontractors, suppliers, etc., shall be submitted through ...
	B. Contractor shall review and approve all Shop Drawings prior to submission.  Contractor's approval shall constitute a representation to Owner and Engineer/Architect that Contractor has either determined and verified all quantities, dimensions, field...
	C. Submittal Preparation:  Mark each submittal with a permanent label or page for identification.  Provide the following information on the label for proper processing and recording of action taken:
	1. Location
	2. Project Name
	3. Contract
	4. Name and Address of Engineer/Architect
	5. Name and Address of Contractor
	6. Name and Address of Subcontractor
	7. Name and Address of Supplier
	8. Name of Manufacturer
	9. Number and Title of appropriate Specification Section
	10. Drawing Number and Detail References, as appropriate.
	11. Submittal Sequence or Log Reference Number.
	a. Provide a space on the label for the Contractor's review and approval markings and a space for the Engineer/Architect's "Action Stamp".


	D. Each Shop Drawing, sample and product data submitted by the Contractor shall have affixed to it the following Certification Statement including the Contractor's Company name and signed by the Contractor:
	E. Shop Drawings shall be submitted in not less than six (6) copies to the Engineer/Architect at the address specified at the Preconstruction Conference.  Single mylar or sepia reproducible copies of simple Shop Drawings may be submitted with prior ap...
	F. At the time of each submission, Contractor shall in writing identify any deviations that the Shop Drawings or samples may have from the requirements of the Contract Documents.
	G. Drawings shall be clean, legible and shall show necessary working dimensions, arrangement, material finish, erection data, and like information needed to define what is to be furnished and to establish its suitability for the intended use.  Specifi...
	H. For product which require submittal of samples, furnish samples so as not to delay fabrication, allowing the Engineer reasonable time for the consideration of the samples submitted.  Properly label samples, indicating the material or product repres...

	1.3 REVIEW PROCEDURE
	A. Engineer/Architect will review with reasonable promptness all properly submitted Shop Drawings.  Such review shall be only for conformance with the design concept of the Project and for compliance with the information given in the plans and specifi...
	B. The review of a separate item as such will not constitute the review of the assembly in which the item functions.  The Contractor shall submit entire systems as a package.
	C. All Shop Drawings submitted for review shall be stamped with the Engineer/Architect's action and associated comments.
	D. Except for submittals for record, information or similar purposes, where action and return is required or requested, the Engineer/Architect will review each submittal, mark to indicate action taken, and return accordingly.  Compliance with specifie...
	1. If Shop Drawings are found to be in general compliance, such review will be indicated by marking the first statement.
	2. If only minor notes in reasonable number are needed, the Engineer/Architect will make same on all copies and mark the second statement.  Shop Drawings so marked need not be resubmitted.
	3. If the submitted Shop Drawings are incomplete or inadequate, the Engineer/Architect will mark the third statement, request such additional information as required, and explain the reasons for revision.  The Contractor shall be responsible for revis...
	4. If the submitted Shop Drawings are not in compliance with the Contract Documents, the Engineer/Architect will mark the fourth statement.  The Contractor will be responsible to submit a new offering conforming to specific products specified herein a...

	E. No submittal requiring a Change Order for either value or substitution or both, will be returned until the Change Order is approved or otherwise directed by the Owner.



	013326 - PRODUCT TESTING AND CERTIFYING
	PART 1 -  GENERAL
	1.1 QUALITY OF MATERIALS
	A. Where the specifications call for mill or shop tests, the Contractor shall furnish duplicate copies of attested manufacturer's certificates showing details of quality or performance sufficient to demonstrate conformity to contract requirements.  Mi...
	B. Unless otherwise specified, all materials, equipment and articles shall be erected, installed, applied, or connected, used, cleaned and conditioned in accordance with the printed instructions and directions of the manufacturer.
	C. The installation shall be so made that its several component parts will function together as a workable system.  It shall be complete with all accessories necessary for its operation and shall be left with all equipment properly adjusted and in wor...
	D. The work shall be executed in conformity with the best practice and so as to contribute to efficiency of operation, minimum maintenance, accessibility and sightliness.  It shall also be executed so that the installation will conform and accommodate...
	E. Whenever in the contract documents a particular brand, make of material, device or equipment is shown or specified, such brand, make of material, device or equipment is to be regarded merely as a standard and such trade name shall be followed by "o...

	1.2 QUALITY ASSURANCE
	A. The equipment and materials to be furnished under this Contract shall be the products of well established and reliable firms which have had ample experience for at least five (5) years in the manufacture of equipment or materials similar in design ...

	1.3 EXPERIENCE CLAUSE REQUIREMENT AND PERFORMANCE BONDS FOR MANUFACTURER
	A. For every piece of equipment furnished under this Contract, the manufacturer will be required to have a minimum of five (5) years of experience in providing this specific type of equipment.  In lieu of this experience requirement, the manufacturer ...
	B. Agents of bonding companies which write bonds for the performance and payment of the contract shall furnish power of attorney bearing the seal of the company, evidencing such agent's authority to execute the particular type of bond to be furnished,...
	C. The bond shall be purchased through a surety company with a local agent upon whom service of process can be made.
	D. In event of failure of surety or co-surety, the manufacturer shall immediately furnish a new bond, as required herein.  The manufacturer's bond will not be released until all provisions of the contract have been fulfilled.
	E. The surety used for the bid bond and performance bond shall be listed in the latest U.S. Treasury Circular 570 and the Penal Sums shall be within the maximum specified for such company in said Circular 570.



	013543 - ENVIRONMENTAL PROTECTION
	PART 1 -  GENERAL
	1.1 UNNECESSARY NOISE, DUST AND ODORS
	A. The Contractor's performance of this contract shall be conducted so as to eliminate all unnecessary noise, dust and odors.

	1.2 SEWAGE, SURFACE AND FLOOD FLOWS
	A. The Contractor shall take whatever action is necessary to provide all necessary tools, equipment and machinery to adequately handle all sewage, surface flows and flood flows which may be encountered during the performance of the work.  The entire c...

	1.3 WORK IN FREEZING WEATHER
	A. Written permission from the Engineer shall be obtained before any work is performed which, in the judgment of the Engineer, may be affected by frost, cold, or snow.  When work is performed under such conditions, the Contractor shall provide facilit...

	1.4 POLLUTION CONTROL
	A. It shall be the responsibility of the Contractor to prevent or limit pollution of air and water resulting from his operations.
	B. The Contractor shall perform work required to prevent soil from eroding or otherwise entering onto all paved areas and into natural watercourses, ditches, and public sewer systems.  This work shall conform to all local ordinances and/or regulations...
	C. The Contractor shall perform work required to prevent dust attributable to his operations from entering the atmosphere.  Dust on unsurfaced streets or parking areas and any remaining dust on surfaced streets shall be controlled with water and/or ca...
	D. Any material removed from sanitary or storm sewers shall be disposed in accordance with all applicable regulations.



	014126 - GENERAL REGULATIONS AND PERMITS
	PART 1 -  GENERAL
	1.1 REGISTRATION
	1.2 ARCHAEOLOGICAL DISCOVERIES


	014223 - INDUSTRY STANDARDS
	PART 1 -  GENERAL
	1.1 ABBREVIATIONS
	A. Abbreviations, as used, designate the following:

	1.2 REFERENCE TO OTHER SPECIFICATIONS
	A. Where reference is made to specifications such as ASTM, AWWA or AASHTO, the latest edition shall be used, unless otherwise noted on the plans or in the specifications.

	1.3 CODES AND STANDARDS
	A. All work provided for by these specifications must be installed according to the provisions of the State and local building codes, subject to inspection and acceptance by the State and local inspectors.



	014323 - QUALIFICATIONS OF TRADESMEN
	PART 1 -  GENERAL
	1.1 CHARACTER OF WORKMEN AND EQUIPMENT
	A. The Contractor shall employ competent and efficient workmen for every kind of work. Any person employed on the work who shall refuse or neglect to obey directions of the Engineer or his representative, or who shall be deemed incompetent or disorder...
	B. In hiring of employees for the performance of work under this Contract, or any Subcontract hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such Contractor or Subcontractor, shall, by reason of race, sex, creed or color...



	015100 - TEMPORARY POWER SERVICE
	PART 1 -  GENERAL
	1.1 ELECTRICAL POWER
	A. The Contractor shall furnish at his own expense all electrical power which may be required for the project.  All temporary lines shall be furnished and installed by the Contractor at his own expense in a manner which meets the approval of the Engin...



	015136 - TEMPORARY WATER
	PART 1 -  GENERAL
	1.1 WATER
	A. The Contractor shall be responsible for an adequate supply of water suitable for his use for construction and drinking.  At his own expense, he shall provide and maintain adequate supplies and supply lines in such locations and installed in such a ...



	015526 - TEMPORARY TRAFFIC CONTROL DEVICES
	PART 1 -  GENERAL
	1.1 BARRICADES, SIGNS AND LIGHTS
	A. The Contractor shall employ watchmen on the work when and as necessary.  The Contractor shall erect and maintain such strong and suitable barriers and such lights as will effectively prevent the occurrence of any accident to health, limb or propert...
	B. No manhole, trench, excavation will be left open awaiting connection or removal at a later date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced if applicable with a temporary pavement passable to traffic at n...
	C. In addition to other safety requirements, a minimum of four (4) foot high fence will be incorporated around any shaft or manhole or other excavation left open at the end of a day's work.

	1.2 MAINTENANCE OF TRAFFIC
	A. The Contractor is required to provide maintenance of traffic in conformance with the Ohio Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and Material Specifications of the Ohio Department of Transportation.
	B. This work shall include providing suitable and satisfactorily trained and properly attired flagmen for use at any location where existing roadway is narrowed to a width of less than 2 full lanes (20 feet).
	C. The Contractor is also responsible for maintaining local access to all residences and businesses along the route of the construction and to provide whatever temporary materials are necessary to provide a safe, adequate drive surface.
	D. At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic control devices as may be deemed necessary by the Engineer or the responsible authority in the case of the Department of Transportation, Turnpike Commissio...



	015713 - TEMPORARY EROSION CONTROL
	016600 - PRODUCT HANDLING AND PROTECTION
	PART 1 -  GENERAL
	1.1 DELIVERY AND STORAGE OF MATERIALS
	A. The Contractor shall be responsible for delivery and storage of all materials.
	B. The Contractor shall coordinate with the Engineer on the arrangement for storing construction materials and equipment.  Deliveries of all construction materials and equipment should be made at suitable times.
	C. The Contractor shall store all materials required for the performance of this contract at sites designated by the Engineer.
	D. All stockpiles shall be neat, compact, completely safe, and barricaded with warning lights if necessary.
	E. Precautions shall be taken so that no shade trees, shrubs, flowers, sidewalks, driveways or other facilities will be damaged by the storage of materials.  The Contractor shall be responsible for the restoration of all stockpile sites to their origi...
	F. Materials, tools and machinery shall not be piled or placed against shade trees, unless they shall be amply protected against injury therefrom.  All materials, tools, machinery, etc. stored upon public thoroughfares must be provided with red lights...
	G. Materials shall be so stored as to assure the preservation of their quality and fitness for the work.  Stored materials, even though approved before storage, shall again be inspected prior to their use in the work.  Stored materials shall be locate...



	017800 - FINAL COMPLIANCE AND SUBMITTALS
	PART 1 -  GENERAL
	1.1 The following forms and related sign-offs shall be documented in accordance with provisions of the contract.  These forms shall be completed by the Contractor and approved by the Owner before final retainer is approved for release.  Forms for Item...
	A. Certificate of Substantial Completion (To be submitted at time of Substantial Completion).
	B. Contractor's Certification of Completion.
	C. Contractor's Affidavit of Prevailing Wage.
	D. Consent of Surety Company for Final Payment.
	E. Affidavit of Final Acceptance Date and Correction Period.
	F. DBE Subcontractor Participation Forms SR-EPA.7-8 (Applicable for WPCLF & WSRLA funded projects only).
	G. CDBG Subcontractor List 01099CT (Applicable for CDBG funded projects only).



	017821 - CLEANING AND PROTECTION
	PART 1 -  GENERAL
	1.1 GENERAL
	A. On or before the completion date for the work, the Contractor shall tear down and remove all temporary structures built by him, all construction plant used by him, and shall repair and replace all parts of existing embankments, fences or other stru...
	B. As circumstances require and when ordered by the Engineer, the Contractor shall clean the road, driveway, and/or sidewalk on which construction activity under this contract has resulted in dirt or any other foreign material being deposited with an ...
	C. Failure to comply with this requirement when ordered by the Engineer or his representative, may serve as cause for the Engineer to stop the work and to withhold any monies due the Contractor until such order has been complied with to the satisfacti...
	D. As the work progresses, and as may be directed, the Contractor shall remove from the site and dispose of debris and waste material resulting from his work.  Particular attention shall be given to minimizing any fire and safety hazard from form mate...
	E. The Contractor shall wash all windows and other glass surfaces, leaving all areas free from putty marks, paint, etc.
	F. During and after installation, the Contractor shall furnish and maintain satisfactory protection to all equipment against injury by weather, flooding or breakage thereby permitting all work to be left in a new condition at the completion of the con...



	017839 - PROJECT RECORDS, DRAWINGS
	PART 1 -  GENERAL
	1.1 RECORD DRAWINGS
	A. The Contractor shall furnish an authentic set of marked-up drawings showing the installation insofar as the installation shall have differed from the Engineer's drawings. The drawings shall be delivered to the Engineer for making revisions to the o...
	B. The Contractor shall furnish dimensioned drawings indicating locations of all underground mechanical and electrical facilities.

	1.2 SERVICE CONNECTION RECORDS
	A. The Contractor shall record the location of all service and property connections, new or existing, made to utilities constructed under this contract.  Such records shall be turned over to the Owner upon completion of the work.  The cost of making s...
	B. The location of each sewer connection as measured along the sewer from the nearest downstream manhole and its description with respect to the sewer shall be recorded.  The record shall include the depth of new stubs for future connections and the d...
	C. The location of each water connection as measured along the water line from the nearest fire hydrant.




	Binder2
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division 1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. This section includes removal of pavement, piping, and equipment necessary to clear space for new construction and/or to rehabilitate existing construction.

	1.3 REQUIREMENTS OF REGULATORY AGENCIES
	A. State and local code requirements shall control the disposal of debris resulting from the removal operation.

	1.4 PROTECTION
	A. Structures shall be removed in such a manner as not to damage portions of the existing structure which are to remain in place.


	PART 2 -  PRODUCTS (NOT APPLICABLE)
	PART 3 -  EXECUTION
	3.1 PAVEMENTS, SIDEWALKS, CURBING, SIMILAR STRUCTURES
	A. Removal of existing pavements, sidewalks, curbing, and similar structures shall end at an existing joint or a sawed joint.  Sawed joints shall be straight, neat and free from chipped or damaged edges.
	B. For removal of reinforced or non-reinforced concrete, the minimum depth of saw cut shall be 3 in.
	C. For removal of reinforced concrete, the depth of saw cut shall be sufficient to cut the steel.
	D. If the concrete is coated with a bituminous surface or other material, the depth shall be sufficient to cut into the concrete, not including the coating depth, as specified above.

	3.2  EXCAVATION OF RIGID PAVEMENT
	A. The Contractor shall excavate rigid pavement, consisting of concrete or concrete base with a wearing surface of brick or bituminous concrete, wherever such excavation is required for the purpose of this Contract.
	B. Pavement shall be excavated to neat lines and, only to widths required for trenches, for pipe laying and for construction of structures.  Adequate provision shall be made to prevent settlement and breakage of pavement beyond the approved limits of ...
	C. All pavement broken or damaged beyond the limits above stated, or the approved extension thereof, shall be replaced by the Contractor at his expense.

	3.3 FENCE
	A. Where so required by the Drawings, existing fence shall be carefully dismantled and stored for reuse or for salvage by the Owner.
	B. Wood posts and other materials not considered salvageable by the Engineer shall be disposed of by the Contractor.
	C. The Contractor will be required to replace, at no cost to the Owner, material lost or damaged by negligence or by the use of improper methods.

	3.4 EQUIPMENT REMOVAL
	A. All equipment, valves, piping, fittings, and miscellaneous steel structures that are removed shall remain the property of the Owner and shall be stored at site selected by the Owner.  The Owner reserves the right to require the Contractor to dispos...

	3.5 DISPOSAL OF DEBRIS
	A. All debris resulting from demolition operations; i.e., broken concrete, masonry, pipe, miscellaneous metal, trees and brush, equipment, etc., shall be disposed of offsite.
	B. The Contractor shall police the hauling of debris to insure that all spillage from haul trucks is promptly and completely removed.

	3.6 BACKFILLING
	A. All trenches, holes, and pits resulting from the removal and abandonment of any structure or obstruction shall be backfilled and compacted in accordance with the requirements of Section 310000.
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	310000 - EARTHWORK
	SECTION 310000 - EARTHWORK
	B. Specific Project Requirements
	A. Backfill:  Soil or granular materials used to fill an excavation.
	1. Initial Backfill:  Backfill placed beside and over pipe in a trench, not including haunches to support sides of pipe.
	2. Final Backfill:  Backfill placed over initial backfill to fill a trench.

	B. Bedding:  Layer placed over the excavated subgrade in a trench before laying pipe.
	C. Borrow:  Satisfactory soil imported for use as fill or backfill.
	D. Excavation:  Removal and disposal of material encountered above subgrade or foundation elevations.
	1. Additional Excavation:  Excavation below subgrade or foundation elevations as directed by Engineer.
	2. Trench:  Narrow linear excavation
	3. Unauthorized Excavation:  Excavation below subgrade or foundation elevations or beyond indicated dimensions without direction by Engineer.  Unauthorized excavation, as well as remedial work directed by Engineer, shall be without additional compensa...
	4. Unclassified Excavation:  Excavation to subgrade elevations regardless of the character of surface or subsurface conditions encountered, including rock, soil materials and obstructions.

	E. Embankment:  A structure consisting of soil, granular material, shale, rock, or other approved material, constructed in layers to a predetermined elevation and cross-section.
	F. Granular materials:  Natural aggregate, such as broken or crushed rock, gravel, or sand that can be readily incorporated into an 8-inch layer, and in which at least 65% by weight of the grains or particles are retained in a No. 200 sieve.
	G. Laboratory Dry Weight: The maximum laboratory dry weight shall be the weight provided by the laboratory when the sample is tested in accordance with ASTM D-698 Method A, C, or D.
	H. Optimum Moisture:  The water content at which the maximum density is produced in a soil by a given compaction effort (ASTM D-698).
	I. Pavement Prism:  Also referred to as the zone of influence.  The area below a line drawn 45 degrees to the horizontal from the surface at the edge of pavement, sidewalk or curb.
	J. Pipe Embedment:  The material placed in a trench surrounding a pipe or conduit consisting of the foundation, bedding, haunching, and initial backfill.
	K. Rock:  Rock material in beds, ledges, unstratified masses, and conglomerate deposits and boulders of rock material one (1) cu. yd. or more in volume that when tested by an independent geotechnical testing agency, according to ASTM D 1586, exceeds a...
	L. Shale:  Laminated material, formed by the consolidation in nature of soil, having a finely stratified structure.  For the purpose of these specifications, the following bedrock types shall also be considered shale: mudstone, claystone, siltstone an...
	M. Soil:  All earth materials, organic or inorganic, which have resulted from natural processes such as weathering, decay, and chemical reaction.
	N. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, pavement, mechanical and electrical appurtenances, or other man-made stationary features constructed above or below the ground surface.
	O. Subgrade:  Surface or elevation remaining after completing excavation, or top surface of a fill or backfill immediately below subbase, drainage course, or topsoil materials.
	P. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as underground services within buildings.
	A. Comply with all provisions of Section 013323, Shop Drawings and Submittals.
	B. Product Data:  For the following:
	A. Deliver products to the site, store and protect under provisions of Section 016600, Product Handling and Protection.
	B. Comply with all provisions of  Section 013543, Environmental Protection.
	A. Refer to 013319 for testing laboratory service scheduling.
	1.11 FIELD MEASUREMENTS
	PART 2 - PRODUCTS
	It is intended that the sand be fine enough to stay in suspension in the mixture to the extent required for proper flow.  The Engineer reserves the right to reject the sand if a flowable mixture cannot be produced.

	D. Mortar Mix Proportioning
	1. The initial trial mixture shall be as follows:
	2. These quantities of materials are expected to yield approximately l cubic yard of mortar of the proper consistency.  Adjustments of the proportions may be made providing the total absolute volume of the materials is maintained.
	A. Soils suitable for use in an embankment must conform to ODOT 703.16 and are restricted as follows:
	1. Maximum laboratory dry weight shall not be less than 90 pounds per cubic foot, except that soils having maximum dry weights of less than 100 pounds per cubic foot shall not be used in the top 12 inches of embankment.
	2. Soil having a liquid limit in excess of 49 are considered as unsuitable for use in an embankment.
	3. Silt from excavation or borrow identified as Ohio Classification A-4b shall be considered suitable for use in an embankment only when placed at least 3 feet below the surface of the subgrade.
	4. No slag, recycled Portland cement concrete or recycled asphaltic concrete products are suitable for use in an embankment.
	5. Do not use any suitable material that cannot be incorporated in an 8-inch lift in the top 2 feet of the embankment.
	6. Do not use shale, hard shale, or siltstone in the top 2 feet of embankment.
	7. Do not use materials that cannot be satisfactorily placed and compacted to a stable and durable condition.
	8. Material excavated in the work that contains excessive moisture is unsuitable for embankment construction unless dried.  Dry or aerate such material before incorporating in the work.  The Contractor may elect to waste this material, instead of dryi...
	9. Granular material Type E as specified in ODOT 703.16.C, is not allowed.
	10. No petroleum contaminated soils are suitable for use in an embankment.
	2.7 ACCESSORIES
	A. Warning Tape
	1. Acid- and alkali-resistant polyethylene film warning tape manufactured for marking and identifying underground utilities, 6 inches wide and 4 mils thick, continuously inscribed with a description of the utility; colored as follows:
	a. Red:  Electric.
	b. Yellow:  Gas, oil, steam, and dangerous materials.
	c. Orange:  Telephone and other communications.
	d. Blue:  Water systems.
	e. Green:  Sewer systems.

	B. Detectable Warning Tape
	1. Acid- and alkali-resistant polyethylene film warning tape manufactured for marking and identifying underground utilities, a minimum of 6 inches wide and 4 mils thick, continuously inscribed with a description of the utility, with metallic core enca...
	a. Red:  Electric.
	b. Yellow:  Gas, oil, steam, and dangerous materials.
	c. Orange:  Telephone and other communications.
	d. Blue:  Water systems.
	e. Green:  Sewer systems.



	312323.33 - LOW STRENGTH MORTAR BACKFILL MATERIAL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of contract, including General and Supplementary Conditions and Division - 1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. This work shall consist of the placement of a flowable low strength mortar for backfilling conduits or at other locations as shown on the plans or as specified.  The work shall be in accordance with ODOT Item 603 and 499 unless otherwise specified.

	1.3 QUALITY ASSURANCE
	A. In addition to requirements of these specifications, comply with manufacturer's instructions and recommendations for work.

	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's technical data and application instructions.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cement
	1. ODOT 701.01 or ODOT 701.04.

	B. Fly Ash
	1. Fly Ash shall come from a source approved by the Engineer.

	C. Fine Aggregate
	1. Fine Aggregate shall be natural sand consisting of mineral aggregate particles.  The gradation of the sand shall be as follows:
	2. It is intended that the sand be fine enough to stay in suspension in the mixture to the extent required for proper flow.  The Engineer reserves the right to reject the sand if a flowable mixture cannot be produced.


	2.2 MORTAR MIX PROPORTIONING
	A. The initial trial mixture shall be as follows:
	B. These quantities of materials are expected to yield approximately l cubic yard of mortar of the proper consistency.  Adjustments of the proportions may be made providing the total absolute volume of the materials is maintained.


	PART 3 -  EXECUTION
	3.1 TRIAL BATCH
	A. To expedite consolidation of the mortar, it will be necessary for bleed water to appear on the surface immediately after the mortar is struck off.
	B. Fluidity of the mortar mixture shall be measured by the Corps. of Engineers' Flow Cone Method according to CRD-C611.  Prior to filling the flow cone with mortar, the mixture shall be passed through a 1/4-inch screen.  Time of efflux shall be approx...
	C. Prior to the first placement, the Contractor shall make one or more trial batches of mortar of the size to be hauled to job site and shall cast one or more test samples equivalent to the approximate dimensions of the trench to be backfilled (either...

	3.2 MIXING EQUIPMENT
	A. Sufficient mixing capacity of mixers shall be provided to permit the mortar to be placed without interruption.

	3.3 PLACING MORTAR
	A. Flowable mortar shall be discharged from the mixer by any reasonable means into the space to be filled.  The fill material shall be brought up uniformly to the fill line shown on the plans or as directed by the Engineer.
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	330110.80 - WATERLINE ABANDONMENT
	330130 - MISCELLANEOUS TEMPORARY FACILITIES
	PART 1 -  GENERAL
	1.1 MAINTENANCE OF SANITARY FLOWS
	A. The Contractor for this contract shall be responsible for maintaining all sanitary flows through the existing sanitary sewerage systems.  Provisions shall be made for temporary pumping and/or storage of sanitary flows during periods of sewer and ma...



	330597.25 - TRACER WIRE
	331113 - WATERLINE CONSTRUCTION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. This work shall consist of the construction of a potable water pipeline in accordance with these specifications and in reasonably close conformity to the lines and grades indicated on the plans or as established by the Engineer.  This work shall in...

	1.3 QUALITY ASSURANCE
	A. In addition to requirements of these specifications, comply with manufacturer's instructions and recommendations for work.

	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's technical data and application instructions.


	PART 2 -  PRODUCTS
	A. Pipe, fittings, specials, valves, joint materials, hydrants, thrust blocks, backfill and other appurtenances shall be the size and kind specified in the proposal and shown on the plans.

	PART 3 -   EXECUTION
	3.1 LAYING PIPE
	A. The Contractor shall furnish all of the proper tools and equipment required for the safe, proper handling and laying of all pipe, fittings, and specials that are to be installed in this work.  All storage, handling, laying, and backfill methods sha...
	B. Before any pipe is lowered into the trench, it shall be inspected for damage, and any unsatisfactory lengths shall be rejected.  Cast metal pipe and fittings shall be inspected for cracks by ringing with a light hammer while suspended.  The interio...
	C. No pipe shall be laid in water, mud or when trench conditions or weather is unsuitable for such work.
	D. If mud, surface water, leaves and/or other debris have been permitted to enter the strung-out pipe, the inside shall be cleaned with a strong hypochlorite solution after all such foreign materials are completely cleaned from the pipe and before the...
	E. Pipe shall not be pushed off the bank nor shall it be permitted to fall into the trench.  Each type of pipe, fitting, special or other appurtenances shall be handled in strict accordance with recommendations of its respective manufacturer.
	F. No rocks, stones, metal, concrete, bricks, pavement pieces, wood, soil lumps or other hard materials too big to pass through a six (6") inch screen shall be permitted within six (6") inches of the pipe after it is laid in the trench.  Any pipe enda...
	G. When pipe laying is not in progress, the open ends of installed pipe shall be closed by appropriate means to prevent the entrance of dirt and water.  In the event ground water, sewage water or other potential contaminants enter any portion of the p...
	H. Pipe lengths shall not be deflected at the joint to any greater degree than recommended by the manufacturer of the particular joint being used. Where deflections in excess of such recommendations are necessary, the appropriate specifications for th...

	3.2  JOINTING PROCEDURES
	A. The particular method of making up pipe joints shall be governed by the type of pipe material and type of joint in accordance with the drawings and/or specifications.

	3.3 ANCHORAGE
	A. All hydrants, plugs, caps, tees and bends shall be provided with a reaction backing or shall be restrained by attaching suitable metal rods, clamps, anchored fittings or harnessed joints, as shown on the plans or as specified so as to prevent movem...
	B. Reaction backing shall be of concrete, with steel reinforcement as required, unless otherwise shown on the drawings.  Backing shall be placed between solid ground and the fitting or other part of the pipeline to be anchored; the area of bearing on ...
	C. Steel tie rods or clamps of adequate strength to prevent movement may be used instead of concrete backing.  Steel tie rods or clamps shall be used to connect the hydrant watch valves to the main and to connect the hydrant to the water valves when s...

	3.4 BACKFILLING
	A. Backfilling shall be accomplished in a two-step procedure as follows:  1) partial backfill before leakage tests, and 2) completion of backfill after tests.  Departure from this procedure due to traffic or other conditions shall be approved by the E...

	3.5 MAINTENANCE OF EXISTING DITCHES
	A. The Contractor shall use the utmost care in maintaining ditches and other waterways, and, if either bottoms or banks of such ditches are disturbed, they shall be promptly restored and maintained for the life of the guaranty period.  Similar care sh...

	3.6 CLEARING SITE AND RESTORING DAMAGED SURFACES
	A. Upon completion of the backfill work, the Contractor shall immediately remove and dispose of all surplus materials including dirt and rubbish.
	B. Unless otherwise called for on the plans, the Contractor shall replace all pavement, sidewalks, sod, or other surfaces disturbed to a condition equal to that existing before the work was started, furnishing all materials, labor, equipment, etc., at...
	C. All restoration of lawns shall be performed in accordance with these specifications as a part of performing the work as specified herein.
	D. All restoration of driveways, sidewalks, roadways and shoulders (berms) shall be in accordance with these specifications as a part of performing the work as specified herein.
	E. Upon completion of the foregoing work, all tools and other property belonging to the Contractor shall be removed, and the site shall be left in good condition.

	3.7 LEAKAGE TESTS
	A. All pipeline construction shall be subjected to hydrostatic leakage testing of each valved section, as it is completed, unless otherwise directed by the Engineer.  All pipes, valves, fittings, etc. shall be laid in such a manner as to leave all joi...
	B. Each section of pipe being tested shall be filled slowly with water, and, before applying the specified test pressure, all air shall be expelled from the pipe.  The method of obtaining and placing test water(s) into the pipeline shall be approved b...
	C. The test shall be observed by the Engineer or his designate.  The Owner will furnish a pressure gauge for measuring the pressure on the water main.  The Contractor shall furnish a suitable pump, pipes, bulkheads and all appliances, labor, fuel, and...
	D. The test pressure shall be maintained for sufficient length of time to allow for a thorough examination of joints and elimination of leakage where necessary. The pipeline shall be made absolutely tight under the test pressure.
	E. The Contractor shall drain each section of the waterline piping after it has been tested.  If the drains are connected to valve or drain vaults, then, within a reasonable period of time after the test has been completed, the Contractor shall pump a...
	F. In cold weather, immediately after testing a section of the waterline piping, the Contractor shall open all valves, air cocks, by-passes, and drains; shall drain that section of the pipeline, including the bonnets of all valves contained therein, a...
	G. Every precaution must be taken to remove, valve-off, or otherwise protect delicate control equipment in or attached to pipelines to prevent damage or injury thereto.
	H. Leakage is defined as the quantity of water that must be  supplied into the newly laid pipe, or any valved section thereof, as required to maintain the specified leakage test pressure after the pipe has been filled with water and the air expelled a...
	I. In calculating leakage, the Engineer will not make allowance for any leakage at the valves, the removable bulkheads, etc.
	J. The evaluation of actual leakage to standard pressure leakage is calculated by the application of the ratio determined from the square root of respective pressures, other factors being equal.
	K. The test pressure shall be 250 psi unless otherwise specified elsewhere in these specifications.  Testing procedure shall be as specified herein for the particular pipe material contained in the section tested and shall be subject to modification a...
	L. For cast iron pipe (CIP) or ductile iron pipe (DIP), AWWA C 600 shall govern the test, except that the allowable leakage rate shall be 12 gpd per mile of pipe per inch of diameter.
	M. All defective materials and construction found in the pipeline as a result of leakage tests shall be corrected by removal of the defective materials and reconstruction with sound materials and construction. The entire section shall then be retested...
	N. Any testing performed without the knowledge of the Engineer shall not be considered a test for the purpose of this specification.
	O. The lack of hydrants, branch shutoff valves, or any other attachments to the line being tested shall not preclude the testing of each valved section as it is completed.  In the event that hydrants, branch shutoff valves or any other attached appurt...
	P. The Contractor shall provide all pressure test equipment.   The Owner shall provide all test water required and shall provide test gauges.

	3.8 DISINFECTION
	A. Prior to disinfection, all pipeline construction shall be flushed to remove any foreign material.  Flushing shall be performed after completion and approval of the leakage tests. The minimum requirements for flushing are as follows:
	B. Flushing at these rates shall be continued for at least five (5) minutes.  In the event the foregoing requirements cannot be met due to the Owner's facilities being inadequate, alternate rate(s) and duration(s) of flushing shall be used.
	C. Disinfecting water mains shall be in accordance with AWWA C 651 and as specified herein.
	D. The following disinfectants may be used:  Chlorine or chlorine water; calcium hypochlorite; sodium hypochlorite solution, or chlorinated lime-water mixture.  Chlorine shall be applied at one extremity of a pipe section via a corporation stop (insta...
	E. The rate of applying the disinfectant shall provide at least 25 ppm (mg per liter) chlorine dose at the outlet end of the line section being treated.  The disinfecting period shall be twenty-four (24) hours, and, at the end of this period, a chlori...
	F. Sterilizing water shall be disposed of in a satisfactory manner by the Contractor.  If the foregoing disinfection procedure fails to provide thorough disinfection of the line, it shall be repeated as necessary in the pipeline for a period of 20 - 3...
	G. Tests for efficacy of sterilization shall be made by the Owner, and repeated sterilization shall be carried out by the Contractor when required.
	H. Contractor shall provide all disinfectants and disinfection equipment.  Owner shall provide all test waters needed.

	3.9 DISINFECTION (ALTERNATE METHOD)
	A. Application of disinfectant may be performed as follows:
	1. While installing the main, a powdered calcium hypochlorite compound (HTH, perchloron, monochlor, or equal), shall be placed in the main at intervals such that the minimum quantity of disinfectant per 100 feet of main is as follows:

	B. Although the foregoing alternate method of disinfection  precludes the performance of leakage tests and flushing prior to disinfection, the requirements pertaining to the disinfection period, requisite chlorine residual, repeating the disinfection ...



	331113.10 - PIPE JOINTS
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. The installation of all piping, fittings, valves, hydrants, etc. in the performance of pipeline construction work shall include the making of one or more types of pipe joints as specified herein.

	1.3 QUALITY ASSURANCE
	A. In addition to requirements of these specifications, comply with manufacturer's instructions and recommendations for work.

	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's technical data and application instructions.

	PART 2 -  PRODUCTS
	2.1 PUSH-ON TYPE JOINTS
	A. Push-on type of joints for cast iron and ductile iron pipe shall be made where shown on the plans and as specified herein in strict accordance with the manufacturer's recommendations.
	B. No more than one joint at a time shall be "pushed home".  In the event that two (2) or more joints are "pushed home" simultaneously, the Contractor shall remove all pipe which was not pushed home "one at a time" and remove and discard the "used" ga...
	C. Rubber gaskets shall be a rubber O-ring type shaped to fit the particular inside configuration of the bells of the pipe being installed and shall produce a leak-free piping system.
	D. Immediately prior to assembly, thoroughly clean all pipe surfaces which the rubber gasket contacts, insert the gasket properly and lubricate the joint surfaces.
	E. All ends shall be beveled and square to the pipe barrel and shall be kept in a straight and square alignment to the receiving bell during assembly.
	F. No weight will be allowed for nor payment made for the gasket or lubricant used, but the cost thereof shall be included in the unit price bid for compression joint cast iron and/or ductile iron pipe and fittings.
	G. All "job" cut pipe ends shall be ground, filed or otherwise properly worked on so as to be both square to the pipe barrel and beveled similar to "factory" finished pipe ends.  There shall be no "burrs" on any part of the cut pipe end.

	2.2 COMPRESSION JOINTS FOR PRESTRESSED CONCRETE CYLINDER PIPE
	A. Compression joints for prestressed concrete cylinder pipe shall be made in accordance with AWWA C301 and with the requirements of the particular item specification(s) for prestressed concrete cylinder pipe.

	2.3 COMPRESSION JOINTS FOR ASBESTOS CEMENT PIPE
	A. Compression joints for asbestos cement pipe shall be made in accordance with the requirements of AWWA C400 for asbestos cement pipe.  All pipe ends, pushing home methods, pipe cutting, etc. shall be similar to that specified in the foregoing specif...

	2.4 FLANGED JOINTS FOR CAST IRON/DUCTILE IRON PIPE AND FITTINGS
	A. All flanged joints shall be thoroughly bolted with through stud or tap bolts of required size.  Full face type rubber gaskets of an approved quality equal in all respects to "Rainbow" gaskets one-eighth (1/8) inch thick as manufactured by the U.S. ...
	B. All nuts and bolts that come into contact with water shall be painted with two (2) heavy coats of Inertol No. 49 thick or approved equal, made for bolts, studs, nuts or gaskets used for flanged joints, and the cost thereof shall be included in the ...

	2.5 FLANGED JOINTS FOR STEEL CYLINDER PIPE
	A. Flanged joints for pre-stressed concrete cylinder pipe and for steel pipe shall be installed as shown on the drawings.  Flanges shall be either cast steel, forged or rolled steel, or properly welded and machined fabricated steel plates welded to pi...
	B. All bolts used in the finished work for flanges and tied joints for concrete pipe shall be of medium open hearth or electric furnace steel.  The ends of all bolts must be finished to a standard radius in an acceptable manner.  All screw threads sha...
	C. All forged or rolled steel pipe flanges shall conform to ASTM A 181, Class 60.
	D. All structural steel shall conform to ASTM A 36.
	E. Iron castings must be smooth and free from blowholes and other defects and the material shall conform to ASTM A 48, Class 30 B.

	2.6 MECHANICAL JOINTS
	A. All mechanical joints shall be thoroughly bolted in accordance with the manufacturer's recommendations with cadmium plated tee head bolts and nuts of high strength, heat treated cast iron or other approved materials having a minimum yield strength ...
	B. Where connections are made between wrought iron pipe and mechanical joints, an approved type of transition gasket and fitting shall be used in the mechanical joint in accordance with the manufacturer's standards and recommendations.
	C. All "job" cut pipe ends shall be ground, filed or otherwise properly worked on so as to be both square to the pipe barrel and beveled similar to "factory" finished pipe ends.  There shall be no "burrs" on any part of the cut pipe end.
	D. Joint bolts shall be tightened by the use of approved wrenches and to a tension recommended by the pipe manufacturer.  Overstressing of bolts to compensate for poor installation practice shall not be permitted.
	E. If sections of pipeline are "preassembled", at a location other than the intended final resting location of the piping, so as to include a fitting or line valve, the Contractor shall handle such "preassembled" sections so as to avoid deflections gr...
	F. Where joints are underground, bolts and nuts shall be stainless steel Type 316.
	G. Where shown on the drawings, or ordered, mechanical joints shall be provided with approved harnesses to effect tied joints.
	H. No special payment will be made for lock type joints, glands, bolts, nuts or gaskets used for mechanical joints, but the cost thereof shall be included in the unit price bid for mechanical joint cast/ductile iron pipe and mechanical joint cast/duct...
	I. Approved harnesses to effect tied joints will be paid for as a part of their respective pipeline construction.

	2.7 BALL AND SOCKET JOINTS
	A. Ball and socket joints shall be made where shown on the drawings and shall conform to AWWA C111 and shall be subject to the approval of the Engineer.
	B. Ball and socket joints shall be as manufactured by Clow Corporation, American Cast Iron Pipe Company or equal.

	2.8 GROOVED-END JOINT COUPLINGS
	A. Grooved-end joint couplings for ductile iron piping shall be used where indicated on the drawings. Grooved and joint couplings shall be watertight, and designed for the working pressures specified for the piping system with which they are to be use...
	B. Pipe grooving shall be done by the manufacturer and in accordance with the pipe coupling manufacturer's specifications.
	C. Field grooving of pipe shall not be permitted, except for occasional field make-up pieces when permitted by the Engineer.
	D. Grooved-end joint couplings shall be Victaulic, Dresser or equal.

	2.9 BOLTLESS RESTRAINED JOINT
	A. Boltless restrained joints shall be used where called for on the drawings or as directed by the Engineer to provide restraint against external forces or against separation due to internal pressure.
	B. Types of boltless restrained joints acceptable are "Super-Lock" by Clow Corporation, "Flex-Ring" by American Cast Iron Pipe Company, "TR-Flex" by United States Pipe and Foundry Company or equal.


	PART 3 -  INSTALLATION (NOT APPLICABLE)

	331213 - WATER SERVICE CONNECTIONS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.

	1.2 SUMMARY
	A. This Section shall consist of laying new copper service branches from the water main to the curb box.  This work shall include, but is not necessarily limited to, furnishing all materials, excavating and backfilling, restoration of areas disturbed ...

	1.3 QUALITY ASSURANCE
	A. In addition to requirements of these specifications, comply with manufacturer's instructions and recommendations for work.

	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's technical data and application instructions.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. All service pipe shall be Type K soft temper for underground piping installed.  Fittings and unions shall be cast bronze solder joint fittings manufactured in accordance with ASTM Designation B62 and with ends complying to ANSI B16.18.


	PART 3 -  EXECUTION
	3.1 TESTING
	A. The Contractor shall test and disinfect all service connections.

	END OF SECTION 331213


	331216 - VALVES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Extent of each type of size of valve required is indicated on drawings and/or schedule.
	B. All valves used for a particular service are to be of the same manufacturer, make and style for each valve type.
	C. Each valve unit shall be of the proper size and type to suit the intended service with appropriate; body style, operator, joint accessories, coatings, guides, supports, pertinent accessories to be complete, in placed, tested and ready for service i...

	1.3 SUBMITTALS
	A. General:  Submit the following in accordance with conditions of Contract and Division 1 Specification Sections.
	B. Product Data:  Provide manufacturer's illustrated catalog data depicting general construction, materials list, coatings and necessary appurtenances in sufficient detail to verify product compliance.
	C. Shop Drawings:  Provide manufacturer's drawings showing; principal dimensions, operator detail and arrangements, project schedule tag reference or location of intended usage as required to suit project conditions.

	1.4 QUALITY ASSURANCE
	A. Each valve shall be subjected to operation and hydrostatic tests at the manufacturer's plant as specified within applicable AWWA Standards.
	B. All coated surfaces shall receive manufacturer's production and holiday testing as specified in applicable AWWA Standards.

	1.5 DELIVERY, STORAGE AND HANDLING
	A. Preparation for Transport:  Prepare valves for shipping as follows:
	1. Ensure valves are dry and internally protected against rust and corrosion.
	2. Protect valve ends against damage and entry of dirt, etc. by use of appropriate end protectors.
	3. Set valves in best position for handling.  Set gate valves closed to prevent rattling; set ball and plug valves open to minimize exposure of functional surfaces; set butterfly valves closed or slightly open; and block swing check valves in either c...

	B. Storage:  Use the following precautions during storage:
	1. Do not remove valve end protectors unless necessary for inspection; then reinstall for storage.
	2. Protect valves from weather.  Store valves indoors.  Maintain valve temperature higher than the ambient dew point temperature.  If outdoor storage is necessary, support valves off the ground or pavement in watertight enclosures.

	C. Handling:  Use a sling to handle valve whose size requires handling by crane or lift.  Rig valves to avoid damage to exposed or internal valve parts.  Do not use handwheels and stems as lifting or rigging points.


	PART 2 -  PRODUCTS
	2.1 GENERAL
	A. ALL MATERIALS shall be supplied by manufacturers listed in the LCDU Approved Materials List.
	B. GATE OR TAPPING VALVES
	C. The valves, described in this section shall be resilient seated gate valves manufactured to meet or exceed AWWA C509.  Valves shall be of compression type seal design, providing bubble tight shut-off with bi-directional seating ability for pressure...
	D. The valve shall have a smooth, unobstructed waterway free from any sedimentation pockets.  Valve shall provide a 100% port of nominal pipe size when fully open.  Tapping valve port shall be sized to permit a full pipe port tap.
	E. Body style shall be mechanical joint type for buried service, flange joint type for exposed service and when required, to include special end connections for tapping requirements or otherwise if indicated on the contract drawings.
	F. Stuffing boxes shall be O-ring seal type with two (2) rings located in steam above thrust collar.
	G. Thrust bearings shall be of the low friction torque reduction type, located both above and below the steam collar.
	H. Valves shall be as manufactured by; American-Darling, Clow, M & H, Mueller, U.S. Pipe or an approved equivalent.

	2.2 OPERATORS
	2.3 PROTECTIVE COATINGS
	A. All iron parts of valve assemblies shall be painted before leaving the shop.
	B. All exterior and internal waterway ferrous surfaces of each valve, except finished or bearing surfaces shall be shop painted with a liquid or powder epoxy coating of approximately 10 mils dry film thickness conforming to AWWA C-550.

	2.4 VALVE BOXES
	A. Valve boxes shall be cast iron, coated with bitumastic paint, 5-1/4" shaft, three-piece screw type, adjustable boxes.  The top section to have a drop lid of which to be marked for service which it is used cast thereon.  Cover and boxes shall be rou...
	B. Provide proper base size and shape to straddle the valve bonnet without touching or being supported by the valve mechanism.  Use No. 6 base size for 6-inch and 8-inch gate valves or typical butterfly valve operators, No. 160 oval base size for 12-i...
	C. Extension sections shall be provided where the depth of trench is such that they are needed to bring the top of the box to finished grade.  The valve box shall be installed so that it is perfectly vertical and centered on the valve operating nut.


	PART 3 -  EXECUTION
	3.1  INSTALLATION
	A. Valves shall be carefully handled and placed so as not to permit any damage to the interior coatings, disc or seat.  Internal type lifting devices shall not be permitted.  Do not use handwheels or stems as lifting of rigging points.
	B. All valves shall be carefully installed in their respective positions free from distortion and stress. Connecting joints shall conform to applicable requirements of the specifications.
	C. Stem guides shall be accurately aligned.
	D. If the valve box is tipped or otherwise not centered on the valve operating nut or not installed at the proper elevation, the Contractor shall, at his own expense, make whatever correction is required to remedy the defect promptly, upon notice to d...

	3.2  TESTING
	A. All valves shall be tested in place by the Contractor as far as practicable under conditions for the pipelines in which they are placed, and defects revealed in valves or connections under test shall be corrected at the expense of the Contractor to...

	3.3 OPERATION AND MAINTENANCE MANUALS
	A. Prior to or with the delivery of equipment, the manufacturer shall provide copies of an operation and maintenance manual including storage, installation, start-up, operating and maintaining instructions, and a complete parts and recommended spare p...
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