
CITY OF FORT THOMAS   

CAMPBELL COUNTY, KENTUCKY 
 

 

CONTRACT DOCUMENTS 

AND SPECIFICATIONS 

 

 

 

FORT THOMAS 2024 

 STREET RESURFACING 

 PROGRAM       
 

 

APRIL 2024 
 

 
 

 

© 2024 CT CONSULTANTS, INC 

Website:  www.ctconsultants.com 

Project # 240102 

http://www.ctconsultants.com/


SPECIFICATIONS 

 

AND 

 

CONTRACT DOCUMENTS 
 

 

 

 

 

 

 

 

FORT THOMAS 2024 STREET 

RESURFACING PROGRAM 
 

 

 

 

 

 

THE CITY OF FORT THOMAS, KENTUCKY 
 

 

 

 

 

CT CONSULTANTS, INC. 
ENGINEERS ARCHITECTS PLANNERS SURVEYORS 

2161 CHAMBER CENTER DRIVE 

FORT MITCHELL, KENTUCKY  41017 

859-525-0544 (Office) 

859-525-0561 (Fax) 

http://www.ctconsultants.com 



PROJECT INFORMATION 
 

 

 

 

PROJECT: FORT THOMAS 2024 STREET 

RESURFACING PROGRAM 

  

 

 

OWNER: CITY OF FORT THOMAS 

 130 NORTH FORT THOMAS AVENUE 

 FORT THOMAS, KENTUCKY  41075 

  

 

  

 

 

ENGINEER: CT CONSULTANTS, INC. 

 2161 CHAMBER CENTER DRIVE 

 FORT MITCHELL, KENTUCKY 41017 

 

 

 

 CONTACT:   ROBERT SEITZINGER, P.E. 

 TELEPHONE:  (859) 525-0544 

 VOICE MAIL EXTENSION: #770 

 EMAIL: rseitzinger@ctconsultants.com 

 

 

CT CONSULTANTS, INC.   

PROJECT #: 240102 

 

 

 

BID OPENING DATE: THURSDAY, MAY 2, 2024 

 

 

 

ADVERTISING DATE: THURSDAY, APRIL 11, 2024 

 

 

 

 

 

 



CITY OF FORT THOMAS 
 

 

MAYOR 

 

ERIC HAAS 

 

 

CITY ADMINISTRATIVE OFFICER 

 

MATTHEW KREMER 

 

 

GENERAL SERVICES DIRECTOR 

 

KEVIN BARBIAN 

 

 

CLERK 

 

MELISSA BECKETT 

 

 

CITY COUNCIL 

 

JEFF BEZOLD 

ADAM BLAU 

ANDY ELLISON 

LAUREN MCINTONSH 

 

BENJAMIN PENDERY 

 

ERIC STRANGE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CITY OF FORT THOMAS, KENTUCKY 

CAMPBELL COUNTY 

LEGAL NOTICE 
 

 

Sealed proposals will be received at the office of the City Clerk, Municipal Building, 130 North 

Fort Thomas Avenue, Fort Thomas, Campbell County, Kentucky, 41075 until 2:00 PM. local time 

on THURSDAY, MAY 2, 2024, for furnishing all labor, materials, and equipment necessary to 

complete project known as FORT THOMAS 2024 STREET RESURFACING PROGRAM, 

and, at said time and place, publicly opened and read aloud. 

 

Bids must be in accordance with drawings and specifications and on forms available from CT 

Consultants, Inc. at a non-refundable cost of One Hundred Dollars ($100.00) mailed.  Documents 

may be ordered by registering and paying for the documents online at 

https://bids.ctconsultants.com.  Please contact planroom@ctconsultants.com or call 440-530-2395 

if you encounter any problems registering or paying for the documents.     

 

The bid specifications, drawings, planholders list, addenda, and other bid information (but not the 

bid forms) may be viewed and/or downloaded for free via the internet at 

https://bids.ctconsultants.com. The bidder shall be responsible to check for Addenda and obtain 

same from the web site. 

 

Each bidder is required to submit with his proposal a bid bond in the amount of ten percent (10%) 

of the base bid or certified check equal in amount to ten percent (10%) of the base bid.  The bidder 

to whom the contract is awarded will be required to furnish a surety bond in an amount equal to 

one-hundred percent (100%) of the contract amount. Bid security furnished in Bond form shall be 

issued by a Surety Company or Corporation licensed in the State of Kentucky to provide said 

surety. 
 
Proposals must contain the full name of the party or parties submitting the same and all persons 
interested therein.  It is the intent and requirements of the owner that this project be completed no 
later than OCTOBER 31, 2024. 
 
The successful bidder will be required to have a current occupational license in the City of Fort 
Thomas before the Contract will be awarded.   
 
The City Council of the City of Fort Thomas, reserve the right to waive irregularities and to reject 
any or all bids. 
 
The City Council of the City of Fort Thomas shall authorize acceptance of the bid made by the 
responsible bidder who, in Council's judgment, offers the best and most responsive proposal to the 
City, considering quality, service, performance record, and price; or Council may direct the 
rejection of all bids.  The City may award based on "functional equivalence" concerning specified 
work or products. 

 

By the order of the City Council of the City of Fort Thomas. 

 

_______________________________________ 

                                                                              Mayor Eric Haas, City of Fort Thomas                       

 

Publishing Date:  THURSDAY, APRIL 11, 2024 

https://bids.ctconsultants.com/
mailto:planroom@ctconsultants.com
https://bids.ctconsultants.com/
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INSTRUCTIONS TO BIDDERS 

 

 
GENERAL 

 

In accordance with the Notice to Bidders, sealed bids will be received until THURSDAY, MAY 

2, 2024 at 2:00 PM, at the Armory Building, 950 South Fort Thomas Avenue, Fort Thomas, 

Campbell County. Kentucky 41075, for the furnishing of labor and materials required for the 

FORT THOMAS 2024 STREET RESURFACING PROGRAM, all in accordance with these 

instructions, conditions, specifications, and on the enclosed forms.  All shall be submitted in a 

sealed envelope addressed to the City of Fort Thomas, and shall be plainly marked on the outside 

of the envelope FORT THOMAS 2024 STREET RESURFACING PROGRAM.  No bid may 

be withdrawn, once the bid has been deposited with the Owner, except in accordance with 

Kentucky Standard Specifications for Road and Bridge Construction, Section 102.11.  Proposals 

received after the time for the opening of bids will be returned to the Bidder unopened.  All bids 

shall remain valid for a period of sixty (60) days from the date of Bid Opening. 

 

 

DEFINITIONS OF TERMS 

 

Whenever the term “Bidder” occurs, it shall mean any person, firm or corporation as a Prime 

Contractor who submits a proposal/bid for the Project, either acting directly or through a duly 

authorized representative. 

 

Whenever the term “Bid Packet” occurs, it shall mean all the documents contained herein and any 

addenda thereto. 

 

Whenever the term “City” or “Owner” occurs, it shall mean the City of Fort Thomas.  The Mayor, 

or their designee, shall be the representative for the Owner. 

 

Whenever the term “Contract” occurs, it shall mean the written agreement between the Owner and 

the Contractor covering the performance of the Work on the Project and the furnishing of labor 

and/or materials in the construction of the Work on the Project, including the Contract Documents. 

 

“Contract Documents” shall mean these Instructions to Bidders and General Conditions, the 

Specifications, any Drawings and/or Plans, the Contract Bond and all other forms or certificates 

required by these Instructions, all forms included with the Contractor’s Bid, all the material 

contained in this Bid Packet, any Change Orders, and all addenda to any of the aforementioned 

items.  The Contract Documents shall be a part of the Contract as if fully rewritten therein. 

 

Whenever the term “Contractor” occurs, it shall mean a person, firm or corporation contracting 

with the Owner as a Prime Contractor to supply labor, materials, or equipment or all for the Project. 

 

Whenever the term “Construction Manager” or “Engineer” occurs, it shall mean CT Consultants, 

Inc., or agent so designated by the Owner to act as the Owner’s agent. 

 

Whenever the term “Director” occurs, it shall mean the Owner, or the Owner’s agent. 
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Whenever the term “Project” occurs, it shall mean the entire public improvement proposed by the 

Owner to be constructed in part or in whole pursuant to the Contract. 

 

Whenever the term “Proposal or “Bid” occurs, it shall mean the offer of the Bidder to perform the 

Work on the Project, when said offer is made out and submitted on the prescribed forms, properly 

signed and guaranteed, and in the prescribed manner. 

 

Whenever the term “Subcontractor” occurs, it shall mean a person, firm, or corporation other than 

the Prime Contractor supplying labor and materials for the Work to the Contractor and under the 

control of the Contractor. 

 

Whenever the term “the Work” occurs, it shall mean the Work to be performed in constructing and 

completing the Project, including all labor, materials and equipment. 

 

 

GENERAL PROVISIONS 

 

The most current State of Kentucky, Transportation Cabinet, Department of Highways (KYTC) 

Standard Specifications for Road and Bridge Construction, as specifically set forth herein, are 

adopted and made part of these Contract Documents, unless specifically excluded herein. 

 

All references to the Director, the Director of Highways, the First Assistant Director, and Chief 

Engineer, the Deputy Director of Design and Construction, the Deputy Director of Operations, the 

Engineer of Construction, the Engineer of Maintenance, the Engineer of Bridges, the Engineer of 

Tests, shall be considered to read the Engineer. 

 

All references to the State, the State of Kentucky, the Cabinet, or the Transportation Cabinet shall 

be considered to read the Owner. 

 

 

EXAMINATION OF PLANS, SPECIFICATIONS, GENERAL PROVISIONS AND SITE  

 
The Bidder is expected to examine carefully the site of the proposed Work, the proposal, plans, 
specifications, contract documents, general provisions, and addenda, before submitting a proposal.  
The submission of a bid shall be considered evidence that the Bidder has made such examination 
and is satisfied as to the conditions to be encountered in performing the Work and as to the 
requirements of the plans, specifications, general conditions, special provisions, addenda and 
Contract. 
 
Subject to public safety and convenience, prospective Bidders will be permitted to explore the site 
of the Work by boring or test pits, permits for which will be issued by the Engineer.  Explorations 
shall be at the sole risk and expense to the Bidder and under conditions of safety, maintaining 
traffic, and restoring all areas disturbed by any and all explorations to conditions equal to, or better 
than, the condition prior to exploration. 
 
The Owner does not make any representation of soil or foundation conditions or materials, nor 
does it represent that drawings may not be modified to meet changes in soil conditions encountered 
as the Work progresses.  The Contractor must inspect the site of the proposed Work and must  
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assume all risk as to the nature and behavior of the material which may be encountered in 
excavation, whether apparent on the surface or disclosed only in the course of the Work. 
 
 
INTERPRETATION OF QUANTITIES IN PROPOSAL 
 
The quantities appearing in the proposal are approximate only and are prepared for the comparison 
of bids.  Payment to the Contractor will be made only for the actual quantities of Work performed 
and accepted or materials furnished and accepted in accordance with the Contract except for lump 
sum contracts and except for lump sum items in unit price contracts.  The scheduled quantities of 
Work to be done and materials to be furnished may be increased, decreased, or omitted as 
hereinafter provided. 
 
 
"OR APPROVED EQUAL" ITEMS 
 
In the preparation of these documents and plans, several proprietary products may have been 
specified.  In all such cases, it is to be understood that the Contractor may offer a substitute for the 
specified product, as indicated by "Or Approved Equal".  However, the Contractor must be aware 
that, before commencement of construction, he must provide information to the Engineer 
concerning the substituted product, and that the Engineer must approve in writing the offered 
product as being equal to the specified product before use or incorporation in the Work. 
 
Unless otherwise modified by the Engineer, proprietary products are to be installed and/or 
constructed in strict compliance with the pertinent manufacturer's specifications. 
 
 
ADDENDA 
 
The Contractor shall notify the Engineer promptly of any discrepancies in, or omissions from the 
Contract Documents.  The Engineer will issue a clarifying addendum to each person on record as 
having received a set of Contract Documents.  The Owner will not be responsible for oral 
instruction or information.  Questions received less than five (5) days prior to bid date cannot be 
answered.  Any Addenda issued during the bidding period are to be included in the Proposal and 
shall become a part thereof. 
 
 

GENERAL CONDITIONS 

 

The successful Bidder/Contractor shall be responsible for all site operations related to the Work as 

shown and described in the Specifications, Plans and related General Provisions, and shall meet 

all requirements of these Instructions, General Provisions, and Specifications.  All Work shall be 

completed in compliance with these Instructions, the General Provisions, Specifications, Plans and 

other Contract Documents. 

 

 

BIDDERS QUALIFICATIONS 

 

The Owner requires that the Bidder furnish satisfactory evidence that he has the necessary 

resources to fulfill the conditions of the Contract and the Specifications.  Each Bidder shall submit  
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on the form included in the Bid Packet, a statement of the Bidder's qualifications.  Each Bidder 

must furnish satisfactory evidence that it is operating a business of a type that can meet the 

Specifications for the Work and that it has operated such business for at least the last two (2) years.  

Only Bidders who have sufficient experience; ample equipment and personnel; adequate financial 

resources or the ability to obtain such resources as required during the performance of the Contract; 

who are able to comply with the required performance schedule for the Work; who have a 

satisfactory record of integrity; who have a satisfactory record of performance (Bidders who are 

delinquent in current contract performance, when the number and the extent of the delinquencies 

of each are considered, shall be presumed to be unable to fulfill this requirement, in the absence 

of evidence to the contrary or circumstances properly explained); and who are otherwise qualified 

and eligible to receive an award under applicable Kentucky laws and regulations, shall be 

considered. 

 

The Owner shall have the right to take such steps as it deems necessary to determine the ability of 

the Bidder to perform his obligations under the Contract, and the Bidder shall furnish to the Owner 

all such information and data for this purpose as it may request.  The right is reserved to reject any 

bid where an investigation of the available evidence or information does not satisfy the Owner that 

the Bidder is qualified to carry out properly the terms of the Contract. 

 

The Owner requires that the Bidder furnish a list of references of all persons, corporations, political 

subdivisions or firms for whom the Bidder has done the type of Work required for this Project 

within the last two (2) years. 

 

 

SUBCONTRACTS 

 

The Bidder shall submit, with his bid, a complete list of the names and addresses of any 

subcontractors he contemplates for use on the Project.  In addition, the Owner requires that the 

Bidder furnish a list of subcontractor references of all persons, corporations, political subdivisions 

or firms for whom the proposed subcontractor has done the type of Work proposed under contract 

between the Contractor and the subcontractor within the last two (2) years. 

 

The subcontractor must be acceptable to the Owner and approved by the Owner, in writing, prior 

to the execution of the Contract.  Although such approval shall not be arbitrarily withheld, 

subcontractors that have proven unsatisfactory in the past or do not have adequate manpower or  

 

resources to perform the Work will not be accepted.  Only subcontractors who have sufficient 

experience; ample equipment and personnel; adequate financial resources or the ability to obtain 

such resources; who are able to comply with the required performance schedule for the Work; who 

have a satisfactory record of integrity; who have a satisfactory record or performance (Bidders 

who are delinquent in current contract performance, when the number and the extent of the 

delinquencies of each are considered, shall presumed to be unable to fulfill this requirement, in the 

absence of evidence to the contrary or circumstances properly explained); and who are otherwise 

qualified and eligible to receive an award under applicable Kentucky laws and regulations, shall 

be considered. 

 

The subcontractor must submit a non-collusion affidavit prior to the execution of the Contract. 
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Approval of the proposed subcontractor(s) will not be given by the Owner unless and until the 

above requirements are met.  Although the Bidder is not required to submit the required 

Subcontractor forms, filled out by any proposed subcontractors, with its bid, the Bidder is hereby 

advised of these requirements so that appropriate action can be taken to prevent subsequent delays 

in subcontract awards and/or the execution of the Contract. 

 

After the Subcontractors have been approved and the Contract signed, no changes in the 

subcontractors shall be made without the prior written approval of the Owner. 

 

 

BID GUARANTY 

 

In accordance with Kentucky Transportation Cabinet Standard Specifications for Road and Bridge 

Construction Section 102.09, and in order to assure that if the Bidder's bid is accepted that it will 

enter into the Contract with the Owner, each bid must be accompanied by a Bid Guaranty in the 

form of either: 

 

1. A Bond for 10% percent of the total bid (Part A and Part B), in the form of a Bid Guaranty 

Bond, acknowledged by the Bidder, as principal, and by a surety company qualified to do 

business in the State of Kentucky, and satisfactory to the Owner as surety; or 

2. A cashier's check or certified check issued by a responsible bank or trust company, and 

made payable to the order of the Owner, in the sum of at least ten percent (10%) of the Bid. 

 

The Bid Guaranty shall be enclosed in the sealed envelope containing the Bid. 

 

If the bidder chooses to submit a Bid Guaranty Bond, the bond shall be in form prescribed by 

KYTC Standard Specifications for Road and Bridge Construction Section 103.05.  The Bond must 

be signed by an authorized agent of an acceptable surety bonding company and by the Bidder.  The 

bond must be countersigned by a resident agent of the bonding company and its corporate seals 

must be affixed to all copies.  The name and address of both the surety and surety's agent must 

appear on the bond.  Bid Guaranty must be supported by credentials showing the Power of 

Attorney of the surety's agent. 

 

Bid guaranties (cashier’s check or certified check) will be returned to unsuccessful Bidders within 

fifteen (15) days of the execution of the Contract with the successful Bidder. 

 

Once the bid is awarded pursuant to the Notice of Award, the Contractor will be required to execute 

the Contract with the Owner within ten (10) days of its receipt of said Notice.  Execution of the 

Contract shall require the submittal of a Performance Bond (unless the Bidder has already 

submitted a Bid Guaranty Bond), proof of insurance, and other documents, as outlined below.  

Executed copies of the bond and insurance certificates are required for each set of Contract 

Documents.  If the Contractor fails to execute the Contract within the required time, the 

Contractor's Bid Guaranty may be forfeited to the Owner, not as a penalty, but as liquidated 

damages, in accordance with the terms of the Bid Guaranty.  The Project may then be rebid or 

awarded to the next lowest and best bidder, as the Owner determines at its own discretion. 

 

 

 



 

Fort Thomas 2024 Street Resurfacing Program  #240102 

 

CT Consultants, Inc.  6 

 

 

PREPARATION OF PROPOSAL 

 

The Bidder shall submit their Proposal upon the forms furnished by the Owner.  All blank spaces 

for bid prices must be filled in, in words or figures, and shall be written in ink or typewritten.  The 

Bidder shall initialize any corrections or changes in the Proposal. 

 

The Bidder's Proposal must be signed in ink by the individual, by one or more members of the 

partnership, or by one or more officers of a corporation, or by an agent of the Bidder legally 

qualified and acceptable to the Owner.  If the Proposal is made by an individual, his name and 

business address must be shown; by a partnership, the name and business address of each 

partnership member must be shown; by a corporation, the name of the state under the laws of 

which the corporation is chartered and the name and title of the officer or officers having authority 

under the bylaws to sign contracts, the name of the corporation and the business address of its 

corporate officials must be shown. 

 

A foreign corporation submitting a Proposal must comply with the laws of doing business in the 

State of Kentucky, if their Proposal or any part thereof is accepted. 

 

To be considered responsive, each bid shall consist of the following, fully executed: 

 

1. Bidder Information Sheet 

2. Bid Proposal 

3. Bid Guaranty and Contract Bond 

4. Acknowledgement of Addenda, if applicable 

5. Days for Completion 

6. Certificate as to Interest 

7. Statement of Bidder's Qualifications and References, if applicable 

8. List of Subcontractors Names and Addresses, if applicable 

 

The Bidder's attention is directed to all applicable Federal, State, and local laws, and the rules and 

regulations of all authorities and agencies having jurisdiction over the Work.  All such laws, rules, 

and regulations shall apply to the Contract and every aspect of the Work and shall be deemed 

included as a part of the Contract as if the same were fully written therein. 

 

The attention of Bidders is especially directed to the following: 

 

1. Federal and Civil Rights Law regulating Equal Opportunity Employment 

 

2. Bid Guaranty and Contract Bond requirements 

3. Statutory requirements of the State of Kentucky relative to licensing of corporations 

organized under the laws of any other state 

4. Federal or State of Kentucky Prevailing Wage Law 

 

The price or prices shown on the proposal shall include all costs associated with the Work 

(including labor), shall be the actual price(s) to be paid by the Owner, and shall include all 

discounts, allowances, etc.  Each Bidder shall bid on each item listed in the Proposal 
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Where a discrepancy appears between the sum shown in the "Total" column and the correct 

product of the sums appearing in the "Estimated Quantity" and "Unit Price" columns, the correct 

product of the sums appearing in the "Estimated Quantity" and "Unit Price" columns shall control. 

 

 

DATE FOR COMPLETION 

 

The Bidder shall state in his Proposal, in the space provided, the number of calendar days which 

he will require, after signing the Contract to complete all items of the construction as specified 

herein.  In no instance shall the amount of time be longer than the maximum set by the Owner 

herein.  The agreed time of completion shall be written into the Contract when it is executed. 

 

It is the intent and requirements of the owner that the proposed Work shall be installed and 

operational no later than THURSDAY, OCTOBER 31, 2024. 

 

 

DELIVERY OF PROPOSALS 

 

The total Contract Documents and Specifications book shall be placed, together the required 

completed forms, in a sealed envelope addressed to the City of Fort Thomas.  Proposals will be 

received until the hour and date set for the opening thereof and must be in the hands of the Owner's 

appointed representative by such time.  Proposals received after the time indicated for the opening 

of bids will be returned to the Bidder unopened. 

 

 

WITHDRAWAL OR MODIFICATION OF PROPOSALS 

 
No bid may be withdrawn, once the bid has been deposited with the Owner, except in accordance 
with Kentucky Standard Specifications for Road and Bridge Construction, Section 102.11.  
Likewise, modifications to a bid, once submitted, shall not be accepted. 
 
 
PUBLIC OPENING OF PROPOSALS 
 
Proposals will be opened and read loud publicly at the time and place designated in the Legal 
Notice to Bidders.  Bidders, their authorized agents, and other interested parties are invited to be 
present. 
 
 
DISQUALIFICATION OF BIDS 
 
Any bid submitted unsealed or unsigned, or any bid deemed unresponsive will be disqualified and 
returned to the Bidder.  Bids submitted without a Bid Guaranty or an invalid Guaranty will be 
disqualified and will be returned to the Bidder. 
 
 
NON-RESPONSIVE PROPOSALS 
 
Proposals may be considered non-responsive and may be rejected for the following reasons: 
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1. If the Proposal is on a form other than that furnished by the Owner of if the form is altered 

or any part thereof is detached. 
2. If there are unauthorized additions, conditional or alternate bids, conditions, or 

irregularities of any kind which may tend to make the Proposal incomplete, indefinite or 
ambiguous as to its meaning. 

3. If the Bidder adds any provisions reserving the right to accept or reject the Award or to 
enter into the Contract pursuant to the Award.  This does not exclude a bid limiting the 
maximum gross amount of awards acceptable to any one Bidder at any one bid letting, 
provided that any selection of awards will be made by the Owner. 

 
 
RIGHTS RESERVED BY THE OWNER 
 
The Owner reserves the right to review and evaluate all bids for a period of sixty (60) days. 
 
The Owner reserves the right to reject any and all bids, to waive any discrepancies or irregularities 
in the bidding, and to determine, in its own discretion, which Proposal is the best bid.  Lowest bid, 
while a major consideration, will not exclusively govern the Bid Award.  The Bid Award shall be 
made from all considerations, including costs and the responsibility of the Bidder. 
 
The Owner reserves the right to reject the bid of any Bidder who has previously failed to perform 

properly or complete on time contracts of similar nature; who is not in a position to perform the 

Contract; or who has habitually, and without just cause, neglected the payment of bills or otherwise 

disregarded his obligations to subcontractors, materialmen or employees. 

 

In addition to the above-mentioned items, the Owner will also consider the following in 

determining the best bid:  that the Bidder maintains a permanent place of business; has adequate 

equipment to do the Work properly and expeditiously; has suitable financial status to meet the 

obligations incidental to the Work; and has the necessary experience. 

 

The Owner reserves the right to award or delete any or all items or combination of items. 

 

 

MATERIAL GUARANTY 

 

Before the Contract is awarded, the Bidder may be required to furnish a complete statement of the 

origin, composition and manufacturer of any or all materials to be used in the construction of the 

Work together with samples, of which said samples may be subjected to any tests the Owner, in 

its sole discretion, deems appropriate to determine their quality and fitness for the Work. 

 

 

NOTICE OF AWARD 

 

The award of the Contract, if it be awarded, will be made to the best overall Bidder whose Proposal 

complies with all the requirements prescribed.  In no case will an award be made until all necessary 

investigations are made as to the responsibility of the Bidder to whom it is proposed to award the 

Contract.  The successful Bidder will be notified by letter, mailed to the address shown on his 

Proposal that his bid has been accepted and that he has been awarded the Contract. 
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DOCUMENTS REQUIRED PRIOR TO SIGNING OF CONTRACT 

 

Immediately upon the award of the bid and prior to the signing of the Contract, the Contractor 

shall furnish to the Owner: 

 

1. Kentucky Workers' Compensation Certificate. 

2. Credentials showing the Power of Attorney of the Agent of the Surety 

3. A Certificate of Compliance issued by the Division of Insurance showing the right of the 

bonding company to do business in the State of Kentucky. 

4. A Certificate of Insurance with coverage as specified in these Instructions, covering the 

period of time the Work will be in progress. 

5. Listing of selected subcontractor(s) for Owner approval, in accordance with the second 

paragraph under "Subcontracts" of these Instructions. 

 

 

CONTRACT GUARANTY 

 

If the Contractor submitted a Bid Guaranty Bond in the form prescribed by the KYTC Standard 

Specifications for Road and Bridge Construction Section 102.09 for the full amount of its bid, the 

same shall be retained by the Owner as the Contractor's Performance Bond. 

 

If the Contractor submitted a cashier's check, certified check or letter of credit, the Contractor, at 

the time the Contract is entered into, shall furnish a Performance Bond, in the form prescribed by 

KYTC Standard Specifications for Road and Bridge Construction Section 102.09, payable to the 

Owner, for the total amount of the Contract.  Said Bond shall be duly executed by the Contractor, 

as principal, and by a surety company qualified to do business under the laws of the State of 

Kentucky and satisfactory to the Owner, as surety, for the faithful performance of the Contract and 

payment for labor and materials.  The Bond must be signed by an Authorized Agent of an 

acceptable surety bonding company and by the Contractor.  The Performance Bond must be 

countersigned by a resident agent of the bonding company and its corporate seals must be affixed 

to all copies.  The name and address of both the surety and surety's agent must appear on Bond, 

and it must be supported by credentials showing the Power of Attorney of the surety's agent. 

 

The premiums of such Bonds shall be paid by the Contractor. 

 

If the Contractor fails to perform under the Contract, the Performance Bond may be forfeited by 

the Contractor to the Owner, in accordance with the termination provisions contained herein. 
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GENERAL PROVISIONS 

 

 
QUANTITIES 

 

The Owner reserves the right to delete quantities of either labor or materials or both, from the 

Contract, as deemed necessary by the Owner, to meet any funding restrictions for the Work. 

 

 

SUBCONTRACTORS 

 

The Contractor may utilize subcontractors, subject to the following: 

 

1. The Contractor shall not assign, transfer, convey, sublet, or otherwise dispose of the 

Contract or his rights, title or interest in or to the same or any part thereof, without the 

written consent of the Owner.  Such consent shall not release or relieve the Contractor 

or his Surety form any obligation or liability under the Contract.  In no case will the 

Contractor be permitted to sublet more than fifty percent (50%) of the total Contract 

cost. 

2. The Contractor shall not award subcontracts to any subcontractor without prior written 

approval of the Owner. 

3. The Contractor shall be fully responsible for the acts or omissions of any of its 

subcontractors.  Nothing contained in the Contract or the Contract Documents shall 

create any contractual relationship between the Owner and any subcontractors. 

4. The Contractor shall cause appropriate provisions to be inserted in all subcontracts that 

bind the subcontractor to the Contractor under the same terms of any provisions of the 

Contract Documents that are applicable to the Work of the subcontractor, and that give 

the Contractor the right to terminate the subcontractor for any violation of those 

provisions by the subcontractor. 

 

 

INSURANCE 

 

The Contractor shall not commence Work under the Contract until it has obtained all insurance 

required under this paragraph.  The policies shall also protect the Owner, its officers, agents, and 

employees as additional insured, and shall be in a form approved by the Owner.  Certified copies 

of the insurance policies, fully executed by officers of the insurance company, shall be submitted 

with the executed Contract and must be submitted before the Notice to Proceed will be sent.  

Coverage will be provided through insurance companies licensed to do business in the State of 

Kentucky. 

 

During the term of the Contract, the Contractor will agree to provide evidence of insurance in the 

amounts stated below.  The Contractor may also be required to submit the original insurance 

policies for inspection and approval of the Owner before Work is commenced.  Said policies shall 

provide that they cannot be cancelled, permitted to expire, or be changed without fifteen (15) days 

advanced written notice to the Owner.  The Contractor shall provide all insurance required by this 

Contract. 
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Required Insurance:  The Contractor shall take out, and maintain during the life of the Contract, 

Comprehensive General Liability Insurance, Automobile Liability Insurance and an Excess 

Liability Umbrella Form.  Such policies shall protect the Contractor and the Owner from any and 

all claims or damages for bodily injury, including accidental death, as well as any and all claims 

for property damage, during the performance of any and all Work under the Contract, whether 

such performance be by the Contractor, any subcontractor, or by anyone directly or indirectly 

employed by either of them or in any such manner as would impose liability on the Owner.  The 

minimum required limits for each type of policy are as follows: 

 

A. Comprehensive General Liability: 

 (1) General Aggregate $1,000,000 

 (2) Bodily Injury/Wrongful Death $1,000,000 per person 

   $1,000,000 per occurrence 

   $2,000,000 aggregate liability 

 (3) Property Damage* $1,000,000 per occurrence 

   $2,000,000 aggregate liability 

 

B. Comprehensive Automobile Liability: 

(1) Bodily Injury/Wrongful Death $1,000,000 per occurrence 

   $1,000,000 aggregate liability 

 (2) Property Damage* $1,000,000 per occurrence 

   $1,000,000 aggregate liability 

*Including any damage caused by blasting or underground excavation. 

 

C. Excess Liability Umbrella Form: 

 (1) General Aggregate $3,000,000 

 (2) Each Occurrence $1,000,000 

 

Owner's Protective Liability Insurance:  The Contractor shall take out, and maintain during the life 

of the Contract, an Owner's Protective Liability Insurance policy in the name of the Owner.  The 

primary insurance policy shall not be less than a minimum combined single limit of $1,000,000.  

In addition, a $1,000,000 excess policy will be required.  The policy shall protect the Owner from 

any claims or damages that may arise out of or result from the performance of any Work or from 

any operations, either directly or indirectly, by the Contractor or its subcontractors under the 

Contract. 

 

Subcontractor's Insurance:  The Contractor shall require subcontractors not protected under the 

Contractor's insurance policies to take out and maintain insurance of the same nature and kind and 

in the same amounts as required of the Contractor. 

 

Workers' Compensation Insurance:  Before any Work is commenced, the Contractor shall take out, 

and maintain during the life of the Contract, Workers' Compensation Insurance for all of its 

employees, in accordance with the laws of the State of Kentucky.  In case any Work is 

subcontracted, the Contractor shall require the subcontractor similarly to provide Workers' 

Compensation Insurance for all of the latter's employees, unless such employees are covered by  
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the protection afforded by the Contractor.  In case any class of employees engaged in Work under 

this Contract is not protected under the Workers' Compensation statute, the Contractor shall 

provide Employee Liability Insurance for any such employees, and shall provide or cause each 

subcontractor to provide the same. 

 

 

ANTIDISCRIMINATION CLAUSE 

 

The Contractor hereby agrees to the following: 

 

1. That in the hiring of employees for the performance of the Work under this Contract or any 

subcontract, neither the Contractor nor any subcontractor, nor any persons acting on behalf 

of the same, will discriminate against any citizen in the employment of or laborers or 

workers who are qualified and available to perform the Work, for reasons of race, creed, 

color, national origin, religion, age, sex, handicap, or familial status; and 

2. That neither the Contractor nor any subcontractors, nor any persons acting on behalf of the 

same, shall in any manner discriminate or intimidate any employee hired for the 

performance of the Work on account of race, creed, color, national origin, religion, age, 

sex, handicap, or familial status. 

 

 

PRECONSTRUCTION CONFERENCE AND PARTNERING 

 

A preconstruction conference with the Owner will be required of the successful Bidder/Contractor.  

Said conference will be held for the purpose of reviewing the Specifications, Plans, and execution 

of the Work.  The Engineer will arrange the meeting between the Contractor, the Owner, and 

representatives of the utility companies, and all parties shall be notified of the time, date, and 

location of the conference by the Engineer.  The Agenda for the conference shall include, as a 

minimum, the following items: 

 

1. Status of Contract and Notice to Proceed 

2. Utility company requirements, BUD notification 

3. Designation of emergency 24-hour Contractor contacts 

4. Discussion of critical items 

5. Required permits. 

6. Notice to property owners 

7. Maintenance of Traffic 

8. Review of testing requirements and inspection procedures 

9. Operations schedule and completion date 

10. Listing of haul roads 

11. Confirmation of subcontractors and suppliers 

12. Review of the Change Order process 

13. Payment Request submittal procedures  

14. Payroll submittal procedure 
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HAUL ROADS 

 

The Contractor shall also provide at the preconstruction conference, a list of the local roads to be 

used for the purpose of hauling equipment and/or material to or from the Project site.  Only the 

local roads in the vicinity of the Project have to be listed; state and/or Federal roads do not have to 

be included.  Where necessary, the list shall include the extent of the roads to be affected and any 

special restrictions, such as height or weight restrictions, which may be applicable.  Construction 

shall not commence until the Owner has reviewed the haul roads list and approved the same.  The 

submission of the list and approval of the same do not relieve the Contractor the responsibility for 

conforming to and obeying all applicable height and weight restriction on the haul roads, nor from 

responsibility for any damages done to, on or along said haul roads.  The Contractor is referred 

KYTC Standards and Specifications for Road and Bridge Construction Section 105.10 concerning 

restrictions. 

 

 

PERMITS 

 

The Contractor will be required to obtain all permits necessary in connection with the Work.  All 

permits shall be subject to the inspection of the Owner. 

 

 

OPERATIONS/PROGRESS SCHEDULE AND COORDINATION 

 

At the preconstruction meeting, the Contractor shall submit to the Engineer a schedule showing 

the method and manner which the Contractor proposes to pursue so as to complete the proposed 

Work in such a manner that it will be ready for final acceptance within the time stated in the 

Proposal.  Said schedule will show location, sequence, equipment, manpower, and estimated 

calendar days to complete each segment of Work required.  Upon approval by the Engineer of the 

starting point of the various phases of the construction, the method and manner of performing the 

Work and the sequence of operations shall not be altered except with the approval of the Owner.  

Changes to said schedule are to be issued in writing and approved by the Engineer and Owner 

before operations are changed or rescheduled. 

 

The Contractor shall use all practical means to make the progress of the Work conform to that 

shown on the progress schedule which is in effect.  No payment will be made to the Contractor 

while he is delinquent in the submission of a progress schedule.  Should the prosecution of the 

Work, for any reason, be discontinued, the Contractor shall notify the Owner at least twenty-four 

(24) hours in advance of resuming operations. 

 

 

COORDINATION OF SPECIFICATIONS, PLANS, AND GENERAL PROVISIONS 

 

The specifications, the supplemental specifications, the plans, general provisions, and all 

supplementary documents are essential parts of the Contract, and a requirement occurring in one 

is as binding as though occurring in all.  They are intended to be complementary to each other and 

to describe and provide for a complete project.  In case of discrepancy, calculated dimensions will  
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govern over scaled dimensions, plans will govern over specifications, proposals and special 

provisions will govern over both specifications and plans. 

 

The Contractor shall take no advantage of any apparent error or omission in the plans or 

specifications.  In the event the Contractor discovers such an error or omission, he shall 

immediately notify the Engineer.  The Engineer will then make such corrections and 

interpretations as may be deemed necessary for fulfilling the intent of the plans and specifications.  

See "Extra Work" and "Modification of Contract or Change Orders". 

 

All items salvaged as part of this Contract shall be removed by the Contractor without damage as 

excavation and work progresses, and placed within the right-of-way where they may be 

conveniently picked up by the Owner's forces.  Old materials not reserved by the Owner and not 

being used in the work will become property of and must be disposed of by the Contractor. 

 

 

PLANS 

 

If applicable, the plans illustrate the general character and scope of the Work covered by the 

Specifications and Contract Documents.  Additional detailed drawings and other information 

deemed necessary by the Engineer will be furnished to the Contractor when and as required by the 

Work.  Shop drawings, when approved by the Engineer, shall govern all details of the Work and 

shall take precedence over all other drawings.  Figured dimensions on drawings shall take 

precedence over general drawings and shall be considered as explanatory and not as indicating 

extra work. 

 

 

NOTICE TO PROCEED 

 

Once the Contract has been entered into and the preconstruction conference held, the Owner will 

provide the Contractor a Notice to Proceed.  Said Notice shall state the beginning date the 

Contractor shall commence the Work and the date by which the Work is to be completed. 

 

 

CONSTRUCTION LAYOUT STAKES 

 

Construction stake out shall be provided by the Contractor as required to construct the project in 

accordance with the lines and grades established in the plans.  The cost of this item shall be 

incidental to the Contract. 

 

 

SAFETY STANDARD AND ACCIDENT PREVENTION 

 

With respect to all Work performed under the Contract, the Contractor shall comply with all safety 

standard provisions of (1) all applicable building and construction codes; (2) the Manual of 

Accident Prevention in Construction, published by the Associated General Contractors of 

America; (3) the requirements of the Occupational Safety & Health Act, and the requirements of 

Title 29 of the Code of Federal Regulations, Chapter 15. 
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The Contractor shall maintain at the job site all medical items and equipment necessary for 

administering first aid to the injured, and shall make standing arrangements for the immediate 

removal to a hospital or doctor's care of all persons injured on the job site.  In no case shall the -

Contractor permit any employee to work at the job site before it has made arrangements for the 

immediate removal of injured persons to a hospital or doctor's care. 

 

The Contractor shall at all times exercise every precaution for the protection of persons, including 

its employees, and property, and shall guard against creating any unnecessarily hazardous 

conditions.  This protection shall include, but is not limited to, sheeting and shoring, barricades, 

and warning lights as needed. 

 

The Contractor shall be responsible for all accidents arising out of or connected with its 

performance under the Contract and Contract Documents, and shall indemnify and hold harmless 

the Owner and the Engineer from all liability, costs, suits, claims or actions brought against it for 

any injury or alleged injury to any person or property.  All loss or damage to the Work arising 

from fire, floods, storms or other natural causes, or from any detention, obstruction or difficulties 

which may be encountered in the prosecution of the Work shall be borne by the Contractor. 

 

No blasting of any kind will be permitted on this Project. 

 

 

COOPERATION BY CONTRACTOR 

 

The Contractor will be supplied with three (3) copies of the specifications and three (3) sets of 

approved plans and contract assemblies including special provisions, one (1) set of which the 

Contractor shall keep available on the Work site at all times. 

 

The Contractor shall give the Work the constant attention necessary to facilitate the progress 

thereof.  He shall cooperate with the Engineer, his inspectors, and all other Contractors of any 

agency in every way possible. 
 
 
COOPERATION BETWEEN CONTRACTORS 
 
The Contractor shall coordinate his work with other Contractors within or adjacent to the Project 
area.  All completed Work shall meet the line and grade of other work in an acceptable manner. 

 
 
WARRANTY 
 
The Contractor warrants to the Owner that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise.  The 
Contractor further warrants that the Work will conform to the requirements of the Contract 
documents and will be free from defects, except for those inherent in the quality of the Work the 
Contract Documents require or permit.  Work, materials, or equipment not conforming to these 
requirements may be considered defective.  The Contractor’s warranty excludes remedy for 
damage or defect caused by abuse, alterations, to the Work not executed by the Contractor, 
improper or insufficient maintenance, improper operation, or normal wear and tear and normal  
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usage.  If required by the Engineer, the Contractor shall furnish satisfactory evidence as to the kind 
and quality of materials and equipment. 
 
 

CONTROL OF MATERIAL 

 

The materials used on the Work shall meet all requirements of the Contract.  In order to expedite 

the inspection and testing of materials, the Contractor shall notify the Engineer of his proposed 

sources prior to delivery.  All materials supplied shall meet KYTC requirements or as 

otherwise specified in these Contract Documents. 

 

Unless otherwise specified, all materials shall be new, and both workmanship and material shall 

be of proper quality and sufficient for the purpose contemplated.  The Contractor shall furnish, if 

requested by the Owner or Engineer, satisfactory evidence as to type and quality of materials and 

workmanship. 

 

All items of equipment and/or material proposed by the Contractor for substitutions must be pre-

approved by the Engineer, in writing, and shall be equal or superior to the items specified in the 

Contract Documents.  If substitutions proposed by the Contractor for a specified item requires 

engineering revisions, the total expense of said revisions shall be paid by the Contractor. 

 

Any items of labor or materials required, but not shown as a separate pay item in the Proposal, 

shall be furnished and installed as incidental to the Contract, except as noted in the plans and 

specifications. 

 

 

STORAGE OF MATERIALS 

 

The Contractor shall obtain prior written approval from the Owner for any locations proposed for 

use for the temporary storage of construction materials, tools and/or equipment.  All such materials 

shall be neatly and compactly maintained in a manner as to cause the least inconvenience to 

adjacent property owners and to traffic.  Under no circumstances shall existing drainage courses 

be blocked or water hydrants, valves, or meter pits covered in storing materials.  All materials 

stored upon public thoroughfares must be provided with warning lights and reflective striping at 

nighttime and on weekends in a manner to alert traffic of such obstructions. 

 

Private property shall not be used for storage purposed without written permission of the owner or 

lessee, and if requested by the Engineer, copies of such written permission shall be furnished him. 

 

Any additional space required must be provided by the Contractor at their expense.   

 

 

TESTING 

 

In addition to material testing by the supplier, on-site material and soil testing will be required to 

insure the work meets the specifications established as part of this project. Contractor shall provide 

all materials and supplies to facilitate the testing and shall be responsible for coordinating all  
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testing with the selected testing agency.  The Contractor shall bear the cost of all testing and 

provide all required materials, labor, apparatus, services and facilities in connection therewith. 
 

All testing shall be done in the presence of the Engineer by an approved testing laboratory and one 

copy of the test shall be sent directly to him. 

 

When questions arise as to whether the requirements of the Contract have been fulfilled, the Owner 

shall engage an independent testing laboratory to perform any tests necessary to establish the 

acceptability of the work. 
 
Should such additional tests show in the judgment of the Owner the work or materials to be 

defective or otherwise not meeting the requirements of the Contract, the Contractor shall, 

immediately upon notification by the Owner, remove, replace or reconstruct same, as the case may 

require and shall if directed by the Owner, make such further tests as may be necessary to 

determine fulfillment of the Contract requirements.  The cost of all re-tests shall be deducted from 

the Contractor's fee for said work.       
 
All tests shall be made under the supervision and direction of the Owner or Engineer except those 

required by a public authority shall be under the supervision and direction of such authority. 
 
 
TESTING REQUIREMENTS 
 
Minimum testing requirements shall be as follows: 
 
Soil Testing:  Excavation and embankment construction shall be constructed in accordance with 

the Kentucky Standard Specification for Road and Bridge Construction Item 204, 205 206 and 

207.  The testing agency shall test all embankments per the Kentucky Standard Specification for 

Road and Bridge Construction Item 206.03.03.   
 
Subgrade shall be prepared in accordance with the Kentucky Standard Specification for Road and 

Bridge Construction Item 207.  A proof roll shall be done in the presence of the Engineer. 
 
Flexible Pavement: The testing agency shall provide quality control testing of asphalt mixes per 

the Kentucky Standard Specification for Road and Bridge Construction Item 402.03.  At the 

Owner’s request, field density testing may be required for asphalt courses in excess of 500 cubic 

yards. 
 
Portland Cement Concrete:  All portland cement concrete work shall be tested by an independent 

testing laboratory.  The independent testing laboratory shall secure a random sample from each 

100 yards of concrete delivered to the job site.  A minimum of one sample shall be made each day 

that concrete work is performed.  One sample consists of four specimens.  Four specimens shall 

be molded by the testing laboratory and cured from each sample, in accordance with ASTM C 

172.  Cylinders shall then be tested in accordance with ASTM C39.  One (1) specimen shall be 

tested at 7 days for information, and two (2) specimens shall be tested at 28 days for acceptance.  

The acceptance test results shall be the average strength of the two specimens tested at 28 days.  

The fourth cylinder shall be tested at 56 days only if the 28-day test results do not meet 

specifications. 
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Using ASTM C 143, the testing agency shall determine the slump of the concrete for each sample, 

and also whenever the consistency of the concrete appears to vary.  The agency shall also 

determine the air content of the concrete for each sample, in accordance with either ASTM C 231, 

ASTM C 173, or ASTM C 138. 

The agency shall report all test and inspection results to the Engineer, Contractor, and concrete 

supplier in writing one working day after the work is performed.  All test reports shall include the 

exact location in the work at which the batch represented by a sample was deposited.  Reports of 

strength tests shall include detailed information on storage and curing of specimens prior to testing. 
 
All concrete work not meeting the specifications as listed in Items 501, 502, 505, 506 and 601 

shall be removed immediately and replaced in an acceptable manner with no additional 

compensation to the Contractor, unless provisions for an extended guarantee are provided herein.   
 
 
SANITARY MEASURES 
 
The Contractor shall construct and maintain sanitary conveniences for use by its employees at the 

site of the Work.  Such conveniences shall be of sufficient number and shall be placed in locations 

approved by the Engineer.  The Contractor shall require all employees and persons connected with 

the Work to use said conveniences, and any employee or person who violates this rule shall not 

again be employed at the site of the Work by the Contractor.  Such conveniences shall be in 

compliance with all State and local health department regulations, and the Contractor shall 

promptly and fully comply with all health department orders and regulations regarding said 

conveniences. 
 
 
PUBLIC CONVENIENCE AND SAFETY 
 
The Contractor shall at all times so conduct his work as to assure the least possible obstruction to 

traffic.  The safety and convenience of the general public and the residents along the highway and the 

protection of persons and property shall be provided for by the Contractor as specified under 

subsection Maintenance of Traffic. 
 
The Contractor shall provide and maintain safeguards, safety devices and protective equipment and 

take any other needed actions as may be necessary to protect the public and property in connection 

with the work.  The Contractor shall notify the Chiefs of the Police Department and Fire Department 

of the temporary blocking of any street. 
 
The presence of barricades, lights or other traffic control devices provided and maintained by any 

party other than the Contractor, shall not relieve the Contractor of this responsibility. 
 
 

MAINTENANCE OF TRAFFIC 
 
When construction interferes with the normal use of the highway, temporary traffic facilities shall be 

provided.   For local traffic, vehicular ingress and egress shall be provided at all times for the property 

adjacent to the work.  For through traffic, the traffic will be maintained through all portions of the 

project unless the Owner authorizes the closure of portions of the highway. 
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Temporary traffic control devices and facilities shall be furnished, erected, maintained in accordance 

with the provisions of Section 112 - Maintain and Control Traffic.  All traffic control plans, signs, and 

devices shall conform to the requirements of the Manual of Uniform Traffic Control Devices.  The 

provisions of these items and this section shall not in any way relieve the Contractor of any of his 

legal responsibilities or liabilities for the safety of the public.  The cost shall be incidental to the 

contract.  
 
 
PROTECTION AND RESTORATION OF PROPERTY 
 
The Contractor shall be responsible for the preservation of all public and private property. The 
Contractor shall be responsible for all damage or injury to property of any character, during the 
prosecution of the work, resulting from any act, omission, neglect or misconduct in his manner or 
method of executing the work, or at any time due to defective work or materials, and said 
responsibility will not be released until the project shall have been completed and accepted. 
 
Dust nuisance originating from any work shall be controlled by the Contractor at the sole 
expense of the Contractor. 
 
When and where any direct or indirect damage or injury is done to public or private property by or on 
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence 
of the nonexecution thereof by the Contractor, he shall restore, at his own expense, such property to 
a condition equal or better to that existing before such damage or injury was done, by repairing, 
rebuilding or otherwise restoring as may be directed, or he shall make good such damage or injury in 
an acceptable manner. 
 
When mailboxes, road or street name signs and supports interfere with construction, the Contractor 
shall remove and erect them in a temporary location during construction in a manner satisfactory to 
and as directed by the Engineer.  After completion of the construction and before final acceptance of 
the project, the Contractor shall erect the mailboxes, road or street name signs and supports in a 
permanent location in accordance with the plans unless otherwise directed by the Engineer.  This shall 
be considered a subsidiary obligation of the Contractor under the affected items. The Contractor shall 
cooperate with the Engineer in protecting and preserving cornerstones and monuments that are within 
the work area.  Monuments, cornerstones and land markers unexpectedly encountered shall be 
protected, referenced and preserved in the same manner. 

 

 

CLEAN-UP DURING CONSTRUCTION 

 

The Contractor shall at all times maintain the job site and working areas in an orderly condition, 

reasonably clean and free of accumulations of dirt and debris.  If the Contractor fails to maintain the 

job site and working area in a satisfactory condition, the Owner shall have the right to employ others 

to do so at the Contractor's expense, commencing 24 hours after the Contractor has been notified that 

the job site and/or working areas require clean-up. 
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FINAL CLEAN-UP  

 
As soon as portions of the work are ready for use, they shall be thoroughly cleaned by the Contractor 
of all dirt and rubbish, and cleared of all materials, forms, falsework, temporary structures and 
equipment.  
The Contractor shall also clean out all sewer drains, inlets, manholes, and other underground lines 
and structures affected by his work and restore all disturbed areas to their original or better condition. 
 
 
FINAL INSPECTION 

 

When the work has been entirely completed and final cleanup has been performed, the Engineer will 

inspect the improvement.  If items remain which must be completed or remedied by the Contractor, 

he shall perform the work immediately upon being notified by the Engineer.  When such items have 

been corrected by the Contractor, final inspection will be made.  The work must pass final inspection 

before it will be accepted by the Owner. 

 

 

UTILITIES 

 

Any utility, such as telephone, electricity or water, required by the Contractor for the performance 

of the Work shall be the responsibility of the Contractor, who shall be responsible for the cost of 

the same. 
 
 

SEWAGE, SURFACE, AND FLOOD FLOWS 

 

The Contractor shall furnish all the necessary equipment, shall take all necessary precautions, and 

shall assume the entire cost of handling and properly disposing of any sewage, seepage, storm, 

surface, flood or underground flows which may be encountered at any time during the performance 

of the Work.  The manner of providing for these flows shall meet with the approval of the Engineer, 

and the entire cost of same shall be included in the unit prices stipulated for the various items of 

the Work.  As applicable, all work must comply with the municipality or County storm water 

regulations. 

 

 

USE OF EXISTING FACILITIES 

 

The Owner, upon written notice to and with the approval of the Contractor, shall have the right to 

connect any sewers, pipe, or pipeline with any existing similar facilities or appurtenances, or to 

grant permits to make connections therewith at any time before the Work is completed.  The 

Contractor shall not interfere with any such connections and no extra compensation shall be made 

to the Contractor on account thereof.  The performance of the Work shall be planned in such a 

manner as to allow the use of all existing facilities during the construction period. 
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UNDERGROUND UTILITY FACILITIES/COOPERATION WITH UTILITIES 

 

The Owner will notify all utility companies, all pipeline owners, or other parties affected and 

endeavor to have all necessary adjustments of the public or private utility fixtures, pipelines, and 

other appurtenances within or adjacent to the limits of construction made as soon as practicable. 

 
Within ten (10) days of the award of the Contract, the Owner shall notify all utilities of the name, 
address, and phone number of the Contractor.  The Contractor shall notify the Registered 
Underground Utility Protection Service and nonmember owners of the starting date at least two 
(2) working days prior to starting the Work.  The utility shall mark, stake, or otherwise designate 
the location of the underground facilities within 48 hours of receiving the Contractor’s notice of 
the starting date.  The marking or locating shall be coordinated to stay approximately two (2) days 
ahead of the planned construction. 
 
The identification of underground facilities, any necessary relocation thereof, and the protection 
of the same shall be undertaken in conformance with KYTC Standards and Specifications for Road 
and Bridge Construction Section 107.15.  At least two (2) working days prior to commencing 
Work in an area that may involve underground utility facilities, as shown on the plans, the 
Contractor shall notify the Engineer, the registered utility protection service, and the owners of the 
underground utility facility who are not members of the registered utility service. 
 
The existing underground utilities are shown as accurately as possible on the plans, based on the 
information available.  The Owner and/or Engineer do not assume any liability for location of 
underground service lines.  Any utility services damaged that were previously marked in the field 
shall be replaced at the Contractor’s expense. 
 
Where the plans provide for pipe to be connected to, or to cross either over or under, or close to 
an existing underground structure, it shall be the responsibility of the Contractor to locate the 
existing structure, both as to line and grade, before starting to lay the proposed pipe, in order to 
assure compatibility with line and grade of the pipe.  Payment for all such operations shall be 
included in the unit price bid for the pertinent pipe item. 
 
The Contractor shall make arrangements with the utility company if adjustments to proposed grade 
of existing facilities (e.g. manholes, catch basins, valves, boxes, etc.) are to be made prior to the 
commencement of any paving operations.  This shall include utility facilities not shown on the 
plans but that are located within the pavement area.  Work performed on utility facilities shall be 
in strict accordance with the specifications of the applicable utility company and shall be 
performed under the direction, supervision and inspection of said company. 
 
At points where the Contractor’s operations are adjacent to properties of telephone and power 
companies, or are adjacent to other property, damage to which might result in considerable 
expense, loss, or inconvenience, work shall not be commenced until all arrangements necessary 
for the protection thereof have been made. 
 
The Contractor shall cooperate with the owner of any underground or overhead utility lines in their 
removal and rearrangement operations in order that these operations may progress in a reasonable 
manner, that duplication of rearrangement work may be reduced to a minimum, and that services 
rendered by those parties will not be unnecessarily interrupted. 
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In the event of interruption to underground or overhead utility services as a result of accidental 
breakage or as a result of being exposed or unsupported, the Contractor shall immediately alert the 
occupants of nearby premises as to any emergency that the Contractor may create or discover at 
or near such premises.  The Contractor shall then notify the Engineer and the owner or operator of 
the utility facility of the disruption and shall cooperate with said utility owner or operator in the 
restoration of service.  If water service is interrupted, repair work shall be continuous until the 
service is restored.  No work shall be undertaken around fire hydrants until the local fire authority 
has approved provisions for continued service. 
 

 

MAINTENANCE DURING CONSTRUCTION 

 

The Contractor shall maintain the work during construction and until the project is accepted.  This 

maintenance shall constitute continuous and effective work prosecuted day by day, with adequate 

equipment and forces to the end that the roadway or structures are kept in satisfactory condition at 

all times. 

 

In the case of a contract for the placing of a pavement course upon other pavement courses or a 

subgrade previously constructed, the Contractor shall maintain the previous pavement course or 

subgrade during all construction operations. 

 

 

FAILURE TO MAINTAIN ROADWAY OR STRUCTURE 

 

If the Contractor, at any time, fails to comply with the provisions of the above-reference section, 

the Engineer will immediately notify the Contractor of such non-compliance.  If the Contractor 

fails to remedy unsatisfactory maintenance within 24 hours after receipt of such notice, the 

Engineer may immediately proceed to maintain the Project and the entire cost of this maintenance 

will be deducted from monies due or to become due to the Contractor on his Contract. 

 

 

PROTECTION OF EXISTING STRUCTURES 

 

It shall be the responsibility of the Contractor to perform the Work in such a manner as not to 

damage or destroy any existing feature which is not marked for replacement or removal.  The 

Contractor shall, at its own expense, protect and maintain any bridges, curbs, gutters, sidewalks, 

roadways, or any other private or public structures that may be endangered in the prosecution of 

the Work.  The Contractor shall also exercise due care during the Work so as not to destroy any 

trees, plants, shrubs, or structures not specifically marked for removal or relocation within the area 

of the Project site.  The Contractor hereby agrees to repair and make good any damages caused to 

any such property by reason of its prosecution of the Work. 

 

In some instances, the Contractor will be required to excavate under and around existing utilities.  

The Contractor shall exercise extreme care so as not to damage the utility during the Work. 

 

The Contractor shall schedule his operations so that the improved areas have had sufficient time 

to cure, set and/or harden before the area is opened to traffic or other use.  The Contractor shall be  
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responsible for the immediate repair of all improved areas if damage is done by traffic or other 

use.  The Contractor shall also be responsible for the immediate rectification of problems created  

in areas outside of the improved areas, which are attributable to the failure of the improved area, 

such as, but not limited to, the tracking of materials into unimproved areas. 

 

The Contractor shall be responsible for the protection of areas outside of the limits of the 

designated Project site, but which are adjacent to those limits.  This will include those areas used 

by construction traffic for access to and from the Project site.  Where the Engineer and/or the 

Owner determine that he Contractor’s operations have been responsible for damage to areas 

outside of the Project site limits, the Contractor shall be responsible for the repair of the area, 

subject to the approval of the Engineer.  No additional compensation will be due the Contractor 

for any such repairs. 

 

 

CONSTRUCTION VIDEOS AND PHOTOGRAPHS 

 

Contractor shall document existing site conditions, progress of the work and the completed project 

through the use of videos and photographs.  Videos and photographs shall be taken along the length 

of the sewer alignment and all areas of egress to the site pre-construction, during construction and 

post-construction.  Pictures shall be taken at all property affected by the Work and at least every 

50 feet along the sewer alignment.  All existing structures or facilities affected by the Work shall 

also have videos and photographs taken of their before and after conditions.  The OWNER shall 

be present during the pre-construction and post construction videotaping and photograph work and 

shall determine the limits at each location.  All photographs shall be in digital format with a time 

and date stamp.  Photographs shall be a minimum of 2.1 mega pixels.  All videos shall be provided 

on DVD. 

 

Before starting construction, video and take photographs along the length of the sewer alignment 

and all areas of egress to the site as directed by Owner.  Pictures shall be taken at all property 

affected by the Work and at least every 50 feet along the sewer alignment.  All existing structures 

or facilities affected by the Work shall also have videos and photographs taken of their pre-

construction conditions.  The purpose of these videos and photographs is to document existing 

physical conditions at each site and its surrounding property. 

 

i. Before starting work, take a minimum of two photographs to show existing conditions 

at and adjacent to each driveway, landscaped area, fence and any other permanent 

structure that could potentially be affected by construction.   

ii. Provide one copy of the video and pictures to the Owner prior to construction. 

iii. Contractor shall audibly record a brief description of each video and the date and time 

of the recording. 

 

E-mail digital files of each photograph to the Owner and Engineer as soon as they are available.  

Each digital file shall be labeled with the following information: 

 

i. Date photograph taken. 

ii. Title of Project. 

iii. Description of view shown in photograph. 

iv. Numbered identification of exposure. 
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Following substantial completion of the work and after final completion photographs have been 

taken, burn a CD with copies of all digital photographs taken for the Work.  Submit two copies of 

CDs.  Submit two copies of each video as soon as they are available.  Each video shall be labeled 

with the following information: 

 

i. Date video was taken. 

ii. Title of Project. 

iii. Location of taping. 

 

All work for the above shall be incidental to the Contract.  

 

 

MONUMENTS AND LANDMARKS 

 

The Contractor shall not remove, relocate or in any way damage any monuments, survey pins or 

landmarks without the approval of the Engineer.  Any monument, survey pin or landmark so 

removed without approval of the Engineer may be replaced by the Owner and the expense of the 

survey and replacement charged to the Contractor. 

 

 

BASE LINES AND BENCHMARKS 

 

The Contractor shall carefully preserve all base lines and benchmarks which have been set by the 

Owner or its agent.  The Contractor shall be charged with the expense of resetting any base lines 

or benchmarks caused by the loss or disturbance of such by the Contractor. 

 

 

RESTORATION OF DISTURBED AREAS 

 

In all cases where the Work requires the restoration of areas with topsoil, seeding and mulching, 

the Contractor shall not seed and mulch until directed to do so by the Engineer.  The Engineer shall 

not so direct the Contractor until he has assured that the site is properly graded and topsoiled. 

 

Upon completion of the seeding and mulching, the Contractor shall immediately notify the 

Engineer of the same.  Upon receipt of notice from the Engineer that the restoration is complete, 

the Owner shall notify the property owners of their maintenance duties. 

 

In cases where the Engineer determines the seeding and mulching should not be performed until 

after the designated completion date for the Work, the Engineer shall notify the Contractor of the 

same, in writing.  Suspension of the seeding and mulching at the direction of the Engineer shall 

not count against the Contractor as a delay. 

 

 

SUPERVISION OF THE WORK 

 

The Engineer or upon the authorization of the Engineer, the Owner's Public Works Director, shall 

in all cases, determine the amount, quality acceptability and fitness of the kinds of labor and 

material, which are to be paid for under the Contract.  The Owner or the Owner’s agent shall  
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determine all questions related to the Work and the performance thereof, and decide every question 

which may arise relative to the fulfillment of the Contract on the part of the Contractor. 

 

The Engineer will evaluate the materials furnished and the labor to be performed under the 

Contract, and is authorized by the Owner to reject all labor or materials, or any part thereof, that 

does not comply in kind, quality, quantity, time, place or manner with the Contract or Contract 

Documents.  The approval or acceptance or any part of the Work, or any payment on account 

thereof, shall not prevent the rejection of said labor or materials at any time thereafter during the 

term of the Contract, if said labor or materials are found to not be in accordance with the 

requirements of the Contract or the Contract Documents. 

 

 

DEFECTIVE OR UNACCEPTABLE WORK 

 

All materials and each part or detail of the Work shall be subject to evaluation by the Engineer.  

The Engineer shall be allowed access to all parts of the Work and shall be furnished with such 

information and assistance by the Contractor, as is required to make a complete and detailed 

review. 

 

Any work done or materials used without direct observation by an authorized representative may 

be ordered removed and replaced at the Contractor's expense. 

 

All work, which does not conform to the requirements of the Contract, will be considered 

unacceptable unless otherwise determined acceptable. 

 

Should defective or unacceptable labor or materials be suspected, and the Engineer so require, the 

Contractor shall uncover, take down or make openings in the finished work for the purpose of 

examination at such points as the Engineer designates. 

 

If the Work so exposed or examined is satisfactory, the cost of uncovering, taking down or making 

openings shall be paid by the Owner to the Contractor as a change in Work; however, should the 

Work thus exposed or examined be unsatisfactory, the cost of uncovering, taking down or making 

openings shall be borne by the Contractor. 

 

If the exposed or examined labor or materials are found to be unacceptable or defective by the 

Engineer, he shall serve on the Contractor written notice of his rejection of the unsatisfactory labor 

or materials, his instructions for remedying the same, and a time within which the defective 

material or labor is to be remedied.  If the Contractor neglects or refuses to remove and/or replace 

the defective labor or materials within the time limit given, the Owner may remedy the situation 

and charge the expense thereof to the Contractor.  The expense so charges shall be deducted out 

of the monies due to the Contractor under the Contract.  If the amounts still due the Contractor 

under the Contract are insufficient to meet the expense, the additional monies shall be paid by the 

Contractor, and if the Contractor refuses or neglects to pay, the monies shall be paid by his Surety 

or shall be deducted from its Performance/Contract Bond. 

 

If, in the opinion of the Owner, an emergency arises that jeopardizes the continuity of water service 

and/or the public health, safety or welfare of the residents of the Owner, the Owner shall give 

notice of the emergency to the Contractor by telephone or in person.  If the Contractor is unable to  
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remedy the situation at the time it exists, the Owner reserves the right to immediately take steps to 

have the situation remedied.  If, in the opinion of the Owner, the emergency was created through 

the carelessness or recklessness of the Contractor, then the Contractor and its Surety shall be liable 

to the Owner for all expenses incurred by the Owner in correcting the situation. 
 
 

INTENT OF CONTRACT 

 

The intent of the Contract is to provide for the construction and completion in every detail of the 

Work described.  The Contractor shall perform all items of work covered and stipulated in the 

proposal and perform altered and extra work, furnish all labor, materials, equipment, tools,  

 

transportation and supplies required to complete the work in accordance with the plans, 

specifications and terms of the Contract.  Should any misunderstanding arise as to the intent or 

meaning of the plans, specifications, special provisions or proposal, or any discrepancy appear, the 

decision of the Engineer shall be final and conclusive. 

 

 

MEASUREMENT OF QUANTITIES 

 

For all contracts, except lump sum contracts, after an item of the Work is completed and before 

final payment is made, the Engineer will determine the quantities of various items of work 

performed, as the basis for final settlement.  The Contractor, in case of unit price items, will be 

paid for the actual amount of work performed in accordance with these specifications as provided 

under the various items. 
 
 

PLANS AND ESTIMATED QUANTITIES 
 
The Plans and Bid Proposal quantities prepared by the Owner are intended to outline the Work to 

be done by the Contractor.  The estimated quantities shall be used in determining the total amount 

of the bid and for the purpose of determining the lowest and best bid.  It is understood and agreed, 

however, that the Plan is subject to minor changes from time to time during the progress of the 

Work, that the estimated quantities listed in the Proposal are approximate only, that the Contractor 

has no claim for damage and is not entitled to extra pay above and beyond the agreed unit prices 

on account of increasing or decreasing the quantities, and that in measuring the work for payment 

to the Contractor, the Owner shall consider only the number, length, area and solid contents of the 

various items of Work incorporated in the improvement in accordance with the Plans or as ordered 

placed by the Owner. 

 

 

PRICES 

 

The Owner will pay to the Contractor the prices herein stipulated as full compensation for 

everything furnished and work completed by the Contractor under the Contract, including all 

incidental work required but not specifically mentioned, and for any work arising from any 

unforeseen obstruction or difficulty encountered in the prosecution of the work, and for all risks 

of every description connected with the work, and for all expenses incurred by or in consequence  
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of the suspension or discontinuance of the work, as herein specified and for well and faithfully 

completing the work, together with remedying all defects developing during the guarantee period. 

 

 

ALTERATION OF PLANS OR CHARACTER OF WORK 

 

The Owner reserves the right to make, at any time during the progress of the Work, such increases 

or decreases in quantities and such alterations in details of construction as may be found to be 

necessary or desirable.  Such increases or decreases and alterations shall not invalidate the Contract 

nor release the Surety, and the Contractor agrees to perform the Work as altered, as if it had been 

a part of the original Contract. 

 

Unless such alterations and increases or decreases materially change the character of the work to 

be performed or the cost thereof, the altered work shall be paid for at the same unit prices as other 

parts of the Work.  No claim shall be made by the Contractor for any loss of anticipated quantities 

and the quantities of work as done.  Payments shall be in accordance with Section 109 of the KYTC 

Standard and Specifications for Road and Bridge Construction.  If, however, the character of the 

Work of the unit costs thereof are materially changed, an allowance shall be made on such basis 

as may have been agreed to in advance of the performance of the Work, or in case no such basis 

has been previously agreed upon, then an allowance shall be made, either for or against the 

Contractor, in such amount as the Owner may determine to be fair and equitable. 

 

Should the Contractor encounter or discover during the progress of Work, subsurface or latent 

physical conditions at the site differing materially from those indicated in this Contract, or 

unknown physical conditions at the site of an unusual nature, differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for 

in the Contract, the Engineer shall be promptly notified in writing of such conditions before they 

are disturbed.  The Engineer will thereupon promptly cause the investigation of said conditions, 

and if they are found to so materially differ and cause an increase or decrease in the cost of, or the 

time required for performance of the Contract, an equitable adjustment will be made. 

 

Any adjustment in compensation because of a change or changes resulting from one or more of 

the conditions described in the previous paragraph will be made in accordance with the provisions 

of Extra Work.  Any adjustments in Contract time because of changes will be made in accordance 

with the provisions in 108.07 of the Kentucky Standard Specification for Road and Bridge 

Construction. 

 

 

EXTRA WORK 

 

Items of work with unit prices included in the estimate of the original Contract, in an amount less 

than $10,000 may be authorized as Extra Work by the Engineer.  

 

 

MODIFICATION OF CONTRACT OR CHANGE ORDERS 

 

Items of Work not included in the estimate of the original Contract and additional units of items 

included in the estimate of the original Contract in an amount in excess of $10,000, may be  
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authorized as a Modification of the Contract or Change Order.  Payment shall be in accordance 

with Sections 109.04 of the Kentucky Standard Specification for Road and Bridge Construction. 

 

The Owner may, when necessary, by ordinance, authorize alterations or modifications in the 

Specifications and Plans for the Work, or omit from the Work covered by this Contract any portion 

thereof.  Before any such alteration or modification shall be effective, the price to be paid for the 

Work or the material, or both, under the altered or modified Contract, shall have been agreed upon 

in writing and signed by the Contractor and by the Contractual Agent or Agents of the Owner.  It 

is expressly agreed that such changes shall not, in any way, violate or annul the Contract, and the 

Contractor hereby agrees not to claim or bring suit for any damages, whether for loss of profits or 

otherwise, on account of these changes.  Whenever, during the progress of the Work, any change 

or modification of the Work is agreed upon, such change shall be considered and treated as though 

originally contracted for, and shall be subject to all provisions of the original Contract. 

 

The Contractor's Sureties will not be notified of changes in the work or cost thereof, except when 

by reason of any Change Orders, the total Contract price increases by more than twenty (20%) 

percent of the original price. 

 

 

DISPUTES AND CONTRACTOR CLAIMS 

 

In cases where there arises a dispute (whether over payment, claims, or quality of Work) between 

the Contractor and the Owner, the Contractor shall not cease Work on the Project because of said 

dispute, unless told to cease work by the Owner.  The Contractor shall continue Work on the 

Project and agrees that such a dispute shall not relieve him from the requirements under "Time of 

Completion and Damages for Delays".  

 

In all cases, the Contractor shall submit to the Owner any claims for disputed amounts, in writing, 

within seven (7) calendar days of learning of said dispute.  In submitting such claim, the Contractor 

shall include his actual original calculations and raw cost data, along with his job cost reports and 

field diaries. 

 

If the Owner makes to the Contractor an offer on a claim which the Contractor refuses, and if the 

Contractor then gets an amount equal to or less than the Owner's last offer in court, the Contractor 

shall pay all legal costs, including attorney's fees and expert witness fees, that the Owner incurs 

from the date of the Owner's last offer until the day the Contractor is awarded judgment. 

 

Any claims or disputes shall be limited by the requirements of "Modification of Contract or Change 

Order". 

 

 

TIME OF COMPLETION AND DAMAGES FOR DELAYS 

 

The Project construction time shall commence upon the date indicated in the Notice to Proceed, 

which shall be sent to the Contractor by the Owner.  The Contractor shall agree to commence the 

Work on the date specified in the written Notice to Proceed, weather permitting, and to fully 

complete the Work by THURSDAY, OCTOBER 31, 2024, unless such time for completion is 

extended, in writing, by the Owner.  However, neither the Contractor nor any subcontractors shall  
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commence any part of the work under the Contract until it has obtained all insurance required, as 

listed in the General Conditions, and such insurance has been approved by the Owner. 

 

The Contractor agrees that time is of the essence, and therefore, if the Contractor neglects, fails, 

or refuses to complete the Work within the allotted time, or fails to secure an extension of time for 

delays, the Contractor does hereby agree to pay to the Owner, as liquidated damages and not as a 

penalty, the amount as stated in the Contract for each calendar day beyond the completion date 

stated in the Notice to Proceed, unless the time for completion has been extended in writing by the 

Owner.  Such damages shall be deducted from any monies due and owing to the Contractor under 

the Contract.  If the amounts still due the Contractor under the Contract are insufficient to meet 

the expense, the additional monies shall be paid by the Contractor, and if the Contractor refuses or 

neglects to pay, the monies shall be paid by his Surety or shall be deducted from its 

Performance/Contract Bond. 

 

If the Contract is revised in any material respect and it is determined that said revision will cause 

delay in the completion of the work, the Engineer will postpone the completion date by the number 

of calendar days he determines to be equitable. 

 

If the Contractor finds it impossible for reasons beyond his control to complete the work by the 

date as specified or as extended in accordance with the provisions of this subsection, he may make 

a written request to the Engineer for an extension of time setting forth therein the reasons which 

he believes will justify the granting of his request.  Requests for extensions of time shall be filed 

in writing by the Contractor to the Engineer not later than thirty (30) days following the termination 

of the delay.  The Contractor’s plea that insufficient time was specified is not a valid reason for 

extension of time.  If the Engineer finds that the work was delayed because of conditions beyond 

the control and without the fault of the Contractor, he may extend the time for completion in such 

amount as the conditions justify.  

 

Delays caused by weather or seasonal conditions should be anticipated and will not be considered 

as the basis for an extension of time.  The Engineer will not allow any extension of time for weather 

or resulting conditions, except for delays caused by earthquakes, tornadoes or other catastrophic 

forces per Section 108 of the Kentucky Standard Specification for Road and Bridge Construction. 

 

The extended time for completion shall then be in full force and affect the same as though it were 

the original time for completion. 

 

If the Owner should suspend the Work in whole or in part, the date for completion shall be 

extended by the number of days that the suspension directly or indirectly delays the completion of 

the Work. 
 
If the Work is delayed for unforeseeable causes beyond the control and without the fault of 
negligence of the Contractor, such as severe or unusual climatic conditions, acts of God, acts of 
the Owner or interference by other contractors, extensions of time may be granted by the Owner, 
upon the Contractor’s written request for an extension.  The Contractor shall, within five (5) days 
from the beginning of such delay, notify the Owner in writing of the causes of the delay and request 
an extension.  In no case shall such an extension of time exceed the time actually lost to the 
Contractor by reason of such delay or interference. 
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The Owner, reserves the right to suspend the whole or any part of the Work, when in the best 
interest of the Owner, in its sole discretion. Without any additional compensation to the Contractor 
for such suspension; however, the Contractor shall be granted an extension of time for completing 
the Work in the same amount of time that it was delayed by such suspension, unless said 
suspension was necessitated by the actions or inactions of the Contractor. 
 
 
FAILURE TO COMPLETE ON TIME 
 
If the Contractor fails to complete the Work within the time or times allowed by the Contract, the 
Owner, if satisfied that the Contractor is carrying the Work forward with reasonable progress and 
deems it to be in the best interest of the Public, may allow him to continue in control of the Work.  
It shall be necessary for the Contractor to make written application to the Owner in order to warrant 
such continuance.  Payments to the Contractor for work performed and materials furnished will be 
made. 
 
When the work is not completed within the time or times allowed by the Contract, and the 
Contractor is permitted to remain in control, the Work shall be prosecuted at as many different 
places, at such times, and with such forces as the Owner may request. 
 

For each calendar day that any work shall remain uncompleted after the Contract completion date 

or dates, the sum specified in the Contract will be deducted from any money due the Contractor, 

not as a penalty but as liquidated damages provided, however, that due account shall be taken of 

any adjustment of the completion date or dates granted under the provision of “Time of Completion 

and Damages for Delays”.  In the event one or more interim completion dates are specified without 

specific separate liquidated damages, the amount set forth in the Schedule in Section 108 of the 

Kentucky Standard Specification for Road and Bridge Construction will separately apply to each 

interim date.  In the event a period of liquidated damages for an interim completion date overlaps 

a subsequent completion date, the liquidated damages will be cumulative. 
 

Permitting the Contractor to continue and finish the Work or any part of it after the date or dates 

fixed for its completion, or after the date or dates to which completion may have been extended, 

will in no way operate as a waiver on the part of the Owner of any of its right under the Contract. 

The Owner may waive such portions of the liquidated damages as may accrue after the work is in 

condition for safe and convenient use by the public. 

 

 

UNSATISFACTORY PROGRESS AND TERMINATION OF THE CONTRACT 

 

In case the Contractor or any Subcontractor fails to furnish materials or to execute the Work in 

accordance with the Plans and Specifications, or if the provisions of the Contract are otherwise 

violated, then in any such case, upon ten days’ written notice to the Contractor and his Surety, the 

Owner shall have the right to declare the Contractor in default on the Contract.  Said notice shall 

contain the reason for the Owner's intention to declare the Contractor in default on the Contract 

and, unless within ten days after service of said notice the violation shall cease or satisfactory 

arrangements shall have been made for its correction, the Contractor, upon the expiration of said 

ten days, shall be in default on the Contract and his right to proceed under the Contract shall be 

terminated. 
 



 

Fort Thomas 2024 Street Resurfacing Program  #240102 

 

CT Consultants, Inc.  31 

 

 

In the event the Contract is thus declared to be defaulted, the Owner will immediately notify the 

Contractor and his Surety of such action, and will at once cause the work already done to be 

measured and computed.  The action of the Owner in the declaration of the default of the Contact 

shall be final and conclusive, and the Contractor shall not be entitled to claim or receive any 

damages for not being allowed to continue.  After the default of the Contract, the Surety shall have 

the right to take over and complete the Work, provided, however, that the Surety shall notify the 

Owner in writing of its intent to do so within twenty (20) days after the notice of the default of the 

Contract.  Such completion of the Work by the Surety shall be done in strict accordance with all 

the provisions of the original Contract.  However, if the Surety does not take over the Contract as 

stated above, then the Owner shall cause the Work to be completed under a second contract.  If the 

cost of the Work done under the second contract exceeds what it would have cost under the original 

Contract, the increased cost shall be paid from any money due the Contractor under the Contract, 

and if that is not sufficient, then the increased cost shall be paid by the Contractor and/or his Surety. 

The Contractor and/or his Surety shall also pay all cost and expense of reletting the Work and all 

damages resulting from noncompletion of the Work within the Contract time.  If, when the Work 

is completed, it is found that there is any money due the Contractor, it will be paid to him; but no 

money shall be paid to the Contractor under the Contract after it has been declared in default, until 

the Work has been completed and accepted and all claims and suits resulting therefrom shall have 

been settled. 
 
 

PAYMENTS 
 
The Owner shall pay to the Contractor the price stipulated in the Contract, by making progress 

payments to the Contractor during the performance of the Work, on the basis of the value of work 

performed.     
 
The Contractor shall submit an invoice to the Engineer of the quantity of work performed for 

approval.  Requests for payment shall not be made more frequently than every thirty (30) days.  

The Engineer shall forward the invoice to the City of Fort Thomas for approval, and upon approval 

of the invoice by the Engineer and the City of Fort Thomas, the Owner shall pay the Contractor 

within thirty (30) days. 

 

Partial payment may be reduced or withheld entirely if, in the opinion of the Owner, construction 

is not proceeding according to the Contract, or if for any other violation, or for failure of the 

Contractor to comply with the orders of the Owner, or pending settlement of claims of liens filed 

against the Contractor. 

 

The Owner shall make partial payments to the Contractor for work performed and materials 

delivered to the site at 95% of the value of work. 

 
The Contractor shall submit three (3) signed and notarized original copies of each Application for 
Payment to the Engineer.  One copy shall include waivers of lien and similar attachments if 
required. 
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WAIVER OF MECHANIC'S LIEN 
 
Upon reaching 75% completion and again prior to Final Application for Payment, the Contractor 
shall submit waivers of mechanic's liens from subcontractors, materialmen, and suppliers for all 
construction to date. 

 

1. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

2. Submit final Application for Payment with or preceded by final waivers from every 
entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

3. Waiver Forms:  Submit waivers of lien on forms provided. 

 
 
ACCEPTANCE OF FINAL PAYMENT 
 
After the final inspection has been made and the Owner has accepted the Work, the final estimate 
and Final Statement of Cost will be prepared.  If any items were erroneously overestimated in any 
partial estimate, such errors will be corrected in any subsequent partial estimate or in the final 
estimate, and the Contractor shall have no right to any such excess and shall not be entitled to any 
damage on account of such corrections in the final estimate. 
 
The following paperwork is necessary from the Contractor to close-out the Project: 
 

1.  Final invoice for payment. 

2.  Final affidavit listing all subcontractors/suppliers used on the Project and indicating the 
amount paid in full. 

3.  Final Release of Liens from all subcontractors indicating the amount paid in full. 

4.  Prevailing Wage Affidavit, if applicable. 

5.  Guarantee. 

6.  Final Release of Lien. 

7.  Concrete Test Reports, if applicable. 

8.  Asphalt tickets stamped with the Inspector’s seal, if applicable. 

9.  Any additional testing reports as required by the Contract. 

After the final estimate and Final Statement of Cost have been prepared and after the Contractor 

has fulfilled all of his obligations under the Contract and all the above paperwork has been 

accepted, the Owner will pay the entire sum found to be due the Contractor after deducting all 

previous payments and any liquidated damages, if applicable. 
 
After the final estimate and Final Statement of Cost have been prepared and after the Contractor 
has fulfilled all of his obligations under the Contract, the Owner will pay the entire sum found to 
be due the Contractor after deducting all previous payments and any liquidated damages, if 
applicable. 
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The date of acceptance of the Work by the Owner shall be the date of approval of the Final 
Statement of Cost. 
 
If, after physical completion of the work and acceptance of the Owner’s final measurements by 
the Contractor, the Owner finds that the Final Statement of Cost or final estimate or both may be 
unavoidably delayed, he may allow a payment on one-hundred percent (100%) of the final 
measurements, less such estimated amount of money as the Owner may deem necessary to 
withhold to take care of any contingencies which may arise. 
 
Should the Contractor have any claim against the Owner because of a variance with the Owner’s 
final measurement, the Owner may allow payment based on the Owner’s measurement pending 
adjustments of the disputed item or items.  Acceptance of payment on such basis shall not stop the 
Contractor’s claim nor prevent its satisfactory adjustment. 
 
Retainage shall be paid to the Contractor within thirty (30) days from the date of the Owner’s final 
acceptance of the Work and the completion of the Contract.  Upon the Contractor’s acceptance of 
this final payment, the Owner and the Engineer shall be released from any and all claims and any 
liability to the Contractor for anything further under or relating to the Contract or the Contract 
Documents, including any act or omission by the Owner or any of its employees or agents, 
including the Engineer; however, no payments, final or otherwise, shall operate as a release on the 
Contractor or it Sureties from any obligations under the Contract or the Contract Documents. 
 
 

TERMINATION OF THE OWNER’S LIABILITY 
 
No person, partnership, firm, or company other than the Contractor shall have any interest in the 

Contract and no claims shall be made or held valid and neither the Owner nor its agents shall be 

held liable for, nor shall be held to pay any money except as herein provided.  The acceptance by 

the Contractor of the final payment made as aforesaid shall operate as, and shall constitute, a 

release to the Owner and its agents form any claim or liability to the Contractor for anything done 

or furnished for, or relating to the Work or for any act or neglect of the Owner or any person related 

to or connected with the Work. 

 

 

TERMINATION FOR CAUSE 

 

A. In the event that any of the provisions of the Contract are violated by the Contractor, or 

by any of its subcontractors, the Owner may serve written notice upon the Contractor 

and its surety of its intention to terminate the Contract.  Such notice shall list the act or 

omission causing the breach, upon the service of such notice, the Contractor shall have 

ten (10) business days to correct the breach or to make arrangements for correction that 

is satisfactory to the Owner. 

 

B. If no such correction or arrangements are made within the allotted time, the Owner may, 

in its sole discretion, terminate the Contract on a date solely determined by the Owner.  

In the event of such termination, the Owner shall immediately serve notice thereof to the 

Contractor and its surety.  The surety shall then have the right to take over and perform 

the Contract provided, however, if the surety does not elect to continue performance, the  
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C. Performance Bond will be forfeited and the Owner shall cause the Contract to be 

completed. 

 

D. Upon termination for cause, the payment to the Contractor of compensation earned for 

Work performed to the date of such termination shall be in full satisfaction of all claims 

against the owner under this Contract, however the Owner shall have the right to deduct 

from any amounts due and owing to the Contractor, including retainage, any costs, both 

direct and incidental, incurred by the Owner in completing the Project.  The Contractor 

and/or surety shall be liable for any excess costs the Owner may so incur, and the Owner 

shall have the right to pursue any legal remedies necessary to affect the same. 

 

 

TERMINATION FOR CONVENIENCE 

 

A. The Contractor hereby acknowledges that as the Owner is a public entity, due to 

unforeseen circumstances, funding restraints, or changes in the nature of the Work, it 

may become necessary for the Owner to terminate the Contract for convenience. 

B. In the event the owner finds it necessary to terminate the Contract for convenience, the 

Owner shall serve notice upon the Contractor and its surety of its intention to terminate 

the Contract ten (10) business days prior to the termination date. 

 

C. Upon termination for convenience, the Owner shall pay to the Contractor all 

compensation due for Work performed to the date of termination, including all costs for 

materials that were to be incorporated into the Project that cannot be returned; all 

restocking fees for materials that were to be incorporated into the Project that can be 

returned only upon the payment of a restocking fee.  The Contractor shall submit to the 

Owner detailed invoices and proof of restocking fees, if any, within ten (10) business 

days of his receipt of notice of termination from the Owner.  In addition, the Owner will 

negotiate compensation with the Contractor for actual costs incurred as a result of the 

termination. 

 

 

CONTRACTOR’S RIGHT TO TERMINATE CONTRACT 

 

The Contractor may terminate the Contract, upon ten (10) days written notice to the Owner if any 

public authority should stop the work for three (3) months, or if the Owner should fail to issue a 

Certificate of Payment, or if the Owner should fail to pay in accordance with this agreement. 

 

 

GUARANTEE OF WORK 

 

The Contractor hereby guarantees all work performed for a period of one (1) year from the date of 

completion, against all defects resulting from the use of inferior materials or equipment (unless 

said materials or equipment were provided by the Owner) or inferior workmanship.  The 

Contractor hereby agrees that during the guarantee period, it shall make all repairs, corrections, 

replacements or changes that, in the opinion of the Engineer, are necessary due to the use of 

materials, equipment or workmanship which are inferior, defective or not in accordance with the 

Contract or Contract Documents.  The Contractor shall, promptly upon receipt of written notice  
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from the Owner, remove and replace all unsatisfactory work with suitable materials, equipment or 

workmanship, without additional expense to the Owner. 

 

If the Contractor fails to proceed with these terms of the guarantee in a timely manner, the Owner 

shall have the right to have the defects corrected, and the Contractor and its sureties shall be liable 

to the Owner for all expenses incurred by the corrections. 

 

Any or all special guarantees applicable to any definite parts of the Work, including the materials 

or equipment, shall also be subject to the terms of this section during the first year of the life of 

such special guarantees. 

 

Customary manufacturer’s guarantees in excess of one year shall be turned over to the Owner.  If 

the terms and conditions as set forth are met to the satisfaction of the Owner and Contractor, the 

Owner may reduce the Performance Bond to ten percent (10%) of the total amount paid the 

Contractor in the performance of this Contract as a Guarantee bond. 

 

 

NOTICE 

 

Any written notice required to be served under the Contract or the Contract Documents shall be 

served by certified mail, or by personal service at the parties’ places of business. 

 

 

NO ESTOPPEL 

 

At no time shall the Owner be precluded or estopped by any provisions of the Contract, from 

demanding and recovering from the Contractor any damages sustained because of the Contractor’s 

failure to comply with the Contract or the Contract Documents.  The final inspection of the Work 

shall not be binding or conclusive upon the owner if it subsequently appears that the Contractor 

willfully, fraudulently, or through collusion with an agent of the Owner, supplied inferior materials 

or workmanship, or departed from the terms of the Contract or Contract Documents, 

notwithstanding the acceptance of the Work and payment for the same by the Owner. 

 

 

ASSIGNMENT 

 

Neither the Contract or any part thereof, nor any funds to be received there under, by the Contractor 

shall be assigned, except upon the prior written permission of the Owner, upon any conditions that 

may be imposed by the Owner, and upon the prior written permission of any sureties who executed 

the Performance Contract Bond on behalf on the Contractor. 

 

 

INDEPENDENT CONTRACTOR STATUS 

 

At all times during the term of the Contract, the Contractor shall be and remain as an Independent 

Contractor with respect to all services performed under the Contract.  The Contractor agrees that 

all income reporting requirements to the U.S. government, the State of Kentucky, and any local  
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governments are its responsibility and not that of the Owner.  The Contractor shall be responsible 

for the payment of all taxes including, but not limited to, Federal, state, and local taxes, Social 

Security taxes, unemployment insurance taxes, and other taxes or license fees required by law, for 

its officers, agents, and employees.  The Contractor agrees that neither it, nor any of its officers, 

agents, nor employees is entitled to receive workers’ compensation, unemployment compensation, 

vacation leave, sick leave, or any other fringe benefits provided to the employees of the Owner or 

any other Owner agency, under this Contract.  Contractor acknowledges that under this Contract, 

the Owner is not required to contribute to the Kentucky Public Employees Retirement System on 

behalf of the Contractor, its officers, agents, or employees, nor is the Contractor eligible to 

contribute to or receive benefits from said system. 

 

 

OTHER CONTRACTS 

 

The Owner reserves the right to allow other work or to enter into other contracts for work or 

materials to be constructed or placed in or about the Work to be performed under this Contract, 

and to order the starting and progress of such other contracts at any time prior to the completion 

of this Contract.  The Contractor hereby agrees to allow the construction or progress of other such 

work, under such arrangements for the joint occupation for the site of the Work as the Engineer 

may establish.  The Contractor hereby waives any claim for damages or extra compensation by 

reason of any real or supposed interference with his performance of the Work; however, if in the 

judgment of the Engineer, the joint occupation of the site has unreasonably impeded the progress 

of the Contractor’s work under the Contract, then the time for completion of the Work may be 

extended by the Owner. 

 

 

PATENTS 

 

The Contractor shall indemnify and hold harmless the Owner, its officers, employees, and agents 

from all liabilities, judgments, costs, damages, or claims arising from the infringement of any 

patent, patent rights or royalty rights by reason of the use of any patented materials, machinery, 

devices, and equipment furnished or used in the performance of the Work, or by reason of the use 

of patented designs furnished and incorporated into the Work by the Contractor and accepted by 

the Owner, excepting any materials or equipment furnished by the Owner.  In the event that any 

claim, suit, or action in law or equity of any kind whatsoever is made or brought against the Owner 

involving any such patents, then the Owner shall have the right to retain, from the money due and 

owing to the Contractor, an amount the Owner deems sufficient to protect the Owner against loss 

until such claim, suit, or action has been settled and evidence of such settlement has been 

satisfactorily presented to the Owner’s Law Director. 

 

 

LAWS, ORDINANCES, AND REGULATIONS 

 

The intent of the Contract and the Contract Documents is to include each and every provision and 

clause required by law to be inserted herein, and they shall be read and enforces as though there 

were included herein. 
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The Contractor shall keep itself fully informed of, and shall strictly observe and comply with, all 

applicable Federal State, County, and local laws, rules, regulations, and ordinances; building code  

 

requirements; permit requirements; licensing requirements; inspection requirements; all laws, 

rules, and regulations regarding the employment of and payment of all laborers, the legal rights of 

all laborers employed under the Contract; all orders or decrees that exist or that may be enacted by 

any body or tribunal having jurisdiction or authority over any aspect of the Work.  The Contractor 

shall also insure that its subcontractors are also informed of and strictly comply with and observe 

all applicable laws, rules, regulations, and ordinances. 

 

The Contract shall be required to give all notices and pay all fees for any required permits, licenses, 

or inspection, unless the Owner assumes the responsibility for giving such notices or paying such 

fees.  The Engineer will discuss any special permits that may be required for the Project at the 

preconstruction conference. 

 

The Contractor shall indemnify and hold harmless the Owner, the Owner’s officers, employees 

and agents, including the Engineer, against any claim or liability arising from or based upon any 

violation of any such law, rule, regulations, ordinance, order, decree or requirement, whether by 

the Contractor itself, its employees or agents, or any of its subcontractors. 

 

Should the Contractor at any time find that any requirement of the Contract of the Contract 

Documents is at variance with any applicable law, rule, regulation, requirement, order or decree, 

it shall promptly notify the Engineer. 

 

 

ENVIRONMENTAL PROTECTION 

 

The Contractor shall observe and comply with all Federal, State, and local laws and regulations 

controlling pollution of the environment and shall comply with provisions of Section 107 of the 

Kentucky Standard Specification for Road and Bridge Construction. 

 

 

TAXES 

 

The Contractor will be required to pay, without additional expense to the Owner, all Federal, State, 

local and other taxes which may be applicable to the Work, excepting any taxes and assessments 

on the real property comprising the site of the Work.   

 

The Contractor hereby agrees to withhold all City of Fort Thomas income taxes due or payable 

under the provisions of the Codified Ordinances of the City of Fort Thomas for wages, salaries, 

and commission paid to its employees who will work within the City limits for more than 12 

workdays and further agrees that any of its subcontractors shall be required to withhold any such 

City of Fort Thomas income taxes due under said Code for services performed under this Contract.  

The Contractors is advised to get full information from the Tax Office prior to bidding.  
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UTILITY OWNERSHIP 

 

The following utilities and owners are located within the work limits of this project: 

 
 Gas Mr. Scott Pfefferman 

  Duke Energy 

  617 Todhunter Rd.   

  Monroe, Ohio 45050 

   
 
 Electric Mr. Bill Hofstetter 

  Duke Energy 

  2010 Dana Avenue, EF 324  

  Cincinnati, Ohio 45207 

 

   

 Water Mr. Kyle Ryan 

  Northern Kentucky Water District 

  P.O. Box 18640 

  Erlanger, Kentucky 41018 

   
 
 Telephone Mr. Tim Seestedt / Underground 

  Ms. Jodi Wildeboer / Overhead  

  Altafiber 

  221 E. Fourth St. M.L. 121-900  

  Cincinnati, Ohio 45201 
  
 
 Cable TV Mr. Chuck McCarty 

  Spectrum 

  10920 Kenwood Road  

  Cincinnati, Ohio 45252 

    

 

           Sanitary & Storm Sewer: Mr. Zach Atkerson  

                                    Sanitation District No. 1 

                                    1045 Eaton Drive 

                                    Ft. Wright, Kentucky 41017 
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SPECIFICATIONS FOR CONSTRUCTION 
 

 

In general, unless specifically set forth herein, the work, materials, and methods of measurement 

and payment shall conform to the applicable divisions and paragraphs (as noted on the Bid 

Proposal or in the plans) of the most current edition of the:  

 

 

 

COMMONWEALTH OF KENTUCKY 

TRANSPORTATION CABINET 

DEPARTMENT OF HIGHWAYS, FRANKFORT 

 

 

Standard Specifications 

for 

Road and Bridge Construction  
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SPECIAL PROVISIONS 
 

 

ITEMS 105.07 / 107.15  -  COOPERATION WITH UTILITIES 

 

All portions of Item 105.07 and Item 107.15 of the Kentucky Department of Highways Standard 

Specifications for Road and Bridge Construction shall apply. 

 

At least two (2) working days prior to commencing construction operations in an area which may 

involve underground utility facilities as shown on the plans, the Contractor shall notify the 

Engineer, the registered utility protection service, and the owners of each underground utility 

facility not members of the registered utility protection service. 

 

The existing underground utilities are shown as accurately as possible on the plans, based on 

information available.  The Owner and/or the Engineer do not assume any liability for location of 

these underground utility service lines.  Any utility services damaged that were previously marked 

in the field shall be replaced at the Contractor's expense. 

 

Where the plans provide for pipe to be connected to, or to cross either over or under, or close to 

an existing underground structure, it shall be the responsibility of the Contractor to locate the 

existing structure, both as to line and grade, before he starts to lay the proposed pipe, in order to 

assure compatibility with line and grade of the proposed pipe.  Payment for all operations described 

above shall be included in the unit price bid for the pertinent pipe item. 

 

The Contractor shall adjust or arrange with utility company to adjust to proposed grade all existing 

utility facilities, i.e., manholes, catch basins, valves, boxes, etc., prior to the commencement of 

paving operations.  This shall include utility facilities not shown on the plans, which may be found 

to be located within the pavement area.  Work performed on the utility facilities shall be in strict 

accordance with the specifications of the applicable utility company and shall be performed under 

the direction, supervision, and inspection of said company. 

 

 

COORDINATION WITH UTILITIES 

 

Coordination of work schedules with affected utilities will be required.  Upon the contract award, 

the coordination of all necessary relocations or adjustment of all utility facilities become the 

responsibility of the Contractor.  

 

 

ITEM 105.06  -  COOPERATION BETWEEN CONTRACTORS 

 

The Contractor shall coordinate his work with other Contractors within or adjacent to the project 

limits.  All improvements completed under this contract shall meet the line and grade of other work 

in an acceptable manner. 
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ITEM 106  -  CONTROL OF MATERIAL 
 
Unless otherwise specified, all materials shall be new, and both workmanship and materials shall 

be of proper quality and sufficient for the purpose contemplated.  The Contractor shall furnish, if 

so required, satisfactory evidence as to type and quality of materials and workmanship. 
 
All items of equipment and/or material proposed by the Contractor for substitutions must be 

approved by the Engineer in writing and shall be equal or superior to the items specified in the 

contract documents.  If said substitution proposed by the Contractor for a specified item requires 

engineering revisions, the total expense of said revisions shall be paid by the Contractor. 
 
Any items of labor and materials required, but not shown as a separate pay item in the proposal, 

shall be furnished and installed as incidental to the contract, except as noted in the plans and 

specifications. 
 
 
ITEM 106.08  -  STORAGE OF MATERIALS 
 
The Contractor shall obtain prior approval in writing from the Owner for the locations to be used 

for the temporary storage of construction materials, tools, and/or machinery.  All such materials, 

tools, and machinery shall be neatly and compactly piled in such a manner as to cause the least 

inconvenience to the property owners and to traffic. Under no circumstances shall existing 

drainage courses be blocked or water hydrants, valves, or meter pits covered.  All materials, tools, 

machinery, etc., stored upon public thoroughfares must be provided with warning lights and 

reflective sheeting at nighttime and weekends to alert traffic of such obstructions. 
 
 
ITEM 108.02  -  PRECONSTRUCTION CONFERENCE 
 
Prior to the commencement of construction activities, the Engineer will arrange a meeting between 

the Contractor, the representatives of the Owner, and the representatives of each of the utility 

companies.  The time, date, and location of said meeting will be determined after the awarding of 

the contract, and the parties will be notified by the Engineer. 
 
The agenda for the preconstruction meeting shall include the following items: 
 

 1. Announcement of Award 

 2. Utility Company Requirements 

 3. Designation of Emergency 24-hour Contractor Contacts 

 4. Discussion of Critical Plan Items 

 5. Review of Testing and Inspection Procedures 

 6. Operations Schedule 

 7. Listing of Haul Roads 

 8. Identification of Subcontractors 

 9. Review of Change Order Process 

 10. Payment Request Submittal Procedure 
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The Contractor shall coordinate all work with the Engineer. A detailed schedule of operations shall 

be furnished by the Contractor to the Engineer at the preconstruction meeting and shall list the 

order of operations and the time frame for the completion of each item of work.  The schedule of 

operations shall be approved by the Engineer and the Owner in writing prior to the beginning of 

the work.  Changes to said schedule are to be issued in writing and approved by the Engineer and 

the Owner before operations are changed or rescheduled. No payment will be made to the 

Contractor while he is delinquent in the submission of a progress schedule. 

 

The Contractor shall supply to the Engineer at the preconstruction meeting, a list of the local roads 

to be used for the purpose of hauling equipment and/or material to or from the job site.  Only the 

local roads in the vicinity of the project have to be listed; state and/or federal roads do not have to 

be included.  Where necessary, the list shall include the extent of the roads to be affected and any 

special restrictions, such as height or weight restrictions, which may be applicable along said roads.  

Construction shall not commence until the Engineer and/or Owner has reviewed the haul road list 

and approved the haul roads in writing. 

 

The submission of the list to and the review and approval of the list by the Engineer do not relieve 

the Contractor of the responsibility for the conforming to and the obeying of all applicable height 

and weight restrictions on the haul roads and of the responsibility for any damage done to and/or 

along said haul roads.  The Contractor is referred to Item 105.10 concerning load restrictions. 

 

 

ITEM 107.04  -  PERMITS, LICENSES AND TAXES 

 

The Contractor shall insure that all required notices are given and all permits acquired before the 

commencement of work.  The Engineer will discuss any special permits required for this project 

at the preconstruction meeting. 

 

 

ITEM 107.14  -  CONTRACTOR'S RESPONSIBILITY FOR WORK 

 

It shall be the responsibility of the Contractor to perform his work in such a manner as not to 

damage or destroy any existing feature (i.e., existing inlets, pipes, etc.), which is not marked for 

replacement or removal.  The Contractor shall exercise due care during construction so as not to 

destroy any trees, plants, shrubs or structures not specifically marked for removal or relocation 

within the work limits.  In some instances, the Contractor will be required to excavate under and 

around the existing utilities.  Extreme care should be used not to damage the utility during this 

operation.  The Contractor shall schedule his operations so that the improved areas have had 

sufficient time to cure, set and/or harden before the area is opened to traffic or use.  The Contractor 

shall be responsible for the immediate repair of the improved area if any damage is done by traffic.  

The Contractor shall also be responsible for the immediate rectification of problems created in 

areas outside of the improved areas which are attributable to the failure of the improved area, i.e., 

the tracking of materials into unimproved areas. 

 
The Contractor shall be responsible for the protection of areas outside of the designated work 
limits, but which may be adjacent to those work limits.  This will include those areas used by 
construction traffic for access to and from the work areas.  Where the Engineer and/or the Owner 
determine that the Contractor's operations have been responsible for damage to areas outside of  
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the work limits, the Contractor shall be responsible for the repair of the area subject to the approval 
of the Engineer.  No additional compensation will be due to the Contractor for any such repairs as 
described above. 
 
 
ITEMS 202 / 203 REMOVALS 
 
When a bid item is to include the cost of removal of a classified or unclassified material, it shall 
be the responsibility of the Contractor to verify in the field the type of material and the thickness 
of the material to be removed prior to submitting his bid.  No additional allowance will be due the 
Contractor for added expense of removals due to unknown materials or thickness. 
 
 
ITEMS 202 / 203  -  DEBRIS REMOVAL 
 
The Contractor will be responsible for removal of all construction debris from the site.  All debris 
shall be disposed of in a proper manner and shall be as directed by all applicable local, State, or 
Federal regulations. 
 
 
UTILITY ADJUSTMENTS  
 
Sanitary manhole adjustments to grade shall be paid each as per Sanitation District No. 1 
Specifications.  Contractor shall notify Sanitation District No. 1 prior to adjustment and coordinate 
to have SD1 Inspector present.  The other adjustments shall be considered incidental to the contract. 
 
 
ITEM 701 – REVIEW OF DRAINAGE FACILITIES 
 
Before any work is started on the project and again before final acceptance by the Owner, the 
Contractor, with the Engineer, shall make an inspection of the existing sewers within the work 
limits, which are to remain in service and which may be affected by the work.  The condition of 
the existing pipes and their appurtenances shall be determined from field observations.  Written 
records of the inspection and/or photographic documentation shall be kept by the Engineer. 
 
All existing sewers inspected initially by the above-mentioned parties shall be maintained and left 
in a condition reasonably comparable to that determined by the original inspection.  Any change 
in the condition resulting from the Contractor's operations shall be corrected by the Contractor to 
the satisfaction of the Engineer.  All existing and/or new pipes, inlets, catch basins, and manholes 
constructed and/or cleaned as a part of the project shall be free of all foreign matter and in a clean 
condition before the project will be accepted by the Owner.  Payment for all operations described 
above shall be included in the unit prices bid for the pertinent item. 
 
 
TRAFFIC CONTROL 
 
Prior to starting application, contractor shall notify the proper agency at least 24 hours in advance.  
Contractor shall erect all necessary "No Parking" signs on streets intended for treatment.  The signs 
shall be maintained until the initial sweeping is completed.  Traffic shall be controlled throughout 
the construction phase.  This shall be accomplished using barricades, lights, signs, and flagmen.   
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The contractor is responsible to maintain traffic at or below 25 mph on the uncured surface.  The 
cost shall be incidental to the contract. 

 

 

FINAL CLEAN-UP 
 

Sweeping shall be completed within six (6) hours of material application.  Initial sweeping shall 

remove all loose or unbounded material.  All debris shall be removed from the job site.  A second 

sweeping shall be accomplished immediately prior to asphalt paving. 

 

 

INSPECTION 
 

The contractor shall complete one street at a time, which shall be inspected and accepted by the 

Engineer.  This provision shall not include sweeping.  Should the engineer determine that any 

section of work is unsatisfactory, the contractor shall immediately take steps to insure that proper 

repairs are made. 

 

 

VERIFICATION OF QUANTITIES 
 

Scale tickets on liquid binder shall be provided to inspection personnel on a daily basis. 

 

Scale tickets shall include: 

 

  1. Date and time of loading. 

  2. List streets where material will be placed. 

 

 

METHOD OF MEASUREMENT 
 

The method of measurement shall be the actual number of square yards of pavement treated in 

accordance with specifications and as accepted by the engineer. 

 

 

"OR APPROVED EQUAL" ITEMS 

 

In the preparation of these documents and plans, several proprietary products may have been 

specified.  In all such cases, it is to be understood that the Contractor may offer a substitute for the 

specified product, as indicated by the words "Or Approved Equal."  However, the Contractor must 

be aware that, before commencement of construction, he must provide information to the Engineer 

concerning the substituted product, and that the Engineer must approve in writing the offered 

product as being equal to the specified product before use or incorporation into the work. 

 

Unless otherwise modified by the Engineer, proprietary products are to be installed and/or 

constructed in strict compliance with the pertinent Manufacturer's specifications. 
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PAYMENT 

 

No adjustments to unit prices shall be due to the Owner or the Contractor for increases or decreases 

in the Engineer's approximate unit quantities shown in the proposal resulting from changes in the 

amount of work performed. 

 

 

THE OWNER RESERVES THE RIGHT TO AWARD OR DELETE ANY OR ALL 

COMBINATIONS. 
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EXISTING ASPHALT PAVEMENT GRINDING 
 

 

This item shall consist of grinding and removal of the existing asphalt surface and asphalt patch 

areas, as directed by the City. 

 

General 

 

All material removed shall be the property of the Contractor and may be used in the overlay as 

allowed by K.D.O.T. Standard Specifications for Road and Bridge Construction, Section 408, 

Edition of 2005. 

 

The Contractor shall be responsible for dust control as necessary and as directed by the Engineer.  

The cost of dust control shall be included in the cost of grinding. 

 

The Contractor shall be responsible to notify all residents 24 hours in advance of any and all 

grinding operations. 

 

After the grinding operation is complete on each street, the street shall be thoroughly cleaned and 

made usable until the overlay is complete.  

 

The Contractor shall be responsible for all necessary traffic control during the grinding operation. 

 

Payment for this item shall be per square yard and shall include any and all incidental items 

connected with the work. 

 

Wearing Course Removed 

 

The Contractor shall schedule his operations so that there is no more than a two (2) calendar day 

time period between the wearing course removal and the resurfacing of the streets.
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ASPHALTIC CONCRETE OVERLAY 

 

 

This item shall be composed of the placement of an asphalt overlay on the streets as indicated in 

the attached details and bid sheets. 

 

Prior to placement of asphalt, the City will complete any necessary pavement and curb repairs. 

 

The street shall be thoroughly cleaned of all foreign material; any manhole castings or other 

physical objects shall be raised to the level of the finished surface; and a tack coat shall be 

administered to the existing pavement at a rate of 0.10 gallon per square yard.  The Contractor 

shall exercise care during the rolling phase of the asphalt overlay operations to avoid deforming 

the surface course. 

 

The Contractor shall take care during the overlay operations not to block the drainage from 

downspout leaders projecting through the curb. 

 

When the overlay has been completed, all edges of the new surface and edges around physical 

objects shall be sealed with Item 807.02.01 Hot Joint Sealer. 

 

Payment for this item shall be per ton for surface course and shall include all materials and labor 

necessary for cleaning, tacking, resurfacing, and any incidentals necessary to satisfactorily 

complete this phase of construction.  Utility adjustments including water meter/valve, storm 

manhole, catch basin, gas valves & gas meters, and telephone or cable wires shall be incidental 

to cost of Item 403.  Note sanitary manhole adjustments to grade shall be paid each as per 

Sanitation District No. 1 Specifications.  Contractor shall notify Sanitation District No. 1 prior to 

adjustment and coordinate to have SD1 Inspector present.  

 

The final surface elevation shall not exceed the existing pavement along the curb line. 

 

All materials cleaned off the street before the surface is put down shall be hauled away and 

disposed of by the Contractor. 

 

The Contractor shall be responsible for maintaining any traffic during the application so as not to 

jeopardize the finished product. 

 

The Contractor shall also work with the City Inspector to notify all residents that their driveways 

will be closed for a specific time during the resurfacing operation. 

 

All damage to yard or landscaping shall be the responsibility of the Contractor at the completion 

of the work. 

 

Unless otherwise directed, the Contractor shall create a butt joint where proposed asphalt 

courses meet an existing pavement. 
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ITEM 402/403  - ASPHALT PAVEMENT SURFACE WITH FIBER REINFORCEMENT 

 
Description 

Furnish all material, equipment, labor, and incidentals for mixing aramid fiber into HMA per this 
specification.  Aramid fibers must be treated to prevent them from becoming airborne during the 
mixing process, and the treatment must become soluble in the asphalt.  Treated aramid fiber shall 
be continuously fed and mixed into HMA per dosage and mixing requirements of this 
specification.  A certified QA/QC mixing technician shall perform continuous feeding of the 
treated aramid fibers into the asphalt during plant mixing operations for all of the Fiber Reinforced 
HMA quantities requires for the project and a P.E.-stamped certification report must be submitted 
upon project completion. 

Definitions 

a. "HMA" is hot mix asphalt, without aramid fiber. 

b. "Fiber Reinforced HMA" is hot mix asphalt including aramid fibers. 

c. "Aramid Fiber" is pure aramid fiber meeting the material properties of this specification, 
without additive materials. 

d. "Treatment" is the binder material used to facilitate the proper amount of the aramid fiber 
into the HMA so that the aramid fiber does not become airborne. 

e. "Dosage rate" is the minimum weight of treated aramid per ton of asphalt that is to be 
continuously fed into HMA. 

f. "Continuous feeding" is metering and delivering, in a constant stream-like manner, the 
dosage rate of treated aramid into the HMA during the asphalt mixing process at the plant. 

g. "Manufacturer" is the company that produces the aramid fiber from raw materials. 

h. "Supplier" is the company that offers an aramid product. 
 
Materials 
 
Meet the following Aramid and Treatment material properties: 
 

Aramid Properties Measure 
Material Aramid Fiber (50-51% by weight) 
Form Filament Yarn 
Length 1.5 +/-0.03 (inch) 
Tensile Strength 2.4-3.6 (GPa) 
Elongation at Break 3.0-4.4 (%) 
Modulus 60.80 (GPa) 
Specific Gravity 1.44-1.45 g/cm3 
Decomposition Temperature ˃930° F 

 
Treatment Properties Measure 
Treatment Type Sasobit® Wax (49-50% by weight) 
Treatment Melting Temperature ˃190° F 
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Submittals 
 
Provide the following from the product supplier at least two weeks prior to asphalt production: 
 

1. Identify the mixing plant and type (Batch or Continuous Drum). 

2. Material data sheet for the treated aramid fiber describing aramid fiber and treatment 
properties, including the type, weight, and flash point of treatment material. 

3. A certified QA/QC mixing plan including procedures for continuously feeding the aramid 
fiber into the asphalt.  The fiber supplier must approve the QA/QC mixing plan and 
provide certification of the QA/QC mixing technician at the asphalt mixing plant who is 
responsible for continuous feeding of the fiber into the HMA.  The continuous feeding 
can be accomplished by using either manual or machine operated dosing equipment for 
the entire fiber mixing process. 

 
Job Mix Formula 

When treated aramid fiber is required as a mixture ingredient, modification to the job mix formula 
is not required. 

Storage Requirements 

Store treated aramid product in a dry environment and do not allow it to be in contact with 
moisture. 

Dosage and Mixing Requirements 

The aramid dosage rat is 2.1 ounces (+/- 5%) per ton of HMA.  This does not include the treatment 
weight.  For uniform disbursement, treated aramid shall be metered and continuously fed in a 
constant stream-like manner.  It shall be mixed with the heated aggregates before injection of the 
liquid asphalt during the asphalt mixing process at the Batch or Continuous Drum Plant below. 

1. Batch Plant 

Feed treated aramid manually, or with machine-operated dosing equipment, onto RAP or 
aggregate belts, or directly into the pug mill or weigh hopper.  Standard project HMA 
batch mixing times apply.  Metering shall be based on batch size (tons) and dosage rate 
(oz/ton).  Feeding shall occur in a constant stream-like manner during the heated aggregate 
mixing batch time.  If necessary, increase the mixing time with heated aggregates to ensure 
the aramid fibers are uniformly distributed. 

2. Continuous Drum Plant 

Feed treated aramid manually, or with machine-operated dosing equipment, onto RAP 
belt or directly into the mixing drum through the RAP collar.  Standard project HMA 
asphalt production rates apply.  Metering shall be calibrated based on the asphalt 
production rate (tons/hr), and the dosage rate (oz/ton).  Feeding shall occur in a constant 
stream-like manner.  If necessary, increase the mixing time with heated aggregates to 
ensure the aramid fibers are uniformly distributed. 
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Inspection 

Visual inspection shall be performed during the mixing process to verify uniform distribution of 

aramid fiber. 

Fiber Reinforced HMA Placement 

All construction, mixture and density requirements of the asphalt as detailed in the Standard 

Specifications shall apply. 

Pre-Approved Products, Manufacturers, Suppliers, and QA/QC Mixing 

Product: ACE FiberTM 

Manufacturer: Surface Tech 

Distributor: Site Supply Inc. 

Contact:   Matt Kirby 

 (513) 383-8408 

 mattkirby@sitefabric.com 

 33 Glendale-Milford Road 

 Loveland, OH  45140 

 

Acceptance 

Acceptance of the reinforced HMA will include the following factors: 

1. The Owner/Specifier shall receive from the Contractor, a Professional Engineer-stamped 

QA/QC report which certifies that the metering and continuous feeding was performed 

per the dosage rate and all other requirements of this specification by a certified 

technician, and that visual inspection was performed during the mixing process to certify 

that no clumping of aramid fiber or treatment product occurred. 

2. All other construction, mixture, and density requirements of the asphalt as detailed in the 

Standard Specifications shall apply. 

Basis of Payment 

Each tone of Fiber Reinforced HMA placed according to this specification will be measured and 

paid for at the contract unit bid price per ton, and shall include full compensation for furnishing 

all material labor, tools, equipment, QA/QC mixing and reporting, and incidentals for doing all 

the work involved in metering and feeding the treat aramid fiber, and placement and compaction 

of the Fiber Reinforced HMA. 

Pay Item 

402/403/SPL Asphalt Pavement Surface with Fiber Reinforcement 

mailto:mattkirby@sitefabric.com
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DUKE ENERGY 

ELECTRIC UTILITY NOTES 
 
 
1. DANGER - Contractor shall contact the company prior to excavation in vicinity of electric 

underground facilities (approximate plan location shown) or when working near overhead electric 
facilities. 

 
 (A) For Field Inspector to locate underground electric line, in Ohio call "Ohio Utilities Protection Service" at 

1-800-362-2764, and in Kentucky call "Kentucky Underground Protection Service (KUPS)" at 1-800-

752-6007 (at least 48 hours in advance), excluding hours Sat., Sun., and State Legal Holidays. 
 

 (B) For notification of construction activity near energized electric facilities, call Mr. Bob Schroeder, 287-

3426. 
 

 (C) For additional underground electric record information, call 287-2454. 
 

 (D) For electric engineering notification, agreements and correspondence, address to Mr. James Dugan, 

Central Accounting Marketing Section, Duke Energy, P. O. Box 960, Cincinnati, Ohio  45202-0960. 
 
2. Contractor shall be responsible for all damages to electric facilities during construction. 
 
3. Electric facilities to be kept in service at all times. 
 
4. Contractor shall be responsible for supporting existing electric facilities affected by the proposed 

construction. 
 
 A. Where high pressure oil filled pipe type cable installations are exposed or otherwise interfered 

with by the Contractor, protection by the Contractor will be required against damage to the 
coating or surrounding thermal sand envelope. 

 
 B. Where concrete encased conduit systems or direct buried cable systems are exposed or 

otherwise interfered with, the Contractor shall protect the system as necessary against damage.  
As soon as feasible, the Contractor shall take additional appropriate steps to provide permanent 
measures to restore support.  The methods used shall be based on conditions to be determined 
by the utility. 

 
 C. Where poles or anchors that support overhead electric facilities are exposed or otherwise 

interfered with, the contractor shall protect them from damage and provide temporary support 
to insure the integrity of the system.  As soon as feasible, the Contractor shall take additional 
appropriate steps to provide permanent measures to restore support.  The methods used shall be 
based on conditions to be determined by the utility.  

 
 D. Where the depth of excavation for the proposed work is greater than five (5) feet, the Contractor 

shall sheet and shore the trench to continuously maintain the support of electric facilities at 
locations where the electric facilities are within the zone of influence adjacent to the excavation 
as determined by the natural angle of repose of the soil. 

 
 E. All damage to electric facilities and services requiring adjustments, relocations and/or repairs 

will be made at the Contractor's cost. 
 
5. Contractor shall not backfill exposed electric facilities until the company has inspected its facility or 

performed any adjustments and/or maintenance that may be required.  
 
 
NOTE: Should Contractor damage electric facilities, Contractor shall immediately notify the Electric Service Desk 

through the Company Operator (381-2000).  Contractor shall keep everyone clear of damaged electric 
facilities until company personnel arrive at the work site. 
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DUKE ENERGY 

GAS FACILITY NOTES 
 

 

Gas Facility Notes 

 

I. For Gas Engineering Notification, agreements, and official correspondence, address to: 

 
 Duke Energy 

 139 East Fourth Street 

 P.O. Box 960, Room 460-A 

 Cincinnati, Ohio 45202 

 

II. The gas main information provided shows the approximate locations and depths of cover 

and is provided to comply with statutory regulations.  This information should be used only 

for planning, not construction. 

 

III. All gas main depths of cover noted are approximate depths of cover recorded at the time 

of installation.  Any resulting grade changes since the time of the main installation will 

cause the existing depth of cover to be different.  Extreme care must be taken to ensure 

safe excavation when approaching known or suspected gas facilities. 

 

IV. All gas services were installed at a minimum of 1'-6" of cover.  See item III above. 

 

V. For additional gas facility record information, call 1-800-372-7612. 

 

VI. To comply with federal and state regulations concerning damage prevention programs, the 

utility companies must be contacted at least 48 hours (two working days) prior to 

excavation by calling the OHIO UTILITIES PROTECTION SERVICE (OUPS), toll free, 

at 1-800-362-2764. 

 

 

Construction Notes 

 

I. Gas facilities are to be kept in service at all times. 

 

II. The contractor shall be responsible for all damages to gas facilities during or as a result of 

the Contractor's construction.  All damage to gas facilities requiring adjustments, 

relocations and/or repairs will be made at the contractor's cost. 

 
III. The contractor shall sheet and shore all excavations as required to continuously support 

gas facilities within the zone of influence (as determined by the natural angle of repose of 
the soil). 

 
IV. Crossing buried gas facilities with heavy construction equipment may cause damage to the 

gas facilities.  Contact the Duke Energy Gas Engineering Department for details on how to 
protect the gas facilities from damage. 
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GAS FACILITY NOTES 

DUKE ENERGY COMPANY 

 

Page Two 

 
 
 
V. The contractor shall not backfill exposed gas facilities until the utility has inspected its 

facilities and performed any maintenance and/or adjustments that may be required. 
 
VI. The contractor is responsible for preventing any damage to our gas facilities.  This includes 

protection of coatings and wrappings on steel gas mains.  It also includes any damage with 
may have occurred to plastic gas mains, such as crimps or gouges. 

 
VII. When cast iron or similar gas facilities are exposed or interfered with by the contractor, 

replacement or reinforcement by Duke Energy may be required at the contractor's expense.  
Backfill with control low strength material will be required. 

 
VIII. Blasting or other construction procedures which may transmit loads or vibrations in the 

vicinity of gas facilities must be approved by Duke Energy Gas Engineering Department.  
A blasting plan, identifying all pertinent information, must be submitted in writing by a 
blasting expert prior to any work. 

 
Proposed Developments at Gas R/W & Easements (If Applicable) 
 
I. Proposed development plans around and near gas facilities within private easements must 

be submitted to Duke Energy Gas Engineering Dept. for review.  These plans must be 
approved before any work may begin within our easements. 

 
II. Specified easement widths must be maintained in order for Duke Energy to protect its 

facilities. 
 
III. No permanent structures may be built within the easements. 
 
IV. Cuts and fills are generally not permitted within the easements.  Some fills may be allowed, 

and will be reviewed on an individual basis.  Any permitted fills will be limited to an 
amount which will allow Duke Energy to properly maintain its facilities. 

 
V. Perpendicular utility crossings of gas easements are acceptable, provided proper clearances 

are maintained.  Parallel installations are normally not allowed. 
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NORTHERN KENTUCKY WATER DISTRICT 

NOTES 

 

 

All work pertaining to water district items shall be done in strict accordance with the specifications 

of the Northern Kentucky Water Service District here within, and under the direction, supervision 

and inspection of the Water District.  Water main items are to be constructed in accordance with 

the provisions of the Kentucky Transportation Cabinet / Department of Highways, Standard 

Specifications for Road and Bridge Construction, latest edition, and the Part B Specifications. 

 

A cushion of 12" shall be maintained between the proposed water mains and the existing sewers, 

inlet connections, and drains.  If a greater clearance is desired, it will be so designated.  Building 

sewer laterals are not to be disturbed or trapped.  Existing drains, sewers and culverts are not be 

disturbed.  If the water main is to be under culverts or pipe sewers, they shall be tunneled and 

backfilled with Class "T" concrete.  

 

It shall be the Contractor's responsibility to arrange for removal and replacement of any poles and 

guys necessary for the installation of the proposed water mains, and any cost connected thereto 

shall be his expense.  
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SANITARY SEWER NOTES 
 

 

Sanitary sewer and/or combination sewer items are to be constructed in accordance with the 

provisions of the Sanitation District No. 1, and under the direction, supervision and inspection of 

the Sanitation District No. 1.  Sanitation sewer items are to be constructed in accordance with the 

provisions of the Kentucky Transportation Cabinet / Department of Highways, Standard 

Specifications for Road and Bridge Construction, (latest edition). 

 

The Contractor shall supply separate bid items for raising manholes using manhole adjustment 

rings and for using brick and mortar.  If only one bid item is received, the Contractor shall raise 

all manholes with brick and mortar.  Sewer manhole adjustment prior to machine paving shall be 

done in accordance with the Sanitation District No. 1 Rules and Regulations. 

 

In the event that manhole adjusting rings cannot be used on sanitary and/or storm sewer manholes, 

the Contractor shall be required to use brick masonry and to adjust manholes to grade.  Stacking 

of adjusting rings shall not be permitted.  Substandard or damaged manhole casting shall be 

replaced with standard casting.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



BID FORMS 

The bid forms are not available online.  The bid 

forms are available only by purchasing a set of plans 

and specifications at the location indicated in the 

Legal Notice. 


